

September 2017 To the Residents and Traders:

www.dyerandbutler.co.uk

This monthly newsletter from Dyer & Butler is to ensure people are kept up to date on the works progress of the Coldbrook Flood Risk Management Scheme. More information and a background on the scheme can be found at: www.coldbrookflood.co.uk

We are committed to ensuring that during the whole of the works period, disruption to the public will be kept to a minimum. We apologise in advance for any inconvenience caused.

Works Progress

Coldbrook Road East East Inlet/Outlet Structure:

The reinforced concrete structure is now completed. Waterproofing, backfill and Gabion basket retaining walls are also completed with works due to commence at Coldbrook Road East Outlet Structure from Monday 4th September. The two-way traffic management system will remain in place on Coldbrook Road East during this time.



Images: (In order of display) Coldbrook Rd Outlet & Inlet Structures.

Brookfield Avenue:


Culvert Pipework Road Crossing works have been completed. Works will continue on the reinforced concrete outlet structure with backfill and Gabion basket wall to start at the Inlet Structure. The road closure to Brookfield Avenue is to remain in place at this time.



Image: Brookfield Avenue Culvert Crossing Works

Price Avenue:

The reinforced concrete outlet structure is now complete with the reinstatement works ongoing. Channel improvement are to commence shortly



Meadowvale Headwalls:

Both reinforced concrete headwalls are now complete. Waterproofing, backfill and Gabion baskets significantly completed. Meadowvale carriageway is now re-opened to the public.



Image: Meadowvale Headwalls.

Compliment? Complaint?

Please contact Emma Aldred, Community Liaison Coordinator, if you have any queries concerning the works being carried out. We are always here to listen and resolve any issues as soon as possible.

By Phone: 07568 108696 / 01792 572840

By Email: Emma.Aldred@dyerandbutler.co.uk



**By Post: Dyer & Butler
Rampart House
Kingsway
Fforestfach
Swansea, SA5 4DL**

Our site offices are located at: **Court Road Depot, Barry Road, CF62 9BG**. Site drawings are available to view here. Alternatively contact our Project Manager, Paul Frewin-Smith on 07717508761.

Carew Close:

All draining works here are now complete and the temporary traffic signals have been removed with the road now being open to the public. Footway reinstatement will be undertaken during the next tranche of works.