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Agenda Item No 15 
 

The Vale of Glamorgan Council 
 

Cabinet Meeting: 20 November, 2017  
 

Report of the Cabinet Member for Neighbourhood Services and 
Transport  
 

Update: Improving Strategic Transport for Dinas Powys 
 

Purpose of the Report 

1. To update Cabinet on the process and timescales on Improving Strategic Transport 
for Dinas Powys using Welsh Transport Appraisal Guidance (WelTAG). 

Recommendations  

1. THAT Cabinet notes the progress made to date on Improving Strategic Transport to 
Dinas Powys. 

2. THAT Cabinet receive a further report following the receipt of the Draft WelTAG 
Stage 2 report in Spring 2018. 

Reasons for the Recommendations 

1. To update Cabinet on the process and timescales to deliver the WelTAG Stage 2 
work using the relevant Welsh Government transport guidance. 

2. To seek Cabinet's approval of the WelTAG Stage 2 Report for Dinas Powys. 

Background 

2. Arcadis Consulting UK Limited was commissioned by the Council in early 2017 to 
develop and appraise potential options for improving the strategic transport network 
for Dinas Powys including transport corridors from Biglis roundabout Barry through 
Dinas Powys to Cardiff via Leckwith, Cogan and Penarth. The appraisal of options 
was in accordance with Welsh Government's latest June 2016 version of the Welsh 
Transport Appraisal Guidance (WelTAG).  All transport schemes in Wales need to 
progress through the WelTAG process before being put forward for Welsh 
Government funding; and accepted schemes for transport funding need to 
demonstrate value for money. 

3. The WelTAG Stage 1 report advised on the issues of concern, explored their context 
and presented a long list of possible solutions and this was presented to Cabinet in 
July 2017 (Min C50 refers).  The Report was further considered by Scrutiny 
(Environment & Regeneration) on 14th September 2017 (Min 265 refers) and was 
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referred back to Cabinet on September 2017 (Min C85 refers) at which point two 
additional recommendations were approved by Cabinet as follows:  

1 To consider the appointment of a representative by Dinas Powys Community 
Council of their choosing to sit on the review group.  

2 To consider an additional fourth option to the three proposed of a “bypass and multi 
modal” at Stage 2 of the process.  

Relevant Issues and Options 

4. The WelTAG Stage 2 Study has been procured through the Sell2Wales procurement 
portal with the additional fourth option included, and the Consultants Arcadis 
Consultancy has been awarded the contract. The study brief included the following 
requirements: 

Option A - Do-minimum; assumes the continued delivery of transport enhancements 
via the Local Transport Grant and utilisation of existing sources of transport funding.  
It also assumes the continuation of rail and local bus services as well as community 
transport at a similar level as present using funding similar to existing levels.  Further 
there is an assumption that there will be continued transport work undertaken by 
local authorities and stakeholders to deliver improvements to the network.  This could 
have an adverse impact on the objectives set due to the modest levels of funding 
currently available to be invested in transport infrastructure and public transport 
services.  In addition there will continue to be increases in population and traffic 
growth in Dinas Powys which will exceed any investment putting further pressure on 
the existing transport network and having a negative impact on the environment. 

Option F - By-pass; assumes a similar alignment to that included in the former 
Adopted Unitary Development Plan south and east of Dinas Powys connecting to the 
Merrie Harrier Junction.  The By-Pass would be a single carriageway link, although 
this assumption would need a great deal of further work to determine.  The By-Pass 
would need to include active travel connections for walking and cycling.  Significant 
junction improvements would also be required as part of any proposal.  Potentially a 
By-Pass could improve local journey times for drivers and buses depending on the 
time savings on the new route compared to the existing route through Dinas Powys.  
There would also be possible improved air quality and noise benefits for residents 
living alongside Cardiff road and potentially road safety benefits depending on the 
level of traffic that decides to use the new link.  However, a By-Pass scheme could 
have negative environmental impacts on the landscape, ecology, and heritage as the 
route would be through the countryside.   

Option G - Multi-Modal Option; involves a package of short, medium and long term 
improvements and enhancements to bus and rail services and their associated 
infrastructure such as parking.  Also there would be additional cycling and walking 
schemes and improvements to key junctions with the implementation of appropriate 
road safety measures.  This Option has the potential to improve accessibility and 
road safety together with better journey time reliability.  There would also be health 
and wellbeing benefits associated with the walking and cycling improvements with 
the impact on the environment being generally neutral.  There may be high costs 
associated with any third party land that might be required.  Additional work is 
required to consider further the various options and impacts. 

The further Option as agreed by Cabinet on 9th October 2017  – Bypass and Multi- 
Modal Option; which essentially is a combination of Options F and G above. 
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5. The Stage Two WelTAG appraisal will further investigate the above long list of 
options identified in Stage One and agreed by Cabinet on 9th October 2017 and 
select a preferred option to take to Stage Three (Full Business Case). 

6. The outputs from the Study will be a WelTAG Stage Two report.  The Report will 
include an Impacts Assessment report containing the detailed information which 
supports the summary information in the main Appraisal document. 

7. The Consultant is required to: 

 Undertake an appraisal that encompasses the tasks referred to in Stage Two: Outline 
Business Case in the WelTAG 2017, consultation draft. 

 Take account of all existing commitments within the Council’s Local Development 
Plan  and Adopted Local Transport Plan. 

 Include identification and quantification of the problems, opportunities and constraints 
of the study area.  This stage will also identify study objectives in accordance with the 
Well-being of Future Generations (Wales) Act 2015 and the Active Travel (Wales) Act 
2013, Cardiff Metro and the Cardiff Capital Region City Deal. 

 Include evidence that the proposed solution/s will lead to the desired outcome in the 
WelTAG Stage One Report. 

 Refine the design of the options and identify the key dependencies and constraints. 

 Set out how the proposed solutions will meet the objectives, the anticipated impacts 
of each option and consider the robustness of the proposed options to meet the 
objectives, using sensitivity testing and scenario analysis, identifying key risks and 
dependencies. 

 Ensure that the Outline Business Case Report provides the evidence required to 
enable Cabinet to select a preferred option to progress to WelTAG Stage Three. 

 Identify and evidence the significant impacts on particular groups of people or areas, 
dependencies and key risks which could affect the achievement of the anticipated 
outcomes. 

8. The Consultant will do this by: 

 Determining whether there are any transport options that can address the identified 
problems and can be delivered. 

 Selecting a preferred option to be taken forward to the Full Business Case stage, 
with the approval of the Council’s Cabinet. 

 Agreeing the methods to be used to provide additional evidence where required for 
the Stage Three (Full Business Case) assessment. 

 Identifying any legislative requirements that need to be met during the Stage Three 
(Full Business Case) assessment. 

 Documenting the decisions of the Stage Two review Group (the Council’s Cabinet), 
and the basis for these decisions. 

 Delivering an initial draft of the WelTAG Stage Two Report to the Council no later 
than 28th February 2018, with the final draft Stage Two report being delivered to the 
Council no later than 16th March 2018. 
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Resource Implications (Financial and Employment) 

9. The maximum budget available for this Project is £70,000 (excl. VAT), including all 
expenses except for hire of community facilities/administration for the consultation 
sessions.  The Council will pay 50% of the fee on receipt of the draft Stage Two 
Study.  A further 25% of the fee will be paid on receipt of the final Stage Two Report 
with a further 25% being paid following a presentation to Cabinet (date to be agreed).  

10. £50,000 of the cost of undertaking this Study is funded by Welsh Government. 
Additional costs for including a fourth option will be funded through existing resources 
from the visible services feasibility reserves budget, should Welsh Government not 
be in a position to fund the additional costs. Officers have already requested 
additional funding, and are awaiting a decision by Welsh Government. 

Sustainability and Climate Change Implications 

11. Passenger transport provision assists in sustainability and helps to reduce car use for 
the journey to and from establishments and helps to reduce traffic congestion, 
particularly at schools and social services venues.   By-Passes can offer 
environmental improvements to households living alongside busy traffic routes like 
Dinas Powys.   

Legal Implications (to Include Human Rights Implications) 

12. There are no legal implications associated with this Report. 

Crime and Disorder Implications 

13. Improvements to transportation systems can assist with providing a safe environment 
for passengers to travel to and from their home for employment, and leisure activities. 

Equal Opportunities Implications (to include Welsh Language issues) 

14. The provision of a well organised transport network helps to increase mobility and 
accessibility. 

Corporate/Service Objectives 

15. The provision of a reliable, efficient and value for money transport network is 
recognised by the Visible Service and Transport Plan (2017).    The relevant 
Wellbeing Outcome is An Environmentally Responsible and Prosperous Vale with the 
relevant Wellbeing Objective being to Promote regeneration, economic growth and 
employment.   

Policy Framework and Budget 

16. This is a matter for Executive decision by Cabinet. 

Consultation (including Ward Member Consultation) 

17. The Ward members in Dinas Powys, Penarth, Sully, Llandough and east Barry have 
been consulted on this Report. 

Relevant Scrutiny Committee 

18. Environment and Regeneration 
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Background Papers 

WelTAG - Stage 1 Report Improving Strategic Transport for Dinas Powys 
 

Contact Officer 

Clare Cameron Principal Transport & Road Safety Officer  
 

Officers Consulted 

Legal - Committee Reports 
Accountant - Environment and Housing Services 
Head of Regulatory Services 
Policy Officer (Procurement) 
Head of Regeneration and Planning 
Operational Manager Highways and Engineering 
Principal Road Safety and Transport Officer 
Passenger Transport Manager 
Operational Manager Development Management 
 

Responsible Officer: 

Miles Punter - Director of Environment and Housing Services 
 
 


