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Meeting of: Audit Committee 

Date of Meeting: Monday, 01 March 2021 

Relevant Scrutiny 
Committee: Corporate Performance and Resources 

Report Title:  Corporate Risk Register Quarter 3 Update 

Purpose of Report: 
To update Audit Committee on the quarter 3 position of Corporate Risks for 
April 2020 - December 2020 contained within the Corporate Risk Register as 

outlined in the Corporate Risk Summary Report. 

Report Owner:  Rob Thomas, Managing Director 

Responsible Officer:  Tom Bowring, Head of Policy & Business Transformation 

Elected Member and 
Officer Consultation:  

Consultation has been undertaken with designated Corporate Risk Owners 
and the Strategic Leadership Team. 

Policy Framework: The proposals are within the Council's Policy Framework. 

Executive Summary: 
• This report provides Members with an overview of the Corporate Risk Register for Quarter 3 

(April 2020-December 2020). A risk analysis is incorporated within the Corporate Risk Summary 
Report (Annex A). This enables officers and Members to identify and assess trends and the cross-
cutting nature of risks with the ability to drill down to the detail of risks as and when required. 

The report recommends that Audit Committee: 

• Note the Quarter 3 position of corporate risks for the period April 2020- December 2020 and the 
emerging issues contained within the report. 

• Refer any other comments to Cabinet for their consideration and endorsement at the meeting 
when Cabinet will consider a report on the Corporate Risk Register for Quarter 3.   
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Recommendations 
1. Note the Quarter 3 position of corporate risks for the period April 2020-December 

2020 as outlined in Annex A. 

2. Refer any other comments to Cabinet for their consideration and endorsement at 
the meeting when Cabinet will consider a report on the Corporate Risk Register for 
Q3. 

Reasons for Recommendations 
1. To identify the Quarter 3 position of corporate risks across the Council and highlight 

any emerging issues and actions to be taken as outlined in Annex A. 

2. To ensure Cabinet receives the comments of the Audit Committee when considering 
the Quarter 3 position.    

1. Background 
1.1 Corporate Risk is managed via the Corporate Risk Register. To supplement this, a 

risk analysis in the form of a Corporate Risk Summary Report (Annex A) provides 
a concise way of identifying the headline issues and risk considerations. In 
presenting the information in this way, it enables officers and Members to be 
able to have a good overview of the status of risks across the Register as well as 
the emerging issues whilst giving them the ability to drill down to the detail if 
required. 

2. Key Issues for Consideration 
2.1 The Corporate Risk Summary Report (Annex A) is split into the following sections: 

2.2 Corporate Risk Executive Summary: This provides an overview of the whole risk 
report that highlights the key issues to note in relation to the status of risks, 
direction of travel, forecast direction of travel and progress against the Risk 
Management Plans.   

2.3 Section 1 Risk Descriptions: This section details each risk listed on the Register 
along with a brief description of the risk in terms of its scope. More detailed 
descriptions of the multiple facets of each risk relative to each of the risk 
categories (of Political & Legislative, Resources, Service Delivery & Well-being 
and Reputation) are provided in the Register itself. Within Section 1 of the report 
officers and Members can drill down to the detail of individual risks in the 
Register quickly and easily by using the document link to the relevant Appendices 
in the report.  

2.4 Section 2 Corporate Risk Register Summary: provides an overview of all the 
corporate risks in the Register in terms of their inherent score, effectiveness of 
control score and residual score and provides an outline of the direction of travel 
for both current and forecast.  
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2.5 Section 3 Overall Risk Heat Map: uses a risk matrix quadrant to plot the residual 
risk scores in terms of likelihood and impact for each corporate risk in order to 
illustrate the distribution of corporate risks on the heat map. This section flags 
any key trends or issues in relation to the distribution of risk on the matrix.  

2.6 Section 4 Thematic Heat Map: uses a similar risk matrix quadrant to plot the 
residual risk scores for each corporate risk by risk category. This provides a more 
holistic illustration of the distribution of risk by the different risk categories 
enabling a better understanding of the inter-relationship between risk themes. 
This also enables officers and Members to view risk in a more cross-
cutting/strategic light to identify if there is any need to address facets of risk 
through Council-wide mitigating activity.  

2.7 Section 5 Risk Management Plan: Provides an overview of the progress made 
against the Risk Management Plans for each Corporate Risk. There is a Risk 
Management Plan aligned to each Corporate Risk that contain a series of actions 
to help mitigate the risk. By monitoring the status of these Risk Management 
Plans and in particular the RAG status of the mitigating actions we are able to 
identify areas where progress against actions are having a positive effect on the 
risk or in some cases is having little effect. Equally the Risk Management Plan 
enables officers and Members to flag risks where progress against actions has 
been slow/which may warrant further investigation.  

2.8 Section 6 Risk Action Exceptions: This section provides reporting by exception 
(i.e. mitigating actions aligned to each corporate risk that have been assigned a 
red status for their progress). This enables officers and Members to quickly 
identify and interrogate actions reporting a red status in relation to each risk. It 
lists each corporate risk and any corresponding actions that have a red RAG 
status and provides the corresponding commentary relating to that quarter.  

2.9 Section 7 Risk Scoring Definitions: This section explains the risk scoring 
definitions in terms of what is meant by an inherent, residual and effectiveness 
of control risk score. It also outlines the risk scoring matrix that is used to score 
residual risk and a risk scoring mechanism for scoring the effectiveness of our 
controls.  

2.10 There are 16 corporate risks on the Register. Whilst this report provides an 
update on the corporate risks during the quarter 3 period, it is important to note 
that some risks on the Register are in a constant state of flux. For example, the 
fast-moving nature of both the Covid-19 and Brexit risks means that the position 
regarding these two are constantly evolving. Audit Committee are requested to 
consider the quarter 3 position of the Risk Register, whilst noting the following 
developments.  

2.11 Covid-19- By the end of the quarter 3 period (December 2020), a series of new 
restrictions had been put in place to control the rapid rising rates of coronavirus 
infections. This saw a return of lockdown scenarios (similar to that experienced in 
March) across the whole of Wales with the closure of all non-essential retail and 
hospitality from 20th December 2020. In January, Schools were due to return on a 
phased basis after the Christmas break. However, with the emergence of the 
new Kent variant that was showing signs of rapid transmission, this quickly 
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prompted the Welsh Government to relook at plans. In response, the Welsh 
Government announced on the 8th January that schools would not see a phased 
return on 18th January as intended but would remain closed until at least 
February half term unless there was a significant drop in cases1. Following a 
review, the Minister for Education announced on the 5th February that primary 
schools will begin a phased return for Foundation Phase learners from 22nd 
February2. The Welsh Government indicated that a steady fall in Covid-19 case 
numbers since December has provided sufficient ‘head room’ to allow a partial 
return of learners in what has been described in as a ‘phased, flexible and 
progressive way’. 

2.12 The drop in cases in the Vale of Glamorgan mirrors the pattern across Wales. In 
the week commencing 1st-7th February there were 101.8 cases per 100,000 
reported3. There has been a drop in infection rates, but Welsh Government have 
indicated at present there will be no other significant changes to restrictions.   
This is in part due to the emergence of 13 confirmed cases of the South African 
variant in Wales, which the Welsh Government is maintaining a watching brief 
on4. In response to the emergence of this variant alongside a Brazilian variant, 
the four governments in the UK suspended the travel corridor scheme and 
instead all UK arrivals are required to quarantine for 10 days4. Since then, further 
developments have seen the introduction of new rule that will require all arrivals 
to show proof of a negative Covid-19 test to be allowed entry and then take two 
further coronavirus tests whilst in quarantine5. Those found not abiding by the 
quarantine rules will be subject to stricter penalties that could result in up to a 
10-year prison sentence5. In addition, from 15th February all arrivals from 33 
counties on the ‘red list’ will now be required to quarantine in hotels approved 
by the government at the expense of the traveller costing £1,750 per passenger 
for 10 nights5.  

2.13 The vaccination programme has progressed at pace, and as at the 16th February, 
114,012 vaccines were administered to residents in the Cardiff and Vale 
University Health Board area. To support the acceleration in the vaccination 
programme in the Vale of Glamorgan, in addition to GP surgeries offering 
vaccinations, a mass vaccination centre opened in Barry on the 8th February. The 
next phase of the vaccination programme will see the roll out of vaccinations to 
will see the programme focus on providing phase  

2.14 Brexit-Despite there being a trade deal (Trade and Cooperation Agreement) in 
place, transition from the EU has not been without initial issues. During the first 
month of the UK’s new trading relationship with the EU, there have been 
complaints from British Exporters regarding increased bureaucracy associated 
with additional customs checks and the new paperwork requirements, which has 
led to delays across the border in getting products and supplies to the EU. This is 

                                                      
1 Covid: Wales’ schools and colleges shut until half term unless cases fall. BBC News article published on 8th 
January 2021.  
2 Schools: Coronavirus Guidance, Welsh Government 
3 Public Health Wales Rapid Covid-19 surveillance Confirmed Case Data by Local Authority area, Accessed on 
11th February 2021 
4 New variants of concern in Wales. Welsh Government: Written Statement  
5 What are the new rules for testing and hotel quarantine? BBC News article published 10th February 2021 

https://www.bbc.co.uk/news/uk-wales-55581949
https://gov.wales/schools-coronavirus-guidance
https://public.tableau.com/profile/public.health.wales.health.protection#!/vizhome/RapidCOVID-19virology-Public/Headlinesummary
https://gov.wales/written-statement-new-variants-concern-wales
https://www.bbc.co.uk/news/explainers-52544307
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reported to have been particularly problematic for some smaller SMEs that are 
getting to grips with the new regulatory requirements6.  

2.15 Although, the initial concerns regarding the queuing at ports has been avoided, 
there has been a noticeable drop in the flow of lorries during this period, with 
French authorities in Calais reporting flows being 70% of normal levels7. The 
more noticeable disruption to date has been in relation to fresh goods such as 
fish, meat and cheese where more checks and health certification is required. As 
a consequence of this, there have been problems with some fresh goods not 
leaving the UK and perishing at ports.7 In response, the government has set up a 
£23m fund to compensate fishing firms for any losses7.  

2.16 More recently the most significant disruption has been in relation to the 
transport of fresh produce from England, Wales or Scotland into Northern 
Ireland. Some foods entering Northern Ireland still require certain checks and 
paperwork as they are required to follow the EU rules. In some cases, this has led 
to substantial delays as some companies were unaware of the new 
requirements. Consequently, there has been some disruption to fresh produce 
reaching Northern Ireland, which had resulted in some empty supermarket 
shelves in January.   
In addition to the new trade arrangements with the EU, the UK has also made 
some progress on expanding trade relationships with other countries. At the 
time the UK left the EU, the EU had over 40 trade deals with over 70 countries7. 
Since the UK’s exit, the UK has entered into a ‘roll over arrangement’ that took 
effect from the 1st January 2021, which has allowed for a continuation of trading 
with 63 of these countries8. There are also four other counties (Albania, Canada, 
Jordan and Mexico) that are also in the pipeline but yet to take effect8.  The UK 
government also announced that it would be applying to join a free trade area 
known as the Comprehensive Progressive Agreement for Trans-Pacific 
Partnership (CPTPP) that includes 11 Asia and Pacific nations such as Australia, 
Canada, Japan and New Zealand8. In addition to this, the UK government is also 
continuing to hold talks separately with the US, New Zealand and Australia8. It is 
felt that this Partnership would be beneficial to the UK, as the CPTTP nations 
account for approximately 9% of UK exports8.   
The Welsh Government has published a document ‘The New Relationship with 
the EU: What it means for Wales’, that sets out the implications of the new 
relationship between the UK and the EU as agreed as part the new trading 
agreement (Trade and Cooperation Agreement). It also provides a very high-level 
overview of the key issues from a Welsh perspective and how they are likely to 
impact on businesses, citizens and communities across Wales.  

2.17 The impact of the Covid-19 and Brexit developments as highlighted above, will be 
taken into consideration when reviewing the Risk Register for quarter 4.  

2.18 Attached at Annex A is the Quarter 3 Risk Summary Report. Annex B provides 
the complete Corporate Risk Register.  

 

                                                      
6 Brexit: How much disruption has there been so far? BBC News article published 1st February 2021 
7 Brexit: What trade deals has the UK done so far? BBC News article published 9th February 2021 
8 UK wants to join the club-but what is the CPTPP? BBC News article published 30th January 2021 

https://gov.wales/sites/default/files/publications/2021-02/the-new-relationship-with-the-eu-what-it-means-for-wales.pdf
https://gov.wales/sites/default/files/publications/2021-02/the-new-relationship-with-the-eu-what-it-means-for-wales.pdf
https://www.bbc.co.uk/news/55831263
https://www.bbc.co.uk/news/uk-47213842
https://www.bbc.co.uk/news/explainers-55858490
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3. How do proposals evidence the Five Ways of Working and contribute 
to our Well-being Objectives? 

3.1 Risk Management is an intrinsic part of corporate governance and integrated 
business planning which underpins the delivery of the Council's Corporate Plan 
and its Well-being Outcomes. Our Corporate Plan has been structured around 
the Well-being of Future Generations (Wales) Act 2015, through the 
development of four Well-being Outcomes and eight Well-being Objectives. By 
aligning our Well-being Outcomes in the Corporate Plan with the Well-being 
Goals of the Act, this will enable us to better evidence our contribution to the 
Goals. 

3.2 Corporate Risks are considered in the context of the Well-being of Future 
Generations in terms of their potential impact on our ability to deliver /meet the 
Well-being Goals. The multi-faceted nature of risk means they have the potential 
to impact on how we deliver our priorities within the Corporate Plan and 
ultimately impact on our ability to meet/deliver on the Well-being Goals.  A 
failure to identify the different facets of risk and mitigating actions using the five 
ways of working puts us in a more vulnerable position in terms of our ability to 
manage the risks and could significantly impact on our ability to evidence our 
contribution to meeting the Well-being Goals into the longer term.  For example, 
the Welfare Reform risk cuts across five of the seven Well-being Goals in relation 
to a Prosperous Wales, A Resilient Wales, A Healthier Wales, A More Equal Wales 
and a Wales of Cohesive Communities with multiple aspects of risk associated 
with Welfare Reform that have the potential to impact on our ability to 
contribute to these Goals.  For instance, the social impact of welfare reform 
could impact on tenant's health and their ability to heat their homes, live in good 
quality housing and feed themselves which directly impacts on the Healthier 
Wales and Cohesive Communities Goals. Equally there is the risk that welfare 
reform could have a detrimental impact on citizen's finances and their ability to 
sustain tenancies, access employment opportunities and pay bills. Collectively 
these could have an impact on our ability contribute to developing a Resilient 
Wales, Prosperous Wales, a More Equal Wales and Cohesive Wales Goals. 

3.3 The five ways of working are also a key consideration in relation to our corporate 
risks as a key part of managing the risk involves developing a Risk Management 
Plan that identifies the mitigating actions that have a focus on the long term, 
prevention, integration, collaboration and involvement.  

4. Resources and Legal Considerations 
Financial  

4.1 Manging and reducing risks effectively helps to prevent unnecessary expenditure 
for the Council, reduces the potential for insurance claims and rising premiums. 

Employment  

4.2 There are no direct workforce related implications associated with this report. 
However, there are risks contained within the Register that if not effectively 
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managed has the potential to impact on our staff establishment. By managing 
these risks effectively, we are in a stronger position to offer better protection to 
our staff.  
 

Legal (Including Equalities) 

4.3 Identifying, managing and reducing any risk effectively mitigates against 
potential legal challenge. 

Background Papers 
  

 



ANNEX A 

  

 

VALE OF GLAMORGAN COUNCIL 
 

 

CORPORATE RISK SUMMARY REPORT 
 

 

QUARTER 3 APRIL 2020- DECEMBER 2020 

1



CORPORATE RISK EXECUTIVE SUMMARY: 
Overview: 
There are 16 corporate risks included on the Register (see Section 1).  There have been no further 
additions to the Register this quarter.    

 
Risk Statuses: 

• 5 risks scored medium/high, 10 risks scored medium and 1 risk scored medium/low. 
Although there has not been any significant movement in risk statuses during the third 
quarter of the year, the COVID-19 pandemic continues to have had a significant impact on all 
aspects of risk on the Register. All risks on the Register continue to reflect the influence the 
pandemic has had on the Register, with some COVID-specific issues that demonstrate the 
cross-cutting impact the pandemic has had on all aspects of risks. We anticipate that there 
will be some further movement in risk scores over the coming months as the impact and 
repercussions of COVID continue to be felt. (See Section 2) 

 
Direction of Travel: 

• The majority of risks on the Register have remained static with the exception of the Welfare 
Reform risk which has increased its risk position from a score of 4 to a 6 on the Register. This 
change in risk score has not changed its overall medium risk status.  

• This risk score has been amended to reflect the impact Covid-19 is having on the service 
delivery, wellbeing and resources aspects of this risk. The downturn in the economy has 
resulted in an increase in unemployment and a growth in the numbers of people claiming 
Universal Credit and Council Tax relief. There is the concern that a rise in those claiming 
Universal Credit and other forms of relief are likely to exacerbate issues around debt and 
poverty potentially leaving  people in a position that they are unable to pay their 
mortgages/sustain tenancies, cover bills and afford food. This in turn puts pressure on 
housing and homelessness services to source solutions that will enable people to continue to 
live in their homes and prevent homelessness. From a resources perspective, the rise in 
Universal Credit and Council Tax relief claimants, also challenges our workforce capacity in 
responding to the increased demand for financial support and could have income 
implications in relation to collection of council tax.     

Forecast Direction of Travel (See section 2):  

• The forecast direction of travel for risks on the Register have predominately remained the 
same. The information security, waste and integrated health and social care risks continue to 
be forecast to drop, whilst environmental sustainability, welfare reform, Brexit, Reshaping 
Services and Covid are all still anticipated to rise over time.  

• Information security- Good progress has been made in migrating staff to 365 and rolling out 
the Advanced Threat Protection (now known as Microsoft Defender). It is likely that the full 
effect of the mitigations associated with Microsoft Defender will be realised by quarter 4. 
Therefore, we anticipate that this risk will maintain a static position until the Microsoft 
Defender is implemented across all 365 users.   The service is confident that these controls 
will continue long lasting mitigating effect against cyber-attacks.  

• Waste-   Although the pandemic has hindered some progress in rolling out our 
transformative waste agenda, the service has continued to maintain a high level of continuity 
of services. The roll out of the new Waste Blueprint was successfully completed in October 
2020. However, the roll out of source segregation in Penarth is dependent on the completion 
of the Waste Transfer station, which is not likely to occur until 2021/2. It is anticipated that 
the Waste Transfer Station will take at least 10 months to complete and is subject to gaining 
planning permission. A planning application was submitted for the Waste Transfer Station 
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during quarter 4 and a decision is expected during quarter 4.  In addition,  Neighbourhood 
Services were successful in securing £1.1m in new grants from the Welsh Government and 
the service has commenced the procurement of three projects to construct a reuse shop at 
the Atlantic Trading Estate, £250K to invest in bins to ensure flats/apartments can move over 
towards a more sustainable approach for a separate recycling collection service and invest in 
new sorting equipment for the proposed Waste Transfer Station. This grant funding will 
support our efforts in ensuring that we can put in place the infrastructure needed to support 
the delivery of the national waste agenda. This will also be complemented by a 10- year 
Waste Strategy that is currently under development. As the impetus of the waste blueprint 
moves forward, we are likely to see a further decrease in the risk to more acceptable levels. 
However, the service area doesn’t anticipate that there will be any significant movement in 
the risk score until the Waste Transfer Station is fully operational before the benefits of the 
new Waste Blueprint can be fully realised.   

• Integrated Health and Social Care Risk- Although this risk continues to be well controlled 
through existing mitigations, the pandemic has continued to cause some disruption to the 
projects associated with this agenda. Initially one of the areas of concern was the 
sustainability of projects due to the volatility of funding. This was further compounded by 
COVID, whereby transformation monies were redirected to focus on COVID-specific recovery 
efforts. The transformation monies were due to cease in March 2021 which raised concern 
over the viability and progress of project work that is reliant on these monies. During quarter 
3, Social Services received confirmation of the continuation of the transformation fund into 
2021-2022, which has helped to alleviate those initial concerns. The service area intends to 
utilise the quarter 4 period to plan for the implementation of project work for the next 12 
months. Although the risks associated with funding have diminished, the impact of COVID on 
our workforce capacity continues to impede our ability to progress some integrated health 
and social care projects and so impacts on the service delivery and well-being aspect of this 
risk. The development of an ‘alliance model has been delayed due to operational pressures 
and a lack of capacity of key staff as a result of COVID. Similarly, the creation of an integrated 
model for a single point of access to the Wellbeing Matters Services (via the Contact Centre), 
has also been delayed due to ongoing COVID pressures as a result of the repurposing of staff 
in response to the pandemic. It is not anticipated that this project will be progressed in the 
current financial year due to the need to support ongoing response to the pandemic in the 
form of supporting the Track and Trace process and Mass Immunisation and Testing 
programme. Therefore, the forecast direction of travel for the service delivery and wellbeing 
elements of this risk are unlikely to change until we see the lockdown restrictions ease and 
repurposed staff return to their positions and projects/services that we have put on hold 
resume again. Despite this, overall, it is still anticipated that this risk will further diminish 
over time as the pressures associated with supporting the ongoing efforts regarding the 
pandemic.  

• Environmental Sustainability- This risk has maintained its upward trajectory to reflect to 
reflect that the pressures associated with climate change will continue to escalate over time.  
Work has progressed to develop a climate change action plan in response to the Council’s 
declaration of a climate emergency by the Council in June 2019 and an update was reported 
to Cabinet in November 2020.  A number of online engagement sessions have been held with 
colleagues from across the organisation to kick start the development of ideas for the action 
plan.  A more detailed overview of the more recent climate change developments has been 
outlined in the next section below. 

• Welfare Reform – It is forecast that this risk could continue to rise as a result of the risks 
associated with financial and social effects from the welfare reform changes that are further 
compounded by implications from Covid-19.  
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1 R Value is the reproduction value of an infection. It provides an indication of the average number of secondary infections produced by 
a single infected person.  
2 The growth rate reflects how quickly the number of infections are changing on a day to day basis. It provides an approximation of the 
rate any epidemic is growing/speed of change.  

• Brexit- It is forecast that this risk will maintain a heightened static position in the first few 
months following the end of the transition period. A more detailed analysis of the quarter 
3 position is outlined in the next section. 

• COVID-19- This risk continues to maintain its forecast upward trajectory reflecting the 
volatile nature of this risk. We anticipate that the direction of travel is likely to increase over 
the winter period, as COVID infections have escalated over the winter months. The 
emergence of a second wave of infections during the peak flu season, has exacerbated 
existing winter pressures in hospitals, putting the NHS at risk of becoming overwhelmed by 
the number of hospital admission and the demand for intensive care beds. This in turn will 
impact on the Health Service’s ability to continue to provide ongoing care/treatment for 
other conditions. In order to protect the NHS from becoming overwhelmed, a series of 
measures/restrictions were reintroduced during quarter 3 to enable us to suppress the R 
value1 and growth rate2 of COVID. A more detailed position on the quarter 3 position is 
outlined in the next section.  

• Reshaping Services-We anticipate that this risk is likely to rise in relation to the resource 
and service delivery and well-being aspects of the risk. It is forecast that the service delivery 
and well-being aspect of this risk will continue to rise in response to the impact the 
pandemic has had on our communities and increased demand it has placed on our services.  
We also anticipate that the resources aspect of this risk will still increase to reflect how our 
resources have been increasingly squeezed in response to the pandemic. Looking forwards 
we expect that the cost pressure the Pandemic has placed on our budgets is not going to 
diminish over time as the full financial impact of the pandemic is fully realised.   

 
Risk Management Plans:  

• Overall good progress has been made during quarter 3 in relation to the actions associated 
with the Risk Management Plans across all aspects of the Register.  

• In total there are 139 mitigating actions currently being monitored via the Register, the 
majority of which are also aligned to a Corporate Plan activity. During quarter 3, we have 
been able to assign a RAG status to 138 of these mitigating actions. Where it has not be 
possible to note a RAG status for an action, this is noted as N/A (not applicable) against the 
action and an explanation provided in the relevant Risk Management Plan. (See Section 5) 

• During quarter 3, a total of 7% actions (10) were completed, 64% (89) were on track and 
allocated a Green status. 7% (9) of actions were allocated an amber status for minor slippage 
and 22% (30) slipped and were allocated a red status. A breakdown of these individual 
exceptions is provided in Section 6. 

 
Emerging risks and issues: 
 
COVID-19 (Coronavirus) 

• The pandemic has continued to challenge continuity of our services and put pressure on 
how we can deliver services to our citizens during the ongoing crisis. Through effectively 
planning, repurposing our workforce working in new and innovative ways and by 
maximising our use of technology to support service delivery we have been able to 
minimise disruption to service delivery. Sustaining levels of service delivery whilst 
managing demand for services at a time when resources are stretched is likely to be an 
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3 Public Health Wales Rapid COVID-19 surveillance Confirmed Case Data by Local Authority area, Accessed on 19th January 2021. 
4 Public Health Wales Rapid COVID-19 surveillance Confirmed Case Data by Local Authority area, Accessed on 19th January 2021. 

ongoing challenge, throughout this crisis.  By learning from the experience of the first 
wave, we have been able to rapidly adapt our response to the evolving Covid situation.   

• As well as ensuring we continue to respond to the ongoing challenges of the pandemic, 
we have continued to focus our efforts on planning for recovery. Following the approval 
of the Recovery Strategy (and accompanying community and economic impact 
assessments) by Cabinet, work has progressed during quarter 3 on aligning our Recovery 
Priorities with the development of a new Annual Delivery Plan for 2021-22. The Annual 
Delivery Plan has been refreshed to include  a series of COVID-related recovery priorities, 
where there will be a focus on utilising the learning from the Pandemic to shape new ways 
of working and maximising opportunities to enhance our use of technology and 
developing new models of service delivery. A public consultation on the draft Annual 
Delivery Plan ran for 4 weeks between December and the end of January including a 
consultation with Scrutiny Committees before it is ratified by Cabinet in March 2021.  

• Based on the current position of COVID and our ongoing response (mitigations) to date, 
it is recommended that the risk maintains its medium/high (8) status.  Since the start of 
the quarter 3 period, a series of new restrictions had been implemented to control the 
rising rates of coronavirus infections. During October, a two week 'Firebreak' was 
introduced, that saw a return of lockdown scenarios (similar to that experienced in 
March) across the whole of Wales. Initially the 17-day fire break had shown some success 
in reducing the number of coronavirus infections.  

• In the lead up to the Christmas period the rates began to accelerate again with the 
emergence of a new more highly infectious variant (that was initially identified in Kent). 
The rate of new cases in the Vale of Glamorgan was 521 cases per 100,000 population 
(for the 7-day period between 21st to 27th December), which placed us higher than our 
neighbouring Cardiff.3 There was also a high positivity rate for tests at 22.1%. This rise was 
replicated across the rest of Wales and it is what prompted the Welsh Government to 
review the restrictions across the whole of Wales. In response, the Welsh Government 
reintroduced level 4 lockdown measures from the 20th December 2020. Once again this 
saw the closure of all non-essential retail, hospitality and close-contact services such as 
hairdressers, gyms and leisure centres. On this occasion no time frame was set for the 
reopening of such services and will be subject to three weekly review.  In addition to this, 
the Welsh Government took the decision to revise the rules over Christmas period which 
allowed for just a single household to mix with one other household for one day 
(Christmas Day).  

• During this period, the Council has once again adapted managing its response to the 
pandemic and associated restrictions. Throughout this period, the Council has continued to 
ensure a high degree of business continuity in relation to its services, as many services had 
already adapted in response to the initial lockdown restrictions in March and in the 
subsequent months with changing regulations.  

• The rate of Covid-19 in the Vale of Glamorgan has remained very high. By the start of the 
New Year the rate of new cases in the Vale of Glamorgan was 498.6 per 100,000 of the 
population (for the 7-day period between 28th December and 3rd January), which placed us 
higher than our neighbouring Cardiff4. 

• The approval of three vaccines (Pfizer, Oxford and Moderna) has been met positively, but 
both Ministers and the scientific community have warned a difficult winter still lies ahead. 
The Welsh Government commenced the roll out of the Pfizer-BioNtech Vaccine on 8th 
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5 Covid-19 vaccine roll out begins in Wales. Welsh Government Press Release published on 8th December 2020. 
6 COVID Pfizer vaccine judged safe to use in UK from next week in UK. BBC News article published on 2nd December 2020.  

December5 following its regulatory approval on 2nd December6. On the 30th December, the 
Medicines and Health Care products Regulatory Agency (MHRA) authorised the 
Oxford/Astra Zeneca Vaccine for use and roll out of this vaccine commenced on 4th January 
2021.  

• Following the announcement of approval of the vaccines at the latter end of the quarter, 
we quickly accelerated our efforts by working closely with our health colleagues to support 
the planning and delivery of the mass vaccination programme.  The first priority is the 
vaccination of care home residents and staff and frontline NHS workers, followed by those 
people aged over 70 and the most clinically and extremely vulnerable.  

• During December, in liaison with the Cardiff and Vale Health Board, we commenced our 
first tranche of vaccinations of social care staff working who are working on the front line 
such. To support the co-ordination and delivery of vaccines to our social care staff, the 
Council rapidly developed an online booking mechanism to enable staff to book their 
appointments which has also enabled us to make the best use of our resources and vaccine 
availability.  

• It is anticipated that all care home residents and staff in the Vale of Glamorgan will be 
vaccinated by the end of January.  The UHB vaccination programme involves vaccination of 
some of the most 'at risk' groups (over 80s, over 70s and those clinically most vulnerable) 
from December to mid-February. This will be followed by the immunisation of over 50s and 
younger people with pre-existing health conditions which it is anticipated will be completed 
by the Spring of 20214. During quarter 4, it is intended that this vaccination programme will 
be accelerated, which in the Vale of Glamorgan will see the opening of mass vaccination 
centre in Barry and GP surgeries will continue to offer vaccinations to those aged over 70. 
As the vaccine roll out gathers pace, a more detailed picture of progress will be available at 
the next quarter’s update.    

• Based on the above developments, it is recommended that this risk maintains its 
medium/high status (8). It is forecast we could see a further escalation of this risk in the 
short term, if infection rates and hospital admissions continue to rise.  However, it is 
anticipated that this risk will diminish over time as the vaccine roll out begins to take effect. 
However, we are unlikely to see any significant shift change in this risk until at least Spring 
2021, when it is hoped most of the Joint Committee on Vaccination and Immunisation 
priority groups should have been vaccinated.  

 
Brexit-  

• Over the last 10 months, much of the Council’s focus has been on co-ordinating the 
emergency response to the pandemic to ensure continuity of services whilst safeguarding 
our staff, citizens and communities. Consequently, preparatory work on Brexit was not 
progressed as planned. However, as the end of the transition period approached, it was the 
opportune time to take stock of the current Brexit position and the need to review our 
preparatory work. An update on Brexit developments and implications was outlined in a 
report to Cabinet on the 30th November. The report set out the current position on Brexit 
as at 16th November 2020 and outlined the potential implications associated with the next 
phase of the UK's departure from the European Union. The report also considered different 
trade outcome scenarios, flags new/emerging risk areas associated with Brexit and 
proposes preparatory actions (contained in an Action Plan) to address these identified risk 
areas.  

• Until recently, trade negotiations between the UK and EU had stalled due to a lack of 
agreement over key issues such as governance, fisheries and 'level play field 
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7 Refers to a set of common rules and standards by which countries can operate by to prevent businesses in one country undercutting 
their rivals in another country.  
 
8 UK and EU agree post-Brexit trade deal. BBC news article published on 24th December 2020. 
9 Brexit: What are the key points of the deal? BBC news article published on 30th December 2020 

arrangements'7. After months of negotiating, a post-Brexit trade deal was finally 
announced on 24th December 20208. The new trade agreement will define how we live 
work and trade with the EU.  

• Some key areas of the agreement to note include no tariffs associated with the 
import/export of goods across borders with no limitations on the volumes (known as 
quotas) that can be traded. The EU and UK will also continue to co-operate in other areas 
of mutual interest including as climate change, energy, security and transport matters9.  

• Although having a trade deal has mitigated against some of the risks associated with 
Brexit it has not diminished all of them. For instance, although there will be no tariffs on 
products, additional checks at borders (safety checks and custom checks) could result in 
potential delays in the supply chain if paperwork is incomplete/incorrect.  

• There are still some concerns that the cost of these additional checks could be passed onto 
the consumer resulting in some price rises9. In relation to services and qualification 
businesses in the UK such as banking, architecture and accounting will lose their automatic 
right of access to EU markets and will now face additional restrictions9. In terms of travel 
the deal allows for UK nationals to stay up to 90 days in an EU country without a visa. 
However, the UK will no longer be subject to the ban on additional roaming charges (by 
mobile phone operators). Therefore, there is the risk that mobile phone companies will be 
able to charge for roaming data9. In relation to fisheries, the UK will regain a greater share 
of fish from its own waters over the next 5 and a half years9. In relation to legal aspects, the 
European Court of Justice (ECJ) will no longer play a role in the UK, and any disputes 
between the EU and UK will need to be referred to an independent tribunal9. For 
Education, the new arrangements will see the end of the Erasmus Exchange Programme 
(scheme that helps students study in other countries) for UK students. Finally, in relation to 
data flows, the UK will no longer be obliged to comply with EU standards of data 
protection9. In line with the deal the UK can continue to exchange data over the next 6 
months under the previous interim arrangements, whilst the UK applies for a data 
adequacy decision. The risk is that if after 6 months a non-adequacy decision is reached, it 
is likely to lead to restriction on how data can be exchanged between the EU and UK and 
has the potential to disrupt access to any data that is held in the EU by third party 
companies on our behalf.  

• The other main aspect of our new relationship with the EU that is mostly likely to impact on 
the Council and how we deliver services are in relation to citizen’s applying via the EUSS 
scheme for their right to remain in the UK. Regardless of any Trade Deal, there will still be a 
requirement for EU/EEA citizens to apply for settled status via the EUSS scheme. This will 
require all eligible citizens to reside in the UK by 31st December 2020 and they have until 
30th June 2021 to apply via the EUSS scheme.  ONS estimates within the Vale of Glamorgan 
indicate that there are approximately 3,000 EU citizens that reside in the Vale of Glamorgan 
(estimated as at June 2020). The most recent Home Office data on applications via the EUSS 
scheme suggest that a total of 1,330 EUSS applications had been made up until end 
September 2020 for those residing in the Vale of Glamorgan. This would suggest just under 
half of all estimated EU eligible citizens have already applied for settled status, but the data 
also indicates there a number still yet to apply.   

• There are concerns that there are ‘hard to reach’ individuals that are still yet to apply. In 
the lead up to June 2021, to mitigate this the Council will be focusing its messaging on 
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10 European Structural Funds after Brexit: the UK Shared Prosperity Fund. Institute for Government accessed on 2nd February 2021.  

promoting and raising awareness of the EUSS scheme via its main digital and social media 
channels. In addition to this, discussions are underway with CAB to run a series of 
awareness raising digital Webinars aimed at front line staff who speak to the public on a 
regular basis and are in contact with some of those most ‘hard to reach groups’. The 
purpose of these webinars is to raise awareness of the EUSS scheme in terms of who is 
eligible to apply and to also make staff aware of their role in supporting citizens by 
signposting them to EUSS specialist advice and support.  

• Another area of potential disruption post-transition, is access to data/information that is 
held/stored by a Third-Party Company/provider on our behalf in an EU Country.  At the end 
of the transition period, the UK will become a ‘third country’ in relation to data protection. 
The UK is currently seeking an ‘data adequacy’ decision from the EU under the General 
Data Protection Regulation and the Law Enforcement Directive, which if secured will allow 
frictionless flows of personal data between the EU/EEA and the UK. However, if no 
adequacy decision is reached before the 31st December 2020, there are likely to be 
restrictions to the transfer of data from the EU to the UK unless safeguards are put in place. 
This data adequacy decision is independent of any negotiated deal regarding Brexit.  

• To address this, a series of safeguards will need to be put in place to mitigate against any 
potential disruption. The Home Office guidance recommends that public bodies identify 
their data flows from outside the UK by conducting an audit of personal data that is held 
that pays particular attention to the geographic origin of the data and the legal basis for the 
transfer. 

• To gain assurance of our data systems, the Council has commenced a data flows mapping 
exercise to identify if there are any potential systems where personal data is held by a 
Third-Party Company/Provider in the EU. Following completion of this exercise the 
information will be reviewed to determine what appropriate mitigations will need to be put 
in place to safeguard access to personal data whilst the UK awaits a data adequacy 
decision.  

• The other major change for the UK yet to be fully felt will be the changes to EU structural 
funding that were designed to support economic development in EU member countries and 
reduce the economic inequalities that exist across regions of the EU. The UK had continued 
to receive EU structural funds during the transition period, that ended on 31st December 
after which there will be no future arrangement to access EU funds. The UK Government 
made a pledge to create a Shared Prosperity Fund that will replace this structural fund that 
is intended to continue to support regions economically across the UK by reducing 
inequalities across the four nations and to support ‘sustainable and inclusive growth’10 To 
date the UK had committed to holding a consultation on the design of the fund, which is 
still yet to take place. By the end of last year, the UK Internal Market Bill had gained royal 
assent that will give UK Government Ministers powers to make payments to any person, 
including the devolved nations in policy areas that are devolved, to support economic 
development10 . By November 2020, the UK set out that it intended to use these powers to 
deliver the Shared Prosperity Fund and intends to publish further information by Spring 
202110. Although, the UK Government has indicated the new Shared Prosperity Fund will 
work in a way to respect the devolution settlements, the Welsh Government have 
questioned whether the funding issued to Wales will match that previously received by the 
EU and  there are concerns that the UK Government will bypass the devolved 
administrations like the Welsh Government to spend directly money directly in devolved 
policy areas10. Despite these concerns, the Welsh Government has outlined through its 
consultation paper ‘Securing Wales’ Future: A Framework for Regional Investment in Wales’ 
that intends to build on the legacy of the structural funding but with a focus on developing 
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a regional investment policy in Wales. The level of funding Wales is likely to receive is still 
unknown and although the Council has limited influence over these matters, we continue 
to have constructive conversations with the WLGA and Welsh Government at a regional 
level to lobby them regarding getting a fair funding settlement across the region and for the 
Vale of Glamorgan. With no new funding programmes on the horizon and many EU funding 
schemes fully spent this will undoubtedly leave a gap in both capital funding available and 
support to businesses. We will continue to lobby for additional support so that businesses, 
farmers and communities within the Vale of Glamorgan are no worse off as a result of 
leaving the EU.  

• Considering some of the above implications and the uncertainty associated with Brexit and 
any trade deal, it is recommended that this risk retains it medium/high status (8) with an 
upward forecast direction of travel. An analysis of Brexit and any emerging implications, 
following the post-transition period (after 31st December 2020), will be explored in the 
quarter 4 Risk Register update.  

 
 

Environmental Sustainability Risk- 

• A key driver of the environmental sustainability risk is climate change. Climate change 
broadly covers two areas: mitigation and adaptation. Mitigation relates to action taken to 
tackle the causes of climate change i.e. by reducing greenhouse gas emissions. Adaptation 
relates to action taken to adapt to the unavoidable effects of climate change caused by 
increased concentrations of greenhouse gases from human activities. 

• In response to the publication of the Inter-governmental Panel on Climate Change’s (IPCC) 
Special Report on Global Warming of 1.5˚C, the Welsh Government declared a Climate 
Emergency in Wales the Leader and Deputy Leader submitted a motion to full Cabinet 
stating that the Council should also seek to declare a climate emergency in the Vale of 
Glamorgan. This motion was upheld by Full Council on 29th July 2019. In relation to this 
declaration, the Council’s Insight Board has undertaken work to identify key areas of 
activity across the Council that will contribute to this declaration. A key action that has 
emerged was the need to develop a Charter that will encapsulate our response to the 
climate change emergency in the form of a climate change action plan. However, due to 
Covid-19, it has not been possible to progress this work as originally envisaged. In 
response to the pandemic, the Council has published its Recovery Strategy that outlines 
a series of recovery priorities that will in turn support the work to tackle climate change. 
The Council intends to build on the foundations of this Recovery Strategy by developing 
a climate change action plan, which will reflect on our learning from our response to the 
pandemic and how this can be used to inform our response to the climate change and 
new potential ways of working and how we live in the future. The development of this 
action plan will be undertaken alongside the PSB’s workstream on climate change.  

• Despite the disruption associated with Covid-19, work resumed during the quarter on the 
development of an action plan. To date a number of activities have been undertaken to 
bring this work together including discussions at Insight Board and the PSB, and 
engagement with staff through Insight ‘Lab’ sessions. These engagement sessions have 
helped to identify opportunities for developing more innovative approaches to tackling 
climate change that have seen suggested changes to how staff travel, work with partners, 
businesses and community groups through to how we procure products and reduce our 
waste. As well as these activities, a draft Annual Delivery Plan was consulted on in 
December 2020, that outlines our proposed actions to address climate change. It is hoped 
that this consultation with our citizens and other key stakeholders will also help to inform 
our developmental work on the action plan.  
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• In addition to this engagement work, a set of seven live discussion papers have also been 
produced to assist with the development of an action plan that will be regularly updated 
to reflect emerging ideas/innovations that could support us address the climate change 
challenge.  It is anticipated that these discussion papers will be used as a catalyst for 
conversation that will enable us to develop an action plan in line with our duties under 
the Wellbeing of Future Generations Act. A key feature of this climate change 
conversation will be to hear the voice of our communities. Therefore, the Council’s 
communications team are planning a programme of activities over the next 12 months 
that will enable public and community groups to participate in our work on climate 
change and the development of the action plan. 

• This risk currently scores a 6 with a medium status, which indicates that the risk is 
currently well controlled with existing mitigations. However, the pandemic has 
undoubtedly impacted on us progressing our response to the climate change emergency. 
Much of this disruption has been resource-related, as at the start of the pandemic many 
of our own staff and partners were redeployed to areas where additional staffing were 
needed most. Going forward, the Pandemic continues to pose a risk in relation to our 
ability to progress some of our planned engagement work and in particular that wider-
community climate change conversation to inform the development of an action plan. As 
we will be living with social distancing and other restrictions for some time to come, it will 
challenge us to think more creatively about how we can effectively engage a cross-section 
of society to inform the development of a climate change action plan. On this basis, it is 
anticipated that this risk continues to have the potential to escalate over time if we are 
unable to find an effective means through which we can progress our climate change 
work and the development of an action plan.   

• Although the pandemic has brought with it additional challenges it has also provided us 
with a unique opportunity to re-evaluate our ways of working and to use the learning 
from the pandemic to also tackle climate change. With our organisational commitment 
to tackling climate change, we are confident that through our mitigations and progress 
made to date we will be able to further manage the risks associated with climate change.    
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SECTION 1: RISK DESCRIPTIONS 

Risk 
Ref 

Risk  Scope 

CR1 Reshaping Services 
 
Appendix 1 

Risk that the Council fails to deliver the Reshaping Services Programme and does not utilise 
alternative methods of service delivery and other approaches to mitigate the impact of budget 
reductions and demand for services which could result in further cuts to services impacting on 
their availability and quality. 

CR2 Legislative Change & 
Local Government 
Reform 
Appendix 2 

Inability to appropriately respond/adapt to new and emerging legislative change and reform 
developments across the breadth of Council services.   

CR3 School 
Reorganisation & 
Investment 
 
Appendix 3 

Inability to invest in improving and developing the quality of our school buildings. This could 
result in schools no longer being ‘fit for purpose’ and not meet the Welsh Government’s ‘21st 
Century Schools’ agenda.    
Failure to effectively plan and provide sufficient school places to meet demand in relation to 
both English and Welsh Medium provision.  

CR4 Waste 
Appendix 4 

Failure to fund the national waste agenda and its associated targets.  

CR5 Workforce Needs 
 
Appendix 5 

Inability to anticipate and plan for workforce needs in the future in order to meet the changes 
in demand and provision of services.  (Risk links to Reshaping risk and legislative reform risk) 

CR6 Information Security 
Appendix 6 

Failure to implement adequate information management controls and systems across the 
Council.  

CR7 Environmental 
Sustainability 
Appendix 7 

Failure to reduce our carbon footprint and mitigate against the impact/effects of climate 
change.  

CR8 Welfare Reform 
Appendix 8 

Roll out of Welfare Reform programme has a detrimental financial and social impact on 
residents.  

CR9 Public Buildings 
Compliance 
Appendix 9 

Failure to comply with our statutory responsibilities for ensuring the health, safety and welfare 
of both our staff and citizens when using Council owned and leased assets.  

CR10 Safeguarding 
Appendix 10 

Failure to meet our statutory responsibilities for responding effectively to situations where 
people are at risk of neglect or abuse. 

CR11 Integrated Health & 
Social Care 
Appendix 11 

Inability to develop, commission and implement alternative models of service delivery that 
fully integrate how we deliver health and social care services across organisational boundaries 
and on a regional footprint.  

CR12  Unauthorised 
Deprivation of 
Liberty Safeguards 
Appendix 12 

Failure to effectively safeguard adults who are at risk of deprivation of liberty.  

CR13 Welsh Community 
Care Information 
System (WCCIS) 
Appendix 13 

Failure to fully maximise and mobilise WCCIS functionality to ensure full 
implementation/development of the system across Social Services and over a regional 
footprint.  
 

CR14 Brexit 
Appendix 14 

Failure to effectively identify and respond to the changing policy and legislative landscape as a 
result of ‘Brexit’ and the impact this has on our ability to deliver services to our citizens.  

CR15 Additional Learning 
Needs (ALN)  
Appendix 15 

Capacity and capability to effectively meet the Additional Learning Needs of our learners from 
birth to 25. The key driving forces associated with this risk relate to growth in demand, our 
capacity and financial viability to meet growing needs which have been further compounded 
by the impact of new responsibilities and duties arising from the ALN Act. 

CR16 COVD-19 
 
Appendix 16 

Two aspects of the COVID risk:  
1) Response: Capacity to maintain service continuity of business-critical services.  
2) Recovery: Ability to address longer term impact of COVID on our services, citizens and 
communities. E.g. downturn in the economy, unemployment, poverty, lower educational 
attainment, long term health and social care issues, as well as the emergence of inequalities 
across BAME groups.   
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11
Direction of travel compares residual risk score for the current quarter with the previous quarter to indicate whether the risk is increasing/ decreasing or staying 

static.  
12 Forecast direction of travel anticipates the future direction of the risk by taking into account factors that are likely to impact on it 

Risk increasing, Risk is decreasing,  Risk remaining static 
 

SECTION 2: CORPORATE REGISTER SUMMARY  

The table below provides a summary of the Corporate Risks broken down by their risk status in terms of their 
inherent (pre-control) risk score, the control risk score (how effectively the controls are managing the risk) and the 
residual risk score (post-control score). The table also gives an outline of each risk’s direction travel, in terms of 
whether the risk is escalating or reducing as well as forecasting its future direction of travel. A definition of the risk 
matrix and effective of control scoring is outlined in Section 7 of this report.  
Risk 
Ref 

Risk Inherent 
Risk Score 

Effectiveness 
of Controls 

score 

Residual Risk Score Direction 
of Travel11 

Forecast 
Direction 

of Travel12 
Likelihood Impact Total 

1 Reshaping 
Services 

9 
(M/H) 

4 
(M) 

2 2 4 
(M) 

  

2 Legislative 
Change and Local 

Government 
Reform 

12 
(H) 

2 
(M/L) 

2 3 6 
(M) 

  

3 School 
Reorganisation & 

Investment 

12 
(H) 

4 
(M) 

2 2 4 
(M) 

  

4 Waste 12 
(H) 

 

2 
(M/L) 

4 2 8  
(M/H) 

  

5 Workforce Needs 9 
(M/H) 

4 
(M) 

2 2 4 
(M) 

  

6 Information 
Security 

12 
(H) 

2 
(M/L) 

2 3 6 
(M) 

  

7 Environmental 
Sustainability 

12 
(H) 

4 
(M) 

2 3 6 
(M) 

  

8 Welfare Reform 12 
(H) 

4 
(M) 

2 3 6 
(M) 

  

9 Public Buildings 
Compliance 

9 
(M/H) 

4 
(M) 

2 2 4 
(M) 

  

10 Safeguarding 9 
(M/H) 

6 
(M) 

1 3 3 
(M/L) 

 
 

 

11 Integrated Health 
and Social Care 

9 
(M/H) 

4 
(M) 

3 2 6 
(M) 

  

12 Unauthorised 
Deprivation of 

Liberty 
Safeguards 

12 
(H) 

2 
(M/L) 

4 2 8 
(M/H) 

  

13 Welsh 
Community Care 

Information 
System (WCCIS) 

16 
(VH) 

2 
(M/L) 

2 3 6 
(M) 

  

14 Brexit 
 

 

12 
(H) 

2 
(M/L) 

3 3 9 
(M/H) 

  

15 Additional 
Learning Needs 

9 
(M/H) 

2 
(M/L) 

3 3 9 
(M/H) 

  

16 COVID-19 
 

16 
(VH) 

2 
(M/L) 

2 4 8 
(M/H) 
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SECTION 3: OVERALL RISK HEAT MAP 
The heat map below uses a risk matrix quadrant to plot the residual risk scores (based on likelihood and impact) 
of each Corporate Risk to provide an illustration of the groupings of risks within the heat map. 
 

• The heat map for quarter 3 shows that the greatest number of risks congregate at a medium status. 

• Additional Learning Needs, Brexit, Deprivation of Liberty Safeguards, Waste and COVID-19 risks have 
maintained their Medium/High status. 

• Welfare Reform risk has increased from a score of 4 to 6 on the heat map but has retained its medium 
status.  
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 SERVICE DELIVERY & WELLBEING REPUTATION  

SECTION 4: THEMATIC RISK HEAT MAP  
• The majority of risks continue to congregate around medium across all risk categories, with a greater 

concentration of amber status (medium/high) risks in relation to service delivery-based risks, which reflects 
the impact Covid-19 has had on many risks and the disruption to service delivery .  

• The Brexit risk remains in the high category of the quadrant (with a residual score of 12) across two risk 
categories (Service Delivery & Well-being and Reputation).  

• The Additional Learning Needs risk remains in the high category of the quadrant (residual risk of 12) in 
relation to resources aspects of risk.   

• The waste risk has been placed in the high category quadrant (with a residual score of 12) in relation to the 
resources category and medium/high quadrant in relation to service delivery and well-being.  

• COVID-19 has been positioned in the medium/high category across all four risk themes recognising that 
despite a good suite of controls in place this risk is having a cross-cutting impact on multiple aspects of the 
Council’s resources, functions and operations. 

• CR8: the welfare reform risk has seen a shift in scoring from a 4 to a 6 in relation to resources and service 
delivery aspects of this risk reflecting the impact the pandemic has had on these areas.  
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SECTION 5: RISK MANAGEMENT PLAN- RAG STATUS OVERVIEW 

The table below provides an overview of progress against the Risk Management Plans for each Corporate Risk.   

• 72% (99) of actions were allocated a Green status (either completed or on track for completion), 7% (9) were 
given an Amber status and 22% (30) were allocated a red status at quarter 3.  

• 100% of risk actions contained in the Risk Management Plan for CR3: School Reorganisation & Investment, CR4: 
Waste, CR9: Public Buildings Compliance and CR16: COVID-19 risks have either been completed or are on track for 
completion so have been allocated a green status.  
 

Corporate Risk  RAG Status Total number of 
Actions 

Total number of 
actions where 
RAG is 
applicable.  

Completed  Green 
(On track) 

Amber 
(Minor 

Slippage) 

Red (Slippage) 

CR1: Reshaping 
Services  

N/A 58% (7) 17% (2) 25% (3) 12 12 

CR2: Legislative 
Change & Local 
Government Reform 

12.5% (1) 50% (4) N/A 37.5% (3) 8 8 

CR3: School 
Reorganisation & 
Investment  

N/A 100% (6) N/A N/A 6 6 

CR4: Waste N/A 100% (4) N/A N/A 4 4 

CR5: Workforce 
Needs 

N/A 28% (5) 28% (5) 44% (8) 18 18 

CR6: Information 
Security  

N/A 60% (3) N/A 40% (2) 5 5 

CR7: Environmental 
Sustainability 

9% (2) 67% (14) 5% (1) 19% (4) 21 21 

CR8: Welfare 
Reform 

20% (1) 60% (3) N/A 20% (1) 5 5 

CR9: Public Building 
Compliance 

40% (2) 60% (3) N/A N/A 6 5 

CR10:Safeguarding 9% (1) 73% (8) N/A 18% (2) 11 11 

CR11: Integrated 
Health & Social Care 

N/A 67% (4) N/A 33% (2) 6 6 

CR12: Unauthorised 
Deprivation of 
Liberty Safeguards 
(DOLs) 

N/A 33% (1) N/A 67% (2) 3 3 

CR13: Welsh 
Community Care 
Information System 
(WCCIS) 

N/A 50% (1) N/A 50% (1) 2 2 

CR14: Brexit 18% (2) 73% (8) N/A 9% (1) 11 11 

CR15: Additional 
Learning Needs 
(ALN) 

N/A 88% (15) 6% (1) 6% (1) 17 17 

CR16: COVID-19 25% (1) 75% (3) N/A N/A 4 4 

Totals 7% (10) 64% (89) 7% (9)  22% (30) 139 138 
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SECTION 6:  RISK ACTION EXCEPTIONS (RED STATUS) 

Risk  Action Ref Action Description Commentary 

CR1: 
Reshaping 
Services 

RSR/FIT005 
 

Lead on embedding the 
Council’s approach to 
sustainable procurement 
by working with services 
to ensure a consistent 
approach to applying the 
WBFG Act to our 
procurement activities. 

Work has commenced on reviewing practices 
within services.  
 

RSR/HR001 Continue to support 
organisational-wide 
change as part of the next 
stage of the Council’s 
Reshaping Services 
programme including any 
HR issues that may arise. 
 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will be picked up during quarter 4. 

RSR/SRS001 Formulate the next three-
year financial programme 
(2021-2024) with all three 
partner Councils. 

The Covid 19 outbreak has placed some 
significant financial demands upon the SRS. 
External funding has been provided and a 
number of additional officers brought into the 
service to meet those demands. In December 
2020, the SRS Joint Committee proposed a 
"standstill" budget for the service, determining 
that any future budget savings can only be 
made in a more stable public health 
environment.  It is hoped that the financial 
programme will be reviewed when practicable 
during next year. 

CR2: 
Legislative 
Change and 
Local 
Government 
Reform  

IHSR/AS004 
 

Create a sustainable and 
integrated model for 
single point of access to 
Well-being Matters 
Services (via the Contact 
Centre). 

Unfortunately, we have not been able to 
progress this during Qtr3 as envisaged due to 
the ongoing Covid pressures and impact on the 
workforce which has been dispersed. Given the 
current pressures, it is unlikely that this will be 
progressed any further in the current financial 
year as we now know that Mass 
Immunisations, Testing and TTP continue to 
need ongoing support to meet the demands 
determined due to the ongoing pandemic 
response. 

LCR/FIT001 
 

Establish a Corporate 
Governance & Audit 
Committee to review the 
Council’s response to self-
assessment, peer 
assessment and 
combined assessment 
and governance reviews 

Delayed by COVID.  Consultation being 
undertaken by Welsh Government and report 
presented to Cabinet on proposals. Awaiting 
results of consultation and decisions from 
Welsh Government on implementation dates 
and further detail. 
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Risk  Action Ref Action Description Commentary 

in line with the 
requirements of the Local 
Government and 
Elections (Wales) Bill. 

LCR/LD001 Undertake a Funding 
Assessment and 
allocation to deliver 
legislative changes. 

This action will be addressed as the 
department makes the transition to recovery 
following the easing of COVID-19 Lockdown. 
 

CR5: 
Workforce 
Needs  

WFR/HR001 
WFR/LD001 

Develop a strategic 
workforce plan for the 
next five years, which 
identifies skills gaps, 
growth areas, age profile 
etc and provides for 
mitigation. 
Deliver workforce 
planning with a focus on 
alternative service 
delivery and workforce 
implications. 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence later on in the year.  The focus 
at present has been on supporting the 
workforce resilience as part of the Pandemic 
response. 
 

WFR/HR003 
WFR/SL002 

Create a new Employee 
Development 
Programme. 
 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence later on in the year.   

WFR/HR004 
 

Review recruitment 
practices to increase 
diversity within the 
Council’s workforce. 
 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence in quarter 4 with the re-starting 
of the Attraction Strategy Working Group.   

WFR/HR008 Implement a Chief Officer 
Appraisal Scheme as part 
of the Management 
Competency Framework 
to support the 
development of 
leadership and 
management qualities in 
line with the Reshaping 
Services Strategy. 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence later on in the year. It has been 
agreed that a light touch mid-year review for 
Chief Officer Appraisals would take place. A 
session was booked in January for the HR team 
to consider and review all people Performance 
processes within the council.  
 

WFR/HR009 
 

Work with our schools, 
further education 
establishments, public 
sector agencies and local 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. Kickstart approval given and 
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Risk  Action Ref Action Description Commentary 

businesses to increase 
opportunities for all with 
particular focus on 
underrepresented 16-24-
year olds to participate in 
work experience, work 
placements, 
apprenticeships and 
other training 
opportunities in line with 
the Council’s strategy. 

we will be commencing recruitment in the 
quarter 4. We will be working with DWP to 
identify 16 - 24s in the Vale who would be 
suitable for the roles.   

WFR/HR010 
WFR/SL001 
WFR/HS001 

Expand the Council’s 
Apprenticeship Scheme to 
provide a greater number 
and range of 
opportunities. 
 

Due to the pandemic, progress on expanding 
the Council’s Apprenticeship Scheme has been 
delayed. Although, some advertisements have 
been placed, we anticipate as the Council 
transitions from its response to recovery 
phase, further progress will be made later on 
in the year. 
 

WRF/HR012 Lead on the development 
of the Council’s approach 
to supporting its 
employees to volunteer 
including the introduction 
of a volunteering policy. 

Some volunteering options have been 
launched as part of the Wellbeing Activity, that 
has included activities such as Tree Planting. 
 

WFR/HS003 Undertake a restructure 
of Building Services.  
 

No further restructuring is anticipated this year 
as a result of the Pandemic and a better-
informed understanding of the recovery 
position and progress towards business as 
usual.  
 

CR6: 
Information 
Security 

ISR/HR001 
 

Review the business 
requirements for 
governance, information 
management controls 
and policies and 
procedures as part of the 
review the HR business 
partner structure. 

No action in Q3 due to pandemic 
 

ISR/SRS001 Undertake a review of 
information security 
against GDPR regulations.   

This review has not been developed further 
during Q3 due to the demands placed on the 
service as a result of its integral role in 
enforcing Covid Regs and Test, Trace, Protect 
responsibilities and the need to prioritise these 
activities. 
 

CR7: 
Environmental 
Sustainability 

ESR/HR001 Review our corporate 
policies to invest in 
supporting infrastructure 

No further progress made due to the 
pandemic. 
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Risk  Action Ref Action Description Commentary 

to encourage more 
sustainable behaviours of 
employees e.g. transport 
to and from work, agile 
working, active travel, 
waste and recycling and 
reducing energy 
consumption. 

ESR/NS003 Implement the main road 
LED lighting scheme with 
the use of SALIX finance. 

Lanterns will be delivered by the end of 
January 2021.  Awaiting approval for i-procs for 
the lighting columns and installation 
contractor. From receipt of order the column 
manufacturer can deliver within 5 weeks. The 
installation contractor is able to program and 
complete works within 12 weeks. It is 
anticipated that this work will be completed by 
the end of May 2021. 
 

ESR/NS008 Implement the Llanmaes 
Flood Risk Management 
Scheme. 

Cooke and Arkwright were appointed in 
December 2020 to undertake detailed land 
negotiations with relevant landowners which is 
ongoing with the serving of formal notices 
planned for early 2021. AECOM have suppled 
full construction details in relation to the 
scheme in December 2020 and these are being 
reviewed internally prior to them issuing of the 
final detailed design work package in January 
2021. Revised construction cost estimates have 
also been submitted and are also currently 
under review. Planning approval is required for 
the scheme and currently programmed to be 
submitted in Q4 following receipt of the final 
detailed design package from consultants. 
Subject to obtaining planning approval, 
resolving land take requirements as well as 
obtaining all other necessary consents and 
permissions it is anticipated that the 
construction phase for works will be now able 
to commence in Summer 2021. A report is due 
to be considered by Cabinet at its meeting on 
25 January 2021 which provides a more 
detailed update on the project and obtain 
relevant delegations to assist prompt progress 
of the scheme. 
 

ESR/SL001 Work in partnership with 
colleagues in 
Neighbourhood Services 
and Transport and 
National Resources Wales 

Work on this has slipped due to Covid. Trees 
have been delivered to schools for planting in 
the Spring. Work is also underway on the 
Biodiversity Strategy which will be launched in 
March 2021.  
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Risk  Action Ref Action Description Commentary 

to review and implement 
strategies to improve air 
quality around schools. 

 

CR10: 
Safeguarding 

SR/SR001 Support the three 
Councils to meet the 
Audit Wales 
recommendations placed 
upon them in respect of 
safeguarding. 

This review has not been developed further 
during Q3 due to the demands placed on the 
service as a result of its integral role in 
enforcing Covid Regs and Test, Trace, Protect 
responsibilities and the need to prioritise these 
activities. 
 

 SR/SR002 Undertake a series of 
activities to safeguard the 
vulnerable to ensure that 
children are protected 
from harmful substances 
and products, older 
people are protected 
from rogue traders and 
scams and vulnerable 
people are not subject to 
exploitation, slavery and 
trafficking. 
 

In light of the diversion of resources to 
respond to the Covid outbreak, the service has 
yet to fully return to ‘business as usual’ which 
has impacted on the delivery of many actions 
contained in the SRS Business Plan.  During Qtr 
3, as Covid-19 continued to proliferate in our 
communities the service has continued to be 
at the forefront of the enforcement of 
Coronavirus regulations in a range of sectors.  
Furthermore, we have seen the regulations 
change significantly at various intervals which 
has been challenging for the service.  We 
continue to have a number of officers 
seconded to support Test, Trace and Protect 
including the management of risks in care 
homes and schools, and a significant number 
of officers directing their attention to dealing 
with clusters identified at business premises.  
Notwithstanding this some elements of the 
plan have been delivered, though it is likely 
that many will be rolled over to next year. 
 

CR11: 
Integrated 
Health and 
Social Care 

IHSR/AS004 Create a sustainable and 
integrated model for 
single point of access to 
Well-being Matters 
Services (via the Contact 
Centre).  
 

We have not been able to progress this during 
Qtr3 as envisaged due to the ongoing Covid 
pressures and impact on the workforce which 
was dispersed. Given the current pressures, it 
is unlikely that this will be progressed any 
further in the current financial year as we now 
know that Mass Immunisations, Testing and 
TTP continue to need ongoing support to meet 
the demands determined due to the ongoing 
pandemic response. 

IHSR/RMS001 Implement an outcomes-
based approach to 
commissioning 
contracting services 
across both a regional 
and localised footprint. 
 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence later on in the year. 
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Risk  Action Ref Action Description Commentary 

CR13: WCCIS WCSR/RMS001 Develop our use of 
technology to optimise 
how we contribute to 
improving the planning 
and co-ordination of 
social care services to our 
citizens.   

Full ICT survey completed across all homes 
which has identified the need for further 
upgrade. Funding is being explored.  
 

CR14: Brexit BXR/RMS001 Establish a 
mechanism/tool for 
monitoring cost pressures 
in relation to supplies as 
result of Brexit. 

As a result of our resources being reprioritised 
and repurposed on our emergency response to 
COVID-19, this action was not progressed 
during quarter 3. As the Council transitions 
from its response to recovery phase, this work 
will commence later on in the year.  The focus 
at present has been on supporting the 
workforce resilience as part of the Pandemic 
response. 
 
 

CR15: 
Additional 
Learning 
Needs (ALN) 

ALNR/ALN004 Develop a regional 
approach to increase the 
ALN provision available to 
Welsh medium schools to 
ensure sufficiency of 
provision.  
 

Work has progressed in quarter 3 on 
developing the regional document and 
producing training directory. Further work will 
be required in quarter 3, but due to COVID it is 
unlikely that all this work will be completed 
and will need to be continued into next year. 
 
The regional group has been re-established. 
Welsh reading tests and assessments are being 
developed for use in welsh medium schools. 
Regional training directory is being developed.  
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SECTION 7: Risk Scoring Definitions  

Inherent and Residual Risk Scoring  

The Inherent Risk defines the risk score in a pre-control environment i.e. what the risk would look like (score) 

without any controls in place to manage the risk. The Residual Risk can be defined as the subsequent risk score 

as a consequence of applying controls to mitigate this risk.  

Both inherent and residual risks are defined by two variables the Likelihood of the risk occurring and the 

Possible impact of that risk occurring. The higher the score allocated for the risk the higher the overall risk 

status.  

 See matrix below:  

 

 

 

 

 

 

 

Effectiveness of Controls Score 

Controls can be scored 0-4 in terms of their effectiveness at controlling risk in terms of likelihood and impact. 

Zero implies poor control of the risk whereas a four would suggest controls in place are highly effective. This is 

based on scoring how effective the controls are at reducing a) the likelihood of and b) the impact of the risk. See 

table below 
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Catastrophic  

4 

MEDIUM 

  8 

MEDIUM/HIGH 

12 

HIGH 

16 

VERY HIGH 

 

High 

3 

MEDIUM/LOW 

6 

MEDIUM 

9 

MEDIUM/HIGH 

12 

HIGH 

 

Medium 

2 

 LOW 

4 

MEDIUM 

6 

MEDIUM 

8 

MEDIUM/HIGH 

 

Low 

1 

VERY LOW 

2 

 LOW 

3 

MEDIUM/LOW 

4 

MEDIUM 
Low 1-2 

Low/Medium 3 

Medium 4-6 

Medium/High 8-10 

High 12-16 

Very Unlikely Possible Probable Almost Certain 

Likelihood/Probability of Risk Occurring 

Score  Effectiveness of control 
0 Very Low control of the risk  

1 Low control of the risk 

2 Medium control of the risk 

3 High control of the risk 

4 Very high control of the risk  
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RISK REGISTER (SEE ANNEX B) 
 

Risk Appendix 

CR1: Reshaping Services Appendix 1 

CR2: Legislative Change & Local 
Government Reform 

Appendix 2 

CR3: School Reorganisation & 
Investment 

Appendix 3 

CR4: Waste Management Appendix 4 

CR5: Workforce Needs Appendix 5 

CR6: Information Security Appendix 6 

CR7: Environmental 
Sustainability 

Appendix 7 

CR8: Welfare Reform Appendix 8 

CR9: Public Buildings Compliance Appendix 9 

CR10: Safeguarding Appendix 10 

CR11: Integrated Health & Social 
Care 

Appendix 11 

CR12: Unauthorised Deprivation 
of Liberty Safeguards (DoLS) 

Appendix 12 

CR13: Welsh Community Care 
and Information System 
(WCCCIS) 

Appendix 13 

CR14: Brexit Appendix 14 

CR15: Additional Learning Needs 
(ALN) 

Appendix 15 

CR16: COVID-19 Appendix 16 
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Appendix 1 Corporate Risk 1: Reshaping Services 

1 – Risk Overview 

1.1 Risk Description Failure to deliver the Reshaping Services Programme 

There is a risk that the Council fails to deliver the Reshaping Services Programme and therefore does 

not utilise alternative methods of service delivery and other approaches to mitigate the impact of 

financial pressures and demand challenges, thereby resulting in reductions to services significantly 

impacting their availability and quality. 

In December 2019, the Welsh Government announced its provisional financial settlement for local 

government for 2020/21 which outlined provisional budgets for councils across Wales. In the context of 

previous settlement, the announcement was better than expected with figures indicating a 4.9% 

increase in Revenue Support Grant funding for the Vale of Glamorgan and that was considered as part 

of our budget setting process for in 2020/21. The Council has chosen a strategy for the year to make 

relatively modest levels of savings and as such, the year is to be used to identify transformational 

change projects reflecting the ambitions within the new Corporate Plan as well as in addressing the 

financial pressures associated with increasing demands and expectations for services. 

There is the risk associated with pursuing the Reshaping Services agenda, namely the new skills and 

capacity required to manage significant change at a time of diminishing resources and using 

approaches that are relatively new concepts to the Council and its partners.  

There is also the risk of a judicial review particularly in relation to Reshaping Services agenda where 

new models of service delivery are developed. This could have both financial and reputational 

consequences if a judicial review finds our actions to be unlawful. 

COVID has put council services under enormous pressure which has significantly challenged how 
we deliver our services and fulfil our statutory roles and functions. Although the pandemic has in part 
disrupted the delivery of the Reshaping Services agenda, it has fundamentally challenged our outlook 
on the way in which services are delivered. This has provided us with an opportunity to reflect on the 
way in which we operate and deliver services to our citizens as we move towards recovery. Critical 
to this will be the Council’s response to these opportunities and challenges and how the Reshaping 
Services programme can evolve and adapt to a rapidly changing landscape.   

1.2 Risk Owner Head of Policy and Business Transformation (TB) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant 

Culture and 

Thriving 

Welsh 

Language 

No Yes Yes No No Yes No 
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1.4 Risk Categories 

Categories Yes/No Definition 

Political & Legislative Yes Failure to continue to provide priority services. Failure to develop 

new approaches to service delivery which can be sustained in 

the long term and which are accessible and meet local needs, 

with clear and cohesive links made with the Wellbeing of Future 

Generations Act and the developing Local Government Reform 

agenda. 

Resources Yes Projects fail to develop and deliver business cases which meet 

the Reshaping Services financial savings targets as outlined in 

the Council’s medium-term financial plan. 

Fail to develop and mobilise sufficient skills and capacity to 

develop and deliver the Programme and manage new ways of 

working. 

Failure to maximise the use of our existing assets and 

technology to deliver services in a cost effective and efficient 

way. 

The pandemic disrupts the Reshaping Services programme 

delivery and the ability to secure in-year efficiencies and income. 

Loss of income and the inability to explore further income 

generation opportunities due to impact of the pandemic. 

Service Delivery and 

Wellbeing 

Yes Fail to maximise opportunities to improve service delivery and 

mitigate the impact of budget reductions via alternative methods 

of service delivery. 

Failure to safeguard the well-being of individuals and 

communities and provide services which meet the diverse needs 

of the local community. Failure to continue to provide priority 

services and engage with customers in the provision of services. 

The programme fails to communicate and engage effectively 

with service users and partners to identify and deliver the 

alternative ways of working. 

The risk that the pandemic significantly disrupts delivery of 

Reshaping projects. 

Impact of the coronavirus on demand for services. Failure to 

respond effectively to the changing policy landscape may impact 

on our ability to meet the changing needs of our communities 

and our capacity to deliver services by alternative means. 
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1.4 Risk Categories 

Categories Yes/No Definition  

Reputation  Yes Failure to deliver the programme’s aim and objectives impact on 
its reputation with citizens and regulators for the delivery of 
priority services. 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
3 (Probable) 3 (High) 9 (Medium/High) 

Service Delivery & 

Well-being 
3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 

Overall Inherent Risk 

Score 
3 (Probable) 3 (High) 9 (Medium/High) 

 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total  
Score 

Political & 

Legislative 

• Challenge process in place to identify 
projects. 

• Mixed economy model approach to 
Reshaping approved. 

• Mix of service specific and corporate 
projects that lessen impact on front line 
services. 

• Risk management processes embedded in 
project management to identify and 
mitigate impacts on service users.  

• Programme documentation makes 
linkages with Well-being of Future 
Generations Act. 
 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total  
Score 

Resources • Regular monitoring of savings by Cabinet, 
Programme Board and Scrutiny 
Committees. 

• Programme board and manager in place, 
with project team resources considered for 
each project.  

• Council’s Financial Resilience considered 
good by WAO. 

• Business cases developed for projects 
and guidance in place.  

• The management development 
programme has concentrated on the 
introduction of the core competency and 
management competency frameworks. 

• Tranche 5 projects have been identified, 
with savings included in the revenue 
proposals for the budgets of 2020/21. 

• The Digital Strategy 2017-2020 sets out 
the strategic direction for the development 
of services to embrace new digital 
technologies to improve services whilst 
reducing costs. 

• Website refreshed Office 365 - roll out 
across the organisation. 

• A broader review to improve online 
processes from a customer view has been 
started. This involves hosting of dedicated 
digital days with services to identify 
improvements and potential efficiencies.  

• As part of the Procurement project, Third 
Party Spend targets have been 
established for service areas. Guidance 
has been provided and monitoring 
arrangements are being put in place. 

• The income generation and commercial 
opportunities project team and project 
board continue to identify opportunities for 
income generation.  

• Delivery of Space project New fee 
structures and reporting processes are in 
place for income generating services.  

3 2 6 

Service 

Delivery & 

Well-being 

• Business cases consider non-financial 
implications of any proposed changes.  

• Equality Impact Assessments embedded 
within the overall programme’s 
management approach.  

• Communications and engagement 
activities inform project development.  

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total  
Score 

• CAT guidance produced and 
implemented.  

Reputation  • Risk management contained within project 
documentation. 

• Regular updates to Cabinet and 
Programme Teams on status of the 
programme.  

• Consultation on the Council’s budget 
annually includes questions relating to the 
approach being taken on Reshaping 
Services.  

• Programme Teams include 
representatives of partners (Voluntary 
Sector and Town & Community Councils) 

• Communications campaign to support the 
Strong Communities Grant Fund where 
there is a sound business case for the 
Council to transfer assets to others. 

2 2 4 

Overall Effectiveness of Controls  2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 
3 3 9  2 2 4 2 2 4 

  

Resources 
3 3 9 3 2 6 1 2 2 

  

Service Delivery 

& Well-being 
3 3 9 2 2 4 2 2 4 

  

Reputation  
3 3 9 2 2 4 2 2 4 

  

Average risk 

score/ 

direction of 

travel 

3 3 9  2 2 4 2 2 
4  

(Medium) 
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Risk Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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RSR/PB001 

 

 
 
RSR/LD001 
RSR/NS001 
RSR/SL001 

Lead on the development of Tranche 5 of 
the Council’s Reshaping Services 
programme to ensure that the Council 
continues to use innovative ways to ensure 
services are sustainable.  
 
Continue to support delivery of the 
Tranche 5 related projects as part of the 
Council’s Reshaping Service Agenda. 

         T Bowring 

DM 
ER 
T Baker 

 

 

March 2021 GREEN (On track) 

ACTION 

UPDATE: 

The Reshaping Services Programme project portfolio has been agreed in line with the revenue budget. During the quarter, further work was 

undertaken on the digital strategy including the roll-out of MS365 to further users and using new applications, particularly in support of CV19 

responses. Work has continued on the new customer relationship management system, with a report to Cabinet being prepared to request 

approval to commence procurement. An audit of the programme by Audit Wales was completed and has been reported to Cabinet and Committee 

(Corporate Performance) during the quarter. Work to develop the next iteration of Reshaping has commenced in line with the Recovery Strategy 

and Annual Delivery Plan.  

 
Legal Services continues to deliver on request for advice and support in respect of the Council's Reshaping Agenda.  During the quarter no new 
instructions or requests for advice were received with some input required for BFCC.  Legal Services will continue to deliver advice and support as 
requests are received and looking ahead will respond to the Council's development of its Reshaping Strategy as referenced it in the new Corporate Plan 
and Annual Delivery Plan. With a greater focus on digital programme, organisational and cultural change, and communication and engagement.   
 
Within Neighbourhood Services, Traffic Regulation Orders (TRO) have been completed for the car parks and is due to be implemented post-Covid.  
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Risk Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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RSR/PB002 

 

Lead on the ‘Connecting Wales’ project and 
how the Contact Centre can provide 
greater access to services locally and 
potentially some regional and national 
services.  

         TC March 2021 GREEN (On track) 

ACTION 

UPDATE: 

During Q3 Connecting Wales was formally launched at a virtual event with Julie James Welsh government Minister for Housing and Local 

Government. An associated marketing plan has been implemented which included creation of a website and an email campaign. The new WLGA 

Chief Digital Officer, Sam Hall agreed to become a member of the national steering group ensuring that Connecting Wales continues to be aligned 

with the developing digital agenda for Wales and can maximise its contribution. Work is ongoing to deliver the SRS proof of concept and to ensure 

that the product meets the requirements of Rhondda Cynon Taff CBC. Progress on these two projects are expected in Q4. 

 

RSR/PB003 

 

Review the Council’s Customer Contact 
Strategy to maximise the use of digital 
technology.  
 

         TC March 2021 GREEN (On track) 

 

ACTION 

UPDATE: 

Work has commenced to review the councils Customer Contact Strategy and has identified a new digital customer platform as key to maximising 

use of digital technology by our residents. The existing Customer Relationship Management (CRM) platform is based on old technology which has 

prevented the delivery of a positive online experience for our residents and end to end service transformation because of systems integration 

issues. This CRM will be out of service support in December 2021 and work is underway to identify what will be required from a replacement. Work 

to complete a detailed functional specification has been commenced in conjunction with colleagues from across all directorates, however key 

requirements have been identified as – Cloud hosted solution, No/ Low Code configuration, ease of 2-way integration with third party systems, 

Customer Account so that customers can report, track and update issues. This functionality will allow the council to maximise on-line self-service by 
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residents for high volume, low complexity enquiries while freeing up human resources to deal with enquiries that are low volume but high 

complexity and high risk, where human attributes add value. 

 

RSR/AS002 

 

Explore alternative care and support 
models to enable us to effectively support 
our citizens in their communities. 

         SC March 2021 GREEN (On track) 

ACTION 

UPDATE: 

Comprehensive and dynamic Risk Assessments are in place so that those people most in need have been able to return to a revised and Covid safe 
Learning Disability day provision at Trysor O Le. The feedback prior to Christmas from family members was extremely positive. This critical service, 
alongside outreach where appropriate, will continue. 
 

RSR/FIT001 

RSR/AS001 

RSR/RMS001 
RSR/HS001 
RSR/RP001 

RSR/RP002 

RSR/LD002 

RSR/SL002 

RSR/SL003 

RSR/SL004 

RSR/FIT006 

Contribute to the delivery of the Digital 
Employee and Digital Customer 
workstreams of the Council’s Digital Vale 
programme by exploring the use of 
technology to transform how council 
services are delivered.  

 
 

 

         CL 
SC 
AP 
MI 
MG 
DM 
T Baker 
 

 

March 2021 Green (On track) 
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ACTION 

UPDATE: 

The Office 365 has been effectively rollout across Financial Services and Property, with any new requests for O365 being processed as business as usual. 
Teams is now being used for all Council / Committee meetings.  The Microsoft Exchange upgrade is nearly complete. This will allow for split-tunnelling of 
all email traffic to further improve the performance of the Council's computer network and also enable additional email security functionality. The 
upgrade will be completed in early quarter 4. This action will be ongoing into 2021/22 and beyond to measure performance against the new Digital 
Strategy. 
 

Within Adult Services our digital focus continues to be on supporting the installation of our Telecare products. A review is underway, and we anticipate 

preparing a report for Cabinet at the end of the current financial year. The Rapid Response bid was unsuccessful in the winter monies application so has 

not been able to be pursued at this time. Due to the pressures of Covid, the anticipated meeting with the provider for SeeMe has not been able to 

happen, however, the Learning Disability Day Service prepared a report for the National Social Services Conference regarding how this was being used 

and valued by service users and stakeholders. We continue to work in partnership with Innovate Trust, and their ability to provide online activities 

through their app has been of great benefit to service users during our period of various closures. The partnership was also submitted for an award in 

the Regional Safeguarding Board awards. 

 

In relation to developing a Digital Transformation Strategy for Housing and Building Services, the Tender has bee advertised on Sell2 Wales and the 
advert for expressions of interest have now closed for the development of a new Integrated Housing System on the 10th December. Arrangements have 
been made for the Project Team to attend system demonstrations in January 2021. 
 
Regeneration and Planning have continued to explore the potential of using Evolutive (Content Management System) to facilitate regional working in 

relation to  local business support and economic development. The pandemic has highlighted the potential of Evolutive and following discussions with 
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existing users such as Bridgend Council, we will continue to identify further uses of Evolutive within Regeneration & Planning with a view to improving 

efficiencies and developing contacts with local businesses. 

 

The Peripatetic Library Staff have continued to work with Community Library Volunteers during the pandemic, one member of staff has done so 
consistently and the other worked for a time with the track and trace service so was not as available. As with main libraries many of the community 
library volunteers have built up skills in using social media to provide online content and a service to users. A Welsh language group and book group 
have switched to virtual meetings via Zoom for instance. At Dinas Powys the peripatetically library staff member assisted in the setup of an online Art 
Club and it now has over 60 members who set themselves and post artwork online. This is an innovative way to keep the community together and share 
creativity. Wenvoe Library produced a daily advent calendar online and along with story times this gave them an opportunity to hone their filming and 
presenting techniques. Rhoose library have set themselves up as a charity which amazon users can support when making purchases, so everyone is 
doing their best to make use of available online options.    
 

With regards to developing One’s Business Intelligence modules, a back log of report requests has been reduced significantly. There are two very large 

report writing projects for Attendance and Exclusions still outstanding, these have been allocated to the MIS Development Officer, who is currently 

working closely with the Teams to complete the requests. 

Reports have been written for the Youth Service to complete Welsh Government returns. The “Provider Portal” Project has been initiated. The ALN 

Teams have been included and a plan of action for 2021 has been made. There’s a lot of database development and report writing to be done, and all 

before September 2021, when the ALN Act comes into action. The MIS Manager has written a business plan for the ACT Module. This will allow the LA to 

collect attendance and report on clients not in a Local Authority School. Additional Attendance codes have been added to Attendance reports, enabling 

weekly data collection for welsh Government and DMT during COVID19.Data cleansing reports continue to find Elective Home Educated students that 

have been missed in school processing. 
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Within Strategy, Community Learning and Resources, we have continued to work in partnership with ICT services and schools to deliver infrastructure 

improvements within schools inline with the Welsh Government’s Education Digital Agenda as follows:  1. Waves 1 -2 (network infrastructure) - 18 

schools have now been recalled with Cat6 network cable, these schools have also had new switching and wireless devices installed. 

2. Wave 3 (Servers) - Servers have been delivered to applicable Secondary schools with the exception of Whitmore High School. It is anticipated that all 

primary school servers will be deployed by the end of March 2021. 3. Wave 4 (Devices) - 1,609 Devices have been delivered to schools, it is anticipated 

that we would have deployed 3,567  devices by the end of January 2021, leaving 425 outstanding, with this in mind we are on track for 100% roll-out by 

the end of March 2021.4. Wave 5 (Teaching & Learning Tools) - No further developments from WG regarding Wave 5. On track for waves 1 - 3 with 

infrastructure works progressing well in schools and planned to be completed by the end of quarter 4 as per Welsh Government's expectations. End user 

devices have continued to be delivered when available from the suppliers and continue to be configured and delivered to schools with circa of 1,500 

devices have been delivered to date. 

 
 

RSR/FIT002 
RSR/RMS002 
RSR/LD003 
RSR/NS002 
RSR/NS003 
RSR/RP003 
RSR/SL005 
RSR/SL006 
 

Maximise opportunities to support income 
generation and commercial opportunities. 
 

 

 

 

 

         CL 
AP 
DM 
ER 
ER 
MG 
T Baker 
T Baker 

March 2021 AMBER (Minor 
slippage) 
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ACTION PLAN:  As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, much of our intended work on income 
generation and commercial opportunities has not been progressed during quarter 3 across some areas as much as hoped. As the Council transitions 
from its response to recovery phase, further work will progress later on in the year.  
 
Some progress has been made in relation to income generation in Neighbourhood Services. Correspondence has been received via previous consultants 
in relation to sponsorship and  Legal and Finance have provided a response.  Penarth Roundabout R5 has been completed and the sponsorship has been 
installed as a gesture of good will.  A Legal agreement is in the process of being provided in relation to R5.   Regular meetings have been arranged with 
internal departments, these meetings will outline future sponsorship and make contact with companies that have made enquiries regarding 
sponsorship.   
 
In relation to Car Parking, a Guiding Principles and Charges policy was agreed by Cabinet at its meeting on 23rd March 2020 and the Traffic Regulation 
Orders required to introduce parking charges has been progressed with an objection report was due to be considered by Cabinet in October 2020. 
Subject to the the Cabinet report, Parking charges will be introduced by 1st April 2021 unless the Covid-19 restrictions are still in place, in which case 
charges will not be implemented until the Local Restrictions have been lifted.  
In relation to Regeneration and Planning, work continues on reshaping services in light of reducing budgets and the need to deliver quality services to 
customers. The focus will remain on raising additional income through services such as advertising and consultancy work. However, it is important to 
note that this work is largely on hold due to the current lockdown restriction and the need to focus on grant delivery and business support during the 
pandemic. 

RSR/FIT003 

 

Engage with Vale of Glamorgan citizens on 
budget issues to inform the Council’s 
budget and Reshaping Services Strategy 
priorities for 2021/22. 

         CL March 2021 GREEN (On Track) 
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ACTION 

UPDATE: 

The budget consultation process did start during this quarter with the closing date in January 2021. 
 

RSR/FIT004 
 

 

 

 
RSR/RP004 
 

Support delivery of the Assets workstream 
of the Council’s Reshaping Services 
Programme by working with council 
services to optimise use of their property 
assets and where appropriate progress the 
disposal of surplus or inefficient assets. 

Work with colleagues in Estates and Legal 
Services to develop the Area Based Asset 
Review Group and identify commercial 
opportunities from Council land and assets. 

         CL 

 

 

 

MG 

March 2021 AMBER (Minor 
Slippage) 
 

ACTION 
UPDATE: 

South Lodge Contractual negotiations are complete, and awaiting completion of the planning process for the lease to be completed. The next phase of 
office accommodation review is ongoing with work on pilots being progressed in each of the main office buildings.   Western Vale Integrated Children’s 
Centre (WICIC) lease negotiations are complete and set for completion in early in 2021.  Other CAT applications are also in the early stages of 
consideration. 
 

RSR/FIT005 

 

Lead on embedding the Council’s approach 
to sustainable procurement by working 
with services to ensure a consistent 

         CL March 2021 RED (Slipped) 
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approach to applying the WBFG Act to our 
procurement activities. 

ACTION 
UPDATE: 

Work has commenced on reviewing practices within services.  
 

RSR/HR001 
 

Continue to support organisational-wide 
change as part of the next stage of the 
Council’s Reshaping Services programme 
including any HR issues that may arise. 
 
Milestone Action: Support delivery of the 
Council’s Reshaping Services programme by 
providing bespoke support to managers on 
specific reshaping projects throughout 
2020/21 with an emphasis on managing 
change. 

         TD March 2021 RED (Slipped) 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 
3. As the Council transitions from its response to recovery phase, this work will be picked up during quarter 4. 

RSR/SRS001 
 

Formulate the next three-year financial 
programme (2021-2024) with all three 
partner Councils. 

         DH March 2021 RED (Slipped) 

ACTION 
UPDATE: 

The Covid 19 outbreak has placed some significant financial demands upon the SRS. External funding has been provided and a number of additional 
officers brought into the service to meet those demands. In December 2020, the SRS Joint Committee proposed a "standstill" budget for the service, 
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determining that any future budget savings can only be made in a more stable public health environment.  It is hoped that the financial programme will 
be reviewed when practicable during next year. 

RSR/SRS002 
 

Build on initiatives such as the Noise app, 
to ensure that future funding reductions 
can be mitigated by innovation and 
transformation in service delivery and that 
environmental health services are able to 
benefit from new technologies. 

         DH March 2021 GREEN (On Track) 

ACTION 
UPDATE: 

A specification for the procurement of more portable devices to facilitate mobile working has been prepared and submitted to ICT with a view to them 
sourcing and costing a suitable device.  There has however been delays in ICT responding due to other demands placed on them.  Once this has been 
obtained, a report will be prepared for consideration by SMT.   
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Appendix 2 Corporate Risk 2: Response to Legislative 

Change and Local Government Reform 

1 – Risk Overview 

1.1 Risk Description This risk focuses on how we respond to new and emerging legislative 
requirements, particularly where the nature of the legislation is cross-cutting 
in terms of the impact it has on a variety of service areas. There is the risk 
that there is a failure to be able to effectively co-ordinate the implementation 
of significant legislative change across the breadth of Council 
services/functions. This applies to key pieces of legislation such as the 
Social Services and Well-being Act and the Local Government & Elections 
Bill.     
The Social Services and Well-being Act also came into force in April 2016; it 
places an emphasis on:  

• Voice and control-putting the individual and their needs at the
centre of their care and giving them a voice and control to define
their outcomes and achieve wellbeing.

• Prevention and early intervention-increasing preventative services
within communities to reduce the need for more intensive
intervention.

• Wellbeing-is about supporting people to identify outcomes and
supporting them to achieve their own wellbeing.

• Co-production-involves encouraging people to become involved in
the design and delivery of services with a focus on alternative
delivery models and using social enterprises, co-operatives, user-led
services and the voluntary sector.

This work is being undertaken at both a local and regional level, driven 
through the Cardiff and Vale Integrated Health and Social Care Partnership 
Board. The risk can be defined as the non-compliance with requirements of 
the Act by failing to improve the wellbeing of people and their carers who 
need care and support as well as the failure to effectively transform service 
delivery across social services in line with the Act.  
There continues to be a risk in relation to the new Local Government and 
Elections Bill in terms of reforming Local Government. The Bill sets out a 
series of provisions, including: 

• The reforming of electoral arrangements for local government

• A general power of competence for principal councils and eligible
community councils

• Reforming public participation in local democracy

• The leadership of principal councils, including to encourage greater
diversity amongst executive members and establishing a statutory
position of chief executive

• The development of a framework and powers to facilitate more
consistent and coherent regional working mechanisms through the
establishment of Corporate Joint Committees (instigated either by two
principal councils or by Welsh Ministers)

• A new system for performance management and governance based

on self-assessment and peer review, including the consolidation of

the Welsh Ministers’ support and intervention powers

• Powers to facilitate voluntary mergers of principal councils and

restructuring a principal area
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• Local government finance including non-domestic rating and council 

tax 

As a result of the pandemic, Stage 2 scrutiny of the Local Government and 
Elections (Wales) Bill (the Bill) has been suspended by Welsh Government. 
It is anticipated that scrutiny of the Bill will resume in October 2020.  The 
WLGA has recommended option 2. The Council will need to track the 
decisions by the Welsh Government and respond accordingly. 

 

1.2 Risk Owner Senior Leadership Team 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant 

Culture and 

Thriving 

Welsh 

Language 

Yes Yes Yes Yes Yes Yes Yes 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to meet the 

requirements of the Social Services Wellbeing Act and the Local 

Government and Elections Bill could lead to litigation, fines 

and/or political instability.  

Failure to respond appropriately to the changes required by the 

Local Government & Elections Bill regarding public participation, 

performance management and leadership of Councils.  

Failure to use the General Power of Competency introduced by 

the Local Government & Elections Bill appropriately and/or to 

make use of opportunities arising from this provision. 

The pandemic brings with it an increased risk of challenge and 

the potential for litigation.   

Resources Yes Insufficient funding to ensure that we can meet our legislative 

requirements associated with the Social Services Wellbeing Act 

and the Local Government and Elections Bill.  

The financial management of responding to and resourcing 

across a breadth of services and developing adequate 

arrangements for managing these aspects will be key. 
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1.4 Risk Categories 

Categories Yes/No Definition 

Failure to effectively engage and mobilise our resources to 

effectively meet and deliver requirements associated with Social 

Services Wellbeing Act and the Local Government and Elections 

Bill. This is applicable in light of COVID, which impacted on both 

our function and capacity. 

At a time when our resources have been diverted and 

repurposed to business-critical areas in response to coronavirus, 

there is a risk that this could impact on our ability to have 

capacity to put in place appropriate preparations for new 

legislative requirements. e.g. Local Government and Elections 

Bill. 

Resource capacity to meet requirements of the Social Services 

and Well-being Wales Act at a time when our have been 

redirected to business-critical services. 

Service Delivery and 

Wellbeing 

Yes There is a risk that in failing to deliver the requirements of the 

and the Social Services Wellbeing Act, that the wellbeing of our 

residents/service users will be negatively impacted and that our 

services do not meet the basic needs of our communities. 

Given the duty placed on the Local Authority for increased 

citizen engagement within the Social Services and Well-being 

Act, there is a risk if this work is not joined up then citizens will 

be repeatedly surveyed, and consultation exercises may lose 

their value through survey/consultation fatigue. COVID has 

limited our ability and capacity to undertake our full range of 

engagement work with citizens as face to face contacts in the 

form of focus groups and interviews have now stopped. Although 

online survey work can be undertaken resources have been 

repurposed to business-critical areas where the focus is on 

business continuity. 

Risk in delivering major change associated with legislative 

change, service delivery as ‘business as usual’ is not prioritised, 

negatively impacting on our residents or mandated 

arrangements for regional working are not appropriate. 

Reputation Yes Failure to communicate effectively could undermine the trust of 
employees, external stakeholders and our customers and poorly 
orchestrated delivery of organisational changes associated with 
legislative change. 

Loss of confidence and trust by the public as a consequence of a 
failing to meet our constitutional and legislative obligations and 
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1.4 Risk Categories 

Categories Yes/No Definition  

the associated negative publicity. Lack of credibility and potential 
criticism from our external regulators. 
 

 

2 – Risk Evaluation [Does not include the LG&E Bill and does include the ALN] 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 

Well-being 
3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
4 (Almost certain) 3 (High) 12 (High) 

Overall Inherent Risk 

Score 
4 (Almost certain) 3 (High) 12 (High) 

 

2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

• Cabinet and Corporate Management 
Team take overall responsibility for 
monitoring and responding to 
developments relating to legislative 
change.  

• Attendance at WLGA Heads of Policy 
Network meetings.  

• Work stream groups for the 
implementation of the Social Services 
Wellbeing Act are fully operational.  

2 2 4 

Resources • Training programme to support staff to 
meet the requirements of the Social 
Services Well-being (Wales) Act has 
been embedded.   

• Continue to support the ongoing 
development of the DEWIS 
information portal. 

2 1 2 
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2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

• Budget setting process includes 
considerations of cost pressures 
arising from legislative change. 

• Worked with the Regional Partnership 
board to produce a Population Needs 
Assessment. In response to the Needs 
Assessment an Area Plan has been 
developed and consulted on. 

• Agreement for a pooled budget for 
older person's care home placements 
across the three statutory partners has 
been put in place and is operational. 

• Funding for a number of small 3rd 
sector community groups funded via 
Delivering Transformation Grant has 
been approved in relation to the Social 
Services and Well-being (Wales) Act. 

• Regional Commissioning Board 
continues to meet on a monthly basis 
to discuss fee setting and to identify 
areas of joint working in social care.   

• The Regional Coordinator for 
Sustainable Social Services continues 
to represent the region on the 
Quantitative Writing group, providing 
technical expertise and developing 
new requirements for the quantitative 
data and accompanying guidance.   

• The Council’s Annual Report format is 
under ongoing review and refinement 
to further strengthen how we report 
our performance as a  Council with the 
proposed changes associated with the 
Local Government and Elections Bill in 
mind.   

• A new Performance Management 
Framework has been developed to 
reflect the new performance 
monitoring requirements of the 
Corporate Plan along with a new 
performance reporting format. 

• Contributing to the development of 
national guidance to accompany the 
changes required by the Bill to the 
performance framework for local 
authorities. 

44



2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Service 

Delivery & 

Well-being 

• Implementation of the Social Services 
Wellbeing (Wales) Act Action Plan. 

• Continue to pursue collaborative 
opportunities with partners in 
neighbouring organisations. 

• We have developed and agreed a new 
5-year Corporate Plan that sets out 
our vision of ‘Working together for a 
Brighter Future’. The Plan sets out 
four new Well-being Objectives and 
how it will contribute to delivery of the 
Well-being Goals.  

• Continue to promote the use of Dewis 
at local events and key access points 
in the community, and are also using 
social media to advertise it to the 
general public, with 'Wellbeing 
Wednesday' tweets going out via 
Cardiff and the Vale Twitter platforms, 
targeted Facebook Ads being trialled, 
and Dewis adverts now on a number 
of GP screens across the region. 

• Implemented new assessment 
processes to ensure compliance with 
the requirements of the Social 
Services Wellbeing Act.  

• Processes at the Customer Contact 
Centre to support the provision of an 
Advice and Assistance Line have been 
reviewed and updated. There is also 
ongoing review of our Quality 
Assurance and Performance 
Management procedures that is now 
business as usual. 

• The Welsh Community Care and 
Information System is fully embedded 
within Social Services to enable the 
safe sharing of information and deliver 
improved care and support for 
residents that also ensures 
compliance with the Social Services 
Well-being (Wales) Act.  

• We have successfully implemented 
transition services underpinned by a 
Transition Protocol, which supports 
best practice across agencies. 

• The Social Value Forum is in place 
and being supported through the 
Integrated Health and Social Care 

2 1 2 
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2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Partnership. This Forum will develop 
in maturity and is expected to shape 
future service delivery through working 
with statutory partners to meet the 
needs of the Citizens of the Region. 

• The Council’s Duty to Report 

Safeguarding Concerns procedure is 

fully embedded to provide employees 

with guidance on how to refer 

vulnerable people about whom they 

have concerns to Social 

Services/C1V. 

• We have commissioned a Direct 

Family Support service to provide 

contact and support for children with 

additional needs and their families. 

• A Continuing Health Care Draft Policy 
has been endorsed by all key partners 
to improve transparency of the 
process as it relates to children and 
young people.  

• An action plan has been developed to 
improve the clarity definitions and 
terminology used by Contact Centre 
staff and professionals in relation the 
IAA model. This action plan will be 
monitored by the ‘Wellbeing Matters’ 
Steering group. 

• The provision of relevant and timely 
Information, Advice and Assistance is 
central to a well performing Social 
services Intake Team. Wellbeing 
Officers are now in post and 
developing the skills and knowledge to 
offer appropriate Information at the 
first point of contacts. Where 
necessary the Wellbeing Officers link 
with the newly appointed Wellbeing 
Visiting Officers (Transformation Grant 
Funded) to undertake proportionate 
assessments to provide Advice and 
Assistance. 

• In line with the SSWA, Children and 
Young People Services have 
maximised their use of digital 
platforms to enhance their reach and 
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2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

engagement with and for children and 
young people and their families. 

• Established a monthly Psychology 
Panel implemented to oversee and 
monitor the work of the Psychology 
Service 

Reputation  • Comprehensive consultation and 
engagement via the ‘Let’s Talk’ 
campaign with citizens in order to 
inform the production of a Population 
Needs Assessment in relation to the 
Social Services Wellbeing Act and the 
development of the Wellbeing 
Assessment/Well-being Plan as part of 
the Wellbeing of Future Generations 
Act.  

2 1 2 

Overall Effectiveness of Controls Score 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel Does not include the LG&E Bill and does include the ALN] 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 3 3 9 2 2 4 2 2 4 
  

Resources 
4 3 12 2 1 2 2 3 6 

  

Service 

Delivery & 

Well-being 

3 3 9 2 1 2 2 3 6 

  

Reputation  
4 3 12 2 1 2 2 3 6 

  

Average 

risk score/ 

direction of 

travel 

4 3 12 2 1 2 2 3 6 (Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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LCR/PB001 
 

Introduce and promote a refreshed 
performance and risk reporting framework to 
support the implementation of the new 
Corporate Plan 2020-25 and the changes 
associated with the Local Government and 
Elections (Wales) Bill.  

         TB March 2021 GREEN 
(Completed) 
 
Action 
completed and 
will be reflected 
as a control in 
the Register 

ACTION 
UPDATE: 

A new Performance Framework has been developed to reflect the new performance monitoring requirements of the Corporate Plan. The framework 
was designed to be able to extract data and action updates across a breadth of service areas that can then be fed into multiple cross-cutting aspects of 
the Corporate Plan. To complement this a new performance reporting template was developed in consultation with the Chairs and Vice Group to enable 
more holistic reporting of performance against the Council’s Annual Delivery Plan in a singular report. The cross-cutting and holistic nature of the report 
will enable us to better demonstrate how multiple aspects of what we are doing are contributing to the achievement of our Well-being Objectives as 
outlined in our Corporate Plan and towards the Welsh Government’s Well-being Goals. The new reporting format was launched in September and has 
now been further embedded during quarter 3. The singular report is now supported by a presentation that provides a bespoke performance update to 
each Committee’s remit to enable exploration/scrutiny of emerging performance issues. In relation to risk management, a Risk Management Framework 
has also been developed that mirrors the new Performance Management Framework to enable the effective monitoring and tracking of risk action 
updates. This framework has been developed, so that risk actions can be effectively aligned to Annual Delivery Plan activities. It is intended that the Risk 
Management Strategy will be reviewed later on this year to reflect the new Corporate Plan and any requirements arising from the Local Government 
and Elections (Wales) Bill.  
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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IHSR/AS004 
Linked to 
Integrated 
Health) 

Create a sustainable and integrated model for 
single point of access to Well-being Matters 
Services (via the Contact Centre).  

         SC March 2021 RED (Slipped) 

ACTION 
UPDATE: 

Unfortunately, we have not been able to progress this during Qtr3 as envisaged due to the ongoing Covid pressures and impact on the workforce which 
has been dispersed. Given the current pressures, it is unlikely that this will be progressed any further in the current financial year as we now know that 
Mass Immunisations, Testing and TTP continue to need ongoing support to meet the demands determined due to the ongoing pandemic response. 
 

LCR/CS002 
 

Scope and implement a strength-based model 

for working co-productively with children and 

their families. (in line with the Social Services 

and Well-being Act) 

         RE March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

Scoping and model development complete.  Some aspects of implementation (i.e. training) delayed due to COVID-19.  Approach, model and 
implementation plan drafted. Implementation plan to be continued in Q4 
 

LCR/CS003 
 

Work with partners to deliver the Corporate 

Strategy for children who need care and 

support. (in line with the Social Services and 

Well-being Act) 

         RE March 2021 GREEN 

(Completed) 

Action 

completed and 

will be reflected 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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as a control in 

the Register 

ACTION 
UPDATE: 

Completed, monthly psychology panel implemented to oversee and monitor the work of the Psychology Service 
 

LCR/FIT001 
 

Establish a Corporate Governance & Audit 
Committee to review the Council’s response 
to self-assessment, peer assessment and 
combined assessment and governance 
reviews in line with the requirements of the 
Local Government and Elections (Wales) Bill. 

         CL March 2020 RED (Slipped) 

ACTION 
UPDATE: 

Delayed by COVID.  Consultation being undertaken by Welsh Government and report presented to Cabinet on proposals. Awaiting results of consultation 
and decisions from Welsh Government on implementation dates and further detail. 
 

LCR/LD001 
 

Undertake a Funding Assessment and 
allocation to deliver legislative changes. 

         DM March 2021 Red (Slipped) 

ACTION 
UPDATE: 

This action will be addressed as the department makes the transition to recovery following the easing of COVID-19 Lockdown. 
 

LCR/LD002 
 

Review the work flowing from Local 
Government and Elections (Wales) Bill to 
enable electoral reform and ensure a robust 
governance framework. 

         DM March 2021 Green (On 

Track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 

P
o

li
ti

c
a
l 

&
 L

e
g

l 

R
e
s
o

u
rc

e
s

 

S
e
rv

ic
e
 &

 W
e
ll

-

b
e

in
g

 

R
e
p

u
ta

ti
o

n
 

In
te

g
ra

ti
o

n
 

C
o

ll
a

b
o

ra
ti

o
n

 

In
v

o
lv

e
m

e
n

t 

P
re

v
e
n

ti
o

n
  

L
o

n
g

-T
e
rm

 

ACTION 
UPDATE: 

The Bill was passed on the 18th November and during Post-stage 4 it has been confirmed that the Bill is not being referred on to the Supreme Court.  
The Bill will receive Royal Assent imminently.  Reports were taken to Cabinet on the 21 with an update on progress.  
 

LCR/RP001 
 

Minimise impact of Local Government Bill and 

Planning Law Consolidation Bill on service 

delivery. 

 

         MG March 2021 Green (On 

Track) 

ACTION 
UPDATE: 

Council will continue to respond to consultations as and when received from Welsh Government. 
 

 

52



Appendix 3 Corporate Risk 3: School Reorganisation and 

Investment 

1 – Risk Overview 

1.1 Risk Description This risk encompasses funding key priorities set out in the 21st Century 

Schools Investment Programme as well as smaller scale asset renewal 

schemes. It also includes school reorganisation as the reduction of surplus 

places and condition of school buildings are the primary criteria for securing 

21st Century Schools grant funding. We anticipate further demand for school 

places emerging as a result of new and expanding housing developments. 

Whilst the requirement for increased capacity in certain areas has been 

identified, in many cases there will be insufficient s106 funding to cover 

costs placing increased pressure on available funding. 

There is a risk associated with securing the necessary capital required to 

fund major investment projects as well as addressing building conditions 

across all Vale schools. The lack of available funding to address all 

requirements will result in buildings deteriorating further giving rise to risks 

associated with health and safety, DDA, business continuity and 

sustainability. 

Failure to establish sufficient Welsh medium places in both the primary and 

secondary sector would impact on the Vale’s ability in contributing to the 

Welsh Governments plan of one million Welsh speakers by 2050, and 

commitments required as part of the Council’s Welsh in Education Strategic 

Plan and could directly impact on the Vale’s ability to secure 21st century 

schools funding in the future. 

The COVID-19 pandemic has significantly disrupted education and learning 

at all levels. In turn it has the potential to impact/delay our ability to deliver 

some aspects of the 21st Century Schools Investment Programme into the 

short term if ‘lockdown restrictions need to be reinstated in response to any 

potential future waves of the pandemic. 

1.2 Risk Owner Head of Strategy, Community Learning and Resources (TB) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A 
Resilient 

Wales 

A 
Healthier 

Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 

Culture and 
Thriving 
Welsh 

Language 

No Yes No No Yes No Yes 

1.4 Risk Categories 

Categories Yes/No Definition 

Political & Legislative Yes Inability to meet Welsh Government guidance by failing to retain 

no more than 10% surplus places. Failure to improve the quality 

of buildings to make them safer and more accessible, resulting in 
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1.4 Risk Categories 

Categories Yes/No Definition  

a breach of our duties under the Health and Safety Act Disability 

Discrimination Act.  

The Council could fail to meet the statutory requirement to meet 

the demand for Welsh medium school places and the need to 

meet the Welsh Government commitment for one million Welsh 

speakers by 2050.  

Resources Yes Failure to deliver the programme in line with plans approved by 

Welsh Government could impact on the Council’s success in 

securing grant funding in future bands of the 21st Century 

Schools Programme. There is the concern that COVID-19 could 

further compounds this risk, if lockdown restrictions need to be 

reinstated in the short to medium-term in response to any 

potential future resurgence of the disease. This could impact on 

the ability to secure funding and jeopardise delivery of the 

School Investment Programme. 

 

There is the risk that insufficient s106 money will impact on our 

ability to secure sufficient places in schools where there is the 

highest demand for places. 

 

The Councils success in securing capital receipts is critical to the 

delivery of the programme. Failure to generate capital receipts 

would result in increased prudential borrowing, the cost of which 

would fall to be met from the education revenue account at a 

time when services will be required to identify substantial 

savings as a result of reductions to the Council’s aggregate 

external financing. 

 

Failing to reduce surplus places through investment impacts on 

effective resource management in schools.   

 

Insufficient funds to carry out prioritised asset renewal schemes 
impacts on health and safety. 
 
A requirement of 21st Century Schools is that all grant funded 

schemes should meet BREEAM Excellent which addresses 

wide-ranging environmental and sustainability issues. Failure to 

deliver schemes would impact adversely on a range of factors 

including energy efficiency, carbon emissions, minimising waste 

and improvements to community involvement and social 

inclusion.  

 

Service Delivery and 

Wellbeing 

Yes Failure to implement an appropriate school reorganisation 

programme as a result of not achieving our surplus place target. 

Impact of new housing developments is likely to place a 

significant pressure on school place planning. Insufficient capital 

funding for building works could lead to further deterioration 

54



1.4 Risk Categories 

Categories Yes/No Definition  

resulting in implications for health and safety. Funding for 

adaptations to schools under Disability Discrimination Act is 

limited and could result in a pupil not being able to attend the 

school of choice or not being able to access facilities used by 

other pupils. 

 

Failure to meet demand for Welsh medium education.  
 
Impact of a poor learning environment on a pupil’s learning 
experience if we fail to meet the 21st Century Schools standard.  
 
COVID-19 has the potential to impact/delay our ability to deliver 
some aspects of the 21st Century Schools Investment 
Programme into the short term if ‘lockdown restrictions need to 
be reinstated in response to any potential future waves of the 
pandemic. 

Reputation  Yes Failing to provide the right type and number of school places in 
the right areas could result in the Council being in breach of 
statutory requirements which would impact on its reputation. 
Similarly, closure of schools as a result of building failure would 
attract negative publicity and criticism from the community and 
regulators. 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
3 (Probable) 4 (Catastrophic) 12 (High) 

Resources 
3 (Probable) 4 (Catastrophic) 12 (High) 

Service Delivery & 
Well-being 3 (Probable) 4(Catastrophic) 12 (High) 

Reputation  
3 (Probable) 4 (Catastrophic) 12 (High) 

Overall Inherent Risk 
Score 

3 (Probable) 4(Catastrophic) 12 (High) 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

Political & 
Legislative 

• Awareness raising session held with 
members, Insight board and CMT on 
the issues associated with the 21st 
Century Schools Programme with the 
need to release funding through the 
rationalisation of places and the need 
to generate capital receipts. 

• Comprehensive governance 
structures in place to effectively 
monitor and manage delivery of the 
programme such as Programme 
Officers and a Programme Board 
including the Strategic Investment 
Programme Chief Officers Group 
(strategic), the Strategic Investment 
Project Board (operational) and 
engagement with Welsh 
Governments Gateway Review 
programme to identify opportunities 
and risks with key stakeholders . 

• Strategy to support Welsh medium 
education, Welsh language 
promotion and contribute to Welsh 
Governments target of one million 
Welsh speakers by 2050 through the 
Council’s Welsh in Education 
Strategic Plan (WESP).  

2 2 4 

Resources • Continue to progress the sale of land 
to generate capital receipts to fund 
the school reorganisation and 
investment programme. 

• Robust performance management in 
place for the tendering and 
monitoring of delivering of the 
programme and completion of the 
projects. 

• We effectively influence negotiations 
in relation to accessing and 
maximising the use of S106 monies 
within the designated timescales and 
associated usage requirements. 

• A revised programme of SIP projects 
for Band B projects has been 
approved by Cabinet and Strategic 
Outline Programme submitted to 
Welsh Government. All business 
cases for 2018/19 have been 
undertaken for approved Band B 
projects. 

• The new staffing structures and their 
implementation for both new schools 
have now been completed and all 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

arrangements are firmly on track for a 
successful opening in Quarter 2.  

• Data relating to new housing 
developments is now available and 
being used to modelling options for 
school place planning.  

• A preferred alternative site for Pupil 
Referral Unit (PRU) has been 
identified subject to consultation. 

• Welsh Government approved the 
Vale WESP Action Tracker 

• Gained final approval for Barry 
Secondary Learning business cases 
(FBCs) and construction has 
commenced. 

• Being bilingual web page available on 
website with information on Welsh 
medium education and access to the 
Welsh Medium Education Survey for 
completion. 

• A proposal has been established to 
address English and Welsh medium 
primary education in Cowbridge 
(Western Vale). A phased approach 
is being proposed with English 
medium being addressed as part of 
phase 1 and Welsh medium being 
addressed as part of phase 2. This 
proposal was considered by Cabinet 
on the 4th November 2019. Proposals 
for Penarth are subject to planning 
permission being granted for the 
Cosmeston development. 

Service 
Delivery & 
Well-being 

• Actively participate in the Council’s 
Carbon Management Group. 

• Work closely with the Planning 
Officers to identify potential 
educational demand as a result of 
new housing developments in order 
to maximise S106 funding. 

• Llantwit Major Learning Community 
opened (that incorporates 
redevelopment of Llantwit Major 
comprehensive school). 

• Colcot Primary School Barry – 
Refurbishment (fully funded by Local 
Authority) 

• Romilly Primary School, Barry – new 
foundation phase block. (Band A)    

• New 60 place part-time Fairfield 
Nursery opened. 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

• Both Whitmore High School 
(previously Barry Comprehensive) 
and Pencoedtre High School 
(previously Bryn Hafren) are now 
open and operating successfully. 

• School Development needs 
assessments will continue to inform 
the new school modernisation 
programme. This work will require 
liaison between School Organisation 
and  the newly established 21st 
Century Schools team looking at 
need as it relates to place planning 
up to 2026. 

• New admission arrangements for 
2020/21 has now been concluded 
and approved by Cabinet and 
proposals for 2021/22 are currently 
being formulated. 

• Cabinet have approved the proposal 

to reconfigure primary provision in the 

Western Vale following consideration 

of the objection report.  

 

Reputation  • Survey demand for school places in 
line with the Council’s Welsh Education 
Strategic Plan. 

• Periodic review rolling 25 year plan for 
schools asset renewal. 

• Periodic review of school capacities 
and identification of alternative use for 
school buildings where there is high 
surplus capacity. 

• Robust consultation and engagement 
exercises undertaken with local 
communities regarding any proposed 
school developments/changes.  

2 2 4 

Overall Effectiveness of Controls 2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction of 
Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 3 4 12 2 2 4 2 2 4 

  

Resources 
3 4 12 2 2 4 2 2 4 

  

Service Delivery 
& Well-being 3 4 12 2 2 4 2 2 4 

  

Reputation  
3 4 12 2 2 4 2 2 4 

  

Average risk 
score/  
direction of 
travel 

3 4 12 2 2 4 
 
2 
 

2 4 (Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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SRR/SP00

1 

 

Work with the 21st Century Schools’ team and other 
stakeholders to develop proposals for a centre for 
learning and well-being that meets the increasing need 
to support children with identified social and emotional 
health needs. 

         TB March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

Consultation ended on 18th October.  The proposal was shared with scrutiny committee on 15th October.  Cabinet considered the consultation report on 16th 
November and determined progress the proposal through the publication of a statutory notice which was subsequently published on 25 November 2020. The 
Council received 1 objection which will be considered by Cabinet in Q4. 
 

SRR/SL00

1 

 

 

Work with schools and other key stakeholders to 
ensure that all learners (especially vulnerable learners) 
are able to access school places in appropriate 
locations which meets their needs and are able to be 
part of the school community. 
 
 

         TB March 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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ACTION 

UPDATE: 

The draft strategy consultation document was approved by CMT in September and the consultation is currently underway. The results and agreed action plan 
will be reported in quarter 4. 
 

SRR/SL00

2 

 

Strengthen our approach to school place planning to 
ensure there are sufficient and quality diverse school 
places in the Vale of Glamorgan to meet the needs of 
learners now and in the future. 
 

         TB March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

The Accessibility strategy is out for consultation as is the admissions consultation for admission in 2022/23. This consultation presents options for changes to 
catchment areas to alleviate pupil demand for places in Barry in particular. 
 

SRR/SL00

3 

 

Lead on progressing all approved school investment 
projects identified for Band B of the 21st Century 
Schools Programme to deliver modern and fit for 
purpose learning environments for Vale of Glamorgan 
pupils and improved local facilities which benefit the 
wider community. 

         TB March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

Programme continues to progress well. Whitmore, Pencoedtre, Ysgol Gymraeg Bro Morgannwg and St David's schemes are onsite and progressing in line with 
agreed programme with contractor. Following issues with the S106 land transfer, this has now taken place and contractors are onsite undertaking site 
remediation works. St Nicholas scheme has been delayed to overcome highways concerns but the final design is scheduled to be considered by the planning 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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committee in January 21.  
 
Education consultations are progressing for Centre for Learning and Wellbeing, Ysgol Y Deri expansion and Cowbridge Primary schemes and procurement is 
underway.  

SRR/SL00

4 

 

Lead on implementing the Vale of Glamorgan Welsh in 
Education Strategic Plan (WESP), focusing on the six 
key priority areas. 

         TB March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

An update for 2020 was drafted and submitted to Welsh Government by the statutory deadline of 20 December 2020. The update highlights the work in 

2020 which focused on the six key priority areas of the Vale of Glamorgan's Welsh in Education Strategic Plan (WESP). 

 

Welsh Government is due to launch guidance early in 2021 to support the introduction of a new 10 year Welsh in Education Strategic Plan (WESP). Welsh 

Government expect draft plans to be submitted for approval by January 2022 and subject to approval will go live from September 2022 

 

SRR/SL00

5 (Links to 

Envtal 

Sustainabi

lity) 

 

Progress the feasibility and design of a low carbon 
building as part of the 21st Century Schools 
Programme. 

         TB March 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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ACTION 

UPDATE: 

Construction of Llancarfan Primary School, the first net zero carbon primary school in Wales, started in November 2020. A virtual turf cutting ceremony 
marked the event which included a video made by the Minister for Education. The Council has been granted an additional WG grant of £1,050,000 to support 
decarbonisation which has offset spend undertaken to date. Additional funding has now been allocated to deliver Cowbridge Primary scheme as net-zero 
carbon. The Council is continuing to explore opportunities to further deliver decarbonisation and is continuing work on the net zero in use design.  
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Appendix 4 Corporate Risk 4: Waste 

1 – Risk Overview 

1.1 Risk Description This risk relates to the effectiveness of diversionary activities and initiatives 
in place to meet the requirements of the European Landfill Directive. There 
is a Statutory Target for Recycling based on the Welsh Government’s 
‘Towards Zero Waste’ Waste Strategy. Aligned to this are national statutory 
landfill reduction/ diversionary targets. Failure to meet the national waste 
agenda and meet its associated targets increases the likelihood of incurring 
significant fines and could have detrimental impact on the Council’s 
reputation.  

The biggest shift change has been in relation to reducing the volume of 
residual waste. The Council secured capital funding from the Welsh 
Government’s Collaborative Change programme as part of the Waste 
Strategy to implement a restriction of residual waste. From September 2018, 
all households across the Vale of Glamorgan were restricted to putting out 
two bags per fortnight (with exemptions for those with six or more residents, 
pet waste/bedding, ash from household fires/log burners and adult hygiene 
products). To oversee this roll out and enforcement, waste wardens have 
been appointed. This shows that this service changes have resulted in over 
a 30% reduction in residual waste.   

In progressing our Waste Strategy, we continue to look at ways of further 
increasing our recycling rates across the Vale of Glamorgan. Although the 
Vale of Glamorgan Council continues to be one of the top performing 
authorities for meeting its recycling targets, more recently we have 
experienced a growing problem with contamination. This has been due to 
non-recyclable items such as soiled nappies, food waste and cat litter being 
mixed with recycling. To combat this problem and to reduce our use of 
single use plastic, the use of single use plastic bags for placing out recycling 
has been removed. Recyclable waste will only be collected if it is placed in 
Council-issued bags/boxes.  

The roll out of the Waste Blueprint has commenced. This is seeing us make 
the transition from the collection of co-mingled recyclables to source-
segregation of recycled materials. As this is a significant shift change for 
how we operate our services and our residents. These changes are being 
introduced as part of a phased roll out that initially commenced in the rural 
Vale before it progressed in Barry (October 2020) and is planned for Penarth 
in  2021/22. .  

The planned roll out to Barry was delayed by 4 months  ,due to COVID-19. 
Penarth will be rolled out  during 2021/ 2022 as it is dependent on the 
construction of the permanent Waste Transfer Station at the Atlantic Trading 
Estate which was submitted for planning permission in quarter 3. 

1.2 Risk Owner Head of Neighbourhood Services and Transport (ER) 

64

Return to Risk Summary Report



1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A Resilient 
Wales 

A Healthier 
Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 
Culture 

and 
Thriving 
Welsh 

Language 

Yes Yes No Yes No No No 
 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Failure of contract agreements associated with our waste 
collaborations. Failure to comply with statutory waste targets and 
the associated Welsh Government guidance.  

Resources Yes Inability to streamline our approach to optimise productivity as 
consequence of budgetary cuts and/or staff shortages that will 
impact on our performance against waste reduction targets. 
 
Inability to effectively monitor and manage our contract 
agreements resulting in poor contractual compliance and 
performance. This risk is pertinent in light of COVID. 
 
Council incurs fines as a result of failing to meet statutory waste 
reduction targets. 
 
National Welsh Government grants are withdrawn as a result of 
failing to meet statutory waste reduction targets. 
 
Diversion of resources in response to COVID-19 impacts on our 
resource capacity to progress key waste projects e.g. waste 
transfer station and roll out of the Blueprint.  
 

Service Delivery and 
Wellbeing 

Yes Failure to increase recycling rates and reduce landfill waste to an 
acceptable level (zero waste by 2050). This risk has multiple 
potential environmental impacts including:  
i.e. climate change implications (waste currently contributes 
around 4.7% of direct greenhouse gas emissions in Wales);  
ii. pollution of the local environment (e.g. contamination of 
groundwater; soil contamination). 
 
Failure to effectively communicate and engage with residents 
regarding the importance of recycling and composting resulting 
in poor buy in and reduction in recycling rates.  
 
Poor engagement with the hard to reach section of our 
community resulting in lower recycling and composting take up 
rates.  
 
Poor communication following any change in collection 
methodology resulting in poor take up of recycling and 
composting services.  
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1.4 Risk Categories 

Categories Yes/No Definition  

Increasing waste budget pressures as a result of new 
developments and an inability to deliver savings in waste 
management services. 
 
Inability to implement the Waste Blue Print consistently across 
the Vale in a timely way, as result of disruption to project 
timetable arising from COVID-19 and the need to obtain planning 
permission for the transfer station in Barry.  

Reputation  Yes Failure to meet the statutory waste targets and comply with the 
Welsh Government’s waste strategy would have a detrimental 
impact on the resident’s perception of Council services and 
would attract criticism from our external regulators and Welsh 
Government.   

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
4 (Almost Certain) 3 (High) 12 (High) 

Service Delivery & 
Well-being 4 (Almost Certain) 3 (High) 12 (High) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 

Overall Inherent Risk 
Score 

4 (Almost Certain) 3 (High) 12 (High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

Political & 
Legislative 

• Partnership established to progress 
the regional waste solution and 
Project Gwyrdd and the organics 
plant are up and running 

• Waste Resource Action Programme 
(WRAP) is completed. Cabinet 
agreed a black bag restriction for 
2018/19 to move on a phased basis 
to the Welsh Government Blueprint 
which commenced on the 14th 
October 2019 for the Rural Vale with 

1 2 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

roll out to Barry in October 2020.  
Penarth is planned for 2021/22.  

Resources • Welsh Government’s Waste Data 
Flow Web-based reporting system 
and statutory National Performance 
Indicators. 

• The 25-year Project Gwyrdd contract 
has been operational since 2016 
which has very effective project 
management processes in place.  

• Joint recycling contract is in place for 
food and green waste composting 
reprocessing in partnership with 
Cardiff City Council.   

• Household Waste Recycling contract 
operated by the company FCC. 

• A revised Waste Strategy will be 
presented to Cabinet during 2021 that 
will take into account the targets such 
as 70% recycling by 2024/25. In line 
with this Strategy, Capital funding has 
been received to implement the 
service changes for kerbside 
collections and to construct a Waste 
Transfer Station. 

•   

• Since October 2019, the 
environmental enforcement service 
has been brought back in house 
under a new enforcement team.  
From 1st April 2020 a new dual 
enforcement team was established. 

•  

• Annually bid for Welsh Government 
Environment and other Grants to 
deliver improvements to the waste 
management infrastructure.  

1 1 1 

Service 
Delivery & 
Well-being 

• Increased waste awareness 
initiativesand participate with Keep 
Wales Tidy events.  . 

• Welsh Government’s Waste Data 
Flow Web-based reporting system 
and statutory National Performance 
Indicators. 

• Implementation of real time tracking 
and communication with Waste 
Collection fleet to achieve improved 
working efficiencies and service 
delivery. 

• Revised enforcement policy to reduce 
litter, fly tipping and dog fouling 

1 2 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

offences has been introduced.  A 
further report to be considered by 
Council relating to dog controls and 
also Cabinet will be considering a 
revised enforcement policy.Both 
these actions are for quarter 4. 

• Council has continued to undertake 
its normal approach to recycling 
awareness which has allowed us to 
ensure we remain on track. This is 
updating the web site, undertaking 
letter drops to residential areas where 
there is poor participation, roadshows 
with the event trailer and a school 
education programme. 

• The interim Waste Transfer Station 
(WTS) at Cowbridge is operational.  

Reputation  • Regularly implement high profile 
campaigns in the community to raise 
awareness of the importance of 
recycling, composting. Consultation 
regarding possible changes to waste 
service including a series of 
engagement events through 
throughout the Vale of Glamorgan 
area.   

• Maximise the use of Social Media to 
raise awareness and promote and 
launch campaigns. We also utilise our 
Environmental Enforcement Partner 
to raise awareness of dog 
fouling/littering issues.  

 

1 2 2 

Overall Effectiveness of Controls 1 2 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction 
of Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 3 3 9 1 2 2 3 2 6 

  

Resources 
4 3 12 1 1 1 4 3 12 

  

Service Delivery 
& Well-being 4 3 12 1 2 2 4 2 8 

  

Reputation  
3 3 9 1 2 2 3 2 6 

  

Average risk 
score/  
direction of 
travel 

 
4 
 

 
3 
 

 
12 
 

 
1 
 

 
2 
 

2 
 
4 
 

 
2 
 

8(Medium
/High) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 

Officer Completion 

Date 
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WMR/NS

001 

 

Implement the waste blueprint (source 
segregated recycling) to Barry and Penarth 
areas. 

         ER March 2021 GREEN (On track) 

ACTION 

UPDATE:  

The blueprint roll out across Barry was completed in October. Plans are in place for Penarth but this will not occur until 2021/22, as this area is dependant 
on the proposed permanent Waste Transfer Station being operational. This is anticipated to be at least 10-months from being complete.  In quarter 3 a 
planning application was submitted for the Waste Transfer Station and a decision is expected in Quarter 4. 
 

WMR/NS

002 

 

Work towards the National Domestic Waste 
Recycling Target for 2024 / 2025. 

         ER 

 

March 2021 GREEN (On track) 

ACTION 

UPDATE: 

The service is on track to achieving the 2024/25 target exceeding the existing statutory target of 64%. 
 

WMR/NS

003 

 

Commence the construction of a Waste 
Transfer Station for Barry. 

         ER March 2021 GREEN (On track) 

ACTION 

UPDATE: 

Planning proposals are submitted, the drainage works complete and subject to planning approval late February/early March we are on target to commence 
construction this financial year albeit later than originally anticipated. This will enable the roll out of the Blueprint in Penarth. 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 

Officer Completion 

Date 

Status 
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WMR/NS
004 
 

Monitor budgets to ensure we are able to 

deliver the National Waste agenda through 

effective use of grants and resources. 

 

         ER March 2021  GREEN (On track) 

ACTION 
UPDATE: 

The service has received £1.1m in new grants and has commenced with procuring the 3 projects of constructing a reuse shop, new sorting equipment for 
the new proposed waste transfer station and for providing new receptacles for flats and apartments. 
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Appendix 5 Corporate Risk 5: Workforce Needs 

1 – Risk Overview 

1.1 Risk Description As the Council continues to go through significant change over the next few 
years it is imperative that we are able to anticipate the human resources 
implications of such change and ensure that we have a number of people with 
the right skills and experience to deliver the services of the future.  In 
managing the risk it is important to consider the particular challenges 
presented by the current financial pressures within the public sector, the need 
to ensure the engagement of staff throughout the change process and the 
need to plan for and respond to issues of anticipated skills shortages. We 
continue to experience difficulties in recruiting and retaining staff in some key 
service areas across the Council e.g. namely health and social care 
(residential care, domiciliary care). Skill shortages exist in some areas like 
Legal, accountancy Planning, ICT where market forces have impacted on our 
ability to recruit and retain skilled/qualified staff.  

This risk needs to be considered alongside the Council’s reshaping services 
agenda and the potential impact the proposed model of local government 
reform could have on our workforce. Therefore, the innate risk is the inability 
to anticipate and plan for the workforce needs of the future in order to meet 
the changing service requirements.  

The risks surrounding workforce needs have been further compounded by 
COVID-10 pandemic. The pandemic significantly disrupted all aspects of 
service delivery, which in turn has put our workforce under an enormous 
amount of pressure as our workforce needed to quickly adapt and respond to 
the changing circumstances surrounding COVID. This both Human 
Resources and Senior Management to react quickly to the emerging crisis to 
enable the workforce to work more remotely in an agile way with minimal 
disruption to core service delivery. Hand in hand with this was the need to 
look at repurposing and redeploying staff to business-critical areas to respond 
to the growing demand on staffing e.g. within our residential and domiciliary 
care roles, waste collection teams and to enhance capacity within our Contact 
Centre to support vulnerable individuals shielding in their own homes. The 
Virus is likely to remain in circulation for many months/years to come, and 
with this in mind the workforce mitigations will need to focus on succession 
planning, whilst building capacity and resilience into the system. COVID 
however, has presented us with new opportunities that we anticipate will lead 
to new ways of working that will require the cultivation of new skills sets within 
the workforce. Therefore, the challenge post recovery, will be on how we can 
maximise these opportunities shape our workforce so that it is fit for the 
future.  

1.2 Risk Owner Head of Human Resources and Organisational Development (TD) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A Resilient 
Wales 

A Healthier 
Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 
Culture 

and 
Thriving 
Welsh 

Language 

No Yes Yes Yes Yes Yes Yes 
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1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to implement the 
agreed actions set out in the Council’s Workforce Plan would 
impact adversely on the Council’s ability to ensure the workforce 
needs of the future are met. 
 
The COVID pandemic brings with it an increased risk of challenge 
and the potential for litigation. This could impact on the council if 

poor judgement is exercised regarding workforce related 
decisions.   

Resources Yes A failure to implement the agreed actions set out in the Council’s 
Workforce Plan would impact adversely on a range of factors 
including the commitments to increase the number of 
apprenticeships within the Council (and wider community), the 
increase of younger employees (as a percentage of the wider 
workforce) and the aims within the Council’s Equalities Strategy. 
 
A failure to implement the agreed actions set out in the Council’s 
Workforce Plan would impact adversely on the Council’s ability to 
ensure the workforce needs of the future are met. 
 
A failure to implement the agreed actions set out in the Council’s 
Workforce Plan (and specifically in relation to change 
management) would impact adversely on the Council’s ability to 
respond to financial challenges over the next four years. Whilst 
our workforce and resources have been reprioritised to manage 
our emergency response to COVID-19, there is an increased risk 
that this will hinder our ability to  progress key strategic workforce 
projects. 
 
The realisation of the risk would lead to an inability to recruit and 
retain suitably qualified staff with appropriate skills in the right 
areas to deliver services effectively. E.g. Inability to recruit and 
retain staff in business-critical posts due to the impact of market 
forces and/or skill shortages.  
 
COVID, has the potential to further add to the issues associated 
with business-critical posts where recruitment and retention 
difficulties already exist. Added to this is the complexity of 
overcoming recruitment practices that rely on face to face contact.  
 
It would also lead to an inability of leadership to respond to the 
changing policy landscape and the challenges this presents, 
impacting on our ability to deliver good quality services to meet 
the needs of our citizens. Loss of leadership impacting on our 
ability to continue to drive forward organisational change. There is 
the risk that momentum on implementing organisational change 
may be lost as a consequence of COVID.  This could be due to 
higher sickness/infection rates amongst senior management and 
or insufficient capacity within the service to drive forward change 
at a time when efforts are focused on reprioritising resources on 
our emergency response and recovery.  
 
Potential failure to effectively engage and mobilise our resources 

to deliver our workforce priorities and have the appropriate skills in 
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1.4 Risk Categories 

Categories Yes/No Definition  

place, in the right areas to deliver services effectively. This is 

applicable in light of COVID-19, where the functions of our 

workforce have been disrupted and where the focus is on 

providing an emergency response to ensure business critical 

services can be sustained.  

 
Although COVID presents opportunities for new and more 
effective ways of working, with this comes the risk that the existing 
workforce lacks the skills required to transform services that are fit 
for the future. For example, any further expansion of the digital 
agenda will require whole scale upskilling of the workforce and the 
development of a new set of skills that may not already be present 
in the workforce. Any emerging skills gaps could impede our 
progress in improving the quality and efficiency of our services 
and jeopardise the viability of our services in the future.  

Service Delivery and 
Wellbeing 

Yes Failure to properly anticipate and respond to future workforce 
needs could pose a threat to the effectiveness and viability of 
sustainable service delivery and its ability to meet achieve the 
outcomes and priorities set out in our Corporate Plan. This is 
applicable to the context of COVID. As the Council reflects on its 
priorities going forward this will in turn impact on our workforce 
needs and planning processes. A failure to effectively mobilise our 
workforce effectively to respond to the changing workforce needs 
could not only impact significantly on our recovery but also on our 
achievement of our well-being objectives in our Corporate Plan. 
 
There would be a potential inability to anticipate and plan for 
workforce needs of the future in order to meet changing service 
requirements. This is applicable to the context of COVID, as the 
Council adapts to new ways of working the workforce needs of the 
business are also likely to change. Any shift change in workforce 
needs is likely to remain with us for some time as we adapt to new 
working practices.  
 
 
There would also be an inability to manage and support 
organisational change impacting on our ability to deliver 
sustainable services both now and in the future. 
 
COVID swiftly shifted our operations to remote and agile style of 
working. Given that COVID will continue to require such 
mitigations into the longer term the risk going forward will be the 
sustainability of current arrangements particularly for those service 
areas that are reliant on some face to face contact. The other risk 
this presents to managers is the lack experience/skills to manage 
a remote workforce. This will require us to effectively equip 
managers for agile people management where there will be more 
focus on ensuring staff feel connected and engaged.   
 
COVID has presented us with new challenges associated with 
how we support continuity of service delivery whilst ensuring the 
health, wellbeing and safety of our remote workforce. As the 
organisation adapts to new ways of working, there is the risk we 
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1.4 Risk Categories 

Categories Yes/No Definition  

fail to effectively identify manage and meet the variety of well-
being and safety concerns that may arise as a result of home 
working.   

Reputation  Yes Negative perception of the Council amongst citizens as an 
employer impacting on recruitment and retention rates across the 
organisation. This is particularly applicable in light of COVID, 
where some front-line positions are lower paid e.g. care home 
staff and waste operatives, these posts may be perceived as 
particularly high-risk areas for contracting the infection. As a 
consequence, these posts maybe seen as less desirable which in 
turn may compound recruitment difficulties.  
 
Failure to put in place succession pathways in place to address 
our ageing workforce in specific service areas.  
 
A key aspect of the workforce plan (section 6/theme viii) is the 
need to ensure the Council have a workforce that reflects the 
wider community. Within this are specific aspects to ensure that 
measures are taken to ensure representation from protected 
groups under the Equalities Act 2010. A particular feature of this 
includes strategies to deal with occupational segregation and 
address the gender pay gap that exists nationally and locally. A 
failure to implement actions within the workforce plan would 
impact adversely on such equalities commitments and our 
reputation as an employer. 

 

 

 

 

 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk Score 

Political & Legislative 
3 (Probable) 3 (High)  9 (Medium/High) 

Resources 
3 (Probable)  3 (High) 9 (Medium/High) 

Service Delivery & 
Well-being 2 (Possible)  2 (Medium) 4 (Medium) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 

Overall Inherent Risk 
Score 

3 (Probable) 3 (High) 9 (Medium/High) 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

Political & 
Legislative 

• CMT/Cabinet, Joint Consultative Forum 
and Change Management Board receives 
regular reports on a range of HR issues 
and developments.  

• Robust performance management 
arrangements in place across all service 
areas.  

2 2 4 

Resources • Managers are supported through the 
management of change through training 
and ongoing advice from HR Officers and 
supported by Organisational 
Development.  

• The Workforce Plan is aligned to the 
Corporate Plan in relation to workforce 
needs.  A review of corporate workforce 
priorities has been undertaken as part of 
the senior management development 
session and will now form the basis of a 
refresh of the Corporate Workforce Plan. 

• The HR team has been restructured in 
recent years to increase the information, 
planning and performance capacity of the 
team and to increase the focus on 
business and organisational development 
issues. We are now moving this forward 
to review the successes and drive greater 
efficiencies, particularly within the 
business partner team 

• The Leadership Café is an effective 
mechanism to support succession 
planning and leadership development 
across the Council. The Café has been 
rebranded during the first quarter of 
2019/20 to the ‘Learning Café’ to broaden 
its focus and appeal to a wider section of 
the workforce.  

• The Management Competency 
Framework continues to be used to 
enhance skills and expertise at our Team 
Manager level. The competency 
frameworks are now complete and 
integrated into both iDev and the 
#itsaboutme process. 

• Management Competency Framework is 
live and is used with the #itsaboutme 
process. ‘Staff Charter’ is fully embedded 
within the organisation. Some 
commitments within the Staff Charter 
relate to celebrating success and staff 
recognition. The establishment of the 
‘Going the Extra Mile’ scheme (GEM), 
provides an opportunity to put forward 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

members of staff in recognition for their 
work. These stories are then celebrated 
and shared with staff on the internal 
Staffnet. In addition to this the Council 
has established a Team Awards event to 
recognise the good work of both 
individuals and team across the Council.  

• Employee Core Competency has been 
launched to help identify and address skill 
gaps across the Council. 

• The Staff Engagement Strategy has now 
been embedded with mechanisms to 
evaluate ongoing engagement. There are 
quarterly joint CMT engagement 
meetings. The Vale Induction Programme 
contributes to our ability to build a resilient 
workforce, strengthen staff knowledge 
and understanding of the Council’s vision, 
values and contribution to the 
achievement of our corporate priorities, 
this has recently been reviewed and 
refreshed following employee feedback.  

• HR Business Partners and Assistant 
Business partners continue to support 
managers in Change Management 
Reviews. Support was successfully 
provided in relation to the extension of the 
Shared Audit Service. 

• Chief Officer briefing sessions and 
management development sessions are 
now embedded  

• Apprenticeship pathway is in place to 
enable direct recruitment of apprentices 
and enables us to better support 
succession planning.  

• Regional Training and Workforce 

Development Unit has been established 

to ensure that we invest in training of 

social care professionals and support 

secondments and placements. 

Service 
Delivery & 
Well-being 

• Workforce planning processes delivered 
with a focus on alternative service 
delivery and workforce implications. 

• The HR team continue to monitor and 
report performance against corporate 
health indicators including labour turnover 
and attendance data. 

• We continue to move towards a HR Self-
Service model. 

• Organisational Development support 
provided to the Reshaping Services 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

Programme continues to influence how 
we deliver alternative models of service 
delivery.  

• #itsaboutme staff appraisal process has 
been reviewed to ensure it remains 
relevant year on year to staff to connect 
staff activity to corporate priorities and 
ensures it continues to contribute to the 
Staff Charter and Reshaping Services 
Agenda. The appraisal process has been 
launched on i Dev. 

• The Council is a Stonewall Champion 
committed to ensuring we have an 
inclusive workplace for all lesbian, gay, bi 
and trans-sexual staff. We have 
developed an action plan to further 
evidence that we have an inclusive 
workplace. The Council has contributed to 
the Stonewall 2018/19 Employment Index 
Survey and increased the number of 
respondents to the survey and improved 
our Index position. During the year we 
contributed to the development of GLAM, 
a new brand for the Council’s network for 
LGBT colleagues and allies.  

• The NJC Single Status 2019 pay award 
has been assimilated into a new pay and 
grading structure which has been agreed. 
This will meet our national and local 
reward strategy obligations and place the 
council lowest pay rate for employees 
above the Foundation Living Wage rate.   

• The Management Competency 
Framework is in place. Several 
management development sessions 
continue to be held with managers 
focusing on managing the future, the 
Digital Strategy and commercialisation. 
Chief Officer briefing sessions and a 
management development sessions have 
been held in accordance with the new 
Management Competency Framework. 
This work has helped ensure managers 
are up skilled to fulfil their roles effectively 
to meet the challenges facing the Council 
and the new ways of working as part of 
the Reshaping Service programme. 

• We have procured an E Bulk solution to 
provide a significant reduction 
administration and the time in accessing 
Disclosure and Barring Services (DBS) 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

certificates. The E Bulk system service is 
now operational. 

• We are in the process of reviewing the 
HR structure to ensure that it remains fit 
for purpose and that we can continue to 
streamline HR services that will enable 
staff to share and develop their skills. 

• Purchased an e-recruitment solution to 
enable us to automate all aspects of the 
recruitment process is under 
development.  

• Launched the Employee Core 
Competency and Management 
Competency Frameworks to help identify 
and address skill gaps across the Council 
to embed these within the #itsaboutme 
appraisal system. 

• Launched and e-pay system, which will 
allow employees to access their personal 
pay information remotely and securely 
from a personal device, further reducing 
waste and our environmental and 
sustainable agenda 

Reputation  • All recruitment adverts promote the 
Council as an equal opportunities 
employer. 

• The ‘Staff Charter’ is now embedded and 
work has commenced with the 
Engagement Forum to refresh the charter 
for the next 5 years aligned to the 
corporate plan. 

• The Council’s Staff Engagement Strategy 
continues to be strengthened alongside 
an effective method of continuing 
evaluation. The profile of the Council as 
an attractive employer has been raised 
Contribution to the wider HR network 
across Wales as a promoter of innovative 
workforce practice.  

• Developed good relationships with local 

education establishments (Cardiff 

University & Cardiff and Vale College) as 

well as independent Apprenticeship 

providers.  

• Continue to develop strong working 

relationships with all our recognised trade 

union partners, including Unison, NAHT, 

NASUWT, NEU. 

• We are reviewing our gender pay gap to 

identify where progress is needed and 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

any future workforce activity which could 

have an impact, in order to have an 

informed context behind the current ‘gap’. 

This has been greatly reduced over the 

last 12 months to the current position of 

2.72%  

Overall Effectiveness of Controls 2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls 
Score 

Residual Risk Score Direction 
of Travel 

Forecast 
Direction 
of Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 3 3 9 2 2 4 2 2 4 

  

Resources  
3 
 

3 9 2 2 4 2 2 4 
  

Service Delivery 
& Well-being 2 2 4 2 2 4 1 1 1 

  

Reputation  
3 3 9 2 2 4 2 2 4 

  

Average risk 
score/  
direction of 
travel 

3 3 9 2 2 4 2 2 
4 
(Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 

Officer Completion 

Date 
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WFR/HR00
1 
 
 
WFR/LD001 
 

Develop a strategic workforce plan for the 
next five years, which identifies skills gaps, 
growth areas, age profile etc and provides 
for mitigation. 

Deliver workforce planning with a focus on 

alternative service delivery and workforce 

implications. 

         TD 

 

DM 

March 2021 Red (Slipped) 
 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence later on in the year.  The focus at present has been on supporting the 
workforce resilience as part of the Pandemic response. 
 

 

WFR/HR00
2 
 

Develop a new HR strategy with a particular 
focus on supporting and improving staff well-
being. 

         TD March 2021 AMBER (Minor 
slippage) 

ACTION 
UPDATE: 

A number of wellbeing activities had taken place during Q3 that staff accessed remotely, such as yoga sessions.  Further work will continue during Q4 to 
consult with staff on their wellbeing, via a staff survey. 
 

WFR/HR00
3 
WFR/SL002 

Create a new Employee Development 
Programme. 
 

         TD 
T Bowring 

March 2021 RED (Slipped) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 
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ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence later on in the year.   

WFR/HR00
4 
 

Review recruitment practices to increase 
diversity within the Council’s workforce. 

         TD March 2021 RED (Slipped) 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence in quarter 4 with the re-starting of the Attraction Strategy Working 
Group.   
 

 

WFR/HR00
6 
WFR/FIT00
1 
WFR/HS002 
WFR/LD002 
WFR/NS001 
WFR/RP001 
WFR/SRS00
1 

Lead on reviewing the Council’s Succession 
Planning scheme to further develop and 
enhance practices across services to build 
resilience to meet the challenges of the 
Reshaping Services Strategy. 
 
 

         TD 
CL 
MI 
DM 
ER 
MG 
DH 
 

March 2021 AMBER (Minor 

slippage) 

 

ACTION 
UPDATE: 

Previously, the Succession Planning template was developed and made available to a small number of service areas to update for their areas. Since the last 
quarter, Human Resources Business Partners have been upskilled on how to complete the template.  GW will attend SLT/HoS meeting in January to 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 

Officer Completion 
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communicate the plan to commence rollout of the template in February and March.  Human Resources Business Partners will then meet with all HofS and 
Director in Feb/Mar to complete the template with analysis of that data commencing in April. 
 
In terms of general developments associated with succession planning, Finance and Property Services have continued to explore opportunities to offer staff 
from across the division to enhance their skills, which has been of particular benefit in meeting the challenges arising from the Pandemic. Within Housing 
Services, the Big Conversation report has been completed. Training has been identified and approved in line with Its About Me appraisals. However, Covid 
continues to delay Corporate Succession planning progress. Within Neighbourhood Services, several posts have been advertised via the Kickstart Scheme to 
enable 16 - 24-year olds to gain experience and knowledge and relevant training within the Neighbourhood Services. Both Regeneration and Planning are 
developing strategies to support both succession planning and resilience through minor restructures in both teams.  These are due to be developed in the 
last quarter of 2021 for actioning in 2021/22. 
 

WFR/HR00
7 
 
WFR/ALN0
01 

Lead on the development and delivery of a 
Well-being Strategy for the Council. 

 

 

         TD 
DD 

March 2021 AMBER (Minor 
slippage) 
 
  

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence later on in the year. 
 
In relation to ALN, a comprehensive professional learning offer for ALNCOs is being developed regionally.  All central staff have been able to access online 
training and new offers made available virtually. The cluster model for ALNCos has been successful in planning and structuring effective and supportive 
virtual ALN training half termly.  
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3. Risk Management Plan – Mitigating Actions 
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of Working 
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WFR/HR00
8 
 

Implement a Chief Officer Appraisal Scheme 
as part of the Management Competency 
Framework to support the development of 
leadership and management qualities in line 
with the Reshaping Services Strategy. 

         TD March 2021 RED (Slipped) 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence later on in the year. It has been agreed that a light touch mid-year 
review for Chief Officer Appraisals would take place. A session was booked in January for the HR team to consider and review all people Performance 
processes within the council.  
 

WFR/HR00
9 
 

Work with our schools, further education 
establishments, public sector agencies and 
local businesses to increase opportunities for 
all with particular focus on underrepresented 
16-24-year olds to participate in work 
experience, work placements, 
apprenticeships and other training 
opportunities in line with the Council’s 
strategy. 

         TD March 2021 RED (Slipped) 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. 
Kickstart approval given and we will be commencing recruitment in the quarter 4. We will be working with DWP to identify 16 - 24s in the Vale who would be 
suitable for the roles.   
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways 

of Working 
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WFR/HR01
0 
WFR/SL001 
WFR/HS001 

Expand the Council’s Apprenticeship Scheme 
to provide a greater number and range of 
opportunities. 
 

         TD 
TB 
 
MI 

March 2021 Red (Slipped) 
 

ACTION 
UPDATE: 

Due to the pandemic, progress on expanding the Council’s Apprenticeship Scheme has been delayed. Although, some advertisements have been placed, we 
anticipate as the Council transitions from its response to recovery phase, further progress will be made later on in the year. 
 

WFR/PB001 
WFR/HR01
1 

Develop and co-ordinate a range of activities 
as part of work to improve inclusivity in the 
workplace.  

         TD 
TB 

March 2021 Green (On track) 
 

ACTION 
UPDATE: 

An equality training programme focussing on race awareness and unconscious bias was completed in December, undertaken on our behalf by Show Racism 
the Red Card.  This training was attended by Members and Chief Officers. A GLAM Meeting took place in December.  There was discussion with members on 
priority objectives and how to progress them in the context of the impact of the coronavirus pandemic.  Priority actions will be identified using this feedback. 
Communications have been sent out to staff inviting people to join the new BAME network. 

WFR/HR01
2 
 

Lead on the development of the Council’s 
approach to supporting its employees to 
volunteer including the introduction of a 
volunteering policy. 

         TD March 2021 Red (slipped) 

ACTION 

UPDATE: 

Some volunteering options have been launched as part of the Wellbeing Activity, that has included activities such as Tree Planting. 
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3. Risk Management Plan – Mitigating Actions 
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WFR/AS002 
 

Develop a generic Job Description and 
Person Specification for Adult Services Social 
Workers that includes a requirement to 
undertake Approved Mental Health 
Professional (AMPH) training.  
 

         SC March 2021 GREEN (On track) 

ACTION 
UPDATE: 

In progress. HoS prepared for discussion with HR colleagues to go through Job Evaluation to check that there is no impact on grading. 

 

WFR/HR00
5 
WFR/CS001 
WFR/SRS00
2 
 

Develop a Talent Attraction Strategy that 
enables the Council to build and retain a 
diverse workforce with the right skills for the 
future. (Includes other service area initiatives 
around targeted recruitment to specialist 
posts and where there are skills gaps). 

         TD 
RE 
DH 

March 2021 AMBER (Minor 
slippage) 
 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. As 
the Council transitions from its response to recovery phase, this work will commence in quarter 4 with the re-starting of the Attraction Strategy Working 
Group.   

WFR/FIT00
2 
 

Continue to build on existing collaborative 
working arrangements in the Finance Division 
and explore new opportunities to improve 
resilience in the service especially in specialist 

         CL March 2021 GREEN (On track) 
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3. Risk Management Plan – Mitigating Actions 
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work areas and in order to deliver fully 
integrated working practices. 

ACTION 
UPDATE: 

The structure for the Shared Regional Audit Service is now agreed and work is being done to slot staff into jobs within that structure. The structure does have 
specialist posts within it which are now possible with the larger size of that team.  
 

WFR/FIT00
3 
WFR/LD003 
WFR/NS002 
WFR/RP002 
WFR/SL004 
 

Up-skilling and developing flexibility in skill 
sets across the organisation that includes 
further developing the Management 
Development Programme and enhancing  in-
house training to support the development 
of a broader skill mix of staff who are 
equipped to manage and deliver services fit 
for the future.  

         CL 
JR 
ER 
MG 
T. Baker 

March 2021 GREEN (On track) 
 
 
 

ACTION 
UPDATE: 

The Pandemic has continued to hinder our capacity and ability of our staff to undertake further training and development opportunities. However, where 
possible staff have been encouraged to participate training and development to support their roles. This has been reaffirmed through the #itsaboutme 
process. Within Democratic Services, succession planning opportunities continues to be supported through the repurposing of democratic services staff 
within the ICT and Legal / electoral services sections has also taken place as a result of the pandemic, which has offered staff opportunities and experience in 
other service areas. Within waste services, key staff have been identified for in house training (LGV) but it will depend on Covid-19 restrictions in the last 
quarter whether this can be completed. Both Regeneration and Planning are developing strategies to support both succession planning and resilience 
through minor restructures in both teams.  These are due to be developed in the last quarter of 2021 for actioning in 2021/22. The launch of iDev for school 
staff has taken place with the first statutory learning set to be rolled out in January. 
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WFR/HS003 
 

Undertake a restructure of Building Services.  

 

         MI March 2021 RED (Slipped) 

ACTION 
UPDATE: 

No further restructuring is anticipated this year as a result of the Pandemic and a better informed understanding of the recovery position and progress 
towards business as usual.  

 

WFR/NS003 
 

Expand current mobile working practises. 

 

         ER March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Cabinet Report has been completed and is awaiting authorisation.  Report is aiming for Cabinet Meeting 25th January 2021.  Once agreed, companies will be 
contacted in relation to the next steps.  A mobile solution is required as the existing Mayrise system will no longer be supported (Highways).  This has been 
outlined in the Cabinet Report.  The report also outlines the importance of future proofing of the service around agile and mobile working.  Staff are relying 
on technology especially given the current situation with COVID.   
 

WFR/AS001

&WFR/RMS

001 

WFR/SP001 
WFR/SL003 
 

Promote and enhance staff involvement and 
engagement (includes the development of 
an Engagement Plan in Social Services, 
supporting the implementation of 
engagement initiatives, enhancing 
development opportunities and provision of 
well-being activities).   

         SC/AP 
MH 
T.Baker 
 
 
 
 

March 2021 AMBER (Minor 
slippage) 
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ACTION 
UPDATE: 

During qtr 3 the Adult Services division have worked hard on engagement with the workforce. We trialled newsletters and also a Social Care Forum. We have 
some further ideas to explore in Qtr 4, to ensure that going forward we have a robust way of engaging with staff. However, due to our remote working, there 
have been increased communication with teams and staff, and we have stressed the importance of ensuring regular catch ups, meetings (formal and 
informal) and also access to wellbeing activities. 
 

Within the Learning and Skills Directorate, face to face staff development has not been possible. However, managers are encouraged to signpost their staff to 

training opportunities and wellbeing activities on iDev and Staffnet. The focus this quarter has been on engaging with staff on matters of wellbeing. Further 

consultation with staff is being considered corporately for quarter 4. 
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Appendix 6 Corporate Risk 6: Information Security 

1 – Risk Overview 

1.1 Risk Description Information Security involves the practice of preventing the unauthorised 
use, access, disclosure, disruption, modification, inspection, recording or 
destruction of information. This definition applies regardless of the form 
data/information may take i.e. electronic or physical.  

Local authorities have a duty to safeguard the data/information in line with 
requirements of legislation such as Data Protection Act 1998 and Computer 
Misuse Act 1990. In addition to legislative requirements there are also 
identified standards that public bodies can work towards to further enhance 
and strengthen their approach to information security such as compliance 
with the Public Services Network Connection Certificate requirements, 
Payment Card Industry Data Security Standard and IS027001 that governs 
information security management. 

The General Data Protection Regulation is a regulation that has been made 
by the European Parliament, The Council of the European Union and 
European Commission which is intended to strengthen and further unify the 
approach to data protection across the EU. This new regulation has applied 
in the UK since 25th May 2018. The principles of the GDPR are similar to the 
those set out in the Data Protection Act, but with additional details regarding 
accountability and governance requirements and specifically requires 
organisations to show how they comply with the principles by documenting 
decisions the organisation takes in relation to processing activities. The 
Regulations have been designed to further minimise the risk of data 
breaches and uphold the protection of personal data, which is likely to result 
ensuring robust policies and procedures to ensure good governance 
measures are in place. The key risk associated with this is that we fail to 
meet the requirements of this regulation and safeguard our information and 
data. 

The threat from cyber-attacks and their potential impact has increased very 
significantly over the last 12-18 months and whilst the Council has controls 
in place to address cyber threats, these need to keep up with changing 
external threats, and our controls need to be reviewed in light of this. 

Additionally, with the introduction of 365 we now have a number of threat 
areas that need addressing as the benefits also bring governance risks and 
additional exposure from the external facing internet. This will require further 
investment in Advanced Threat Protection systems to strengthen our 
existing controls. For example, we are seeing a large increase in attempts to 
break into Vale user 365 accounts from all over the globe and targeted, 
sophisticated attempts to trick users into opening infected email attachments 
or webpages which contain ransomware or other malicious software. Our 
focus going forward will be on strengthening our controls and reinforcing 
policy with staff, backed up by further technical controls and not just paper 
policy. 

The key risk associated with this is the failure to implement adequate 
information security management systems across the Council. This risk has 
been further intensified by COVID. In response to COVID our  workforce 
quickly adapted to new ways of working where the emphasis has been on 
remote/home working. Although significant Information Security safeguards 
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are in place to enable staff to safely and securely operate from home, there 
has been a steep rise targeted attack which have been increasingly 
identified and reported which has led to the need to further strengthen 
existing controls. Now that the business is increasing operating using 365, 
there has been further investment in the purchasing of Advanced Threat 
Protection to enhance our mitigation against this aspect of risk. 
Implementation of these new security controls has commenced, and we 
anticipate that this risk will further diminish reflecting the effectiveness of the 
new controls in place.   

 

1.2 Risk Owner Head of Finance (CL) (SIRO) 
 
 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A 
Resilient 

Wales 

A Healthier 
Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 

Culture and 
Thriving 
Welsh 

Language 

No No Yes No No No No 
 

1.4 Risk Categories 

Categories Yes/No Definition  
Political & Legislative Yes Political and legislative repercussions of failing to meet the 

requirements of key legislation including Data Protection Act 
1998, Computer Misuse Act 1990 and the new General Data 
Protection Regulations (GDPR).could lead to litigation and/or 
political instability.  
 
Failure to put effective information security safeguards in place 
resulting in personal/sensitive and confidential information being 
leaked/revealed in the public domain could cause political 
instability and loss of credibility.  

Resources Yes Council incurs fines as a result of failing to comply with 
legislative and Information Commissioner requirements 
associated with the GDPR. 
 
Financial impact of correcting/resolving data breaches and/or 
cyber-attacks. 
 
Failure to implement adequate ICT management systems across 
the Council. 
 
COVID-19 presented additional threats to our ICT infrastructure. 
During the crisis, threats have been increasingly targeted at 
those working from home with more sophisticated attacks being 
identified and reported more frequently. This not only 
undermines the integrity of our systems, but places increased 
pressure on our resources to keep a step ahead of cyber threats 
and fraudulent activity.  

Service Delivery and 
Wellbeing 

Yes Loss of data could impact of the delivery of key services and 
projects across the Council. 
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1.4 Risk Categories 

Categories Yes/No Definition  
Impact on service users due to a loss of personal data and a 
breach of confidentiality and the effect this has on being able to 
access services readily. 
 

Reputation  Yes Loss of confidence and trust by the public as a consequence of a 
data breach and the associated negative publicity.  
 
Lack of credibility and potential criticism from our external 
regulators and the Information Commissioner. 

 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
4 (Almost certain) 3 (High) 12 (High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 
Well-being 3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 

Overall Inherent Risk 
Score 

 4 (Almost certain) 3 (High) 12 (High) 

 

2.2 Controlling Inherent Risk 
Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score  

Political & 
Legislative 

• DPA/ICT Codes of Conduct in place together 
with Access to Information Procedures that is 
signed for by all staff and members.  

• On-line training available for DPA and 
introduction of Employees Information Security 
Responsibilities. DPA training available to all 
members via their induction.  

• Information Security & Governance Framework 
arrangements are in place. 

• Completed gap analysis to work towards 
adherence to ISO27001 and work towards 
adoption of good practice where applicable.  

• The Council has gone live with a new, hosted 
payments system. 

• The Council has recently completed its annual 
IT Health Check (independent penetration and 
security testing) and is currently undergoing 

2 1 2 
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2.2 Controlling Inherent Risk 
Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score  

assessment for a Public Services Network 
(PSN) compliance certificate. This compliance 
provides assurance and confidence in the 
Council’s ICT security arrangements and allows 
connection to PSN services. 

Resources • Building and Office security/access 
arrangements in place to control access to 
Council buildings for authorised staff, members 
and visitors.  

• Secure network including Firewall and ICT 
Security Manager and Compliance Team. 

• All laptops are encrypted, and all new desktops 
purchased are encrypted as standard. 

• Nominated systems administrators and system 
audit trails/admin logs maintained. 

• Penetration testing regularly undertaken 

• Corporate document retention system in place 
(TRIM) and FOI/Records Management Unit 
established. 

• ICT compliance team developed following ICT 
restructure with three FTE compliance 
resources.  

• Secure e-mail solution in place 

• Reviewed use of fax machines and now have a 
Rightfax system in place. 

• An enterprise-class Secure Email Gateway is in 
place to filter incoming email. 

• Review of ICT systems as part of Reshaping 
Services Agenda has been completed to 
ensure systems are fit for purpose and support 
the new services going forward. This work is 
also closely aligned to the Digital Strategy. The 
Digital Programme Board has now approved 
the Digital programme of works and systems 
will be consolidated going forward as individual 
projects are implemented. 

• The council is rolling out Office 365 to all staff 
and all staff should be migrated to 365 by the 
end of 2020. 

• Data Protection refresher training delivered to 
all relevant staff that incorporates the GDPR 
requirements.  

• Second internet connection has been installed 
at the Civic Offices. 

• Review of WASPI documentation remains 
ongoing. 

• The migration of the Council's WAN onto the all 
Wales secure PSBA network has been 
completed. All schools in the Vale in scope 
have also been migrated onto the PSBA 

2 1 2 
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2.2 Controlling Inherent Risk 
Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score  

network as part of the LiDW 2 grant funded 
project. 

Service 
Delivery & 
Well-being 

• Information Security & Governance Framework 
arrangements in place.  

• Revised the Information Management Strategy 
to reflect how plans to use technology will 
support the delivery of the Council’s Corporate 
Plan and the expected outcomes as well as 
how we will manage and safeguard information 
that we exchange between organisations and 
our partners. 

• Implementation Plan aligned to the Strategy is 
in place and is being delivered. 

• ICT Strategy has been signed off and ICT 
continue to support ICT projects that fall within 
the Digital programme of works associated with 
the Digital Strategy. 

• Protocol to enable us to reuse information 
under the Open Government licence has been 
developed and published on our website.  

2 2 4 

Reputation  • We raise awareness amongst our customers of 
how we collect, record, monitor and use their 
personal data to ensure that we gain consent to 
do so.  

1 1 1 

Overall Effectiveness of Controls 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls 
Score 

Residual Risk Score Direction 
of Travel 

Forecast 
Direction 
of Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 4 3 12 2 1 2 2 3 6 

  

Resources 
4 3 12 2 1 2 2 3 6 

  

Service Delivery 
& Well-being 3 3 9 2 2 4 2 2 4 

  

Reputation  
3 3 9 1 1 1 3 3 9 

  

Average risk 
score/  
direction of 
travel 

4 3 12 2 1 2 2 3 
  
6 
(Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ISR/FIT00
1 
 

Strengthen the Council’s approach to 
Information  Governance  to ensure our 
systems are robust, fit for purpose and 
compliant with current legislative 
requirements. 

         CL March 2021 GREEN (On 
track)  

ACTION 
UPDATE: 

Due to Covid 19 changes to working arrangements have had to be made very quickly. Checks on security have been undertaken and advice given to 
services as these have been enabled.  

 
ISR/FIT00
2 
 

Continue to work with colleagues across the 
Council to ensure compliance with relevant 
security standards, including GDPR, PCI and 
PSN. 

         CL/NW March 2021 GREEN (On 
track)  

ACTION 
UPDATE: 

This has been done in this period as new ways of working and new systems have come on-line. 
 

ISR/HR00
1 
 

Review the business requirements for 
governance, information management 
controls and policies and procedures as part 
of the review the HR business partner 
structure.  

         TD March 2021 RED Slipped) 

ACTION 
UPDATE: 

No action in Q3 due to pandemic 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ISR/SRS00
1 
 

Undertake a review of information security 
against GDPR regulations.   

         DH March 2020 Red (Slipped) 

ACTION 
UPDATE: 

This review has not been developed further during quarter 3 due to the demands placed on the service as a result of its integral role in enforcing Covid 
Regs and Test, Trace, Protect responsibilities and the need to prioritise these activities. 
 

ISR/SL001 
 

Complete a full review of all IT systems in 
schools as part of Welsh Government’s HWB 
programme. Approx. £2.1m is being invested 
to upgrade kit and ensure consistency in the 
current financial year. 

         TB March 2021 GREEN (ON 
Track)  

ACTION 
UPDATE: 

We are currently undertaking a gap analysis of devices required to meet a 2:1 and 1:1 pupil to device ratio across all schools. 
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Appendix 7 Corporate Risk 7: Environmental Sustainability 

1 – Risk Overview 

1.1 Risk Description Action on climate change covers two areas: mitigation and adaptation. 

Mitigation relates to action taken to tackle the causes of climate change i.e. by 

reducing greenhouse gas emissions. Adaptation relates to action taken to 

adapt to the unavoidable effects of climate change caused by increased 

concentrations of greenhouse gases from human activities. Locally the 

immediate impact of climate change include hotter temperatures, warmer, 

wetter winters, hotter, drier summers, increased summer time thunder storms 

and intense rainfall and the reduction of some animal and plant species, more 

severe flooding of coastal and river areas and also flash flooding throughout 

the authority. The key risk relates to our failure to mitigate against the impact 

of climate change. 

The Vale of Glamorgan must act as a responsible authority and in 2006 

signed the “Welsh Commitment to Address Climate Change”. The 

commitment outlines the council’s contribution to the delivery of the national 

climate change programme, working with the local community to address the 

causes and effects of climate change, reduce the council’s own emissions, 

encourage all sectors of the local community to reduce their own emissions, 

work with key providers to adapt to changes, and provide opportunities for 

renewable energy generation within the area. 

Following the publication of the Inter-governmental Panel on Climate 

Change’s (IPCC) Special Report on Global Warming of 1.5˚C, the Welsh 

Government declared a Climate Emergency in Wales in April 2019. In 

response to this, the Leader and Deputy Leader submitted a motion to full 

Cabinet stating that the Council should also seek to declare a climate 

emergency in the Vale of Glamorgan. This motion was upheld by Full Council 

on 29th July 2019.  

As part of this commitment the Council resolved it will: 

• Reduce its own carbon emission to net zero before the Welsh

Government’s target of 2030 and will support the implementation of

the Welsh Government’s new Low Carbon Delivery Plan, to help

achieve the Welsh Government’s ambition for the public sector in

Wales to be carbon neutral.

• Make representations to the Welsh and UK Government’s, as

appropriate, to provide the necessary powers, resources and technical

support to local authorities in Wales to help them successfully meet

the 2030 target.

• Continue to work with partners across the region to develop and

implement best practice methods that can deliver carbon reductions

and help limit global warming.

• Work with local stakeholders including Councillors, residents, young

people, businesses and other relevant parties to develop a strategy in
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line with a target of net zero emissions by 2030 and explore ways to 

maximise local benefits of these actions in other sectors such as 

employment, health, agriculture, transport and the economy. 

 

In response to the Climate Change Emergency Declaration, the Insight Board 

has undertaken work to identify key areas of activity across the Council that 

are contributing to this declaration. It is proposed that the development of a 

Charter will encapsulate our response to the climate change emergency and 

is a key action depicted in the Council’s Annual Delivery Plan for 2020/21 

aligned to the Corporate Plan 2020-25. Our Tree, Energy and Electric Vehicle 

Strategies will also have a key role to play in contributing to delivering this 

Charter.  

COVID-19 has impacted on our capacity to progress a number of climate 

change initiatives including the development of a Charter. The Council 

remains dedicated to Climate Emergency Declaration and is committed to 

reducing carbon emissions. As the Council transitions from its response to 

recovery, we will resume work on development of these initiatives and the 

Charter. 

 

1.2 Risk Owner Head of Neighbourhood Services and Transport (ER) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant Culture 

and Thriving 

Welsh 

Language 

Yes Yes Yes Yes No Yes No 

 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Failure to meet legal duties in relation to the Flood and Water 
Management Act. 
 
Inability to meet Welsh Government requirements for Statutory 
Transport Guidance as it relates the Active Travel and Learner 
Travel Wales. 
 
Failure to define our vision, ownership and responsibility for 
addressing climate change issues. 
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1.4 Risk Categories 

Categories Yes/No Definition  

Inability and capacity of the Council and its key partners to work 
effectively together to meet its climate change commitment by 
2030 and contribute to the climate change agenda locally. 
 
Failure to fully utilise our land use planning framework and other 
policy levers to become more resilient to climate change and its 
effects. 
 
Impact of COVID-19 on our ability to sustain momentum and buy 
in from key partners to address climate change issues 
collaboratively.   

Resources Yes Limited asset renewal funding could result in the Council not 

being able to meet its CO2 reduction target set out in the Carbon 

Management Strategy and Implementation Plan.  

 

Increased pressure on limited resources as a consequence of 
increased areas of maintenance. 
 
Insufficient funding availability to fully implement 
programmes/initiatives to reduce our carbon footprint.  
 
Annually shrinking budgets will impact negatively on consistently 
achieving high standards of cleanliness of the local environment. 
 
Impact of our failure to meet our commitments under the CRC 
Energy Efficiency Scheme and its associated financial benefits.  
 
Council incurs fines as a result of failing to meet statutory waste 
reduction targets. 
 
Impact of COVID-19 puts additional strain on our resources and 
effects our ability to progress commitments outlined in the 
Council’s Climate Change Emergency Declaration E.g. Charter.   
 

Service Delivery and 

Wellbeing 

Yes Failure to deliver key flood alleviation schemes across the Vale 

and exposing flood prone areas to a greater risk of flooding. 

Failure to implement the Shoreline Management Plan impacting 

on our ability to monitor and manage coastal erosion.  

Failure to reduce our carbon footprint by not reducing our CO2 

emissions and improving our energy efficiency. 

 

Disruption and financial cost of flooding to homes and 
businesses.  
 
Failure to engage and encourage to residents to participate in 
Active Travel (use alternative forms of transport to the car).   
 
Failure to effectively communicate and engage with residents 

regarding the importance of recycling and composting resulting 

in poor buy in and reduction in recycling rates.  
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1.4 Risk Categories 

Categories Yes/No Definition  

The impact new developments places on putting in place a 
sufficient public transport infrastructure.  
 
Failure to fully deliver the Carbon Management Plan.   
 
Failure to increase recycling rates and reduce landfill waste to an 

acceptable level (zero waste by 2050). This risk has multiple 

potential environmental impacts including:  

i.e. climate change implications (waste currently contributes 

around 4.7% of direct greenhouse gas emissions in Wales) and 

pollution of the local environment (e.g. contamination of 

groundwater; soil contamination). 

Reputation  Yes Failure comply with the legal duties and it associated targets 
would have a detrimental impact on resident’s perception of 
Council ability to tackle climate change and would attract 
criticism from our external regulators and Welsh Government.   

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
3 (Probable) 4 (Catastrophic) 12 (High) 

Service Delivery & 
Well-being 3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
3 (Probable) 4 (Catastrophic) 12 (High) 

Overall Inherent Risk 
Score 

3 (Probable) 4 (Catastrophic) 12 (High) 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total 

Score 

Political & 

Legislative 

• Supplementary planning guidance on 
sustainable development in new builds is 
in place.  

• Planning Policy Wales has been 
updated to take account of the Well-
being of Future Generations Act 

• Development Management – ensuring 
decisions on new development 
proposals have regard to sustainability. 

• The adopted Local Development Plan 
provides a framework to shape 
sustainable development and the 
process includes Sustainability Appraisal 
(incorporating Strategic Environmental 
Assessment) 

• Submitted bids to Welsh Government for 
Environment Grants to implement 
environmental and countryside 
programmes locally. 

• The Corporate Plan 2020-25 sets out 
our priorities relevant to promoting and 
enhancing sustainability. 

• Implementation of the requirements of 
the Environment Act 2016. 

• A Regional Transport Authority to govern 
and promote transport matters including 
Active Travel.  

• Motion has been passed by Full Council 
declaring a ‘Climate Emergency’ in the 
Vale of Glamorgan and our commitment 
to reducing our carbon emissions to net 
zero.  

• Insight Board taken lead role on 
discussions and progressing work on the 
development of Charter in response to 
the Climate Change Emergency 
Declaration.    
 

2 1 2 

Resources • Development of updated Carbon 
Management plan (CMP) 

• Space Programme and Asset 
Management Strategy 

• Automatic meter readings for utilities for 
all Vale owned buildings.  

• We completed the implementation of 
LED lighting in residential areas during 
summer 2018. We have been awarded a 
Salix Grant to update LED main road 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total 

Score 

(highway) lighting which is due to be 
rolled out in Summer 2020. A review will 
be undertaken during quarter ¾ on 
carbon money savings as a result of this 
project.  

• Invested in new replacement vehicles 
that meet the EU Environmental 
Standards to operate on biofuel. 

• Bids to Welsh Government for an 
Environment Grant submitted annually to 
implement environmental and 
countryside programmes locally. 

• Explored opportunities to access funding 
via the City Deal. The City Deal footprint 
provides opportunities for local services 
regionally. 

• Opportunities to seek S106 funding have 
been carried out as and when funding 
becomes available throughout the year, 
these have included S106 Barry 
Waterfront funding to carry out the 
signage scheme. 

• Council owned & leased vehicles 
numbers are still continuing to be 
reduced; currently not all vehicles are 
being replaced at the end of their term.  

• Vehicle & plant applications are being 
reviewed at the time of purchase; in-line 
with the needs of the department. 

• New vehicles have been purchased in-
line with current environmental and 
health & Safety legislation. We continue 
to analyse vehicle utilisation via the 
vehicle management system and where 
possible vehicles are being replaced 
with a more suitable alternative or not 
being replaced at all. 

• Data to monitor coastal waters and 
erosion in this area is undertaken via in-
situ equipment on site in Penarth to 
measure wind and tide data.  

• Biodiversity Forward Plan approved by 
Cabinet and aims and targets for 
services have been agreed. 

 

Service 

Delivery & 

Well-being 

• Prioritise maintenance in all council 
services – including gritting, drainage, 
etc. 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total 

Score 

• Sustainable procurement outlined in 
procurement guideline documents 

• Green travel plan established and 
publicised to all staff 

• Active Travel – ensuring walking and 
cycling routes are provided. 

• Worked in collaboration with the PSB to 
develop a Staff Healthy Travel Charter 
that contains 14 commitments that will 

promote the use of public transport, 
walking and cycling, agile working and 
ultra-low emission vehicles. There are 
also actions around communications 
and leadership.  

• Internal and external publicity for 
individuals and organisations on how to 
reduce gas emissions 

• Minimise the risk and impact of flooding 
and coastal erosion via an effective 
Flood Risk Management Plan, flood 
reduction measures and a Shoreline 
Management Plan. We effectively 
monitor changes in coastal waters and 
coastal erosion. 

• BREEAM standard for major projects 
e.g. schools/Extracare 

• Local Biodiversity Plan 

• Introduced a new enforcement policy to 
reduce litter, fly tipping and dog fouling 
offences through the appointment of an 
environmental enforcement organisation.  

• Work underway on the delivery of a 
Flood Alleviation Scheme at Llanmaes.  

• The Vale of Glamorgan Local 
Development Plan (LDP) 2011-2026 
was adopted by Full Council in June 
2017. The LDP will be the basis for 
decisions on land use planning in the 
Vale of Glamorgan and will be used by 
the Council to guide and manage new 
development proposals. Completed an 
Annual Review of the LDP.  

• The Residential Development and 
Householder Design Guide, Conversion 
of Rural Buildings, Minerals 
Safeguarding and Biodiversity 
Supplementary Planning Guidance 
(SPG) and Renewable Energy SPG and 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total 

Score 

the Tourism and Leisure Development 
SPG have been approved for use 
alongside the LDP to support planning 
decisions. 

• Completed two housing development 
schemes in the Vale of Glamorgan 
utilising modern methods of 
construction.   

• Planning policy Wales has been updated 
by Welsh Government and will focus on 
sustainable development including 
biodiversity and flood risk and an update 
to Technical advice note (TAN) 15: 
development and flood risk is also 
expected in 2020/21.  

• A Placemaking Wales Charter has been 
developed in collaboration the 
Placemaking Wales Partnership. By 
developing this Charter we have agreed 
to support placemaking in all relevant 
areas of our work and promote the 
following principles of people and 
communities, location, movement, mixes 
of uses, public realm and identify in the 
planning, design and management of 
new and existing places.    

• All Active Travel maps have been 
completed and published. The Council is 
seeking finance to implement routes 
where opportunities arise.   

• Review of the Active Travel maps is 
currently underway with consultation 
being undertaken on existing and 
proposed routes in quarter 3. 

• The feasibility works have been 
completed for the bus, cycle and walking 
routes from Weycock Cross to Cardiff 
Airport. The development of a more 
detail design is subject to the outcome of 
a transport active travel bid for 
2020/21/20.  

• Successful delivery of grant funded 
biodiversity programme. Projects have 
included; the re-introduction of water 
voles at Cosmeston, woodland 
improvement works at Porthkerry and 
Cosmeston, Badger survey at Porthkerry 
and the Heritage Coast, Environmental 

106



2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total 

Score 

education delivered at all sites, new 
leaflet designed for the Heritage Coast, 
community projects with Vale ways, 
Wick and Graig Penllyn, pollination 
project at Porthkerry and Heritage Coast 
plus a hedgerow connectivity project at 
Cosmeston.  

• Ten of our Parks, eight urban parks and 
two Country Parks have been awarded 
Green Flag Status. Penarth Marina, 
Southerndown and Whitmore Bay have 
maintained their Blue Flag status. We 
have successfully maintained our 
Seaside Awards for Jackson Bay and 
Cold Knap.  

• The Greenlinks scheme provides 
transport to residents in the Vale of 
Glamorgan. The scheme runs five days 
a week and provides those unable to 
access regular public transport with a 
suitable alternative. 

• Council promotes the 'All Wales 
Concessionary Travel Scheme' and the 
'My Travel Pass' on digital platforms.   

• Recruited volunteers to assist in the 
delivery of transportation initiatives. 

• Investment of S106 monies have 
improved walking and cycling access.  

• Delivered a programme of Biodiversity 
Projects funded by the Welsh 
Government’s Single Environment 
Grant.  

Reputation  • Work closely with businesses to raise 
awareness of sustainability initiatives 
and to launch campaigns. 

• Provision of child pedestrian and cycling 
training in Vale schools.  

• Promotion of Active travel. 

• Production of an up to date planning 
guide for use by the public to raise their 
awareness of planning policy and 
decision-making processes. 

1 2 2 

Overall Effectiveness of Controls 2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls 

Score 

Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 3 3 9 2 1 2 2 3 6 
  

Resources 
3 4 12 2 2 4 2 2 4 

  

Service Delivery 

& Well-being 3 3 9 2 1 2 2 3 6 
  

Reputation  
3 4 12 1 2 2 3 2 6 

  

Average risk 

score/  

direction of 

travel 

3 4 12 2 2 4 2 3 6 (Medium) 
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Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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ESR/PB00

1 

ESR/FIT00
1 
ESR/RP00
1 

Develop a strategic response (and associated 
plan) to the Council’s declaration of a Climate 
Change Emergency including supporting the 
Public Services Board to undertake work to 
tackle climate change in partnership.  
 
 

         T Bowring 
CL 
MG 

March 2021 AMBER (Minor 
Slippage) 
 
 

ACTION 

UPDATE: 

A progress report was presented to Cabinet in November and referred to Scrutiny.  Three Learning cafes have also been held with staff to discuss issues 
and a climate change conversation with the public was launched in December. All of this work will inform the development of the Council's Climate Change 
Action Plan.  The draft ADP for 2021-22 includes a range of activities which will continue the Council's work in response to the climate change emergency. 
The PSB has also agreed a Climate Emergency Charter. 
 

Work is being planned on Council buildings to ensure that they are as energy efficient as they can be  
 
A presentation on the draft Green Infrastructure Strategy was given to SLT and business cabinet in the Autumn as planned. The corporate Green 
Infrastructure working group have met several times since its inception to discuss how relevant departmental work can be integrated into the emerging 
strategy. Work is currently ongoing in relation to the green infrastructure assessment which will inform the Plan's vision and objectives.  The Council is also 
expecting further guidance on Green Infrastructure Strategy from both WG and NRW in the New Year and this will be built into the development of the 
Councils strategy.  The Green Infrastructure Plan will also help to inform the evidence base of the replacement LDP in due course. Work on the 
replacement LDP is due to commence by June 2021 and it will also contain policies which seek to address the climate change emergency.   
A draft interim tree strategy has also been circulated to all participants for comment.  Tree strategy will be updated and any comments and additions, once 
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amended will be circulated to all for approval.  The Council has also commissioned a Council wide tree survey (known as an i-Tree Survey) which will look at 
tree and canopy coverage throughout the Vale and identify where deficiencies exist.  This is due to report back at the end of the year. 
 

ESR/AS00
1 
ESR/CS00
1 
ESR/RMS
001 
 

Review our working practices to enable us to 
operate more sustainably.  
 

         SC/RE March 2021 GREEN (On 

track)  

ACTION 

UPDATE: 

The majority of the Social Services workforce continue to work successfully from home (with the exception of residential/domiciliary care staff), and only 
going into office space, and/or meeting service users in their own homes when risk assessed as being required to do so. Staff have maximised the use of 
hybrid mail system, video calling functionality and all staff have been upgraded to office 365 to assist them in fulfilling their functions. This has become the 
new way of working for Social Services and it is anticipated that with the current displacement of some Adults teams (ty Jenner) that this will remain the 
situation and preferred practice possibly during quarter 4. This way of working has created efficiencies linked to use of office space and travel. Learning 
from this experience is being used to informing the development of a preferred operating model.  
 

ESR/FIT00
2 

Contribute to the Council’s response to maintain 
and enhance biodiversity in the Vale of 
Glamorgan by incorporating biodiversity gains in 
new farm business tenancy agreements and 
renewals as appropriate and maximising the 

         CL March 2021 GREEN (On 

track) 
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Action  
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biodiversity value of untenanted land by 
reducing cutting regime of hedgerows. 

ACTION 

UPDATE: 

No new Farm Business Tenancies have been entered into. However, any new Farm Business Tenancies will incorporate biodiversity gain elements.  
Untenanted land hedgerows have not been cut unless urgently required for Health and safety requirements. New Grazing opportunities are being 
marketed at the beginning of 2021 which will include requirements to enhance biodiversity. 
 

ESR/FIT00
3 
 

Continue to meet our commitments under the 
CRC Energy Efficiency scheme and achieve 
annual certification. 

         CL March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

This work has continued. 
 

ESR/FIT00
4 
 

Continue to implement the Re:fit (energy 
efficiency improvement) programme across the 
Council and work with services to ensure they 
benefit from the scheme. 

         CL March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

Projects identified by the RE:FIT Scheme that were unviable have been delivered directly by the in house team during 2020 at Victoria School, Ysgol Gwaun 
Y Nant, Penarth Library, Colcot School and Llansannor school where access was permitted. Future phases of decarbonisation projects are currently being 
explored and will form part of future SALIX bids. 
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Action  Risk Categories Demonstration of 5 
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ESR/FIT00
5 

Work towards achieving our targets in the Vale 
of Glamorgan Council Carbon Management Plan 
2018-22. 

         CL March 2021  GREEN (On 

track) 

ACTION 

UPDATE: 

The work identified within the plan is ongoing with most schools switched to electronic billing for electricity, gas. Switching water supplies to electronic 
billing is now complete with all buildings capable of electronic billing.  Buildings controls are now online with our online data monitoring trend system. 
Work is ongoing with street lighting for trunk roads and residential streets. Phases two and three of RE:FIT are being reviewed in light of the Councils 
Climate Emergency Declaration as more projects need to be added and more funding applied for. 
 

ESR/HS00

1 

 

Investigate opportunities for an affordable 
housing development which is carbon neutral 
and includes Modern Methods of Construction 
(MMC) and off-site manufacturing. 

         MI March 2021 GREEN 

(Completed) 

Action 

completed and 

will be reflected 

as a control in 

the Register 

ACTION 

UPDATE: 

Currently there are two schemes on site that are utilising Modern Methods of Construction; 23 units at Hayes Road, Barry and 11 units at Court Road Barry. 
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Action  
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ESR/HS00

2 

 

Continue to improve thermal efficiency in our 
existing housing stock by maximising the 
performance of the existing components and 
materials of our homes and looking at 
alternative fuel supplies to support carbon 
reduction and reduce fuel poverty. 

         MI March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

External Wall Insulation packages continue to be identified and packed into tenders ready for contractor appointment and delivery.  The grant funding 
from Welsh Government has been successful and work to deliver hybrid boilers to off gas properties in in the planning stage in association with The Welsh 
Government.  There are only two successful Councils in this bidding round, the Vale and Anglesey. 
 

ESR/HS00

4 

 

Develop a co-ordinated approach to tackling 
fuel poverty recognising the expertise and 
contribution of Registered Social Landlords 
towards achieving this goal. 

         MI March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

External Wall Insulation packages continue to be identified and packed into tenders ready for contractor appointment and delivery.  The grant funding 
from Welsh Government has been successful and work to deliver hybrid boilers to off gas properties in in the planning stage in association with The Welsh 
Government.  There are only two successful Councils in this bidding round, the Vale and Anglesey. 
 

ESR/HR00
1 

Review our corporate policies to invest in 
supporting infrastructure to encourage more 
sustainable behaviours of employees e.g. 

         TD  March 2021 RED (Slipped) 
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 transport to and from work, agile working, active 
travel, waste and recycling and reducing energy 
consumption. 

ACTION 

UPDATE: 

No further progress made due  to the pandemic. 
 

ESR/HR00
2 
ESR/NS00
1 

Implement and promote the Public Service 
Board’s Staff Healthy Travel Charter and 
encourage staff to use their cars less and to be 
more active. 

         ER/TD March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

The current cycle to work is being reviewed with our provider due to updated advice from HMRC that states that due to home working the salary sacrifice 
benefits of not paying tax/NI on the deductions would not apply to home workers.  Further advice is being sought before launching the next scheme. 
 
Due to Covid-19 restrictions and a number of staff working from home there has been little movement on the Travel Charter. However, a new lockable 
cycle shelter for Council pool bikes has been installed at the Alps Depot and the electric bike hire scheme (Nextbike) launched in November 2020 and 
uptake this far has been good. A further Nextbike station will be installed near to Cosmeston before the end of the financial year. 
 

ESR/NS00

2   

Continue to develop a more environmentally 
sustainable fleet including the use of hybrid and 
electric vehicles, electrical charge points and 
expansion of electric bike scheme. 

         ER March 2021 Green (On 
Track) 
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Includes Milestone actions:  

• Review our existing fleet with a view to 

purchase new vehicles (from the 

Neighbourhood Replacement Fund) in 

line with current EU Environmental 

Standards including the ability to 

operate on alternative fuel modes. 

• Review the electric bike pilot in Penarth 

and consider extending to other areas. 

ACTION 

UPDATE: 

Penarth Electric Bike scheme launched.  Working has been undertaken to look at a potential e-bike docking station in Sully. Other more pressing priorities 
due to the Covid-19 pandemic have taken precedent over switching fleet vehicles to low emission.  Working with the Cardiff Capital Region to deliver 
charging points for taxis in Barry Town Centre.  These are estimated to be delivered in Quarter 4. 

 

ESR/NS00

3 

Implement the main road LED lighting scheme 
with the use of SALIX finance. 

         ER March 2021 RED (Slipped) 

ACTION 

UPDATE: 

Lanterns will be delivered by the end of January 2021.  Awaiting approval for iprocs for the lighting columns and installation contractor. From receipt of 
order the column manufacturer can deliver within 5 weeks. The installation contractor is able to program and complete works within 12 weeks. It is 
anticipated that this work will be completed by the end of May 2021. 
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ESR/NS00
4 
ESR/RP00
2 
 

Contribute to enhancing biodiversity and 
addressing climate change sustainability by 
implementing the relevant actions contained 
within the Biodiversity Forward Plan, including 
the drafting of a Tree Management Strategy and 
an action plan to manage Ash Dieback. 
 

         ER 
MG 

March 2021 Green (On 
Track) 

ACTION 
UPDATE: 

Discussions have continued this quarter regarding the capital bid and accompanying strategy for Ash Die Back - cabinet report being prepared by CS and AS 
to assist with securing capital bid. 
 
Baseline tree survey has been commissioned (iTree).  This work will run over the next 12 months and will form a core part of the Councils Tree Strategy. 
 
 

ESR/NS00
5 
 
 
 
 
 
 
 

Improve cycle and pedestrian facilities and 
revise the Active Travel Integrated Network 
Maps for the Vale of Glamorgan in accordance 
with Welsh Government Requirements. 
 
Includes milestone actions:  

• Ensure all transport improvement 
schemes include active travel measures. 

         ER 

 

 

 

 

March 2021 GREEN (On 
Track) 
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ESR/RP00
3 
 

• Promote the shift to more 
environmentally friendly modes of 
transport. 

Ensure new developments deliver appropriate 
sustainable travel facilities either via direct 
provision or through the section 106 process. 

 

MG 

ACTION 
UPDATE: 

Phase 1 of ATNM consultation launched Dec20 on Commonplace portal; Audit of existing routes commenced Dec20; ATNM Consultation webpage 
launched on VOG website; Provision of scooter and cycle storage complete in 16 schools; Cycle stands installed in Penarth; 
 
During Q3, progress has been made on several schemes to deliver sustainable transport, including: 
• St. Athan – dropped kerb and footpath improvement scheme - completed; 
• ‘Next bike’ cycle hire docking stations in Penarth - launched; 
• Ogmore by Sea – numerous pedestrian improvements been made, including a new footway as part of the village hall scheme.  
Meeting with elected members been held for Sully S106 Sustainable Transport contributions – full consultation to be undertaken in Q4 and new financial 
year with residents. A number of schemes are also being designed, including new crossing facilities in Dinas Powys – this scheme is due to commence on 
site in January 2021 (Q4).  
 

ESR/NS00
6 
 

Monitor and assess changes in coastal 
morphology, including the beach and cliffs, in 
accordance with the appropriate Shoreline 
Management Plans. 

         ER March 2021 GREEN (On 
track) 
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 Includes milestone action:  

• Monitor the actions contained in the 

Shoreline Management Plan. 

ACTION 
UPDATE: 

The wave monitoring equipment has been replaced and is uploading the tidal information to the CCO website. The weather station remains out of 
commission due to IT issues and will be resolved when Covid 19 restrictions allow the contractor to visit site. The scanner survey was undertaken at 
Swanbridge and a drone flight has also been undertaken at Lavernock along with isolated surveys following reports of cliff falls in specific areas. Further 
works are also completed include coastal profile surveys carried out on 13/14th November 2020 at locations including the shore south of Forest Road to 
Penarth Head, Aberthaw and Llantwit Major (Cwm Col-huw). 
 

ESR/NS00
7 
 

Revise the Local Flood Risk Management 
Strategy in response to the updating of the 
National Flood and Coastal Erosion Risk 
Management Strategy 

         ER March 2021 GREEN (On 
track)  

ACTION 
UPDATE: 

Assessments ongoing to update Local Flood Risk Management Strategy and extra ordinary meeting with the SEWFRMG convened for group to discuss 
resources required prior to Christmas. It is currently anticipated that the bulk of work to update Local Flood Risk Management Strategy will now be 
completed in quarter 4. 
 

ESR/NS00
8 

Implement the Llanmaes Flood Risk 
Management Scheme.          ER March 2021 RED (Slipped) 

ACTION 
UPDATE: 

Cooke and Arkwright were appointed in December 2020 to undertake detailed land negotiations with relevant land owners which is ongoing with the 
serving of formal notices planned for early 2021. AECOM have suppled full construction details in relation to the scheme in December 2020 and these are 
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being reviewed internally prior to them issuing of the final detailed design work package in January 2021. Revised construction cost estimates have also 
been submitted and are also currently under review. Planning approval is required for the scheme and currently programmed to be submitted in Q4 
following receipt of the final detailed design package from consultants. Subject to obtaining planning approval, resolving land take requirements as well as 
obtaining all other necessary consents and permissions it is anticipated that the construction phase for works will be now able to commence in Summer 
2021. A report is due to be considered by Cabinet at its meeting on 25 January 2021 which provides a more detailed update on the project and obtain 
relevant delegations to assist prompt progress of the scheme. 
 

ESR/RP00
4 
 

Undertake an annual monitoring review of the 
Local Development Plan. 
Contributes to SP Action: Deliver the statutory 
planning function in order to protect, preserve 
and where possible enhance our natural and built 
environment and cultural heritage. 

         MG March 2021 GREEN 
(Completed) 
 
Action 
completed and 
will be reflected 
as a control in 
the Register 

ACTION 
UPDATE: 

Annual Monitoring Report approved by Cabinet and published on the Council's website for public viewing. The AMR Report found that good progress has 
been made in implementing the majority of the Plan’s policies and that the overall strategy remains sound. The second AMR recommended that 
monitoring of the plan should continue in preparation for the next AMR report due in October 2021, progress on adopting new SPGs should continue, 
undertake member training in relation to LDP Policy MD1 and development outside settlements, and commence a review of the LDP before 28th June 2021 
in line with LDP regulation 41. In terms of protecting, preserving and enhancing the natural and built environment and cultural heritage of the Vale the 
second AMR confirms the LDP has met all its targets relating to objective 4 of the Plan, however, this relates to the period between 1st April 2019 to the 
31st March 2020. The Council's planning register shows that for Q3 372 planning application have been determined none of which had a detrimental 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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impact upon built and natural environments. It is also noted that 2.5ha of open space has been gained during this period which relates to a reserved 
matters application for Barry Waterfront that approved the outstanding landscaping matters for the mixed-use strategic development. 
 

Links to 

SRR/SL00

5 

 

Support the Council’s climate change challenge 
priorities by progressing the feasibility and 
design of a low carbon building as part of the 21st 
Century Schools Programme. 

         T. Baker March 2021 GREEN (On 
track) 

ACTION 
UPDATE: 

Construction of Llancarfan Primary School, the first net zero carbon primary school in Wales, started in November 2020. A virtual turf cutting ceremony 
marked the event which included a video made by the Minister for Education. The Council has been granted an additional WG grant of £1,050,000 to 
support decarbonisation which has offset spend undertaken to date. Additional funding has now been allocated to deliver Cowbridge Primary scheme as 
net-zero carbon. The Council is continuing to explore opportunities to further deliver decarbonisation and is continuing work on the net zero in use design.  
 

ESR/SL00
1 
 

Work in partnership with colleagues in 
Neighbourhood Services and Transport and 
National Resources Wales to review and 
implement strategies to improve air quality 
around schools 

         T. Baker March 2021 RED (slipped)  

ACTION 
UPDATE: 

Work on this has slipped due to Covid. Trees have been delivered to schools for planting in the Spring. Work is also underway on the Biodiversity Strategy 
which will be launched in March 2021.  
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Appendix 8 Corporate Risk 8: Welfare Reform 

1 – Risk Overview 

1.1 Risk Description The UK Government’s Welfare Reform has introduced the greatest change 
in the administration of welfare benefits for a generation.  In addition to a 
significant change in the way in which the council will run the housing and 
council tax benefits service, the changes also affect Social Services and 
Housing Services and ultimately have an impact on the overall finances of 
the authority.    

The changes associated with Welfare Reform relate to the Housing Benefit 
scheme and the introduction of the Council Tax Reduction Scheme to 
replace Council Tax Benefit. The Welsh Government implemented the 
Discretionary Assistance Fund from April 2013 and the DWP started the roll 
out of the Personal Independence Payment in Wales from July 2013. 

Universal Credit which has replaced Housing Benefit, Job Seeker's 
Allowance (Income Based), Employment and Support Allowance (Income 
Related), Income Support, Working Tax Credit and Child Tax Credit was 
initially introduced in the Vale of Glamorgan in February 2016. However, full 
implementation in the Vale of Glamorgan did not commence until October 
2018.  

Originally the key facet of this risk concentrated on how we would manage 
our response to the Welfare Reform changes in terms of their impact on our 
services.  Initially these challenges focused on the impact these changes 
would have on our ways of working (systems/processes), our workforce and 
our finances. Since the administration/processing of the Universal Credit 
claims is now undertaken by the local Job Centre Plus and the ‘Universal 
Support’ aspect is now provided by the Citizens Advice Bureau the 
administrative pressures associated with this risk have now diminished.  

As a result, the nature of this risk has shifted more towards the detrimental 
financial and social impact these changes are having and likely to have on 
the Council and on our residents. This can be evidenced through the 
significant rise that has been seen in rent arrears amongst Universal Credit 
claimants. The ongoing risk this poses to the Council is one of a financial 
risk to our resources if rent arrears continue to rise and the increased 
demand it places on our housing and in particular homelessness services if 
preventative measures are not successful. Failure to get to grips with 
managing debt prevention and recovery could ultimately lead to an increase 
in possession and impact more widely no homelessness across the County. 
Therefore, the focus going forward is maximising opportunities to proactively 
support and engage tenants to effectively manage their budgets, prevent 
rent arrears and any potential homelessness.  

In relation to the private rented sector, there are a number of reasons why a 
tenant may lose their accommodation, one of which includes rent arrears. It 
is difficult to establish the true reason for the loss of private rented 
accommodation, as both tenants and landlords are often reluctant to share 
this information. As a result, the Housing Solutions Team will record the 
homelessness presentation as a generic loss of rented accommodation. 
However, with the roll out of Universal Credit, it is anticipated that rent 
arrears in the Public Rented Sector will rise. The impact of this is likely to be 
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magnified, as private-landlords are unlikely to tolerate rent arrears, and as a 
result offer less flexibility in terms of repayment options.  

The Council uses the Private Rented Sector to discharge its statutory duties 
in preventing homelessness. There is a risk that private sector landlords 
may be reluctant to accept Universal Credit nominees due to rent arrear 
concerns. This in-turn puts further pressure on our homeless services and in 
particular our temporary accommodation options. A lack of temporary 
accommodation capacity may result in us having to utilise B&B option, 
increasing our numbers in homeless leasing schemes or utilising more of 
our permanent stock.  

The advent of COVID-19, has  seen a growth in the numbers of people 
claiming Universal Credit in all areas of the Vale of Glamorgan with around 
8,842 claimants representing 6.6% of the population. The largest 
proportionate increase in individuals claiming  Universal Credit has been 
seen in our most deprived areas as measured by the Wales Index for 
Multiple Deprivation. Although government measures have been put in 
place to protect private renters from eviction and many banks have offered 
some financial relief in the form of mortgage holidays, these arrangements 
are not indefinite. There is the danger that COVID-19 may further 
compound the issues around rent arrears and see an increasing number of 
private home owners in mortgage payment arrears (who are now reliant on 
Universal Credit). These factors have the potential to further drive up the 
risk of a break down in tenancy/repossessions and homelessness.   The 
challenge facing our housing services is how can we proactively work 
together to respond effectively to this crisis and support our citizens to 
maintain their homes/tenancies and prevent homelessness.    

   

 

1.2 Risk Owner Head of Finance (CL) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A 
Resilient 

Wales 

A 
Healthier 

Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 

Culture and 
Thriving 
Welsh 

Language 

No Yes Yes Yes Yes Yes No 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Failure to ensure service continuity during the transitional 
period due to poor project planning resulting in political and 
legislative repercussions. 

Resources Yes Failure to mobilise our resources effectively and work 
collaboratively across Council departments and our partners in 
order to implement welfare reform in a seamless manner.  
 
Changes in welfare reform are likely to impact on the 
resourcing and workforce needs/requirements for delivery of 
the programme.  
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1.4 Risk Categories 

Categories Yes/No Definition  

Service Delivery and 
Wellbeing 

Yes Failure to safeguard principles of social inclusion as a result of 
welfare reform. 
  
Welfare reform could have a detrimental impact on service 
user’s finances and affect their ability to sustain tenancies and 
pay bills.  
 
Social impact of welfare reform could impact on tenant’s health, 
their ability to heat their homes, live in good quality housing and 
feed themselves. 
 
Poor communication of the welfare reform changes to clients 
could result in them getting into debt. 
 
Increased number of citizens unemployed due to COVID crisis 

pushes more people into debt and poverty. Any detrimental 

impact to their finances could impact on their ability to pay their 

mortgages/ sustain tenancies, pay bills and afford food. This in 

turn puts our  benefits and housing and homelessness services 

under increased pressure to source solutions that will enable 

them to continue to live in their homes, prevent homelessness 

and access food.   

 

Reputation  Yes Poor implementation of welfare reform measures having an 
adverse impact on equalities commitments and our reputation 
as a Council. 
 
Failure to effectively communicate and manage delivery of 
welfare reform changes could damage the client’s relationship 
and trust of the Council and ultimately its reputation.  

 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
4 (Almost certain) 3 (High) 12 (High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 
Well-being 4 (Almost certain) 3 (High) 12 (High) 

Reputation  
4 (Almost certain) 3 (High) 12 (High) 

Overall Inherent Risk 
Score 

4 (Almost certain) 3 (High) 12 (High) 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

Political & 
Legislative 

• Identification and prioritisation of key risks 
associated with welfare reform. 

• Progress reports are monitored by Scrutiny 
Corporate Performance and Resources.  

• Public Services Board has oversight of the 
issues/developments in relation to Welfare 
Reform as it is linked to the Well-being Plan 
Objective to reduce poverty and tackle 
inequalities linked to deprivation. 

• DWP Partnership Group and Overarching 
Housing Forum monitors the implementation 
of UC and address any issues. 
 

2 2 4 

Resources • Budgets have been allocated to deal with 
expected impact of homelessness and rent 
arrears.  

• Budgets are reviewed annually and 
monitored monthly as part of the council’s 
standard budgetary control processes. 

• Impact of Welsh Government reforms of the 
Discretionary Assistance Fund reviewed. 

• Impact of the Council Tax Reduction 
Scheme and future WG funding reviewed. 

• Strengthened how welfare reform risks are 
managed by developing a more corporate-
level approach that co-ordinates activity 
across the council (where one report is now 
presented to Corporate Performance and 
Resources Scrutiny Committee) 

• The Council has access to the Department 
of Work and Pensions’ (DWP's) landlord 
portal and is able to check the status of 
claims and confirm rents and to process 
claims quickly. A system of managed 
payments (APA's) has been established so 
that housing costs for vulnerable tenants can 
be paid directly to the landlord to minimise 
arrears. 

• Improved our systems for monitoring rents 

and further automated the rent recovery 
process. 

• Provided access to a Customer Portal for 
tenants to retrieve up to date information 
on their rent account.  

• A Homelessness Prevention Strategy 
and Action Plan has been developed 
which incorporates homeless prevention 
and housing support requirements. 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

Alongside this a Housing Support Grant 
Delivery Plan has been developed.  
 

Service 
Delivery & 
Well-being 

• Improved the management and access to 
and use of Discretionary Housing Payments. 

• Improved engagement with tenants affected 
by the removal of the spare-room subsidy 
through: the provision of regular advice and 
information on the options open to them to 
address the financial impact of the change in 
their circumstances; the promotion of the 
‘Your benefits are changing’ helpline; and 
the provision of support to tenants 
specifically affected by the removal of the 
spare-room subsidy to participate in 
regional/national employment schemes. 

• Supported the effective roll out of Universal 
Credit across the Vale of Glamorgan.  

• There are various initiatives/support 
mechanisms in place for families who are 
experiencing financial hardships such as the 
Sofa scheme, provision of advice and 
sustaining our partnership with the Food 
Bank. 

• The Multi-Agency Landlord group meets 
regularly to discuss and identify how we 
mitigate the adverse impacts of welfare 
reform on tenants. For example working on 
a joint communication campaign to raise 
awareness of welfare reform.  

• Community Investment Team works with 
tenants to support them through accessing 
employment, promoting digital inclusion and 
working with tenants to participate in Time 
banking schemes.  

• Universal Credit went live on the 10 October 
2018. Citizens requiring digital or personal 
budgeting support are assisted by the 
Citizens Advice Bureau.   

• The Council website contains up to date 
information and advice on Universal Credit 
with links to Gov.uk along with signposting to 
other places to get further information and 
help. 

• We continue to work alongside the DWP and 
act in accordance with the DWP legislation 
for Universal Credit only accepting claims 
from those who are exempt from claiming it.  
We also ensure Housing Benefit claims are 
cancelled correctly when we are notified of 

2 1 2 

125



2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

Universal Credit claims and send the 
notifications back to DWP. 

• Applicants are signposted for help at 
Citizens Advice Bureau if they need 
additional assistance for helping to claim UC 
as access is all online.  If they just require 
access to a PC or WIFI customers are 
signposted to the libraries where they can 
access these services. 

• Worked with the Department of Work and 
Pensions to provide a range of work 
placement/work experience opportunities in 
the Council for volunteers in receipt of state 
benefits. 

• The Income Team/Money Advice Team 
(Housing Services) work with households in 
financial difficulty by provided advice and 
assistance on budgeting, accessing 
additional benefits, identifying preferential 
tariffs, support for backdated claims/appeals. 
Established a procedure to proactively 
contact new claimants to offer 
advice/support. 

• A Homelessness Prevention Strategy and 
Action Plan is in place which incorporates 
homeless prevention and housing support 
requirements. The Housing Support Grant 
Delivery Plan has been developed and 
circulated to all Members. 

Reputation  • Council’s website is updated with 
information guides on Welfare Reform for 
Vale residents. 

2 2 4 

Overall Effectiveness of Controls 2 2 4 

126



2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction 
of Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 4 3 12 2 2 4 2 2 4 

  

Resources 
4 3 12 2 1 2 2 3 6 

  

Service Delivery 
& Well-being 4 3 12 2 1 2 2 3 6 

  

Reputation  
4 3 12 2 2 4 2 2 4 

  

Average risk 
score/  
direction of 
travel 

4 3 12 2 2 4 2 3 
6 
(Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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WRR/FIT0
01 
 

Expand the range of methods used to engage 
and communicate with Vale of Glamorgan 
citizens about our services, using digital 
technology. 

         CL March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Extensive use has been made of social media in this period to promote the availability of business grants. 
 

WRR/FIT0
02 
 

Continue to signpost applicants to enable 
them to fully access support on the digital 
service for UC applications.  

         CL March 2021 GREEN (On track) 

ACTION 
UPDATE: 

This work has been stepped up due to Covid 19 and all claimants are now accessing services via a digital platform.  
 

WRR/FIT0
03 
 

Continue to work with colleagues across the 
Council to raise awareness of Welfare 
Reform changes, along with coordinated 
money advice and employment initiatives in 
order to maximise rental income and reduce 
rent arrears. 

         CL March 2021 Red (Slipped) 

ACTION 
UPDATE: 

Report to be presented to Scrutiny Committee during Quarter 4. 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 

P
o

li
ti

c
a
l 

&
 L

e
g

l 

R
e
s
o

u
rc

e
s

 

S
e
rv

ic
e
 &

  
W

e
ll

-

b
e

in
g

 

R
e
p

u
ta

ti
o

n
 

In
te

g
ra

ti
o

n
 

C
o

ll
a

b
o

ra
ti

o
n

 

In
v

o
lv

e
m

e
n

t 

P
re

v
e
n

ti
o

n
  

L
o

n
g

-T
e
rm

 

WRR/HS0
01 
 

Develop a centrally located housing advice 
and support hub for all residents of the Vale 
of Glamorgan to ensure that citizens are able 
to access appropriate money advice and 
support. 

         MI March 2021 GREEN (On track) 

ACTION 
UPDATE: 

The One Stop Shop advice service commenced on schedule on 6th April 2020 managed by Pobl. However due to the pandemic the support services, including 
Money Advice offered by the Council have been delivered remotely as far as possible. Pobl has installed the external signage on the building in Holton Road, 
Barry and finishing the internal layout so that it is able to open whilst adhering to social distancing once the lockdown is lifted. 
 

WRR/HS0
03 
 

Prioritise tenants receiving Universal Credit 
for Money Advice. 

         MI March 2021 GREEN 
(Completed) 
 
Action completed 
and will be 
reflected as a 
control in the 
Register 

ACTION 
UPDATE: 

This is an established procedure now. All new UC claimants are highlighted via the Universal Credit portal and they are contacted by a Money Advisor. 
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Appendix 9 Corporate Risk 9: Public Buildings Compliance 

1 – Risk Overview 

1.1 Risk Description Public Buildings Compliance relates to our responsibilities and duties as a 
public organisation for ensuring that all our assets are satisfactorily 
compliant with all current legislative building requirements. The primary risk 
associated with public buildings compliance is that we fail to comply with our 
statutory responsibilities for ensuring the health, safety and welfare of both  
staff and the public when using our premises.   

The Health and Safety at Work Act 1974 places specific duties on managers 
in the control of buildings to ensure; employees, building users and other 
members of the general public do not come into harm whilst using the 
building. Over the years, this act has been supplemented by a number of 
supporting regulations to ensure the safe management of; electricity, gas, 
asbestos, legionella, fire, lifts, etc.  These duties cannot be discharged to 
third parties and it is the premises manager/duty-holder that is ultimately 
responsible for managing the risks and discharging the requirements of all 
the regulations associated with the building. 

Whilst the legal duty to manage a building’s compliance does not in all 
cases sit directly with the Council’s Client Teams, for example: for Schools 
where the duty holder would be the Head teacher, the Council has a 
vicarious responsibility to ensure the protection of all users of its corporate 
buildings. There will also be cases where as a Council we externally 
commission services to be delivered by a Third Party. Although we are not 
the responsible Premises Manager/Owner of these sites, we do hold a 
reputational stake in ensuring that our reputation is protected. Therefore, 
we need to assure that there are suitable processes and procedures in 
place to both establish the extent of the risks that the Council is exposed 
to and how those risks are being effectively managed. Equally issues 
around leasehold and service agreements also need to be considered in 
terms of any potential risk implications this has the Council where we have 
a vested interest in the building where services are being operated from. 
E.g. Community Libraries.

During September 2017 a report was tabled at the Council’s Corporate 
Management Team and it was agreed a major review would be undertaken 
of the Council’s current management of compliance arrangements, led by 
the Director of Environment and Housing.  

The arrangements for the management of compliance and specifically the 
‘compliance data’ for the Council's Corporate Building Stock has 
significantly improved and work continues to control identified gaps in 
compliance. Data on compliance of our corporate buildings was not 
previously held centrally, and this has been a matter of concern raised by 
the Wales Audit Office in a recent review and was subsequently identified 
as a proposal for improvement in the Council's Corporate Assessment. In 
response to these concerns it was agreed to manage corporate compliance 
through a central team. 

The risks associated with public buildings compliance have been further 
compounded by the effects of COVID-19 and in particular has impacted on 
our ability to manage and monitor buildings compliance. During the 
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pandemic contact with some sites has been made more difficult, where 
there were no staff on-site. This is also applicable to some premises where 
the council leases the buildings to a business. 
 

1.2 Risk Owner Director of Environment and Housing (MP) 
 

1.3 Alignment with Well-being Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A 
Resilient 

Wales 

A 
Healthier 

Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 
 

A Wales of 
Vibrant Culture 

and Thriving 
Welsh 

Language 

Yes No Yes Yes No No No 
 

1.3 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to ensure the 
Council owned corporate buildings are not compliant with current 
duties/requirements as part of the Health and Safety at Work Act 
1974. 

Resources Yes Limited availability of accurate and up to date compliance data in 
relation to both Council-owned assets and Third-Party provision 
results in the Council not being able to meet its building 
compliance obligations. 
 
Budgetary pressures impacting on the availability of asset 
renewal funding will impact on how the Council prioritises and 
meets its building compliance obligations. 
 

Failure to adopt a strategic approach to the management of 
building compliance in relation to our existing Council-owned 
assets.   
 
Insufficient resources available to effectively, monitor, prioritise 
and project manage completion of building compliance work.  
 

Service Delivery and 
Wellbeing 

Yes Failure to fully deliver our building compliance responsibilities. 
This is pertinent in the context of COVID-19 when contact and 
access to buildings has been problematic which in turn has 
made the monitoring compliance more difficult.  
 

 
Failure to put in place adequate quality assurance mechanisms 
to assure the Council the Third-Party providers and Schools are 
effectively managing any building compliance issues and 
associated risks. This is relevant in the context of COVID-19, as 
contact with sites has become more difficult due to school 
closures.  
 
Failure to safeguard the wellbeing of our service 
users/residents/pupils in Council-owned assets and other 
associated public buildings as a result of an incident arising from 
non-compliance.  
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1.3 Risk Categories 

Categories Yes/No Definition  

Inability to sustain service delivery/business continuity from 
premises as a result of an incident associated with non-
compliance. 

Reputation  Yes Erosion of public confidence and trust in the Council as a result 
of a compliance failure which would damage its reputation and 
attract negative criticism from Welsh Government our regulators. 
 
Reputational risk of failing to address/monitor compliance in any 
buildings where the Council has a vested interest/stake in the 
premises and/or the services that are being delivered.  

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
3 (Probable) 3  (High) 9 (Medium/High) 

Service Delivery & 
Well-being 3 (Probable) 4 (Catastrophic) 12 (High) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 

Overall Inherent Risk 
Score 

3 (Probable) 3 (High) 9 (Medium/High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
Score  

Total 
Score 

Political & 
Legislative 

• Regular reporting of progress/updates via 
Insight Board, CMT and Schools 
Operational Investment Board.  

• Regular operational meetings with project 
team.  

• Monthly reporting to the School Investment 
Operational Board on compliance status.  

• Monthly compliance review meetings within 
Social Services Directorate to consider and 
review any compliance issues.  

• Effective monitoring of compliance in 
relation to schools. Regular updates 
continue to be received and are having the 
required impact with schools. This is 
operating well and being monitored 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
Score  

Total 
Score 

effectively by the School Investment 
Operational Board. Monthly reporting 
received by the Learning and Skills 
Directorate via the School Investment 
Operational Board on compliance status. 

Resources • Successful appointment of a Compliance 
Officer and two administrators. 

• Building Compliance Service is fully funded 
through central recharges and fee recovery 
on additional work delivery 

• Effective mechanism for the collection of 
compliance data from schools.  

• Process/mechanism established for the 
collection/reporting of data from Schools.  

• Service is now fully funded through central 
recharges and fee recovery on additional 
work delivery. 

• Ongoing work continues to review and 
collate compliance data and information.  A 
compliance system is in place to ensure 
that our compliance knowledge is 
maintained and up to date. We manage the 
asset record and the data to support it.  

• IPF database has been populated and 
relevant paperwork scanned onto the 
system.  

• A report has been developed to identify the 
status of each site and provide alerts where 
certificates are about to expire. Individual 
directorates are now receiving updates on 
the compliance status of their service area.  
Service Managers are now working well 
with the team to provide timely certification 
and reports to support their individual 
compliance actions. 

• Schools who have signed up to an 
agreement with us and are charged a 
‘minder’s fee’ for compliance. Any school 
not signed up to this are subject to regular 
monitoring visits.  

• Effective Monitoring of building compliance 
within Schools. Raised awareness with 
Premises Managers of compliance risks. 

3 2 6 

Service 
Delivery & 
Well-being 

• Site visits are conducted on all school sites 
and corporate (Council owned) assets 
where Corporate Compliance team have 
been engaged. 

• IPF database is fully populated and 

documentation is entered onto the system 

to capture compliance evidence/information 

with service dates being updated at the 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
Score  

Total 
Score 

same time. Individual site managers are 

provided regular updates on compliance 

position with advance notification of 

certificate expiry. All building managers, 

schools, corporate H&S and compliance all 

have access to the system. 

• Officers are working with individual sites to 

address any issues which have been 

identified during the visits.  

• Regular reminders sent to duty holders of 
premises for up and coming 
services/inspections.  

• Inventory for Social Services assets has 
now been completed to provide full picture 
of compliance in relation to Social Services. 

• Monitor corporate building compliance 
within schools. Schools have welcomed 
and engaged with the second cycle of 
visits. Operating these site visits has 
enabled us to develop a good 
understanding and picture of compliance 
across schools in the Vale of Glamorgan. 

• Regular and up to date reporting with 
respect to the position of building 
compliance in relation to the Learning & 
Skills Directorate’s building assets 
(including schools). It is reviewed monthly 
at School Investment Operational Board.  

Reputation  • The response from schools and other sites 
has been very well received and better than 
expected. 
 

2 2 4 

Overall Effectiveness of controls  2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction 
of Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 3 3 9 2 2 4 2 2 4 

 
 

Resources 
3 3 9 3 2 6 1 2 2 

  

Service 
Delivery & 
Well-being 

3 4  12 2 2 4 2 2 4 
  

Reputation  
3 3 9  2 2 4 2 2 4 

  

Average risk 
score/  
direction of 
travel 

3 3 9 2 2 4 
 
2 
 

2 
4 
(Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status  
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BCR/FIT001 Continue to support the monitoring of 
corporate building compliance data including 
supporting managers to use the CIPFA (IPF) 
asset management system to record asset 
information.  

         CL/LC March 2021 GREEN 
(Completed) 

Action completed 
and will be 
reflected as a 
control in the 
Register 

ACTION 

UPDATE: 

All building managers, schools, corporate H&S and compliance all have access to the system. 

 

BCR/FIT002 Review the way in which compliance issues 
are managed across the authority.          CL/LC March 2021 N/A  

ACTION 

UPDATE: 

Action not yet due. This action is reported annually.  
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status  
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BCR/RMS00

1  

Lead on putting in place effective and robust 

building compliance arrangements in 

relation to our Social Services buildings that 

we operate services in and from.  

         AP March 2021 GREEN (On track) 

ACTION 

UPDATE: 

Some progress made but not all buildings are occupied at present, compliance data up to date  

BCR/HS002 Provide regular compliance updates to the 
School Investment Operational Board (SIOB).          MI March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Monthly updates are being provided to the SIOB for review and to understand where individual schools are in relation to compliance.  This has become 

more important during the pandemic to ensure schools are safe to reopen as quickly as possible. 

BCR/HS003 

 

Review funding arrangements to ensure long 
term building compliance sustainability.          MI March 2021 GREEN 

(Completed) 

Action completed 

and will be 

reflected as a 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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control in the 

Register 

ACTION 
UPDATE: 

Service is now fully funded through central recharges and fee recovery on additional work delivery 

BCR/HS004 Undertake regular public buildings 
inspections to ensure we meet our building 
compliance responsibilities. 

         ER March 2021 GREEN (On track) 

ACTION 

UPDATE: 

Regular site inspections continue to take place with individual building managers being informed of any shortfall where necessary.  All school site visits 

have been completed for the year. The pandemic has caused some access issues to leased premises which are prevented from operating but overall 

access has been achieved. 
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Appendix 10 Corporate Risk 10: Safeguarding 

1 – Risk Overview 

1.1 Risk Description The Council has produced a Corporate Safeguarding policy including the 

Safer Recruitment Policy, the Staff Supervision Policy and the Referral of 

Safeguarding Concerns procedure.  These policies and procedures are in 

place to ensure the Council meets its safeguarding responsibilities in relation 

to the protection of children, young people and adults at risk by ensuring that 

recruiting managers comply with pre-employment DBS and reference 

checks and once in post, employees are supervised in terms of their practice 

with people considered to be ‘at risk’.  The Council will also have a 

responsibility to comply with the Wales Safeguarding procedures when they 

are launched in November 2019.  

The Provider Performance Protocol provides a framework for escalating 

concerns about safeguarding issues and the impact on vulnerable people 

arising within care homes and other relevant commissioned services.    

Should these procedures not be followed there could a risk of injury or harm 

to individuals.  Injury or harm could also lead to financial loss to the council 

in terms of compensation claims and reputational damage to the council, 

leading to a loss of public confidence in key services. The likelihood of this 

risk occurring increases if policies and procedures are not frequently 

reviewed and updated, or if compliance with these policies is not fully 

implemented across the council. Therefore, the overarching risk is that 

corporate safeguarding procedures may not be sufficient, followed, or are 

ineffective.  

Of huge concern is the impact that the pandemic will have on children 
and young people at risk of abuse and or child sexual exploitation. During 
the pandemic, children may be at a higher risk as traditional face to face 
contacts with statutory services such as teachers, health care 
professionals, which help mitigate and respond to any emerging risks 
have been reduced.  Although, services have adapted their processes to 
operate digitally, it does not replace the benefit of regular face to face 
contact when it comes to safeguarding matters. The pandemic has 
heightened our awareness of the ‘Duty to Report’ and we have 
undertaken a Facebook campaign to enhance the public’s awareness of 
Social Services and the ‘101 telephone number’ to report any concerns 
about the safety/welfare of children, young people and adults. The 
concern is that the impact of COVID-19 and the associated restrictions 
will contribute to a surge in demand for our children and young people 
services.   

1.2 Risk Owner Head of Resource Management and Safeguarding (AP) 
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1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant Culture 

and Thriving 

Welsh 

Language 

No No No Yes Yes Yes No 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes The Council is unable to meet statutory responsibilities for 
responding effectively to situations where people are at risk of 
neglect or abuse. Other organisations are unable to meet their 
responsibilities for responding effectively to situations where 
people are at risk of neglect or abuse. 
 
Political and legislative repercussions of failing to meet the 
requirements of key legislation and the Wales Safeguarding 
procedures which could lead to litigation and/or political 
instability.  

Inability to implement safeguarding requirements of the Social 
Services and Well-being (Wales) Act 2014. 
 
Our Corporate Safeguarding procedures are insufficient, not 
followed or are ineffective. 
 
Risk of judicial review as a result of insufficient capacity 
in care settings to deliver services that effectively meet 
the identified care and support needs of service users. 
 

Resources Yes Recruiting managers are not sufficiently trained to apply the 

relevant safeguarding procedures resulting in these procedures 

being breached.  

Inability to provide levels of training for staff or independent 
sector to ensure quality of care for citizens provided by Council. 
 
Failure to safeguard vulnerable groups as a result of recruiting 

unsuitable staff.  

Failure to have suitable information sharing mechanisms in place 

to ensure safeguarding concerns are reported to the right people 

at the right time.  

Insufficient operational staff capacity to ensure timely 
assessments and risk management plans are completed. 
 
Increase in numbers and complexity of care proceedings in the 
context of reduced court timescales impacting on court costs, 
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1.4 Risk Categories 

Categories Yes/No Definition  

Social Worker caseloads and ensuring that other cases receive 
the attention they require. 
 
Availability of other partners to support the preventative services 
agenda. 
 
Ability to fully operate preventative/early family help services e.g. 

Families First/Flying Start services may be undermined by 

impact of COVID-19 and the strain this puts on our resources. 

This in turn could detrimentally impact on our opportunities to 

engage with children and their families at an early stage.  

Failure to effectively support and safeguard the most vulnerable 

in society who have been advised to isolate within their own 

homes for 12 weeks as per government guidance. Poorly co-

ordinated support networks could result in our most vulnerable 

citizens unable to access essential supplies and medicines if 

they have little or no social networks they can rely on. 

 

Service Delivery and 

Wellbeing 

Yes Care homes may be embargoed or closed down due to concerns 
which have not been resolved through the Provider Performance 
process, resulting in disruption to the living arrangements of 
adults. 
 
Domiciliary care providers are unable to provide a high-quality 
standard of service to our residents. 
 
Failure to put in place appropriate safeguards and follow the 
Wales Safeguarding Procedures for children, young people and 
adults at risk resulting in potential harm/injury. 
 
Increased incidences of family abuse, neglect and domestic 

violence, places increased pressure on our safeguarding 

services. This combined with the social distancing measures 

challenges how we operate our services and safeguard children, 

young people and adults at risk.    

Reputation  Yes The erosion of public confidence and trust in the Council as a 
result of a safeguarding incident would damage the reputation of 
the Council and attract negative criticism from our regulators.  
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2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
2 (Possible) 3 (High) 6 (Medium) 

Resources 
3 (Probable) 3 (High) 9 (Medium/High) 

Service Delivery & 

Well-being 
3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
2 (Possible) 4 (Catastrophic) 8 (Medium/High) 

Overall Inherent Risk 

Score 
3 (Probable) 3 (High) 9 (Medium/High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

• Ongoing review of the Wales 
Safeguarding Procedures Management 
Group and contribute to national 
developments. 

• Implement and embed new Wales 
Safeguarding Procedures 

• Build and develop on the Regional 
Safeguarding Boards model. 

• Work with the Regional Safeguarding 
Boards, the Council’s Corporate 
Safeguarding Steering Group and schools 
to deliver our safeguarding 
responsibilities. 

• We have contributed to developing the 
priorities outlined in the Regional 
Safeguarding Board’s Annual plan. 

• Established a corporate-wide policy on 
safeguarding covering all council services 
that provides a clear strategic direction 
and clear lines of accountability across 
the council. 

• Six monthly reporting to Cabinet of 
application of the safer recruitment policy 

3 2 6 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

and corporate safeguarding 
arrangements. 

• The Corporate Safeguarding Group 
(CSG) meet quarterly and they have 
developed a work plan to help monitor the 
implementation of the Corporate 
Safeguarding Policy.  A designated 
safeguarding page has been designed 
which will hold all the details of the CSG 
policy, personnel with links to relevant 
policy/procedures and other guidance to 
support safeguarding practice and 
awareness. 

• On-going regular CSG meetings taking 
place which a review of the action plan. A 
smaller task and finish group has been 
developed to concentrate on specific 
actions within directorates across the 
local authority.  Progress on the action 
plan and the CSG remit is reported 
annually to each cabinet and scrutiny 
committee. 

• Child Practice Review and Adult Practice 
Review Sub-groups are well established. 
On an ongoing basis, thematic learning 
from these and associated reviews are 
collated and presented to the 
Safeguarding Board to inform the work 
programme of the Safeguarding Board 
sub-groups. 

Resources • Safer Recruitment Policy is in place to 
ensure safeguarding checks are carried 
out on staff working with the public and 
vulnerable people. All schools in the Vale 
of Glamorgan have also adopted the 
policy. 

• The Council’s Duty to Report 

Safeguarding Concerns procedure is in 

place to provide employees with guidance 

on how to refer vulnerable people about 

whom they have concerns to Social 

Services/C1V. 

• Staff supervision policy in place for Social 
Services to regularly monitor quality of 
practice of those working with vulnerable 
people. 

• All elected members and staff who come 
into contact with children on a regular 

3 2 6 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

basis receive training on safeguarding 
and child protection issues and the 
Council’s corporate policy on 
safeguarding. For staff there is mandatory 
safeguarding training on Regional 
Safeguarding Board training, safer 
recruitment training given through 
mandatory recruitment and selection 
course; e-learning module in relation to 
safeguarding children. 

• Regarding safer recruitment, an 
escalation process has been put into 
place to challenge schools that fail to 
conform to current policy. 

• The application of the Safer Recruitment 

policy continues to be promoted within 

Service areas and is monitored on an 

ongoing basis, with reports to Cabinet 

and the relevant Scrutiny Committee on a 

six-monthly basis. The Safer Recruitment 

policy has been adopted in all schools 

within the Vale of Glamorgan. 

• We have a Local Authority Designated 
Officer who is accountable for 
safeguarding and the protection of 
children and young people and adults in 
accordance with safeguarding 
requirements.   

• Launched a new Safeguarding hotline to 
support staff to have a single point of 
contact to report any concerns they have 
regarding the wellbeing of an adult or a 
child and fulfil the Duty to Report. 

• Staff continue to be supported via training 
sessions to ensure all staff are trained in 
the four core modules of the new Act. 

• The Regional safeguarding board has 
facilitated the opportunity to attend 
updated APSO training for nominated 
adult services staff.  This training has 
enabled designated personnel to maintain 
their requirement for annual training.  The 
Welsh Community Care Information 
System (WCCIS) has streamlined the 
adult safeguarding process in terms of 
recording enquiries and decision making 
within 7 days. 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

• The i-Dev mandatory module for 
Safeguarding was rolled out to all Vale of 
Glamorgan employees in November 
2017.  

• Data linked to CSE is collated on a 
monthly basis and is reported through 
annual reporting. The Regional 
Safeguarding Children's Board has 
recently piloted a 'deep dive' case audit 
using the CEF tool and findings from this 
audit will be considered and how to 
implement within the local authority. 
Recommendations from this audit have 
been presented to the Business Planning 
Group of the Regional Safeguarding 
Board.  

• The new Wales Safeguarding Procedures 
were launched in November 2019, led by 
Cardiff & Vale Safeguarding Board with 
the chair of the Project Board being the 
Director of Social Services from the Vale 
of Glamorgan.  These national 
procedures will be formally adopted and 
then implemented by regional 
safeguarding boards by March 2020. 

Service 

Delivery & 

Well-being 

• Provider Performance Protocol 
procedures are embedded in relation to 
the managing of commissioned services. 

• Ensure that protection, fieldwork and 
contracting services work together to 
protect vulnerable people and take timely 
and appropriate action. 

• Obtain the views of children and adults at 
risk/their families and implement protocols 
in respect of abuse and neglect  

• A Child Sexual Exploitation Strategy has 
been developed and a Sexual 
Exploitation Risk Assessment Framework 
referral process is in place.  

• Information sharing protocols are in place 
and used appropriately. 

• Ongoing implementation of the actions 
arising from Operation Jasmine with a 
particular emphasis on bringing together 
policies and processes and reviewing the 
escalating Concerns Policy. 

• The application of the Safer Recruitment 

policy continues to be promoted within 

3 2 6 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Service areas and is monitored on an 

ongoing basis, with reports to Cabinet 

and the relevant Scrutiny Committee on a 

six-monthly basis. All Schools are 

compliant with the Safer Recruitment 

Policy. The process is now fully 

established and operational but will be 

subject to continual monitoring and review 

to ensure full compliance remains 

showing our commitment to the 

protection, welfare and safeguarding of 

children and adults at risk. 

• Developed a mechanism to utilise 

learning associated with safeguarding. 

• CPR/APR/DHR learning is regularly 
disseminated, mechanisms for sharing 
within various platforms to be explored. 

Reputation  • Obtain the views of children and adults at 
risk /their families and implement 
protocols in respect of neglect and child 
sexual exploitation. 

• Information sharing protocols are in place 
and used appropriately. 

3 1 3 

Overall Effectiveness of Controls 3 2 6 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 
2 3 6 3 2 6 1 2 2 

  

Resources 
3 3 9 3 2 6 1 2 2 

  

Service Delivery 

& Well-being 
3 3 9 3 2 6 1 2 2 

  

Reputation  
2 4 8 3 1 3 1 4 4 

  

Average risk 

score/ 

direction of 

travel 

3 3 9 3 2 6 1 3 

 3 

(Medium

/Low) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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SR/ALN00

1 

SR/SP001 

Implement the Wales Safeguarding 
Procedures are embedded in practice within 
all education settings and in-house and 
monitor and challenge compliance.  

         DD/MH March 2021 GREEN (On track)  

ACTION 

UPDATE: 

At the end of quarter 3 School Designated Safeguarding Person (DSP)/Deputy Designated Safeguarding (DDSP) Person compliance was 88% (there were 13 no- 
compliant out of a total of 106). 100% completion of Level 1 training. All non-compliant DSP/DDSP are booked on to refresher training this Spring term. 
 

SR/AS001 Implement/adhere to the Wales Safeguarding 
Procedures as it relates to Adult Services.           SC March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Training scheduled for quarter 4, staff aware, and adopting processes. 

 

SR/RMS00
1 

Support the full roll out of the Wales 
Safeguarding Procedures to our workforce.  
(Milestone Action) 
Contributes to SP Action:  Embedding a 
consistent approach to safeguarding to ensure 
that we can effectively safeguard our citizens 
from abuse, harm and neglect. 

         AP March 2021 Green (On Track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ACTION 

UPDATE: 

A programme of implementation has taken place.  This has involved updating and reviewing policies and procedures; updated training and 

reviewing our operating models within our safeguarding teams. 

 

SR/RMS00
2 

Develop a mechanism to utilise learning 
associated with safeguarding. (Milestone) 
Contributes to SP Action: Embedding a 
consistent approach to safeguarding to ensure 
that we can effectively safeguard our citizens 
from abuse, harm and neglect. 

         AP March 2021 GREEN (Completed) 

Action completed 

and will be reflected 

as a control in the 

Register 

ACTION 
UPDATE: 

CPR/APR/DHR learning is regularly disseminated, mechanisms for sharing within various platforms to be explored. 

 

SR/RMS00
3 

Support the implementation of the 
Exploitation Strategy and associated action 
plan. (Milestone action) 
 Contributes to SP Action: Work with partners 

to developing a thematic approach to how we 

enhance our knowledge and understanding of 

         AP/NJ March 2021 GREEN (On track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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exploitation and how this can be used to 

information policy and practice. 

ACTION 

UPDATE: 

Regional Exploitation Strategy has been ratified by the Regional Safeguarding Boards.  A project group has been set up to identify the priorities for the region 
and develop an associated action plan 
 

SR/RMS00
4 

Support the delivery of exploitation priorities 
as identified by the Corporate Safeguarding 
Group. (Milestone action) 
 
Contributes to SP Action:  Work with partners 

to developing a thematic approach to how we 

enhance our knowledge and understanding of 

exploitation and how this can be used to 

information policy and practice.  

         AP/NJ March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Corporate Safeguarding Group are aligning priorities and actions to the Regional Exploitation Strategy.  We intend to engage with all directorates in deliver of 
awareness and training sessions. 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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SR/HR001 
 

Support the Corporate Safeguarding Group to 
monitor and challenge compliance with the 
Council’s Safeguarding Policy in line with our 
responsibilities. 

Milestone Action: Ensure robust procedures are 
followed in the recruitment of key posts 
requiring DBS checks.  

         TD March 2021 GREEN (On track) 

ACTION 

UPDATE: 

Monitoring compliance has continued throughout the Covid-19 pandemic. The latest Safer Recruitment figures will be fed back to Corporate Safeguarding in 
due course. 
 

SR/SRS00

1 

Support the three Councils to meet the Audit 

Wales recommendations placed upon them in 

respect of safeguarding.  

         DH March 2021 Red (Slipped) 

ACTION 

UPDATE: 

This review has not been developed further during Q3 due to the demands placed on the service as a result of its integral role in enforcing Covid Regs and Test, 
Trace, Protect  responsibilities and the need to prioritise these activities 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 
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SR/SRS00

2 

 

Undertake a series of activities to safeguard 
the vulnerable to ensure that children are 
protected from harmful substances and 
products, older people are protected from 
rogue traders and scams and vulnerable people 
are not subject to exploitation, slavery and 
trafficking. 
Milestone Action: Deliver the Shared 

Regulatory Service Business Plan actions (set 

out in section 6.2 of the Plan). 

         DH March 2021 Red (Slipped)  

ACTION 

UPDATE: 

In light of the diversion of resources to respond to the Covid outbreak, the service has yet to fully return to ‘business as usual’ which has impacted on the 
delivery of many actions contained in the SRS Business Plan.  During Qtr 3, as Covid-19 continued to proliferate communities the service has continued to be at 
the forefront of the enforcement of Coronavirus regulations in a range of sectors.  Furthermore, we have seen the regulations change significantly at various 
intervals which has been challenging for the service.  We continue to have a number of officers seconded to support Test, Trace and Protect including the 
management of risks in care homes and schools, and a significant number of officers directing their attention to dealing with clusters identified at business 
premises.  Notwithstanding this some elements of the plan have been delivered, though it is likely that many will be rolled over to next year. 
 

SR/SL001 

 

Continue to work in partnership to maintain 

rigorous safeguarding protocols as part of the 
         T. Baker March 2021 GREEN (On Track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 
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21st Century School Investment programme 

governance scheme and monitor compliance. 

ACTION 

UPDATE: 

Partnership and data sharing between all relevant parties continues to improve and good records and data sharing is in place.  

SR/SL002 

 

Continue to monitor and enforce policies for 

schools visits and support safer recruitment in 

schools via a new training system. 

         T. Baker March 2021 GREEN (On track) 

ACTION 

UPDATE: 

The launch of iDev for school staff has taken place with the first statutory learning set to be rolled out in January. 
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Appendix 11 Corporate Risk 11: Integrated Health and Social 

Care 

1 – Risk Overview 

1.1 Risk Description Adult Services are becoming increasingly integrated with health services in 
order to provide service users and patients with seamless care 
arrangements. There is also an emphasis as part of the Social Services 
Wellbeing Act to focus on looking at integrated ways of working through 
collaboration. The recommendations arising from the recent Parliamentary 
Review of Health and Social Care has further cemented the need for further 
developing our approach to integrating health and social care services.  The 
Parliamentary review identified that the focus needs to be on ‘empowering 
individuals to take decisions, tailoring care to the individual’s expressed 
needs, whilst being more proactive and preventative. The review also 
emphasised the need for care provision to be ‘seamless’, of high quality and 
as close to home as possible.  

Existing HR and IT arrangements may need to be reviewed as organisations 
work more closely together. The extent and success of the integrated 
arrangements remain dependent upon partner organisations. The Vale of 
Glamorgan works predominantly with one health board (C&V UHB) but 
many service users from the Western Vale receive hospital services outside 
of the county provided by Cwm Taf Morgannwg. Integration with C&V UHB 
will be influenced by the extent to which integration is also achieved with 
Cardiff social care services. The focus continues to be on accessing funding 
such as Integrated Care Fund and Transformation Fund in order to further 
expand and develop our integrated service models. For example, Regional 
Partners previously submitted a bid to access Transformation Funding to 
support implementation of the Parliamentary Review recommendations. As 
a result, the region was awarded £7million to deliver 7 projects across the 
Cardiff and Vale region with the vision of developing more ‘seamless care’ 
for our citizens. This first bid focussed primarily on older persons.  
£1.3million of this Transformation funding was secured by the Vale of 
Glamorgan in partnership with the Health Board to lead on piloting a new GP 
triaging scheme using the Council’s Customer Contact Centre (C1V). 
Additionally, we have been able to secure continued funding for ICF projects 
and develop some new under slippage/new monies.   

Although, significant strides have been made by the Vale of Glamorgan in 
relation to integrated health and social care services, there continue to be 
risks and challenges associated with its delivery.  For example, developing a 
more integrated approach to service provision is likely to propose further 
challenges with technology, information sharing, staffing structures and 
governance re policies and financial management. Financial scrutiny will be 
required to ensure that any risks associated with mandated pooled funding 
are properly considered. There are also risks associated with the overall 
sustainability of these new ways of working, given that a significant amount 
of investment in new ways of working is via Grant funding and therefore 
short term and finite.  

These challenges and associated risks have been compounded by the 
COVID-19 pandemic, but also provided some opportunities where change 
has been accelerated Despite our progressive approach of working with  
our partners, collaboration in relation to developing alternative models of 
service delivery is likely to remain an ongoing challenge especially in light 
of COVID-19 as partner organisations seek to put in place their recovery 
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strategies from the Pandemic. Equally, managing customer expectations 
for accessing health and social care at a time when there  continues to be 
demand for our services will continue to be an ongoing challenge as we 
manoeuvre our way through the COVID-19 crisis and seek to change how 
we deliver services in the future.  
 
 

1.2 Risk Owner Head of Adult Services (SC) 
 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A 
Resilient 

Wales 

A 
Healthier 

Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 

A Wales of 
Vibrant 

Culture and 
Thriving 
Welsh 

Language 

No No No Yes Yes Yes No 
 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Inability and capacity of key partners to work effectively together 
to deliver integrated health and social care services across the 
region. This is particularly pertinent in the context of COVID, as 
our resources and the resources of our health partners have 
been reprioritised and redirected to address pressures related to 
COVID.  
  
Failure to put in place effective governance structures to ensure 
accountability and transparency in decision making which could 
have a detrimental impact on the ability to integrate health and 
social care services.  
 

Resources Yes Failure to effectively project plan, manage and communicate 
changes to models of service delivery resulting in delays and/or 
compromising the quality and delivery of integrated health and 
social care services.  
 
Inability of staff to work effectively across organisational 
boundaries to deliver the integrated health and social care 
programme, as a result of capacity of key team members whilst 
managing operational issues, and lack of experience in 
managing projects. Collaboration by partners could become 
increasingly more challenging in light of COVID-19, as we along 
with our partner organisation seek to focus our resources on our 
recovery from the pandemic, if we work in silos this may 
compromise identification of opportunities to deliver services 
differently and not effectively use resources in a collaborative 
way. In addition, differences in ability to work in a more agile 
manner causes issues as health staff remain in buildings 
whereas Council staff are effectively able to work from home. 
This furthers the potential for silo working and undermines the 
partnership/integration if the access to effective IT/digital 
solutions is not equitable.  
 
Failure of partners to implement the statutorily required 
integrated IT information system that is accessible to staff across 
the health and social care organisational boundaries. 
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1.4 Risk Categories 

Categories Yes/No Definition  

 
Failure to agree further pooled funding of integrated health and 
care services in line with legal frameworks and potential for 
ineffective scrutiny. 
 
Ineffective scrutiny of the utilisation and expenditure of properly 
pooled budgets. 
 
The volatility of grant funding streams impacts on our ability to 
develop, commission and sustain integrated health and social 
care services into the longer term due to the short-term and time-
limited nature of funding e.g. ICF and Transformation funding. 
This volatility will be further compounded in the advent of 
COVID, as it became necessary to redeploy staff to support 
COVID related work and the Welsh Government redirected 
earmarked transformation monies into COVID-specific recovery 
efforts. In addition, some existing grant funded posts were 
redirected to support critical functions to respond to the 
pandemic, which has impacted on some progress made by ICF 
and Transformation projects. This coupled with the fact that ICF 
and Transformation grants were due to cease in March 2021, 
raises concerns over the sustainability of our transformation 
work. However, we now understand that these grant funding 
streams will be continued until 2022 and are awaiting further 
clarity for these before confirming future plans. 
 
Capacity to deliver fully integrated service models with existing 
assets and infrastructure and in line with the University Health 
Board’s ‘Shaping our Future Well-being’ agenda that will see the 
development of Well-being Hubs/Health Centres. This is 
applicable in the context of COVID, when our resources and 
those of our health partners have been diverted to the frontline. 
This could potentially impact on our capacity to progress 
transformation projects including service developments such as 
implementing the ‘Shaping our Future Well-being’ Agenda 
particularly in relation to timelines.  
 

Service Delivery and 
Wellbeing 

Yes Failure to maintain business continuity and strengthen service 
resilience as a result of changes made to service delivery 
models during the transitionary period.   
 
Risk that developing and implementing new models of service 
delivery could have a detrimental impact on any group with 
protected characteristics. 
 
Failure to put in place appropriate information sharing protocols 
to support delivery of integrated health and social care services.  
 
Disproportionate funding split in relation to partners 
spending/commissioning of care arrangements impacting on the 
ability to deliver integrated health and social care services that 
meet the diverse needs of the community. 
 
Poor communication with staff and service users regarding 
changes to how services will be delivered could impact on the 
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1.4 Risk Categories 

Categories Yes/No Definition  

quality and consistency of service delivery and on the 
awareness/take up of services. 
 
 
Failure to adequately resource the Customer Contact Centre for 
dealing with health and social care queries impacting on access 
to services and waiting times.   

Reputation  Yes Failure to manage expectations of service delivery as part of the 
new delivery models impacting on the Council’s reputation.  

 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
3 (Probable) 3 (High) 9 (Medium/High) 

Service Delivery & 
Well-being 3 (Probable) 3 (High) 6 (Medium/High) 

Reputation  
3 (Probable) 3 (High) 6 (Medium) 

Overall Inherent Risk 
Score 

3 (Probable) 3 (High) 9 (Medium/High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

Political & 
Legislative 

• Information Sharing Protocols developed 
and operational. 

• Integration of Health and Social Care is 
considered at all levels of the 
organisation through the leadership 
group and the strategic implementation 
group. 

• Arrangements are reviewed through 
regular reports to Scrutiny Committee 
Healthy Living and Social Care 
Committee. 

• Significant changes to structure and staff 
arrangements are considered by 
Cabinet. 

• Cabinet Member and Managing Director 
are members of the Regional Partnership 
Board that oversees integration and the 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

work of the Integrated Health and Social 
Care Partnership, including access to 
resources for the Integrated Care Fund 
(ICF) and Transformation Fund.  

• Senior managers are linked into the 
Dementia Action Groups as appropriate. 
Head of Adults Services attends the 
Welsh Government Steering Group - 
Dementia Oversight and Implementation 
Group on behalf of all Heads of Adults 
Services across Wales and more 
recently co-opted onto the Learning 
Disability Ministerial Advisory Group. 

Resources • Financial authorisation and management 
of disputes processes are in place with 
Cardiff and Vale University Health Board.  

• Developed the ability to view both 
database systems via Vale IT. 

• Implemented WCCIS within the Vale of 
Glamorgan Council whilst awaiting 
regional implementation by partner 
organisations. 

• IT issues are escalated to Operational 
Manager for IT and Contact Centre 
issues are escalated to Head of 
Performance and Development.  

• Joint Commissioning Board meets 
regularly to progress work for pooled 
arrangements.  

• Contact Centre Development meetings 
are held fortnightly to review and monitor 
functions and future business streams. 
To further improve integrated services at 
our ‘front door’, we have commenced 
engagement work across the Contact 
Centre in relation to C1V Call Handlers, 
Customer Service Representatives for 
Adult Social Care and Call Handlers in 
relation to Health Services in order to 
further develop and enhance a more 
‘seamless’ model of service provision in 
line with the recommendations arising 
from the Parliamentary Review. Progress 
has stalled due to the pandemic.  

• Regular quarterly data from Paris on the 

number of Health to Health transfers is 

being received.  

• Grant funding was awarded during 2018 
to continue the development of the 
Single Point of Access Services to meet 
the recommendation of the Parliamentary 
Review of health and Social Care .We 
have established a Joint Staff Forum and 

1 1 1 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

work plan with a joint induction and 
training programme planned. 

• We have welcomed additional health 
staff into the Ty Jenner Hub and the 
Locality team and links with the PCIC 
Clinical Board are extended. In response 
to the Pandemic, these staff have been 
displaced to accommodate the VCRS 
team that have been relocated from 
Barry Hospital to create additional ward 
capacity at the Hospital in the event 
COVID cases rise.  

• We have invested in the Locality 
structure and explored the development 
of a Vale Alliance to strengthen 
integration and to provide capacity and 
strategic leadership.  

• We monitor implementation of the ICF 
Revenue, Capital and Slippage Schemes 
and work positively with partners 
including Cardiff Council, Cardiff and 
Vale UHB and Third Sector 
Organisations to deliver good quality 
services for the residents of our Region. 

• Work on Exit Strategies from short term 
funding is ongoing to ensure we are able 
to effectively plan for the future.  

Service 
Delivery & 
Well-being 

• DEWIS Cymru Portal is providing more 
effective signposting for service users to 
adult services.   

• Continued to develop the Customer 
Contact Centre as a single point of 
access for community health and social 
care services through expanding the 
range of services that are available. 

• Reviewed and put in place new 
assessment processes and IT 
infrastructure to ensure compliance with 
the Social Services Wellbeing Act.  

• Effectively use funding including the 
Integrated Care Fund and 
Transformation Fund to explore new 
models/ways of working to further 
enhance integrated service delivery.  
Integrated Community Resource Teams 
and wellbeing co-ordinators that are 
linked to GP practices which has 
increased the capacity to support people 
to become more independent. The ICF 
has also been used to develop a 
commissioning strategy for 
accommodations with care and the 
creation of 6 intermediate care beds at 
the Ty Dyfan reablement unit to support 

2 2 4 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

older people following hospital discharge 
to regain their independence. (Currently 
repurposed to assist with patients 
needing to isolate on discharge due to 
Welsh Government guidance regarding 
managing discharges during a 
pandemic). 

• The Welsh Community Care and 
Information System was launched in 
November 2017 to enable the safe 
sharing of information to deliver improved 
care and support for residents that also 
ensures compliance with the Social 
Services Well-being (Wales) Act. There 
is also ongoing developed in relation to 
the financial functionality of the system. 
We continue to raise concerns about the 
non-implementation on a Regional basis 
and feed into the National team. 

• Joint Care Package approval process 
has been agreed with Cardiff and Vale 
University Health Board (UHB) for use on 
complex hospital discharges. This work 
is aimed to reduce the numbers of 
delayed transfers of care for social care 
reasons. 

• Established a successful Outcome 
Focused Case Management project 
called ‘Your Choice’. This approach has 
received significant attention from 
external organisations interested in 
replicating the model to demonstrate the 
measurement of outcomes for service 
users and we won a Social Care Wales 
award. The pandemic has accelerated 
the implementation of this project, 
through the development of contingency 
plans’ as our plans for responding to the 
pandemic and the likelihood of our 
workforce (internal and externally 
commissioned) being adversely affected 
due to the number of COVID related 
cases. However, we now need to 
consolidate this and ensure that the 
financial monitoring is in place to 
complement the case management 
approach – this is a priority for quarter 3. 

• All Community Mental Health Teams are 
based at Barry Hospital to form the 
Integrated Mental Health team. The 
Vale’s Locality Mental Health Team has 
been established and is now operational. 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total 
Score 

• Get Me Home Plus has been 
implemented and established into 
discharge structures.  

Reputation  • Senior Officer and Councillor 
representation on the Regional 
Partnership Board.  

1 2 1 

Overall Effectiveness of Controls 2 2 4 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction of 
Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 3 3 9 2 2 4 2 2 4 

  

Resources 
3 3 9 1 1 1 3 3 9 

  

Service Delivery 
& Well-being 3 3 9 2 2 4 2 2 4 

  

Reputation  
3 3 9 1 2 2 3 2 6 

  

Average risk 
score/  
direction of 
travel 

3 3 9 2 2 4 3 2 
6 
(Medium) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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IHSR/AS0
01  

Extend the GP triaging pilot through effective 
implementation and evaluation.  
 

         SC 
 
 
 

March 2021 GREEN (On Track)   

ACTION 
UPDATE: 

As per qtr 3  we have received confirmation of the Transformation fund continuing into 2021-2022, and the support of the Regional Partnership Board to 
look to implement this project for a further 12 months. We will use Qtr 4 to plan for the implementation from April, 2021. 
 

IHSR/AS0
02  

Develop more ‘closer to home’ and strengths-
based services.  
 

         SC March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Strength based approaches to assisting citizens reach their potential start at the point of assessment and IAA. Social workers are encouraged to look at ways 
to assist the citizen to unlock the resources available to them to help them achieve their outcomes, which may include a personal or family resource, a 
universal service or a commissioned package of care. This approach has and continues to be embedded into social work practice throughout Qrt3. During 
qrt4 and 2021/22 we will implement a programme of training to support this approach. 
 

IHSR/AS0
03  

Development of an ‘alliance model’ within the 
Vale locality that will enable us to operate 
more effectively across organisational 
boundaries.  
 

         SC March 2021 GREEN (On Track) 

ACTION 
UPDATE: 

Unfortunately, further progress has been minimal due to the Head of Service needing to return to cover the role of Locality Manager, in order to release the 
post holder to manage the Mass Imms and Testing programme on behalf of the UHB. However, at the end of Qtr 3, we were able to confirm that WG would 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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continue to invest in the Transformation Fund for an additional year, and we can use this year as a transitional year, the partnership has agreed that the 
Alliance model can be progressed through this funding stream. In Qtr 4, we anticipate being able to plan for the next financial year, rather than the delivery 
of the intended outcomes, given the operational pressures, and the lack of capacity for key staff to have 'space' to think how we can support this model. 

IHSR/AS0
04 
Links to 
Legislative 
Change 
Risk)  

Create a sustainable and integrated model for 
single point of access to Well-being Matters 
Services (via the Contact Centre).  
 

         SC March 2021 RED (Slipped) 

ACTION 
UPDATE: 

Unfortunately, we have not been able to progress this during Qtr3 as envisaged due to the ongoing Covid pressures and impact on the workforce which was 
dispersed. Given the current pressures, it is unlikely that this will be progressed any further in the current financial year as we now know that Mass 
Immunisations, Testing and TTP continue to need ongoing support to meet the demands determined due to the ongoing pandemic response. 

IHSR/AS0
05 
 

Review and develop our commissioning 
strategies to ensure that we can continue to 
meet the needs of our citizens both now and 
in the future. 

         SC March 2021 GREEN (On track) 

ACTION 
UPDATE: 

Joint Commissioning Strategy for Adults with learning Disabilities continues to be the focus of all developments with LD services. Workstreams were 
restarted September/October 2020 to review activity over the period pf the pandemic and refocus on commitments for the next year. Briefing for people 
with an Learning Disability and their carers is in draft currently, hoping to be finalised for distribution in January 2021 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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IHSR/RMS
001  

Implement an outcomes-based approach to 

commissioning contracting services across 

both a regional and localised footprint. 

 

         AP March 2021 Red (Slipped) 

ACTION 
UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 3. 
As the Council transitions from its response to recovery phase, this work will commence later on in the year. 
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Appendix 12 Corporate Risk 12: Unauthorised Deprivation of 

Liberty Safeguards 

1 – Risk Overview 

1.1 Risk Description Deprivation of Liberty Safeguards 
The Deprivation of Liberty Safeguards (DoLS) (2009) introduced a legal 
mechanism to protect people who do not have the mental capacity to 
consent to their care and support in registered care homes and hospital 
wards. Specifically, the DoLS safeguards aim to prevent breaches of Article 
5 of European Convention of Human Rights – The Right to Liberty and 
Security. They acknowledge that care and support arrangements sometimes 
are required to deprive a person of their liberty to ensure the person’s best 
interests and safety, but that any deprivation of liberty must be in 
accordance with a prescribed legal procedure (Art 5(1)) and shall entitle the 
deprived person to take legal proceedings to determine lawfulness of the 
deprivation ((Art 5 (4)).  

The Safeguards place a duty on the local authority to perform to a 
prescribed legal procedure when informed by a Care Home (described as 
Managing Authorities under the Safeguards) that a resident may be being 
deprived of their liberty in the care home. The local authority (known in the 
Safeguards as the Supervisory Body) has 7 days for Urgent Authorisation 
requests and 21 days for Standard Authorisation requests to coordinate a 
suite of 8 assessments to determine if the care arrangement is in the 
persons best interest and to legally ‘Authorise’ the deprivation of liberty.  
In March 2014, the Supreme Court (P v Cheshire West and Chester Council 
and P & Q v Surrey County Council) made a ruling, effectively setting a new 
and much lower threshold for determining a deprivation of liberty which has 
led to a substantial increase in the number of requests for DoLS 
Authorisations. In the Vale of Glamorgan, this has meant an increase from 6 
requests in 2013/14 to an average of over 500 in each of the last three 
years. 

Adult Services have invested into the DoLS team to go some way to meet 
this increased demand, but the team is not able to coordinate DoLS 
assessments and Authorisation within the statutory timescales which places 
the local authority at risk of legal challenge in the Court of Protection. 

Deprivation of Liberty in ‘Domestic Settings’ 
The Cheshire West Supreme Court ruling in March 2014 made it clear that 
the local authority must seek Authorisation from the Court of Protection 
whenever it knows or ought to know that a person who does not have 
mental capacity to consent is living with care and support that deprives them 
of their liberty within their own home. It is difficult to be certain but current 
estimates would indicate that between 50 and 100 people living in the Vale 
of Glamorgan potentially fall into this category which includes people with 
learning disabilities or mental health problems and older people with mental 
health problems.  
Without Court of Protection Authorisation, the local authority is at risk of 
legal challenge for care and support that potentially breaches a person 
Article 5 right to liberty and security.   

Adhering to the Deprivation of Liberty (DoLS) continues to place significant 
pressure on Social Services in terms of officer work load/capacity and 
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budgets. This has continued to be an ongoing risk that has been further 
compounded by the COVID-19 pandemic.  Unlike other areas within Social 
Services, there a greater likelihood of us defaulting on our statutory 
responsibilities in relation to DoLs. This has continued to be a concern 
during the Pandemic as health and social care resources needed to be 
reprioritised and redirected to the frontline to deal with COVID-related 
issues. 

1.2 Risk Owner  Head of Resource Management and Safeguarding (AP) 

1.3 Impact on our contribution to the Wellbeing Goals  

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communitie

s 

A Wales of 

Vibrant Culture 

and Thriving 

Welsh Language 

No No No Yes Yes Yes No 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Risk of legal challenge as a result of a failure to adhere to the 

Deprivation of Liberty Safeguards for relevant care home 

residents or for those living in their own homes (where 

authorisation from the Court of Protection has not been sought) 

and for young people lacking capacity. 

Political repercussions as a consequence of failing to adhere to 

the Deprivation of Liberty Safeguards. 

Resources Yes Inability and capacity of key partners to effectively work together 

to safeguard adults who are at risk of deprivation of liberty. This 

is particularly pertinent in the context of COVID-19, when the 

much of our workforce and resources as well as those of our 

health colleagues have been reprioritised and redirected to 

address COVID issues.  

Financial repercussions as a result of court proceedings where 
there has been a failure to safeguard clients and there has been 
an unauthorised deprivation of liberty.  
 
Lack of suitably qualified staff to undertake best interest 
assessments within designated timescales.  
 
Increased demand for best interest assessments as a result of 
changes in law impacting on staff capacity and putting pressure 
on budget thresholds.  
 

Service Delivery and 

Wellbeing 

Yes Failure to undertake assessments resulting in unauthorised 

deprivation of liberty that could have detrimental impact on the 

health and wellbeing of the individual. This is applicable in the 
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1.4 Risk Categories 

Categories Yes/No Definition  

context of COVID-19, where there are challenges associated 

with assessing a person’s capacity when conducted remotely by 

telephone or video link rather than face to face.  

The Council is unable to meet statutory responsibilities for 
responding effectively to situations where people are at risk of 
neglect or abuse. 
 
Implications arising from the Court of Protection 
associated with Deprivation of Liberty of people living in 
domestic settings. 
 
Failure to appropriately identify individuals living in domestic 
settings where authorisation from the Court of Protection should 
be sought. There is the concern that COVID-19 further 
compounds this risk, as inability to identify individuals in 
domestic settings is applicable in the context 
 
Excessive waiting times for an assessment impacting on 
unlawful deprivation of liberty. This is particularly applicable in 
the context of COVID-19, as our resources and the resources of 
our health colleagues were diverted to the frontline to address 
COVID issues which could impact on timeliness of assessments.  

Reputation  Yes A failure to adhere to the Deprivation of Liberty Safeguards for 
relevant people living in a care home or to seek authorisation 
from the Court of Protection for relevant people living in their 
own homes is unlawful and unequal. This would have a 
detrimental impact on reputation of the Council and would draw 
criticism by our regulators.  

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 3  (High) 9 (Medium/High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 

Well-being 
4 (Almost certain) 3 (High) 12 (High) 

Reputation  
3 (Probable) 3 (High) 9 (Medium/High) 
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Overall Inherent Risk 

Score 
4 (Almost certain) 3 (High) 12 (High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

Regular scrutiny and CMT reports to 
highlight the key issues affecting DOLs. 

The DOLs Management Board oversees 
DOLs development.  

1 2 2 

Resources Additional Best Interest Assessors have 
been recruited to meet the increased 
demand for additional assessments. 
 
Efficient use and co-ordination of resources 
on a regional basis via a collaborative 
arrangement with Cardiff Council and 
Cardiff and Vale University Health Board. 
 
Light touch review of systems and 
processes undertaken to put in place more 
robust processes to support the timely 
completion of assessments. 
Financial contributions by partners are 
reviewed at every DOLs Board with ongoing 
discussion. 
 
Findings & recommendations from the 
business improvement review have been 
adopted and implemented. 
 
Secured additional legal resource that has 
added capacity to process applications to 
court in timely way.  
 
The ADSS Matrix Prioritisation Tool is used 
consistently to prioritise applications being 
received.   
 
Monthly data reporting has been put in 
place across the partnership, with quarterly 
monitoring taking place through the DoLS 
partnership board. 

1 2 2 

Service 

Delivery & 

Well-being 

Ongoing prioritisation of cases based on 
levels of risk and deprivation assisted by an 
effective case management system.  

1 2 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

The CMHT for Older People has relocated 
from Ty Jenner to Llanfair Unit at Llandough 
Hospital. 

Advocacy Gateway provider has been 

identified through market analysis with plan 

to go live with Gateway in June 2018. 

Existing providers are to continue to provide 

advocacy and Independent Professional 

Advocacy as accessed through the 

Gateway. 

Gateway provider will monitor demand for 
advocacy and Independent Advocacy to 
inform future commissioning intentions. This 
work will lead to the Cost-effective 
commissioning of advocacy Services that 
meets the needs of service users. 

Established a robust monthly monitoring 
mechanism to provide effective monitoring 
of DoLS across the partnership with 
quarterly reporting via the Deprivation of 
Liberty Safeguarding Partnership Board. 

Reputation  We have formed good relationship with 
Welsh Government, Regulators and Key 
Partners and feed into the Association of 
Directors of Social Services (ADSS).  

1 2 2 

Overall Effectiveness of Controls 1 2 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 
3 3 9 1 2 2 3 2 6 

  

Resources 
4 3 12 1 2 2 4 2 8 

  

Service Delivery 

& Well-being 
4 3 12 1 2 2 4 2 8 

  

Reputation  

3 3 9 1 2 2 3 2 

 

6 

 

  

Average risk 

score/  

direction of 

travel 

4 3 12 1 2 2 4 2 

8 

(Medium

High) 
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3. Risk Management Plan – Mitigating Actions 

  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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DOLR/RM

S001 

 

Review current service requirements to assess 
readiness for legislative changes associated with 
implementation of the Liberty Protection 
Safeguards.  

         AP March 2021  AMBER (Minor 

Slippage) 

ACTION 

UPDATE: 

Code of Practice to support LPS are still awaited.  The COVID-19 pandemic has meant that WG has pushed back the original implementation date of Oct 2020.  
It has been announced that LPS will now be implemented in April 2022. Work has begun on reviewing team structure and resource and the partnership board 
meet regular to have a strategic overview. 
 

DOLR/RM

S002 

 

Implement, with the advice of Legal Services, the 
requirements of the Liberty Protection Safeguards 
(subject to publication of the relevant Code of 
Practice)  

         AP March 2021 AMBER (Minor 

Slippage) 

ACTION 

UPDATE 

Code of Practice to support LPS are still awaited.  The COVID-19 pandemic has meant that WG has pushed back the original implementation date of Oct 2020 
and we are awaiting further information.  Work has begun on reviewing team structure and resource and the partnership board meet regular to have a 
strategic overview.   
 

DOLR/RM

S005 

Identify and utilise data from the DoLS team to 
monitor outstanding requests for deprivations. 

         AP March 2021 Green (On Track) 

ACTION 

UPDATE: 

Monthly data reporting has been put in place across the partnership, with quarterly monitoring taking place through the DoLS partnership board.  Monthly 
monitoring information is sent to all partners and to understand the current situation and respond accordingly across our strategic partnership 
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Appendix 13 Corporate Risk 13: Transition to the Welsh 

Community Care Information System (WCCIS) 

1 – Risk Overview 

1.1 Risk Description The Social Services & Wellbeing (Wales) Act 2014 has integration of health 
and social care at its core. The effective sharing of information is a 
fundamental foundation of integrated working and should be applied on a 
“once for Wales” basis. Welsh Government has significantly invested in the 
capital programme to support the development and implementation of an 
integrated information system across health and social care services. This 
system is known as Welsh Community Care Information System (WCCIS) 
and is the replacement to the social care information system known as 
SWIFT. 

The new system will provide an integrated electronic record system for 
social care, primary and community health services, mental health services 
across both adult and children and young people services. This will be a 
national system intended to be used across all Welsh local authorities and 
Health Boards. It is essential that we implement a fully integrated electronic 
record system to ensure information is shared appropriately and that 
residents of the Cardiff and Vale are safeguarded.  

The WCCIS procurement process ended in 2015. All 22 local authorities and 
health boards are enabled to procure WCCIS, as a replacement for their 
existing information system. 

The Cardiff and Vale region have agreed in principle to collectively contract 
with WCCIS to enable integrated working to become a reality. However, to 
date Vale of Glamorgan Council is the only partner to have signed a 
deployment order with the supplier, Careworks. Cardiff and Vale UHB and 
Cardiff Council have completed their determination processes and will not 
be adopting WCCIS as their management information system.     

Initially there were some delays with the implementation of the system, 
which have since been addressed. And although WCCIS went live during 
November 2017, there were a series of obstacles to overcome in order to 
ensure full transition to the new system so that all aspects of the system are 
fully utilised and embedded. The risk previously was in relation to the 
inability to interface with the legacy system (SWIFT), and to fully embed and 
utilise the system to its full potential in integrated health and social care, 
which has since been resolved. There were previously issues problems 
associated with performance reporting, but this has since been resolved as 
a significant amount of data cleansing work has been undertaken to verify 
the accuracy of the data. We have also upskilled our staff to create and 
design data and dashboard style reporting. The emphasis of the risk has 
now shifted onto a more regional focus where the risk is the ‘Inability to 
safeguard our citizens across Cardiff and the Vale as result of not 
implementing an integrated case recording system over a regional foot print 
which will impact on our ability to share information effectively across 
organisational boundaries’.  

The next phase of development will focus on exploring the financial 
functionality of WCCIS to ensure all our social care charging and invoicing is 
one place, but this requires further work and additional consultancy costs to 
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explore and implement. The arrival of COVID-19 will to of some extent 
delayed progress in developing the new financial module and the system’s 
functionality. But once the Council’s emphasis shifts towards recovery, we 
will have capacity to resume and progress its development.   
 

1.2 Risk Owner Head of Resource Management and Safeguarding (AP) 

1.3 Alignment with Well-being Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

 

A Wales of 

Vibrant 

Culture and 

Thriving 

Welsh 

Language 

No No Yes Yes Yes Yes No 

 

1.3 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to fully implement 
WCCIS across the Directorate fully within required timescales. 
Delays in developing key aspects of the system as a 
consequence of COVID-19 are likely to add to the likelihood of 
this aspect of risk.  
 
Failure to put effective information security safeguards in place 
resulting in personal/sensitive and confidential information being 
leaked/revealed in the public domain could cause political 
instability and loss of credibility.  
 
Failure of other regional partners to implement the system, thus 
not maximising the benefits of the systems particularly in relation 
to integrated teams.  

Resources Yes Failure to fully maximise and mobilise our existing resources to 
ensure full implementation/development of WCCIS across the 
Directorate. Delays in developing key aspects of the system as a 
consequence of COVID-19 are likely to add to the likelihood of 
this aspect of risk.  
 
Increased risk of data protection breaches following transition to 
new WCCIS system due to the large volume of users and the 
financial impact of these breaches.  
 
Limited skill resilience to extract and report relevant data from 
the system.  

Service Delivery and 

Wellbeing 

Yes Failure to fully develop WCCIS and its potential could impact the 
ability of service users to access services readily. Delays in 
developing key aspects of the system as a consequence of 
COVID-19 are likely to add to the likelihood of this aspect of risk.  
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1.3 Risk Categories 

Categories Yes/No Definition  

Loss of data could impact of the delivery of key services as well 
as the impact this has on service users.  
 
Failure to safeguard our citizens across Cardiff and the Vale as 
result of not implementing an integrated case recording system 
over a regional footprint which will impact on our ability to share 
information effectively across organisational boundaries.  

Reputation  Yes Reputational impact arising from findings from Adult Practice and 
Child Practice Reviews as a result of failing to record/share 
information effectively using WCCIS.  This could result in a loss 
of confidence and trust in our ability to safeguard our citizens 
resulting in negative publicity. And ultimately have a detrimental 
impact on our credibility and leaves us open to potential criticism 
from our external regulator CIW, the Welsh Government and the 
Ombudsman.   

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
4 (Almost certain) 3 (High) 12 (High) 

Resources 
4 (Almost certain) 4 (Catastrophic) 16 (Very High) 

Service Delivery & 

Well-being 
4 (Almost certain) 3 (High) 12 (High) 

Reputation  
4 (Almost certain)  4 (Catastrophic) 16 (Very High) 

Overall Inherent Risk 

Score 
4 (Almost certain) 4 (Catastrophic) 16 (Very High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

• Delivery of other developmental phases of 
the system continue to be monitored on an 
ongoing basis via operational meetings. 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

• Regular reporting of progress/updates via 
Insight, CMT and Cabinet.  

• Regional partners have further delayed 
implementation of WCCIS. 

Resources • WCCIS system is now fully embedded 
across all of Social Services. 

• Identified Super users for the system 
maintain links with the national and regional 
team. 

• Successfully trained all staff on using 
WCCIS now that it is operational. 

• Training has been delivered on 
performance reporting and officers continue 
to access support from other local 
authorities to develop their expertise on the 
system.  

• Performance staff have been trained in 
SQL to build performance related reports. 

• Performance staff liaise with other WCCIS 
sites (local authorities) to access additional 
support and to gain greater understanding 
of how to build reports and access data. 

• Senior Systems Support Officer is 
responsible for progressing WCCIS project 
delivery.  
 

2 2 4 

Service 

Delivery & 

Well-being 

• Directorate adheres to the Council’s 
Information Management Strategy.   

• We raise awareness amongst our 
customers of how we collect, record, 
monitor and use their personal data to 
ensure that we gain consent to do so.  

• Data disclosure agreements in place with 
all other organisations that are using 
WCCIS.  

• Information Manager attends Information 
Governance Groups to ensure the IAA is 
signed and fit for purpose to give us an 
additional layer of protection. 

• Representatives Attend Regional and 
National Operational Meetings to identify 
and discuss any operational issues with the 
system and impact on service delivery.  

• Fortnightly operational meetings post-
implementation to identify and address 
system-based issues as they arise. Such as 
changes to social work practice and 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

including the development of new forms 
etc.  

• Established a ‘clinic’ for users to attend to 
discuss their forms and requirements.  

• Dashboards within WCCIS have been 
developed to enable staff to manage their 
own data have been completed. 

• A WCCIS Wizards Group for Superusers is 
well established to help practitioners with 
the development of the system.  

• WCCIS Operational Group is well 
established that enables the identification 
and resolution of areas of concern.  

Reputation  • Effectively managed expectations and 
raised awareness with our Regulator (Care 
Inspectorate Wales) and Welsh 
Government regarding any limitations 
associated with reporting. 

• We raise awareness amongst our 
customers of how we collect, record, 
monitor and use their personal data to 
ensure that we gain consent to do so.   

• Performance staff are being trained and 
continue to learn and develop their 
expertise in building reports in order to 
access data and prepare reports using SQL 
databases. Linked with other WCCIS sites 
to share knowledge and skills. 

• Work regarding the implementation of the 
Finance Module will be restarted when the 
Covid 9 response has dissipated.  

2 1 2 

Overall Effectiveness of Controls 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls 

Score 

Residual Risk Score Direction 

of Travel 

Forecast 

Direction of 

Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 
4  3  12  2 1 2 2 3 6 

  

Resources 
4 4 16 2 2 4 2 2 4 

  

Service 

Delivery & 

Well-being 

4  3  12  2 1 2 2 3 6 

  

Reputation  
4  4 16 2 1 2 2 4 8 

  

Average risk 

score/  

direction of 

travel 

4 4 16 2 1 2 2 3 

 

6 

(Medium) 
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Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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WCSR/RMS

001  

 Develop our use of technology to optimise 

how we contribute to improving the planning 

and co-ordination of social care services to our 

citizens.   

Associated Milestone: Explore the use of 
technology to support payment for certain 
services. (e.g. WCCIS Financial Module 
development)  

         AP March 2021 Red (Slipped) 

ACTION 

UPDATE: 

Full ICT survey competed across all homes which has identified the need for further upgrade. Funding being explored.  

 

WCSR/RMS

002 

Co-ordinate the implementation of a new 

Welsh Government Performance 

Measurement Framework across Social 

Services.  

         AP March 2021 Green (On Track) 

ACTION 

UPDATE: 

Local Authorities will be required to collect and report on all of the metrics in the performance and improvement framework for 2020/21 to the best of 
their ability given the Covid context.  Still awaiting final metric definitions document from Welsh Government.  Work has started on the new Adults Census 
(similar to the current one for children).  
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Appendix 14 Corporate Risk 14: Brexit 

1 – Risk Overview 

1.1 Risk Description This risk focuses on how we respond to uncertainty and emerging issues 
surrounding Brexit that has the potential to impact on how we deliver 
services to our citizens. There is a risk that we fail to effectively identify and 
respond to the changing policy and legislative landscape as a result of the 
‘Brexit’ process. This could also impact significantly on our ability to deliver 
our Well-being Outcomes and strategic objectives of our Corporate Plan. By 
developing a better understanding of the potential pressures Brexit places 
on specific services this will enable us to better prepare and respond to the 
changing climate and minimise disruption to service delivery. 

The uncertainty and implications associated with Brexit have been the subject 
of much discussion across the Council. The Council has maintained a 
watching brief as the process has continued and this has been documented 
to date as part of the legislative Change risk on the Register. However, at 
Audit Committee in February 2019 a suggestion was made that Brexit should 
now be identified as a risk in its own right on the Register.  

CMT have adopted a proportionate approach for planning for Brexit and 
service areas have undertaken an impact assessment in the context of 
overall business continuity planning. 

The WLGA have provided grant funding to all Local Authorities to support 
the preparatory work associated with Brexit. The Local Resilience Forum 
have also committed resources to support coordination and communications 
across the region.  

A response was submitted to the Wales Audit Office in terms of our 
readiness work, which included a series of discussions at Insight to 
formulate an Impact Assessment and a presentation to CMT/Cabinet by the 
WLGA.  It is this preparatory work that has helped to inform how we define 
and understand this risk. As a result of this impact assessment work, an 
Action Plan has been developed to mitigate against the potential risks 
associated with Brexit (and in particular a no-deal scenario). Progress 
against this action plan is monitored by the Strategic Leadership Team 
(SLT) and feeds into regional reporting we provide to the WLGA as part of 
EU Preparedness Advisory Panel.  

Grant Thornton have been commissioned by the WLGA to explore the 
impact of Brexit on trade in Wales. The findings from this work will be 
published during the quarter 3 period. The findings from this work along with 
the current Brexit position will be used to inform a risk analysis and a refresh 
of the Brexit Action Plan (aligned to the Risk Management Plan attached to 
this risk).  

We recognise that residents and businesses will look to us a community 
leader for advice, support and assistance whilst the negotiations remain 
ongoing. Therefore, since the referendum, our focus has been on ensuring 
that we participate in opportunities to feed into discussions at both the national 
and local level regarding the potential impact of Brexit on Council services. 
For example, the Council is represented by the Director of Environment and 
Housing Services on the Local Resilience Forum, a regional emergency 
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planning group Brexit remains a regular agenda item at both SLT and Insight 
Board which prompts our wider mitigating activity as an authority.  
 
The Pandemic struck at a time when the UK was still negotiating with the 
European Union a Brexit trade deal. These talks stalled whilst the UK and 
the rest of Europe, shifted their attention towards tackling the Pandemic. 
Although talks between the UK and EU have now resumed it is still 
uncertain as to whether a trade deal will be secured in time before the end 
of the transition period (December 2020). There is a risk that whilst our 
attention and resources are drawn to immediately address the priorities 
arising from the pandemic, compromises our capacity to prepare and 
adapt to the uncertainty associated with Brexit and any future policy and 
legislative changes that arise as a result of either deal or no trade deal.  

 

1.2 Risk Owner Head of Policy & Business Transformation (TB). 
 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 
Prosperous 

Wales 

A Resilient 
Wales 

A Healthier 
Wales 

A More 
Equal 
Wales 

A Wales of 
Cohesive 

Communities 
 

A Wales of 
Vibrant 
Culture 

and 
Thriving 
Welsh 

Language 

Yes Yes Yes Yes Yes Yes Yes 
 

1.4 Risk Categories 

Categories Yes/No Definition  
Political & Legislative Yes Significant political uncertainty associated with Brexit and the 

impact this has on our ability to forward plan. 

Failure to comply with any legislative changes arising from the 
UK leaving the EU and impact this has at the local level. This 
risk is of particular relevance at a time when the Council is 
beginning its work to recover from the pandemic.  

Failure to fully embrace and participate in 
discussions/collaborative opportunities associated with Brexit 
could be detrimental to the profile and status of the Council. 

Failure to represent the Council’s position in relation to the policy 
developments/changes associated with Brexit, which could 
impact on our ability to maximise opportunities for future 
investment and to deliver our strategic objectives outlined in the 
Corporate Plan.  

Failure to effectively lobby for and secure access to funding 
previously sourced from the EU programmes post-Brexit 
(including any successor programmes). 

Changes to consumer protection requirements across the EU 
affecting residents and local businesses.  

Potential changes to the regulatory procurement 
regime/framework that we operate by could have a negative 
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1.4 Risk Categories 

Categories Yes/No Definition  
impact on how we tender for and access products/services from 
EU markets.  

Resources Yes Financial impact of leaving the European Union on the Council’s 
European funded projects/initiatives (regeneration). Leaving the 
EU could impact our ability to secure funding to further progress 
the development/investment in regeneration projects e.g. 
Creative Rural Communities.  
 
Uncertainty post-Brexit impacts on our ability to attract private 
sector investment to improve our connectivity 
(transport/infrastructure and technology), skills investment, 
innovation, regeneration, housing investment and energy related 
projects) and in particular projects/programmes associated with 
the City Deal. A potential longer-term downturn in the economy 
as a result of coronavirus, has the potential to further exacerbate 
this risk and affect our ability to attract inward investment.  
 
Rising costs associated with importing supplies and services e.g. 
Fuel, Food products from EU countries due to higher trade tariffs 
and payment of customs duties which places further pressure on 
our budgets.  
 
Loss of staff from EU countries impacting not just on the 
council’s operational capacity but also on the wider business 
community e.g. health and social care, construction, tourism etc. 
A reduction is labour supply could have a detrimental impact on 
the local economy. COVID has highlighted the value and 
significance of health and social care sector during the crisis, 
which is also a sector that employs a greater proportion of EU 
nationals. There is the risk that the impact of COVID combined 
with Brexit could exacerbate labour supply issues particularly 
within the care sector.   

Difficulties in recruiting staff (or commissioning from the market) 
in ‘hard to recruit’ areas and where skill shortages exist and the 
impact this has on our capacity to deliver 
services/projects/schemes.  

Inability to put in place effective civil contingency plans 
(emergency planning) to take account of the potential impact of 
Brexit.   

Market volatility, inflation and financial uncertainty could impact 
on council revenue budgets and borrowing costs for capital 
schemes.  

Inability to effectively manage demand and sustain service 
delivery post Brexit.   

Risk that grant funding allocated by Welsh Government for Brexit 
is repurposed to support local authorities’ emergency response 
to COVID, impacting on preparedness for Brexit.  

Risk that whilst resources are immediately drawn to 
addressing the priorities arising from the pandemic, that our 
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1.4 Risk Categories 

Categories Yes/No Definition  
capacity to prepare and adapt to forthcoming policy and 
legislative changes as a result of Brexit could be compromised.  
 

Service Delivery and 
Wellbeing 

Yes Uncertainty in the economic/financial climate as a result of the 
Brexit process impacts on our ability to attract inward private 
investment and lever fewer jobs in the area.  
 

Impact of Brexit on the supply chain, disrupting access supplies 
and services from EU. This has the potential to significantly 
disrupt service delivery particularly in relation to vulnerable 
groups. 
 
Disruption in food supply could impact on our ability to provide 
cooked meals to children in schools, adults in residential care 
settings and our Tourist attractions/Country Parks. Increased risk 
of food contamination due to changes in food inspection regimes 
at ports.  
 
Disruption to fuel supply could impact on our ability to deliver 
services such as waste collections and the ability of staff to get 
to work.  
 
Shortages in medical supplies/specialist equipment could have a 
detrimental impact on discharge from hospital and ultimately on 
the health and well-being of our citizens. Issues experienced 
around the availability of key medical supplies such as PPE 
during COVID could further aggravate the supply chain concerns 
post-Brexit.  
 
Increased risk of counterfeit/fraud of goods/supplies such as 
pharmaceutical products, materials (building materials, electronic 
parts, vehicle parts), food and supplies such as cleaning 
products, sanitary products impacts not only on quality but also 
on overall service provision.   
 
Failure to appropriately support children in the local authority 
care who are EU nationals through applying on their behalf for 
the right to remain through the EU Settled Status Scheme.  

Inability to support citizens who are impacted by the changes 
resulting from Brexit and its uncertainty. Increased demand for 
support / advice services due to an economic downturn as a 
result of withdrawal from the EU. Any loss of jobs to the area will 
impact on the local communities and could result in a greater 
number of citizens and families living in poverty with higher rent 
arrears and a potential increase in homelessness presentations. 
As a consequence of COVID there has been a rise in the 
number of Universal Credit claimants as a result of a downturn in 
the economy. 

Delays/disruption to distribution of goods/supplies through the 
supply chain due to increased regulation at ports/airports. 
Increased pressure on the capacity of the SRS Service 
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1.4 Risk Categories 

Categories Yes/No Definition  
(Environmental Health Officers) for the inspection of food at 
ports/airports.  

Contract/provider failure by delivery partners/contractors to 
deliver services on our behalf due to pressures from Brexit on 
their operational capacity. This risk is further exacerbated by the 
impact of COVID that has put the care sector under strain both 
from a capacity and financial perspective which in turn has 
significantly threatened the future viability of some service 
providers during the crisis.  

Lack of resilience amongst our partner organisations and the 
Third Sector in terms of their preparedness for Brexit and issues 
arising from it. This risk may be further compounded by the 
impact of COVID on the finances of the sector and their capacity 
to recover the crisis and their ability to prepare for the impact of 
Brexit.  

Risk that the needs of vulnerable people are not met due to the 
uncertainty regarding our statutory responsibilities in relation to 
EU nationals for homelessness, housing and social care 
services. 

COVID pandemic impairs our capacity to effectively prepare and 
make necessary changes to how we deliver and operate key 
services and functions.  

 

Reputation  Yes Reputational repercussions and loss of credibility as a result of 
failing in our Community Leader role to effectively communicate 
clear messages associated with the Brexit process.  
 
Reputational damage associated with failing to effectively 
support vulnerable groups/individuals through applying for EU 
Settled Status. This risk has been further compounded by 
COVID, as it has limited our ability to engage with hard to reach 
EU nationals to promote the EUSS scheme.  
 
Risk of civil unrest associated with Brexit as a result of poor 
communication, preparation, planning and liaison with key 
partners e.g. health, Police, Welsh Government impacts on the 
reputation of the Council.   
 
Loss of public confidence in our ability to deliver services 
effectively and sustainably post-Brexit.  
 
Loss of credibility as a result of handing back any unspent 
funding due to a lack of capacity to deliver EU grant funded 
schemes up until Brexit.  
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2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 
Score 

Political & Legislative 
4 (Almost certain) 3 (High) 12 (High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 
Well-being 4 (Almost certain) 3 (High) 12 (High) 

Reputation  
4 (Almost certain) 3 (High) 12 (High) 

Overall Inherent Risk 
Score 

4 (Almost certain) 3 (High) 12 (High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

Political & 
Legislative 

• Ongoing approach overseen by CMT and 
involving Insight, Emergency Planning and 
Heads of Service.  

• Director of Environment and Housing is a 
representative for the Council on local 
resilience form to make connections between 
council and other key regional partners.  

• Developed strong links with the WLGA to 
access specialist advice, information and 
briefings. 

• Established a mechanism regionally for 
reporting and collating information/issues 
relating to Brexit. Any information is fed into 
and collated by South Wales Police, which is 
then forwarded to the Welsh Government’s 
Emergency Control Centre. 
 

2 1 2 

Resources • Ongoing approach overseen by CMT and 
involving Insight, Emergency Planning and 
Heads of Service. 

• Completed a Directorate-wide impact 
assessment of Brexit.  

• Business Continuity Plans have been 
reviewed and updated for priority one 
services.  

• Maintain a high-profile presence in all 
relevant discussions and briefings with 
regard to Brexit and its implications for 
legislative changes. The Council has 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

established good links with the Welsh 
Government and WLGA in relation to this. 

• Links with the Welsh Government and WLGA 
regarding economic development.  

• Brexit Impact Assessment Action Plan has 
been approved and is monitored by CMT on 
a regular basis.  The monitoring of this action 
plan feeds into updates/reporting that we 
provide regionally to the WLGA in relation to 
the EU Preparedness Advisory Panel. 

• 100% of all priority 1 Business Continuity 
Plans were completed. The next steps will 
involve undertaking testing of Priority One 
Business Plans to gain assurance of existing 
business continuity mechanisms. 

• Impact of access to agency staff post-Brexit 
in relation to our residential/domiciliary care 
workforce has been fully investigated and 
identified as a low risk area.  

• Continue to work closely with mangers 
across all service areas to help them to 
support potential employees who may need 
to apply for settled status Worked with our 
local Trade Unions, we have provided the 
ability for staff to access advice and support 
from HR to support them to apply for settled 
status.  

• HR systems have been updated to 
record/capture the nationality of new 
employees/new starters to the local authority 
that will enable us to take a more pro-active 
approach to signposting and supporting them 
to register via EUSS.  

• Established a monitoring mechanism for 
goods post-Brexit within our residential care 
home settings. All authorised orders are 
logged individually to monitor any changes to 
cost patterns following Brexit. Monthly review 
of costs with our main providers.   

• A review of the impact of Brexit on SRS 
functions was undertaken and all officers are 
properly authorised to continue their statutory 
duties. 

Service 
Delivery & 
Well-being 

• Ongoing approach overseen by CMT and 
involving Insight, Emergency Planning and 
Heads of Service. 

• Brexit Impact Assessment Action Plan was 
developed and approved by CMT in 
September and is monitored on a regular 
basis. 

• Commenced a Directorate-wide impact 
assessment of Brexit.  

1 1 1 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 
Score  

Impact 
score  

Total Score 

• Guidance documentation has been sent to 
school kitchens highlighting awareness of 
best practice for receiving and storage of 
foods to assist during any period of disruption 
to food supplies.  HACCP (Hazard Analysis 
and Critical Control Points) controls are in 
place to ensure safety of food being received 
and stored. 

• Supply chain mapping has been undertaken 

within our residential care homes and within 

our catering service and supplies are under 

constant review with our suppliers (e.g. food, 

cleaning, Medical Devices and Clinical 

Consumable products).  

• Developed a Preparing for Brexit web page for 

the website to signpost our businesses to 

advice and information to the Business 

Wales website. 

Reputation  • Ongoing approach overseen by CMT and 
involving Insight, Emergency Planning and 
Heads of Service. 

• Mechanisms are in place to ensure that we 
continue to share key information/messages 
to our Provider Forum i.e. on EU settled 
status etc. 

1 1 1 

Overall Effectiveness of Controls 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 
of Travel 

Forecast 
Direction of 
Travel 

Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 
Legislative 4 3 12 2 1 2 2 3 6 

  

Resources 
4 3 12 2 1 2 2 3 6 

  

Service 
Delivery & 
Well-being 

4 3 12 1 1 1 4 3 12 
  

Reputation  
4 3 12 1 1 1 4 3 12 

  

Average risk 
score/  
direction of 
travel 

4 3 12 2 1 2 3 3 
9 
(Medium
/High) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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BXR/PB001( 
BXR/FIT001  
 
BXR/HR001 
 
BXR/SL001 
 

Support the monitoring 
and reporting of the 
Brexit Impact 
Assessment Action Plan. 
 
Contributes to SP 

Action: Co-ordinate 

work to ensure the 

Council is prepared for 

Brexit and ensure there 

are plans in place to 

manage any impacts.   

         TB/CL/TD/TB March 2021 Green (On 

track) 

ACTION 

UPDATE: 

Grant Thornton were commissioned by the WLGA to explore the impact of Brexit on trade in Wales which was published during the quarter 3 period. 
The findings from this work along with the current Brexit position was used to inform a further risk analysis, a refresh of the Brexit Action Plan (aligned 
to the Risk Management Plan attached to this risk) and presented in a report to Cabinet. A refresh of the action plan was undertaken during quarter3 
to ensure that any further preparatory actions were identified in response to emerging issues and can be progressed leading up to and post transition 
period. All service areas are now working towards progressing the refreshed action plan following the conclusion of a trade deal arrangement being 
agreed in December. 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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BXR/PB002 

 

Provide 
communications and 
information to staff, 
customers/citizens and 
businesses on Brexit 
issues.  
 

         TB March 2021 Green (On 
track) 

ACTION 

UPDATE: 

We have refreshed our content on our digital platforms such as our website and social media accounts. Key messages continue to be disseminated via 
our communication platforms. During December we utilised our social media channels to put out key messages to promote and raise awareness of the 
EUSS scheme to eligible citizens and to sign post them to support. We have also undertaken more targeted messaging to schools on accessing EUSS 
support. 

BXR/ALN00

1 

BXR/SP001 

 

Ensure that appropriate 

exit strategies are in 

place for ESF funded 

projects.  

         DD March 20201 GREEN (On 
track)  

ACTION 

UPDATE: 

All ESF funded projects are designed with an Exit Strategy. The current plan is to continue to work with other local authorities and regional leads to 
secure a regional or national project for current ESF projects to transition into.  There remains limited updates from Westminster to help inform 
current thinking on the post Brexit arrangements to clarify progress on a Framework for Regional Investment and funds that may become available. It 
is envisaged that further extensions will no longer exist and therefore there will be a need to seek an alternative source of funding or scale the project 
back to their grant or match funded level. Positively C4W+ has secured an additional £94,000 for the rest of this financial year and this is likely to 
double for 2021/22.  
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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BXR/RMS00

1 

 

Establish a 
mechanism/tool for 
monitoring cost 
pressures in relation to 
supplies as result of 
Brexit.  

         AP December 2020 Red (Slipped) 

ACTION 

UPDATE: 

As a result of our resources being reprioritised and repurposed on our emergency response to COVID-19, this action was not progressed during quarter 
3. As the Council transitions from its response to recovery phase, this work will commence later on in the year.  The focus at present has been on 
supporting the workforce resilience as part of the Pandemic response. 
 
 

BXR/NS001 

 

 

Assist with the co-

ordination of the 

Council’s response to 

leaving the EU to ensure 

continuity of services for 

our citizens. 

          December 2020 GREEN 

(Completed) 

 

 

ACTION 

UPDATE: 

Transitional arrangements for leaving the EU ended in Quarter 3.  Corporately the Council will continue to review and assess the review of the exit.  
Particularly for the Neighbourhood Services and Transports potential issues with Parts being supplied for the garage / machinery.   
 

192



3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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BXR/RP001 

 

Work with Welsh 
Government and Welsh 
Local Government 
Association and local 
businesses to maximise 
opportunities for new 
grant sources after 
leaving the European 
Union. 

          March 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

We continue to feed into the WLGA and WG lobbying activities, however, no further information is emerging at this stage around the proposed scope of the UK governments share 
prosperity fund or how it will be delivered.  European Funding has been a tool used by businesses in the Vale to invest and diversify.  it has also funded many revenue support 
programmes such as Creative Rural Communities.  The Council has also benefitted from significant capital investment in facilities such as play areas and community centres.  With no 
new programmes on the horizon and many EU funding schemes fully spent this will undoubtedly leave a gap in both capital funding available and support to businesses.  We will 
continue to lobby for additional support so that businesses, farmers and communities within the Vale of Glamorgan are no worse off as a result of leaving the EU.  

 

BXR/SRS00

1 

 

Work closely with 
colleagues in 
Westminster and Welsh 
Government to ensure 
officers are properly 
authorised to continue 
their statutory duties. 

         DH December 2020 GREEN 

(Completed) 

Action 

completed and 

will be reflected 

as a control in 

the Register 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 

P
o

li
ti

c
a
l 

&
 L

e
g

l 

R
e
s
o

u
rc

e
s

 

S
e
rv

ic
e
 &

  
W

e
ll

-

b
e

in
g

 

R
e
p

u
ta

ti
o

n
 

In
te

g
ra

ti
o

n
 

C
o

ll
a

b
o

ra
ti

o
n

 

In
v

o
lv

e
m

e
n

t 

P
re

v
e
n

ti
o

n
  

L
o

n
g

-T
e
rm

 

ACTION 

UPDATE: 

A review was undertaken and all officers are properly authorised to continue their statutory duties. 
 

New Action Work in collaboration 

with GVS to assess 

Community 

Organisation/Third 

Sector resilience to 

impact of Brexit. 

          April 2021 GREEN (On 

track) 

ACTION 

UPDATE: 

Initial desktop research is underway to support the identification of a tool that can be used by the community organisations/third sector to assess 

levels of resilience. 

New Action Work with PSB and 

partners to deliver a 

food poverty pilot in 

Llantwit Major. Utilise 

lessons learnt from pilot 

to further develop the 

model, so that it can be 

          March 2022 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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applied to other areas 

post transition.  

 

ACTION 

UPDATE: 

An exploratory group has been formed and meets on a monthly basis to explore the potential for a food poverty project in Llantwit Major. Current 

group membership includes Council officers, Vale of Glamorgan Councillors, Llantwit Major Town and Community Councillors, representatives from 

local food poverty services, Newydd, the University Health Board, GVS, Ysgol y Ddraig and Citizens Advice. Progress updates are regularly provided to 

the PSB and FoodVale Steering Group.  

The exploratory group have conducted a small initial mapping exercise to explore topics including; what food poverty services are already in place in 

Llantwit Major, what age, employment status and household type typically access existing services in the area, what related services users are 

currently signposted to, changes in demand for services and potential service gaps.  Evolving group objectives are currently being developed to outline 

the aims of the work in Llantwit Major. Officers are communicating with other colleagues interested in potentially developing a similar project in Barry 

to ensure any lessons learnt are shared.  

New Action Explore with CAB the 

option of delivering 

virtual webinars that 

can be 

accessed/delivered 

         TB April 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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generally to citizens and 

also webinars tailored 

to business community, 

housing associations, 

and voluntary sector 

organisations to raise 

awareness of EUSS 

application support 

available.   

ACTION 

UPDATE: 

Initial discussions with CAB have commenced to explore opportunities to work together on providing virtual webinars to citizens and key stakeholders. 

The next steps will involve agreeing target audience, content of webinar and how they will be advertised to get the reach. 

New Action Produce briefing paper 

for SLT regarding 

current status of data 

flow obligations as it 

applies to the Council 

that considers scenarios 

of ‘adequacy’ or ‘non-

adequacy’ decision 

         DM/TB April 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 Ways of 

Working 

Officer Completion 

Date 

Status 
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being made, and 

progress made on 

mitigations. 

ACTION 

UPDATE:  

Briefing note on data flow implications was presented to SLT in November and they agreed that a data flows assurance exercise was necessary. A data 

flows mapping exercise is now underway. The information gathered through this exercise will be used to identify whether further mitigations in the 

form of Standard Contractual Clauses to enable access to data from the EEA in the event of a non-adequacy decision. Following the announcement of 

trade deal between UK and EU post-transition, it has been agreed that data flows will continue on the previous interim arrangement for the next 6 

months during which time the UK can seek to gain a data adequacy decision. Although this offers a greater window of time, it doesn’t negate the need 

to gain assurance for our data in terms of where it is processed.  
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CR15: Additional Learning Needs Risk 

Appendix 15 Corporate Risk CR15: Additional Learning Needs

1 – Risk Overview 

1.1 Risk Description Welsh Government is committed to transforming the expectations, 
experiences and outcomes for children and young people with ALN and has 
created an ambitious and wide-ranging Additional Learning Needs 
Transformation Programme.  This revolutionises the separate systems in 
schools and further education, to create a unified system for supporting 
learners from 0-25 with ALN. 

The Additional Learning Needs and Education Tribunal (Wales) Act 2018 
aims to create:  

• a unified legislative framework to support all children of compulsory
school age or below with additional learning needs (ALN) and to
support young people with ALN who are in school or further
education (FE)

• an integrated, collaborative process of assessment, planning and
monitoring which facilitates early, timely and effective interventions;
and

• a fair and transparent system for providing information and advice,
and for resolving concerns and appeals.

It is expected that the ALN system set out in the Act will be fully 
implemented over a three-year period.  The implementation period is 
expected to run from September 2021 to August 2024. 

Core aims of the new ALN system 

• Introduce the term Additional Learning Needs (ALN) – to replace
the terms Special Educational Needs (SEN) and Learning Difficulties
and/or Disabilities (LDD).

• 0-25 age range – all children and young people will have the same
rights to receive the provision they require, as well as improving
transition between school and post-16 education.

• A single statutory plan – the Individual Development Plan (IDP). This
will replace the variety of statutory and non-statutory plans for learners
in schools and FE.

• Increased participation of children and young people – learners’
opinions, along with those of their parents, should always be
considered

• High aspirations and improving outcomes – delivering tangible
outcomes that contribute to the learner’s achievement of their full
potential.

• A bilingual system - services must consider whether a child or young
person needs additional learning provision in Welsh. If they do, this
must be documented in the IDP and ‘all reasonable steps’ must be
taken to secure the provision in Welsh.

• Increased collaboration – improved multi-agency working and
information sharing

• Simpler and less adversarial – a simpler process to provide and
revise an IDP to ensure it continually meets the needs of the learner.
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• Earlier disagreement resolution – where disagreements occur the 
matter should be considered and resolved at the most local level 
possible. 

• Clear and consistent rights of appeal – all children, their parents 
and young people will have a right to appeal to the Tribunal where 
disagreements cannot be resolved at a local level. 

• A mandatory Code – to provide mandatory requirements and 
statutory guidance. 

Some key aspects of the Act are outlined below: 

The Additional Needs and Education Tribunal (Wales) Act 2018 (ALNET) 
places a statutory duty on all educational settings to maintain an Individual 
Development Plan (IDP) based on the principles of person-centred planning 
(PCP) for all pupils identified as having additional learning need (ALN). 

• This significantly increases the expectations on all schools to have 
appropriate provision to meet need. 

• If schools are unable to meet the need this could lead to increased 
litigation and reputational damage for the school and local authority. 

The ALNET Act aim is to establish a unified system for supporting learners 
from 0-25. Local Authority Outreach teams are currently set up to provide 
services largely to local authority educational settings from 3-18. Expanding 
the duty on local authorities to meet need from 0-25 this will clearly extend the 
need to provide support to preschool and post 16 settings potentially up to the 
age of 25.  
According to the ALNET Act the ultimate duty to meet the ALN of children and 
young people falls on the local authority to meet need.  
 
The ALNET Act also states that where a school or FEI cannot meet the needs 
of pupils with ALN, they can request that the local authority administers the 
IDP. It is possible that this will lead to a dispute between schools, FEIs and 
LAs about who is responsible for funding provision.   
 
An area of risk relates to further education institutions (FEIs). The Act places 
a duty on FEI’s to use “best endeavours” to meet need but if they are unable 
to meet need the duty falls to the local authority. This could have significant 
financial implications for local authorities in future. It is crucial that clear 
process is created in order to manage this effectively and establish joint 
expectations around responsibilities and funding. 
 
Currently, a small group of young people from the Vale of Glamorgan with 
complex ALN access college placements on leaving statutory education.  
Currently these high cost placements are funded by Welsh Government.  
From 2022, Welsh Government will pass on the funding and responsibility for 
these placements to local authorities.  This exposes the local authority to 
increased risk as the number of young people requesting college placements 
is likely to increase.   
 

The ALN Act places a much greater focus on working collaboratively, 

particularly in relation to health bodies. The Act also allows for greater 

involvement and participation amongst children and young people and gives 

parents/carers and young people the right to appeal against decisions made 

regarding their ALN and/or IDP. Local Authorities will also be required to 

provide access to independent advocacy services.  
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There is also an expectation that the new ALN system will be truly bilingual 

and that there will be parity of provision in English and Welsh.  This 

expectation will be difficult to achieve at a local level and a regional approach 

will be needed to ensure that this aspiration is deliverable and cost effective. 

Alongside the challenges faced in implementing the new duties associated 

with the Act, the local authority is increasingly faced with growing demand for 

ALN provision, particularly in relation to three key areas. These relate to 

children and young people with complex autism, physical and medical 

difficulties and those experiencing social and emotional health difficulties. 

Developing sufficient provision to meet demand in these growth areas will 

present an ongoing challenge for the service. 

The COVID-19 pandemic has significantly disrupted education and learning 
at all levels. It has seen our schools repurposed for a period of time to care 
for the children of key workers and the most vulnerable. It has also seen a 
departure from classroom teaching to home-based learning, where children 
have been enabled to continue with their learning remotely. Although this 
has been positive, this learning approach will not replace the learning time 
lost from school and there is the real danger that in the longer-term 
educational inequalities will emerge amongst our most vulnerable learners 
and in particular those with Additional Learning Needs. The hurdle going 
forward is how to best address the growing demand for ALN provision 
which is exacerbated by the emerging issues and inequalities as a result of 
COVID.   
The disruption to education due to COVID has also had a significant impact 
on preparations for the implementation of reform from September 2020. 
 
Access to school staff for training purposes has been limited and many 
working groups both locally and regionally were suspended. These groups 
are now operational but significant time has been lost which will impact 
negatively on the preparations for implementation of the reform in 
September 21. 

 

 

1.2 Risk Owner David Davies (Head of Additional Learning Needs & Well-being) 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant 

Culture and 

Thriving 

Welsh 

Language 

Yes Yes Yes Yes Yes Yes Yes 
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1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to meet the 

requirements of the Additional Learning Needs and Education 

Tribunal Act 2018 could lead to litigation, fines and/or political 

instability.  

Resources Yes Extending the duty of care to a wider age range of children and 

young people (0-25), impacts on our workforce capacity and our 

ability to widen our service provision to bring in more specialist 

skills/support.  The legislation will require a significant amount of 

additional provision to be created without sufficient additional 

financial resources.  

Insufficient knowledge and expertise in the workforce to fully 

meet the new requirements of the Additional Learning Needs 

Education Tribunal Act. This could have significant training and 

development implications for the local authority staff as well as 

school-based staff. 

Insufficient funding to deliver our additional duties under the 

Additional Learning Needs Educational Tribunal Act. The 

discharge of new responsibilities/duties under the Act could 

present a significant financial risk to the Council where there is 

already a growing need for ALN provision.  

Demographic changes are having a significant impact on our 

capacity to meet rising demand for our services. There are rising 

numbers of children and young people presenting with more 

complex needs which is affecting our ability to meet those needs 

in the current financial climate in line with the Act.  

Inability to undertake/progress preparatory work in readiness for 

the legislative changes due to serious disruption to education 

services resulting in widespread school closures and the 

diversion of resources in response to major business continuity 

issue e.g. pandemic.  

Service Delivery and 

Wellbeing 

Yes There is a risk that the local authority will fail to meet its statutory 

duties in delivering the requirements of the Additional Learning 

Needs and Education Tribunal Act 2018. 

Inability to deliver a fully bilingual service as set out in the Act in 

terms of Additional Learning Needs, creating a lack of parity of 

provision across the service and a failure to meet both the 

requirements of the legislation and the needs of our learners.  

Risk that this legislation could lead to a dilution in support 

services for those who have the most complex needs (i.e. those 

who previously had statements) especially if all learners will now 
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1.4 Risk Categories 

Categories Yes/No Definition  

require the same type of statutory plan. This could impact on the 

wellbeing of children and young people and their parents/carers 

if our services are unable to meet their basic needs.  

Lack of sufficient provision to meet the increasing numbers of 

children and young people across the three key growth areas of 

children and young people with complex autism, physical and 

medical difficulties and those experiencing social and emotional 

health difficulties. There is the concern that COVID-19 could 

further compounds this risk, as a consequence of school 

closures there is an increased likelihood of a rise in social and 

emotional health needs of children and young people.   

There is a financial risk associated with providing ongoing 

bespoke transport solutions to a growing number of children and 

young people with complex needs in order to access education. 

Reputation  Yes Reputational damage associated with non-compliance with the 
Additional Learning Needs Education Tribunal Act and the 
negative criticism this could attract from our Regulators (Estyn).  
 

 

2 – Risk Evaluation 

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 3 (High) 9 (Medium/High) 

Resources 
4 (Almost certain) 3 (High) 12 (High) 

Service Delivery & 

Well-being 
3 (Probable) 3 (High) 9 (Medium/High) 

Reputation  
2 (Possible) 3 (High) 6 (Medium) 

Overall Inherent Risk 

Score 
3 (Probable) 3 (High) 9 (Medium/High) 
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2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

• Regular updates on ALN provision and 
progress against meeting the 
requirements of the Act presented to 
Scrutiny and Corporate Management 
Team.  

• Work closely with the Consortium with 
regular progress updates and reports.  

• The Transformational Project Board 
meetings are attended regularly, and 
monitoring of the plan is on target.  

2 1 2 

Resources • Budget setting process includes 
considerations of cost pressures 
arising from ALN developments. 

• A readiness survey has been 
completed. This has   identified areas 
of staff development and training 
requirements that will form the basis of 
a training programme. 

• A PCP audit has been undertaken and 
results have been analysed in clusters 
and regionally.  

• Awareness raising training has been 
delivered to Headteachers, ALNCOS 
and Governors on the Act.  

1 1 1 

Service 

Delivery & 

Well-being 

• A three-year ALN Implementation Plan 
for the Central South Consortium 
Region was agreed in August 2018. 
Delivery of the Implementation Plan is 
monitored by the transformational lead 
for the Vale of Glamorgan with 
progress reported back to the Director 
of Education.  

• In relation to ALN, all schools are now 
organised in Secondary school feeder 
clusters. Cluster leads are meeting 
regularly with the transformational 
Lead, working on priorities for the ALN 
Act. IDP format has been trialled 
within the special school cluster and 
within mainstream cluster groups.  

• For the tracking and monitoring of ALN 
pupils, all staff can access the system 
called ONE. Process maps for ONE 
have been developed to ensure that 
procedures are used consistently. 

2 1 2 
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2.2 Controlling Inherent Risk 

Category • Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

• Early Years meetings continue to be 
attended, regionally and with Cardiff in 
order to plan early years provision.  

• A Continuing Health Care Draft Policy 
has been endorsed by all key partners 
to improve transparency of the 
process as it relates to children and 
young people.  

• Transition Protocol has been 
developed and agreed in conjunction 
with Social Services and Health.  

Reputation  • A communication strategy in relation 
to the ALN Act is being developed.   

1 1 1 

Overall Effectiveness of Controls Score 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel 

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 3 3 9 2 1 2 2 3 6 
  

Resources 
4 3 12 1 1 1 4 3 12 

  

Service 

Delivery & 

Well-being 

3 3 9 2 1 2 2 3 6 

  

Reputation  
2 3 6 1 1 2 2 3 6 

  

Average 

risk score/ 

direction of 

travel 

3 3 9 2 1 2 3 3 
9 

(Medium/High) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ALN/AS00
1 
 
 
 
 
ALNR/SP0
01 
 

Work with schools, families and others to 
improve the services and support for those with 
additional learning needs so we can effectively 
plan and prepare for legislative changes. (ALN 
Act)  
 
Work in partnership to ensure children and 
families of vulnerable groups receive the 
information they need to make informed 
decisions about their children’s education. 
 

         SC 

 

 

MH 

March 2021 

 

AMBER (Minor 
Slippage) 
 

ACTION 
UPDATE: 

The VGT continue to work in partnership to provide needs led support for schools, this involves working with various stakeholders to ensure a shared 

understanding.  

 

ALNR/AL
N001 
 

Develop early years ALN provision in line with 
the expectations of the ALNET (Wales) Act.  
 

         DD March 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ACTION 
UPDATE: 

An Early Years Officer has been seconded form Cardiff to help develop the EY forums within the Vale but in line with Cardiff model. Training for EY settings 

has been organised for Vale settings to attend. Guidance materials, transition pathway and resources are being published with Cardiff.  

ALNR/AL
N002 
 

Develop additional specialist resource base and 
special school places to meet current and 
projected need.  

         DD March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

All reports have now been agreed by Cabinet and presented to Scrutiny Committee. 

ALNR/AL
N003 
 

Support schools in the introduction of Person-
Centred Planning (PCP), Individual Development 
Plans (IDPs) and to further develop Provision 
Mapping and tracking the progress of pupils 
with ALN.  

         DD March 2021 GREEN (On 

Track) 

ACTION 
UPDATE: 

Training on Person Centred Planning and Individual Development Plans has been delivered to ALNCOs and this is ongoing. Guidance for governors has 

been completed and is ready to be shared via the training programme 

ALNR/AL
N004 
 

Develop a regional approach to increase the 
ALN provision available to Welsh medium 
schools to ensure sufficiency of provision.  
 

         DD March 2021 RED (Slipped) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 

P
o

li
ti

c
a
l 

&
 L

e
g

l 

R
e
s
o

u
rc

e
s

 

S
e
rv

ic
e
 &

 W
e

ll
-

b
e

in
g

 

R
e
p

u
ta

ti
o

n
 

In
te

g
ra

ti
o

n
 

C
o

ll
a

b
o

ra
ti

o
n

 

In
v

o
lv

e
m

e
n

t 

P
re

v
e
n

ti
o

n
  

L
o

n
g

-T
e
rm

 

ACTION 
UPDATE: 

Work has progressed in quarter 3 on developing the regional document and producing training directory. Further work will be required in quarter 3, but 

due to COVID it is unlikely that all this work will be completed and will need to be continued into next year. 

 

The regional group has been re-established. Welsh reading tests and assessments are being developed for use in welsh medium schools. Regional training 

directory is being developed.  

 

ALNR/AL
N005 
 

Support development of the ALNCo role in 
schools as set out in the ALNET (Wales) Act.  
 

         DD March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

The new Individual Development Plan Co-ordinator is working with schools to develop and write IDPs. She is developing guidance on School and Local 

authority IDPs. Training for school on Individual Development Plans (IDP) is ongoing and schools are implementing  the training and beginning to use of 

IDPs in specified year groups. The PCP toolkit has been distributed, and further training run by the EPS. Half Termly ALNCO Training continues to address 

IDP writing and the changes need for the ALN Act and sharing of good practice, through the cluster leads and the transformation lead. Meetings with the 

health board to ensure a joint approach continue to develop a shared understanding of ALN support. 

ALNR/AL
N006 
 

Work with partners to develop an education 
and training offer for young people 16-25.  
 

         DD March 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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ACTION 
UPDATE: 

The process of developing this offer is progressing as planned. The health service are an integral part of this process and have now been brought into the 

discussions to enable their contribution to be captured. 

 

A local provision offer and expectations document is being developed with Cardiff to outline how we can meet the needs of our ALN pupils. in partnership. 

with CAVAC and health. The document is in first draft and consultation is beginning in both authorities.  

ALNR/AL
N007 
 

Develop strategic links at a regional and local 
level with further education colleges to develop 
an agreed vision for the inclusion and 
supporting the needs of learners with additional 
learning needs post 16.  
 

         DD March 2021 GREEN (On 

Track) 

ACTION 
UPDATE: 

Joint work with Cardiff and Cardiff and Vale College (CAVAC) continues. A Vale transition leads group has been set up to ensure that all schools have access 

to the new CAVAC forum and the transition protocol.  

ALNR/AL
N008 
 

Improve the quality and availability of 
information to parents/carers, young people 
and all service users about additional learning 
needs provision.  

         DD March 2021 GREEN (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 
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ACTION 
UPDATE: 

The website is being developed; information has been produced to share on the website. SharePoint is being published and shared with schools over the 

next term.  

ALNR/AL
N009 
 

Seek the views of service users on current 
additional learning needs provision and on how 
to develop provision in future.  

         DD March 2021 GREEN (On 

track)  

ACTION 
UPDATE: 

Parent / Carer forums are being planned regarding the New Act and IDPs. Progress has been challenged by COVID restrictions, but preparation for groups 

has been started.  

ALNR/AL0
10 
 

Further develop the role of outreach services, 
and support inclusion in all educational settings 
more effectively.  

         DD March 2021 GREEN (On 

track)  

ACTION 
UPDATE: 

Consultation on universal, ALN and specialist provision has taken place and a regional document is being developed to outline this. Health are also working 

regionally to identify school and specialist provision, and their documents are being consulted on. Outreach has been limited due to Covid restrictions, but 

data will continue to be collected. The outreach cluster is attending training for IDP writing to support schools and pupils and ensure effective inclusion.  

ALNR/AL
N0 
11 
 

Ensure that parents/carers are fully informed of 
their rights as set out in the ALNET Act and that 
educational settings receive training in avoiding 
disagreement and disagreement resolution.  
 

         DD March 2021 Green (On 

track) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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ACTION 
UPDATE: 

Further dispute resolution training is now running. Resources to support this have been put on SharePoint for school staff to obtain. Agreement with 

Dispute resolution providers for parents (SNAP) is being reived. Information for parents is beginning to be developed for the website  

ALNR/AL
N012 
 

Work with schools to ensure that pupils are 
happy, safe and free from discrimination.  
 

         DD March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

The anti- bullying policy and safeguarding policy have been completed and consultation process is complete. They have now been shared with schools for 

adoption over the next term. 

ALNR/SP0
02 
 
 

Work in partnership with the Central South 
Consortium Joint Education Service, schools, 
children and their families to improve the 
outcomes of vulnerable learners and reduce 
inequalities in education. 
 

         MH March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

Improvement Partners have completed a PDG summary of objectives and actions linked to the PDG spend in each school.  This has given a strategic 

overview of how schools are allocating the grant and how they are intending to evaluate the impact that it is having of the FSM pupils.   This will be 

revisited at the end of the spring term, as planned, to review impact of grant.  

Ongoing discussions between Improvement Partners and headteachers in relation to the allocation of the Recruit, Recover, Raise Standards: Accelerating 

Learning Programme grant. 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 
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Ongoing discussions between Improvement Partners and schools about continuity of learning, with a focus on supporting vulnerable learners.   

Comprehensive professional learning offer in place linked to equity and wellbeing.   

ALNR/SP0
03 
 

Work with partners to enhance the capacity of all 
educational settings to meet the social, 
emotional and mental health needs of all 
children and to maximise well-being. 

         MH March 2021 GREEN (On 

track)  

ACTION 
UPDATE: 

A review of the SEMHP has been undertaken and a proposal for the implementation of a formalised panel will has been endorsed at chief officer level.  

SEMHP is now a permanently constituted panel with a triage mechanism to filter appropriate referrals.  The panel is multi-agency and multi-faceted to 

share best practice and expertise around SEMH. 

ALNR/AL
N013 
 

Provide training for schools to develop trauma 

informed approaches to meet the social 

emotional and mental health needs of pupils. 

         DD March 2021 GREEN (On 

track)  

ACTION 
UPDATE: 

The process of delivering this training continues, however, maintaining this momentum has been difficult due to recent school closures. This will be a 

significant challenge in Q4 should school closures remain in place. 

TIS approved trainers will be working with the specialist resource base in High Street to ensure that the provision is in line with the Vale initiative 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 
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ALNR/AL
N014 
 

Implement a training programme for central 
staff in order to ensure readiness for the ALNET 
Act from September 2020/21  
 

         DD March 2021 GREEN (On 

Track) 

ACTION 
UPDATE: 

Central staff have been involved with virtual ALNCo days in order to ensure readiness for the ALN act. Further outreach / specialist teacher training has 

been developed for IDP and PCP training. Further training for Youth service and EOTAS providers will need to be developed over the coming months 
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CR16: COVID-19 (Corona Virus) 

Appendix 16 Corporate Risk 16: COVID-19 (Coronovirus)

1 – Risk Overview 

1.1 Risk Description COVID-19 is an infectious disease caused by a newly discovered 
coronavirus. The first case of the disease was first reported in China during 
December 2019, but very quickly spread throughout the rest of the world. 
Consequently, the World Health Organisation declared Coronavirus 
(COVID-19) to be a global pandemic that required a consistent and 
collaborative response.  

The first cases were first seen in the UK in February 2020 but by the middle 
of March 2020 the cases and associated deaths began to rise significantly, 
and it has been described as the ‘worst public health crisis in a generation’.  

Most people infected with the corona virus will experience a mild to 
moderate respiratory illness and recover without requiring special 
treatment.  However, older people, and those with underlying medical 
problems like cardiovascular disease, diabetes, chronic respiratory disease, 
and cancer are more likely to develop serious illness. During March 2020 
ONS data shows that, of the deaths involving COVID-19, 91% of these 
deaths were amongst people who had at least one pre-existing condition.  
This places significant strain on the NHS and social care sector in terms of 
their capacity to meet demand for care. In order to not overwhelm our Health 
Service at this most critical time, the Government introduced a series of 
unprecedented ‘lockdown’ measures at the end of March in order to manage 
and slow its spread.  

Lockdown and social distancing measures have had a positive impact on 
slowing the spread of the virus, however, in turn has also had a huge impact 
on every aspect of daily life as well as the economy. The social and 
economic cost of the crisis will be significant over the longer term and is 
likely to further exacerbate existing health inequalities in society. For 
instance, the pandemic has further magnified health inequalities by 
disproportionately impacting on those living in deprivation and those from 
Black and Asian Minority Ethnic Groups. The reasons for this are still not 
fully understood, but the pandemic has exposed how disadvantage and 
discrimination fuel such inequalities.  Given the widespread impact the 
coronavirus has had on people’s lives, it is anticipated this will not only 
impact on how local authorities fulfil their role and key statutory functions but 
will have a lasting effect on how we operate services in the future.  

The demands on our workforce and financial resources are significant 
features of this risk. Our workforce is our greatest asset, so a key element of 
managing this risk also needs to be safeguarding our workforce so we can 
keep them well and can maintain continuity of service. This risk also 
challenges us in terms of how we utilise our assets and how we operate our 
services by maximising technology to do this, where possible. How we 
respond to this risk will be critical to how we work through this crisis. This will 
require difficult decisions to be made by balancing demand for services 
versus continuity of critical services to our most vulnerable citizens in our 
communities. How we respond to these emerging challenges will be critical 
to how we work through the crisis. 
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There are two key aspects to the COVID-19 risk as outlined in this Register 
focuses firstly on our response in terms of how as a local authority the 
Council will prioritise the use of our resources (our assets, finance, 
technology and our workforce) at this volatile time to ensure that we are in 
the best position to respond to the constantly changing landscape. The 
emphasis here is on our capacity to maintain service continuity of 
business-critical services so that we can protect the organisation against 
legislative, financial and reputational repercussions/consequences. As this 
risk evolves over time, and our focus moves more towards our recovery 
phase the risk going forward is the local authority’s capacity to address the 
longer-term impacts of the pandemic on our services, citizens and 
communities.  

Given the evolving nature of this risk, the Council’s recovery from this will 
not be linear, instead it will most likely be influenced by various challenges 
that at times may impede our recovery and at other times present us with 
opportunities.  Regular review and updating of this risk will enable the 
Council to ensure this risk remains current and will enable us undertake 
horizon scanning in relation to potential threats and additional emerging 
issues as this risk evolves whilst shaping our strategic response.  Despite 
the uncertainty that lies ahead, the crisis has provided local authorities with 
an opportunity to reflect on how services are operated and delivered to our 
citizens.  Seizing opportunities to improve the efficiency and effectiveness of 
our services will enable us to emerge from the crisis a stronger and more 
resilient organisation.   

 

1.2 Risk Owner Corporate Management Team 

1.3 Impact on our contribution to the Wellbeing Goals 

A Globally 
Responsible 

Wales 

A 

Prosperous 

Wales 

A 

Resilient 

Wales 

A 

Healthier 

Wales 

A More 

Equal 

Wales 

A Wales of 

Cohesive 

Communities 

A Wales of 

Vibrant 

Culture and 

Thriving 

Welsh 

Language 

Yes Yes Yes Yes Yes Yes Yes 

 

1.4 Risk Categories 

Categories Yes/No Definition  

Political & Legislative Yes Political and legislative repercussions of failing to discharge our 

statutory functions and comply with statutory requirements of 

service delivery.  

Political and legislative repercussions of not fulfilling our 

requirements as outlined in the Constitution. 

Failure to provide a consistent and timely leadership in response 

to the pandemic that is out of step with national policy.  
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1.4 Risk Categories 

Categories Yes/No Definition  

Failure to utilise our expert knowledge of our communities to 

make timely decisions in how we deliver services to meet the needs 

of our most vulnerable communities.  

The pandemic brings with it an increased risk of challenge and 

the potential for litigation.   

Inability to adapt our democratic/governance processes quickly 

and effectively to ensure timely decision-making and effective 

business continuity. Any adaptations to decision 

making/governance processes as a result of lock down 

restrictions would need to be robust an in keeping with our 

constitutional requirements, ensuring openness and 

transparency. 

Resources Yes Insufficient funding available that can be used to meet 

unprecedented demand in our most critical services e.g. social 

care services. Effective financial management will be essential to 

respond monitor and prioritise the resourcing of a breadth of 

services where there are competing demands. 

Uncertainty regarding the ongoing funding support from Welsh 

Government. Welsh Government has continued to financially 

support Local Authorities through grant funding. To date 

payments have been made in relation to increased costs and 

lost income to the end of September 2020. Whilst it is assumed 

that there will be funding for the remainder of this financial, the 

only confirmation of that is currently in relation to social care and 

homelessness costs. 

Collection of income for the Authority maybe a considerable risk 

as  

• households may find the payment of their Council Tax a 

significant financial burden If their employment status has 

changed as a result of the pandemic; 

• Businesses may struggle to pay business rates due to 

financial pressure.  

 

Rising costs associated with sourcing supplies via our supply 

chain (e.g. Personal Protective Equipment (PPE) etc.) and 

services (contracted out services/agency staff costs) will place 

further pressure on budgets.  

Financial viability of some of our key service delivery partners as 

we move from response to recovery. 
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1.4 Risk Categories 

Categories Yes/No Definition  

Failure to mobilise our assets, technology and workforce 

resources across our council departments and organisational 

boundaries to respond effectively to the crisis. 

Inability to manage demand and sustain critical services due to a 

loss of staff from the front line due to illness/shielding. e.g. Social 

Care staff, teachers etc. There is also the potential for increased 

insurance risks arising from claims due to failure to manage 

demand and sustain delivery of key services or due to 

transmission of the virus.  

Workforce shortages of specialist key staff impacting on our 

ability to deliver statutory service functions where redeployment 

from other areas is not possible. e.g. Social Workers.  

Inability to execute contingency plans consistently across service 

areas due to a lack of available resources. 

Inability to source from our supply chains appropriate levels of 

PPE to be distributed to our frontline workers and other 

providers.  

Financial impact of the crisis on the voluntary sectors impacting 

on their capacity and ability to provide support to citizens and 

communities in this crisis.   

Failure to maximise the use of our existing assets and 

technology to deliver services in a cost effective and efficient 

way. 

Lack of capacity to seize opportunities to explore and develop 

new ways of working to transform services that are fit for the 

future. Financial, asset and workforce challenges could impede 

our progress in improving the quality and efficiency of our 

services and jeopardise the viability of our services in the future. 

Although COVID presents opportunities for new and more 

effective ways of working, with this comes the risk that the 

existing workforce lacks the skills required to transform services 

that are fit for the future. For example, any further expansion of 

the digital agenda will require whole scale upskilling of the 

workforce and the development of a new set of skills that may 

not already be present in the workforce. Any emerging skills 

gaps could impede our progress in improving the quality and 

efficiency of our services and jeopardise the viability of our 

services in the future. 
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1.4 Risk Categories 

Categories Yes/No Definition  

COVID-19 presents an increased risk of cyber-attacks and the 

potential for fraud. During the crisis, threats have been 

increasingly targeted at those working from home with more 

sophisticated attacks being identified and reported more 

frequently. This not only undermines the integrity of our systems, 

but places increased pressure on our resources to keep a step 

ahead of cyber threats and fraudulent activity.  

Service Delivery and 

Wellbeing 

Yes Failure in our duty to ensure the safety and well-being of our 

most vulnerable citizens and an inability to meet their basic 

needs.  

Failure to provide education to school pupils, via distance 

learning and in-school learning.  

Failure to maintain/oversee quality assurance mechanisms 

associated with managing and monitoring service delivery by 

Third Parties to citizens in our communities.  

Failure to safeguard the principles of social inclusion as a result 

of the crisis and effectively support the most vulnerable groups 

on the edge of society.  

Detrimental financial impact of the crisis on the sustainability of 

the local economy placing increased demand on our 

finance/benefits teams to enable businesses to survive and 

financially recover from this crisis. 

Increased incidences of family abuse, neglect and domestic 

violence, places increased pressure on our safeguarding 

services. This combined with the social distancing measures 

challenges how we can safeguard children, young people and 

adults at risk.    

Increased number of citizens unemployed due to the pandemic 

which pushes more people into debt and poverty. Any 

detrimental impact to their finances could impact on their ability 

to pay their mortgages/ sustain tenancies, pay bills and afford 

food. This in turn puts our benefits and housing and 

homelessness services under increased pressure to source 

solutions that will enable them to continue to live in their homes, 

prevent homelessness and access food.   

Failure to effectively support and safeguard the most vulnerable 

in society who have been advised to shield. 

Increased pressure and lack of capacity of reablement services 

in the community to support the step down from critical care in 
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1.4 Risk Categories 

Categories Yes/No Definition  

hospitals which will ultimately impact on an individual’s ability to 

recover and regain their independence.   

Inability to maintain new and innovative services and ways of 

working that have developed during the pandemic, which have 

proved essential for certain groups of individuals but for which 

future funding is not available to continue at the current time 

(e.g. homelessness). 

Failure to take advantage of the opportunities to transform 
services as a result of lessons learnt from the Council’s response 
to COVID-19. 
 
Risk of contractual delay to key capital projects/construction 
projects due to COVID. For example,  
Labour and supply chain issues could cause construction 
projects to be delayed or contractual obligations not be met.   
  
Failure of a contractor to perform their contractual obligations in 
light of COVID-19. Non-performance could be caused by labour 
shortages, reduced productivity, disruption to the supply chain, 
closed factories/plants, travel restrictions/quarantine and or be 
workforce related.    
 
Economic impact of COVID-19 on contractors could threaten 
their viability and ability to fulfil contractual obligations and 
potentially result in contractual failure.   

Impact of Pandemic on the delivery of sports and leisure 
activities that are in an accessible format to all our citizens. Lock 
down restrictions led to a closure of leisure facilities, which has 
had a detrimental impact on the most vulnerable and in particular 
those who were reliant on exercise referral programmes to 
support their health and wellbeing and recovery from 
illness/injury.  

The pandemic threatens the viability of community-based sports 
groups/clubs. Small scale sports clubs/groups may lack capacity 
and economic resilience to recover from the crisis and operate 
their sports/leisure activities in a COVID-safe way. 
 
The pandemic has shifted our focus towards maximising our use 
of technology to deliver services, which increases the risk of 
digital exclusion. This could potentially disadvantage our most 
vulnerable and deprived citizens who do not have access to 
online services. 

Reputation  Yes Failure to communicate effective, clear and consistent messages 
to our key partners and other stakeholders could undermine the 
effectiveness of our collaborative response to the crisis and 
result in a poorly orchestrated delivery of services at a critical 
time.  
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1.4 Risk Categories 

Categories Yes/No Definition  

Loss of confidence and trust by the public as a consequence of 
lack of clarity and transparency of key measures being taken by 
the local authority to safeguard the health and well-being of our 
citizens.  
 

 

 

2 – Risk Evaluation  

2.1 Inherent Risk Scoring 

Category Likelihood Impact Total Inherent Risk 

Score 

Political & Legislative 
3 (Probable) 4 (Catastrophic) 12 (High) 

Resources 
4 (Almost certain) 4 (Catastrophic) 16 (Very High) 

Service Delivery & 

Well-being 
4 (Almost certain) 4 (Catastrophic) 16 (Very High) 

Reputation  
3 (Probable) 4 (Catastrophic) 12 (High) 

Overall Inherent Risk 

Score 
4 (Almost certain) 4 (Catastrophic) 16 (Very High) 

 

2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Political & 

Legislative 

• An extended Corporate Management 
Team, CMT Gold, maintain ongoing 
oversight and development of our 
strategic response to the developments 
associated with the crisis.  

• Emergency Planning Team and 
processes are an intrinsic part of the 
Gold arrangements.  

• Regular briefings and updates provided 
by the Managing Director and the Leader 
to all Members, WLGA and Welsh 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Ministers on our position and response to 
the crisis.  

• Directors in regular liaison with 
professional bodies and national forums 
to understand the latest policy position 
relevant to their area. 
 

Resources • Critical services reviewed and prioritised 
for resourcing.  

• All staff where it is practical have been 
enabled to work from home. 

 

• Systems have been put in place to 
collect financial information in a timely 
manner to ensure accurate grant claims 
are submitted to the Welsh government 
on a monthly basis. 

• Where possible and required, deferred 
payment arrangements have been put in 
place in relation to council tax on 
business rates to provide financial 
support in the community but also to 
ensure cash flow for the council. 

• Procurement arrangements have been 
amended to ensure that the council is 
able to access services / goods as 
quickly as possible to ensure ongoing 
service delivery. 

• PPE provided and appropriate social 
distancing measures in place where 
working from home not practical. 

• Significant advice from HR published on 
our intranet, including new well-being 
and working from home guidance.  

• Risk assessment for office 
accommodation published. 

• Risk assessment completed for BAME 
colleagues.  

• Worked with the Welsh Government and 
the Local Health Board to secure a 
supply of PPE 

• Engaged effectively with private 
suppliers to source additional PPE. 

• Actively sought the redeployment of staff 
to four vital service areas: residential 
care, waste and cleaning services and 
customer support.  

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

• Investment in ICT developments to 
enable home working. 

• Updated guidance on annual leave, flexi 
leave, and TOIL that has been published 
to reflect and adapt to the changing 
circumstances.  

• Recovery Strategy approved by Cabinet 
that has been used to inform recovery 
focused Annual Delivery Plan actions.  

Service 

Delivery & 

Well-being 

• Worked with our schools to co-ordinate 

the establishment of childcare hubs for the 

children of key workers across schools 

throughout the Vale.  

• Worked with schools to enable catch up 

and check in facilities during the latter part 

of the summer term. 

• Worked with schools to facilitate risk 

assessments associated with reopening 

schools from September.  

• Food voucher system has been 

established that ensures all those children 

and young people who will normally 

receive free school meals will not miss 

out.  

• The Business Rates team, with support 

from staff in Regeneration, have 

completed a significant piece of work to 

administer the various national grants 

being made available for businesses 

ensuring that over £25m of funding was 

received by over 2,500 businesses in the 

Vale. 

• Worked in collaboration with GVS to 

launch Vale Heroes, a new service 

directory that brings together information 

regarding volunteering in our communities 

and sources of assistance with food and 

other supplies.  

• Established a Crisis Support Team has 

who are contacting individuals who have 

been advised to shield, to establish their 

support needs and if they need any 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

assistance with accessing additional help, 

food and medications.  

• Coordination of food parcel deliveries to 

shielding people with no other form of 

support. 

• For residents who have not been asked to 

shield for 12 weeks but are vulnerable and 

in crisis the Council has established a 

dedicated COVID Crisis Support Line to 

ensure that they also receive the 

necessary support.  

• Housing/Homeless Service secured 

temporary hotel accommodation to 

provide shelter for homeless people.  

• Secured donations from private and 

charitable organisations to support the 

provision of food to families and people 

who are vulnerable. 

• New services have been put in place to 

support homeless people throughout the 

lockdown. This is involved providing single 

person accommodation and support for 

individuals. This has been funded via short 

term revenue support from the Welsh 

Government. 

Reputation  • Tannoy trucks have been used to 

broadcast the key messages to the public 

of #StayHome-StaySafe demonstrating 

that the Council is at the forefront of the 

response to COVID-19.  

• Managing Director issues weekly 

communications/updates to staff on the 

ongoing developments and advice on any 

changes to working practice.  

• Communications Plan has been 

developed in response to this crisis that 

ensures that regular updates are provided 

to public, business owners and other key 

stakeholders on key developments on a 

daily basis by maximising the use of all 

our key communication channels.  

 

2 1 2 
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2.2 Controlling Inherent Risk 

Category Current Controls Effectiveness of controls 

Likelihood 

Score  

Impact 

score  

Total Score 

Overall Effectiveness of Controls Score 2 1 2 
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2.3 Residual Risk Scoring & Direction of Travel  

 Inherent Risk Scores Effectiveness of controls Score Residual Risk Score Direction 

of Travel 

Forecast 

Direction 

of Travel 
Category Likelihood Impact Total Likelihood Impact Total Likelihood Impact Total 

Political & 

Legislative 3 4 12 2 1 2 2 4 8 
  

Resources 
4 4 16 2 1 2 2 4 8 

  

Service 

Delivery & 

Well-being 

4 4 16 2 1 2 2 4 8 

  

Reputation  
3 4 12 2 1 2 2 4 8 

  

Average 

risk score/ 

direction of 

travel 

4 4 16 2 1 2 2 4 
8 

(Medium/High) 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 

P
o

li
ti

c
a
l 

&
 L

e
g

l 

R
e
s
o

u
rc

e
s

 

S
e
rv

ic
e
 &

 W
e
ll

-

b
e

in
g

 

R
e
p

u
ta

ti
o

n
 

In
te

g
ra

ti
o

n
 

C
o

ll
a

b
o

ra
ti

o
n

 

In
v

o
lv

e
m

e
n

t 

P
re

v
e
n

ti
o

n
  

L
o

n
g

-T
e
rm

 

CV/PB001 Develop the Council’s Recovery Strategy as an 
overarching strategy to guide services through 
transition to recovery and report to Cabinet. 

         RT September 

2020 

GREEN 
(Completed) 
 
Action 
completed and 
will be reflected 
as a control in 
the Register 

ACTION 
UPDATE: 

The Recovery Strategy was reported to Cabinet 21st September and is being considered by all scrutiny committees in October. Work to develop 
Directorate Recovery Plans to 'localise' the strategy is an ongoing exercise that has been used to inform the development of the Annual Delivery Plan for 
2021/22 and the service planning process. 

CV/PB002 Develop Directorate Recovery Plans to guide 
service areas through transition to recovery. 

         Directors September 

2020 

GREEN (On 

track) 

ACTION 
UPDATE: 

Work to develop Directorate Recovery Plans to 'localise' the strategy is an ongoing exercise that has been used to inform the development of the Annual 
Delivery Plan for 2021/22 and the service planning process. 

CV/PB003 Develop a suite of insight reports to monitor the 
community and economic impact of 
coronavirus. 

         TBowring March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

A Community Impact Assessment and an Economic Impact Assessment dashboard reports have been produced during the quarter and have been used to 
inform the Recovery Strategy. Details of both have been shared with PSB partners and reported as part of the Recovery Strategy to Cabinet and scrutiny 
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3. Risk Management Plan – Mitigating Actions 

Risk 

Action  

Ref. 

Action  Risk Categories Demonstration of 5 

Ways of Working 

Officer Completion 

Date 

Status 
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committees. The dashboards are regularly being updated and discussed at SLT. Dashboard data is also regularly disseminated and shared with staff via 
weekly messages from the Managing Director.  

CV/PB004 Maintain a regular communications plan to 
accompany service changes and other 
important public health messages to share 
information. 

         TBowring March 2021 GREEN (On 

track) 

ACTION 
UPDATE: 

The Council's Communications Manager is the Communications lead for a range of regional groups responding to the coronavirus pandemic. This involves 
the development and deployment of a range of communications to the public and targeted groups for the Test, Trace, Protect service as well as the Local 
Resilience Forum. 
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