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Appendix B 
 
Environment and Regeneration Scrutiny Committee 
 
Performance Exceptions  

Service Plan Actions  % 
Complete 

Direction 
of Travel  

Commentary Reason for 
Slippage 

SRS/A004: Implement a 
series of actions to 
improve business 
trading practises and 
support the local 
economy. 

75% ↑ SRS has continued to assist businesses across the various 
trade sectors in complying with the Coronavirus 
Restrictions Regulations and in so doing protecting their 
employees and customers / clients. A number of our 
Primary Authority companies have found this support to 
be invaluable. In additional to detailed, one to one 
compliance audits, a range of sector specific guidance 
has also been made available. As highlighted in earlier 
quarters, it has not been possible to pick up our regular 
business training activities as a result of the COVID-19 
pandemic. This is as a result of the restriction on face to 
face interaction as well as the continued loss of staff to 
TTP and COVID enforcement. Action to be taken forward 
into 2021-22 under Action Reference SRS/A008. 
 

COVID 
Related 

RP/A006: Work with 
volunteers to deliver a 
range of regeneration, 
rights of way and 
country parks projects 
such as Vale 
Ambassadors and Barry 
Place Board. 

65% ↑ The lockdown imposed in December 2020 by WG meant 
that all volunteer involvement ceased, and all activities 
were called off. Volunteer engagement will remain 
unchanged until WG sanctions permit.  Due to the 
continued disruption and compliance with WG guidelines 
engagement targets have been unachievable. Action to 
be taken forward into 2021-22 under Action Reference 
RP/A009 
 

COVID 
Related 

RP/A007: Continue to 
work with the Cardiff 
Capital Region to reach 
agreement to submit a 
proposal to Welsh 
Government for a 
Strategic Development 
Plan for the Cardiff 
Capital Region in 
agreement with all 
South East Wales Local 
Authorities.  
 

90% ↑ Work on the SDP was put on hold pending the outcome of 
the new Corporate Joint Committee regulations that 
change the governance arrangements for SDP.  This work 
is due to re-start alongside the formation of the CJCs in 
21/22.Action to be taken forward into 2021-22 under 
Action Reference RP/A010 

Non-COVID 
Related 

RP/A020: Work with 
partners to progress 
plans for a transport 
interchange at Barry 
Docks and more 
sustainable transport 
links to the airport.  
 

80% ↑ The Stage 2 WelTAG report is completed and is now 
going through a Review process before going to Cabinet.  
The delays in getting to this stage means that the 
programmed completion of the full business case is 
delayed and has slipped into the 2021-22 period.  A bid 
for the delivery of the scheme has been made to WG via 
the LTF process and an offer for 2021-23 is expected in 
April 2021.Action to be taken forward into 2021-22 
under Action Reference RP/A013 
 
 

Non-COVID 
Related 
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Service Plan Actions  % 
Complete 

Direction 
of Travel  

Commentary Reason for 
Slippage 

NS/A005: Improve 
structures within Dinas 
Powys to enhance 
access to existing 
school and community 
establishments. 
 
 

70% ↑ The contract to undertake the replacement of the Library 
bridge has now been successfully awarded following 
detailed negotiations over additional costs associated 
with Covid-19 and other contract risks and the scheme 
was commenced on site on 30th March 2021 with an 
estimate programme for completion of 10 to 12 weeks 
from commencement. Meetings with representatives of 
the Murch Junior School and Library have been 
undertaken to agree and implement suitable 
accommodation works during the construction phase so 
as to maintain suitable and safe access to both premises 
throughout bridge replacement works. Due to the NRW 
restrictions on working in the watercourse due to brown 
trout spawning season construction of the Murch Field 
bridge scheme has by necessity had to be deferred until 
next financial year. Action to be taken forward into 2021-
22 under Action Reference NS/A017 
 

COVID- 
Related 

NS/A027: Work 
regionally to progress 
the Metro and facilitate 
more sustainable 
transport options. 

75% ↔ Slipped but funding made available in 21/22 vis CCR to 
continue studies into both transport interchanges at 
Barry Dock and Cogan.  Action to be taken forward into 
2021-22 under Action Reference NS/A040 
 
 

Non-COVID 
Related 

PB/A018: Develop a 
strategic response (and 
associated plan) to the 
Council’s declaration of 
a Climate Change 
Emergency including 
supporting the Public 
Services Board to 
undertake work to 
tackle climate change 
in partnership. 

85% ↑ The PSB Climate Emergency Charter was launched in 
February and accompanied by a social media campaign 
highlighting work being undertaken by partners. In 
March the Council launched consultation on the draft 
Climate Change Challenge Plan with a view to the plan 
being approved by Council in July.  The draft plan has 
been informed by discussions with key officers, Heads of 
Service and Senior Leadership Team and sets out a series 
of challenges and proposed activities in response to the 
climate emergency.  Consultation on the draft Plan will 
be undertaken from the end of March until early May. 
Work to tackle climate change is also a key area of the 
Council's new transformation programme and the aim is 
to ensure across the Council everyone is playing their 
part in tackling climate change. Action to be taken 
forward into 2021-22 under Action Reference PB/A032 
 
 

COVID 
Related 

NS/A012: Continue to 
develop a more 
environmentally 
sustainable fleet 
including the use of 
hybrid and electric 
vehicles, electrical 
charge points and 
expansion of electric 
bike scheme. 

75% ↔ Next bike docking stations in Sully to be operational in 
Q1 of 21/22. Additional funding from WG for two more 
docking stations on Dinas Powys received and work 
underway to decide suitable locations. EV charging 
points for taxis in Barry delayed with install now set for 
Q1 in 21/22. EV pool cars were not purchased this year 
as infrastructure for charging has not been procured.  
Action to be taken forward into 2021-22 under Action 
Reference NS/A032 
 
 
 

COVID 
Related 
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NS/A013: Implement 
the main road LED 
lighting scheme with 
the use of SALIX 
finance. 
 

60% ↑ The LED lanterns have now been delivered and all other 
materials including lighting columns are either ordered 
or in stock to facilitate the implementation of the Salix 
scheme. As such, the Council has during March 
requested and received a drawdown of Salix funds to the 
value of £1,134,491 for the above equipment and 
materials which was received into the Council's bank on 
29th March 2021. To allow receipt of the majority of 
equipment and material as well as allow sufficient time 
for the contractor to plan and programme the 
installation phase, the commencement on site was 
further delayed, but is now confirmed as 12th April 2021 
with an anticipated 14 week period for completion. 
Action to be taken forward into 2021-22 under Action 
Reference NS/A033. 
 
 

Non- COVID 
Related 

NS/A014: Review and 
implement the options 
for the transfer of 
assets including sports 
grounds, parks, open 
spaces, allotments, 
public conveniences 
and clubs to Town and 
Community Councils 
and other third parties. 

25% ↑ Discussions remain on-going with a number of Clubs but 
due to the covid restrictions and lack of income available 
to clubs at present no transfers have been progressed.  
Action to be taken forward into 2021-22 under Action 
Reference NS/A034 

 

COVID 
Related  

SL/A020: Work in 
partnership with 
colleagues in 
Neighbourhood 
Services and Transport 
and National Resources 
Wales to review and 
implement strategies 
to improve air quality 
around schools. 

60% ↑ Trees have been delivered to schools for planting. 
Launched a trial of the Biodiversity project with selected 
schools. Also progressing with green space audits across 
all schools. Biodiversity was a key component of the 
competitive procurement for the appointment of the 
contractor to deliver the Cowbridge Primary Provision 
and Centre for Learning and Wellbeing schemes.  
Slippage due to COVID-19 and school closures. Action to 
be taken forward into 2021-22 under Action Reference 
SL/A023 

COVID 
Related  

NS/A019: Commence 
the construction of a 
Waste Transfer Station 
for Barry. 
 

75% ↔ The proposed WTS now requires further assessments to 
complete the planning stage. These are proposed 
impacts on noise and odour which should be completed 
in quarter one (2021/22) for planning consideration. The 
construction will therefore now commence in 2021/22. 
Action to be taken forward into 2021-22 under Action 
Reference NS/A041 
 
 
 
 
 
 
 
 
 
 

COVID 
Related  
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NS/A023: Implement 
the Llanmaes Flood 
Risk Management 
Scheme. 
 

60% ↑ Cabinet was updated on 25 January 2021 (Minute C456) 
regarding delivery of the Llanmaes Flood Risk 
Management Scheme and subsequently updated 
construction cost estimates have been provided by the 
scheme designer which indicate an increase to £2,939k. 
These increased scheme costs are due to a combination 
of the increased scale of works, particularly on land 
above the village and the detailed design being available 
for more accurate pricing of the works. The current 
delivery programme for this FAS anticipates appointment 
of the preferred contractor on 15th October 2021 and a 
six-month construction period. Funding is currently 
allocated based on construction being completed in 
2021-22 and further consideration is underway of 
options to deliver the scheme within financial year, 
including an assessment of the feasibility for reducing 
the construction period.  Action to be taken forward into 
2021-22 under Action Reference NS/A051 
 
 

COVID 
Related  

NS/A025: Develop a 
strategy to promote 
the use and retrofit of 
Sustainable Drainage 
Systems (SUD) 
including an 
assessment of the 
benefits of producing 
new supplementary 
planning guidance 
regarding the use of 
SUDs. 

75% ↔ No change to position stated in Q3 due to resources 
being committed on the necessary and detailed 
investigation and section 19 reporting by the Council as 
LLFA of severe flooding experienced throughout the Vale 
on 23rd December 2020. It is now anticipated that work 
on the drafting of a new SPG relating to SAB will continue 
latter in next FY.  Action to be taken forward into 2021-
22 under Action Reference NS/A037 
 

COVID 
Related  
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Performance Indicator Q4 

2019/2
0 

Q4 
2020/2
1 

Q4 Target 
2020/21 

Directi
on of 
Travel 

Commentary  Reason for 
Slippage 

PAM/021: Percentage of 
principle B roads that are in 
overall poor condition. 

5.1% 5.2% 3% N/A No commentary provided Non-
COVID 
Related  

PAM/020: Percentage of 
principle A roads that are in in 
overall poor condition. 

6% 5.1% 4% N/A No commentary provided Non-
COVID 
Related 

CPM/068: Percentage of 
adults 60+ who have a 
concessionary bus pass. 
 

N/A 68.1% 80% N/A Under achievement to be expected due 
to issuing of new style cards that has 
taken a lot of previously existing cards 
off the system (e.g. unreported dead 
persons cards etc).  In addition, due to 
the Covid-19 pandemic, public have 
been dissuaded from using public 
transport services, except for essential 
journeys and elderly persons have been 
encouraged to self-isolate, which in turn 
has meant a drop in use and 
requirement for passes.  

COVID 
Related  

CPM/100: Percentage of 
Council streetlights that are 
LED. 
 

N/A 68.2% 90% N/A Salix funding available to replace 
another 3713 lanterns to LED on 
Strategic Routes. It's hoped work will be 
completed by August 2021 
 

Non- 
COVID 
Related 

CPM/111:The percentage of 
reported fly tipping incidents 
which lead to enforcement 
activity. 
 
 

N/A 2.5% 10% N/A Total of 77 incidents of fly tipping of 
which 2 tickets were raised. 

COVID 
Related  

CPM/116 (PAM/043): 
Kilograms of local authority 
municipal waste that is not 
reused, recycled or 
composted during the year 
per person. 

N/A 126.5 115 N/A Increase in tonnage due to national 
lockdown 
 

COVID 
Related 

CPM/050: Total number of 
visitors to the Vale of 
Glamorgan for Tourism 
purposes (as measured by 
STEAM survey). 

N/A 1,372,0
00 

4,305,000 N/A COVID has affect the total number of 
visitors to the Vale of Glamorgan for 
Tourism purposes.  

COVID 
Related  

CPM/055: Total number of 
staying visitors to the Vale of 
Glamorgan for tourism 
purposes (as measured by 
STEAM survey). 

N/A 15.1 616,000 N/A COVID has affect the total number of 
visitors staying in the Vale of Glamorgan 
for Tourism purposes.  

COVID 
Related  

CPM/059: The percentage of 
staying visitors to the Vale of 
Glamorgan for tourism 
purposes that have a SFR stay 
(staying with friends or 
relatives) (as measured by 
STEAM survey). 

N/A 24.6% 29.3% N/A COVID has affect the total number of 
visitors staying to the Vale of Glamorgan 
for Tourism purposes.  

COVID 
Related  


