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Executive Summary: 
• This report has been prepared to seek approval of the revised Replacement Local 

Development Plan (RLDP) Delivery Agreement for submission to the Welsh Government 
in accordance with the Town and Country (Local Development Plan) (Wales) Regulations 
2005.  

• The report also seeks approval for the RLDP Draft Preferred Strategy to be published for a 
statutory public consultation. 

• The Revised Delivery Agreement is attached at Appendix 1 with a schedule of proposed 
changes from the May 2022 version set out in Appendix 2. 

• The Draft Preferred Strategy is attached at Appendix 3. 

• A list of stakeholder engagement that has informed the preparation of the Draft Preferred 
Strategy is set out in Appendix 4.  
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Recommendations 
1. That the contents of the report and the implications for the Replacement Local 

Development Plan (RLDP) timetable are noted. 

2. That Cabinet refers this report to Environment and Regeneration Scrutiny 
Committee for its consideration. Should the Committee raise no further matters for 
Cabinet consideration, the report be approved for referral to a Special Meeting of 
Full Council on 20th November, 2023 for: 

a) approval of the RLDP revised Delivery Agreement and submission to Welsh 
Government for their formal approval.  

b) approval of the Replacement Local Development Plan Preferred Strategy for 
public consultation.  

3. That following Welsh Government approval of the revised Delivery Agreement, 
copies are made available for inspection at the Council's principal office during 
normal office hours and published on the Council's web site. 

4. That those individuals and organisations previously consulted on the drafting of the 
approved Delivery Agreement are advised of the revisions detailed within this 
report. 

5. That delegated authority be granted to the Director of Place and/or the Head of 
Sustainable Development to make any further typographical or other minor 
amendments to the revised Delivery Agreement as required by the Welsh 
Government and to the draft Preferred Strategy.  

Reasons for Recommendations 
1. To advise Council of the progress made on the RLDP. 

2. To approve the revisions to the Council’s revised Delivery Agreement (November 
2023) and to enable public consultation of the Draft Preferred Strategy in 
accordance with Regulation 15 of the Town and Country Planning (Local 
Development Plan) (Wales) Regulations 2005 (as amended). 

3. To comply with Regulation 9 of the Town and Country Planning (Local Development 
Plan) (Wales) Regulations 2005 (as amended). 

4. To advise stakeholders and organisations previously consulted on the Delivery 
Agreement of the proposed revisions to the RLDP timetable. 

5. To make typographical or minor changes as necessary without the need to seek 
Cabinet or full Council approval. 
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1. Background 
 

1.1 A review of the Vale of Glamorgan Local Development Plan (LDP) was triggered in 
October 2020 (Minute C344A refers), with the review of the LDP to commence 
before 28th June, 2021 in line with LDP Regulation 41 of the above regulations. 
The LDP Review Report concluded that, whilst the adopted LDP had performed 
well in terms of delivering its Vision and Objectives, due to changes in national 
and regional policy, a full revision of the LDP should take place, initiating the 
preparation of a Replacement Local Development Plan (RLDP) for the period 
2021-2036.  
 

1.2 The form and content of a RLDP and the stages for its preparation are set out in 
the Town and Country Planning (Local Development Plan) (Wales) Regulations 
2005 (as amended). More practical and technical advice on all aspects of LDP 
production is provided in the Welsh Government (WG) Development Plans 
Manual (March 2020). 
 

1.3 The RLDP is a key Council policy document that underpins many of the Council’s 
corporate strategies. Based on a robust evidence base, the RLDP will allocate 
land for development, designate areas for protection and contain policies that 
provide the basis for the determination of planning applications.  
 

1.4 The first stage of preparing the RLDP was the production of a Delivery Agreement 
(DA). The DA contains the timetable for preparing the RLDP together with the 
Community Involvement Scheme (CIS) which sets out how and when 
stakeholders and the community can engage with the plan making process. 

  
1.5 Following a public consultation exercise held between 5th November, 2021 and 

31st January, 2022, the DA for the RLDP was endorsed by Full Council on 25th 
April, 2022 and subsequently submitted to the Welsh Government for their 
approval as per the requirements of regulation 9 of the Town and Country 
Planning (Local Development Plan) (Wales) regulations 2005 (as amended). 

 
1.6 The Council’s DA was formally approved by the Welsh Government on 4th May, 

2022. 
 

1.7 The RLDP is being prepared in accordance with the process and timetable set out 
in the approved DA, and since the DA was approved, significant progress has 
been made. The main elements completed so far are set out below: 
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2. Key Issues for Consideration 
 

Delivery Agreement 

2.1 Notwithstanding the significant progress set out above, it has become 
increasingly evident that the timetable detailed in the approved DA for the 
preparation and consultation on the Draft Preferred Strategy (PS) was optimistic. 
The timetable in the approved DA identified that consultation on the Draft PS 
would take place during April and May 2023. The Welsh Government 
Development Plans Manual (2020) requires the front loading of the evidence 
base with detailed evidence being expected to be submitted early in the plan 
process to inform the PS. The Draft PS includes the identification of key sites and 
there has been a need to engage with and secure further site-specific 
background information from site promoters to ensure site deliverability. This 
frontloading of the evidence base has meant that production of the Draft PS has 
been delayed beyond the 3-month slippage period that is allowed without the 
need to revise the delivery agreement and therefore the revised DA requires 
formal approval from the Welsh Government. 

2.2 As a result, it has been necessary to prepare a revised DA timetable and the 
revised dates for the key stages of the RLDP preparation are set out in the table 
below.   

 

• Preparation of key background documents including Population and 
Household Projections, Employment Land Review, Sustainable Settlement 
Appraisal, Retail and Commercial Leisure Study, Renewable Energy 
Assessment and Strategic Flood Consequences Assessment. 

• Public ‘Call’ for Candidate Sites undertaken between 20th June and 13th 
September, 2022.  

• Initial Candidate Site Assessment and publication of the Candidate Site 
Register and Candidate Site Stage 1 Assessment Register (March 2023). 

• Preparation and consultation (24th August to 29th September, 2022) on the 
draft Integrated Sustainability Appraisal Scoping Report (ISA).  

• Preparation of Habitats Regulations Assessment (HRA) Scoping Report (May 
2023).  

• Identification and assessment of the Issues, Vision and Objectives. 

• Identification and assessment of alternative spatial strategies and growth 
options.  

• Engagement and presentations to various stakeholders including Elected 
Members, Public Service Board and Town and Community Councils. 
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RLDP Key Stages Previously Agreed DA 
Timetable 

Revises Date 

Draft Preferred 
Strategy - Public 
Consultation 

April – May 2023 December 2023 – 
January 2024 (8 weeks) 

Deposit Plan – 
Political Reporting 

March 2024 December 2024 – 
January 2025 

Deposit Plan – Public 
Consultation 

April – May 2024 February 2025 – March 
2025 (6 weeks) 

RLDP Submission to 
Welsh Government 

December 2024 November 2025 

Indicative Dates 

RLDP Examination March – April 2025 December 2025 – 
February 2026 

Receipt of Inspector’s 
Report 

August 2025 July 2026 

Adoption September – October 
2025 

August – September 
2026 

 
2.3 The revised DA shows that the adoption of the RLDP is now anticipated in 

September 2026. However, it should be noted that the stages following plan 
deposit e.g., submission of the Deposit RLDP to Welsh Government, Examination 
and Inspector’s reporting are indicative, and this date could be subject to minor 
amendments depending upon the time taken for each of the identified stages. 

2.4 Informal discussions have taken place at officer level with the Welsh Government 
on this matter and they have indicated that the proposed amendments as set out 
above and in the amended DA would be acceptable.  

2.5 Cabinet is therefore requested to approve the revised DA at Appendix 1 and to 
endorse a request to the Welsh Government for an extension to the approved 
RLDP timetable. Appendix 2 sets out the schedule of changes that have been 
made to the approved DA for information. 
 
Draft Preferred Strategy 
 

2.6 The Preferred Strategy is the first statutory consultation stage in the RLDP 
preparation process and in accordance with the LDP regulations, is subject to a 
minimum statutory six-week public consultation. It sets out the proposed 
strategic direction that the Council will take in managing development within the 
Vale of Glamorgan up to 2036. The overall purpose of the Preferred Strategy is 
to: 
• Identify the characteristics and key issues, challenges, and opportunities for 

the Vale of Glamorgan. 
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• Develop a Spatial Vision and Objectives for the RLDP that respond to the key 
issues, challenges and opportunities identified. 

• Set out the scale and spatial distribution of future growth in the Vale in terms 
of population, housing and jobs. 

• Set out the preferred key site allocations and strategic policies that will 
deliver this growth. 

 
2.7 The Preferred Strategy is not the final RLDP and as such it does not include all the 

policies, land use proposals or infrastructure that will be required to support 
development. This detail will be set out in the Deposit RLDP which will be subject 
to public consultation for six weeks during February and March 2025 (subject to 
approval of the revised DA timetable as set out above).  

 
2.8 The Draft Preferred Strategy is structured as follows: 

 
Section 1: Introduction - provides a summary of the RLDP process and progress 
to date. The section provides an explanation of what the Preferred Strategy is, 
how it has been prepared and the next key stages in the RLDP process. It sets out 
how stakeholders can comment on the Draft PS and what will happen after the 
public consultation ends.   
 
Section 2: Policy Context – provides an overview of the current national, 
regional, and local policies and strategies within which the Draft PS has been 
prepared.  
 
Section 3: Key Characteristics – sets out the overview of the main economic, 
social, environmental and cultural characteristics of the Vale of Glamorgan 
including inter alia settlement pattern, population and demographic profiles, 
housing and employment need and characteristics and health and well-being. 
 
Section 4: RLDP Key Themes, Vision and Objectives – outlines the key themes 
that the RLDP will seek to address, sets out the overarching Vision for the Vale of 
Glamorgan and identifies the strategic objectives that will improve the long term 
economic, social and environmental wellbeing of people and communities in the 
Vale of Glamorgan.  The Vision and Objectives were considered by Cabinet on 
27th April 2023 (minute c298 refers) where they were endorsed as part of the 
evidence base for the emerging RLDP. 
 
Section 5: Spatial Strategy and Growth Options – sets out the various spatial 
strategies and growth options that were considered in developing the Draft PS to 
meet the Vision and Objectives over the plan period. 
 
Section 6: Preferred Strategy – identifies the level and the broad location of 
where new development will occur to achieve the Vision and Objectives, 
identifies key sites, and sets out strategic policies that will be used to deliver the 
Vision and Objectives of the RLDP. 
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Appendices – provide further detail on current housing supply components, and 
key site information. 

 
Preferred Growth Option 
 

2.9 As part of the determination of the level of growth, a range of scenarios for 
future population, household and dwelling growth have been tested and aligned 
with jobs growth figures. These scenarios ranged from a low growth option of 
150 dwellings per annum up to a high growth level of 700 dwellings per annum 
based on a continuation of the high levels of housing completions delivered in 
the past 5 years.  
 

2.10 Following engagement with stakeholders, there was general support for a 
medium growth option that would deliver between 400 and 550 new homes per 
annum. Detailed consideration of the options has been undertaken and it is 
considered that the most appropriate level of growth would be to base it on past 
build rates over the 10-year period 2011-2021, which is considered robust as it 
reflects different periods of an economic cycle and is not skewed towards a 
period with stronger economic circumstances.  Under this preferred growth 
option, over the plan period 2021-2036, this would mean: 
• 7,890 dwellings (526 dwellings per annum) 
• The population would increase by 13,154, driven by migration (9.7% 

increase) 
• The number of households would increase by 7,587 (12.8% increase) 
• This would generate the need for 4,875 jobs (325 per annum) 

 
2.11 A medium level of growth received support through stakeholder engagement 

and is considered appropriate for the following reasons:  
• The number of jobs associated with the population increase would align 

with the recommendations of the ELS on the number of jobs that would be 
required, reducing the need for commuting.  

• In all options, there would be an increase in the 65+ population, but this 
level of growth would also stabilise the working age and school age 
populations over the plan period, unlike the low population growth option, 
where there would be a decline overall in these age groups. A stable 
working age and school aged population will support economic growth and 
will help achieve balanced thriving communities where services and 
community facilities such as schools remain viable. 

• This level of growth would require a moderate level of new dwellings to be 
allocated, which will increase opportunities to secure affordable housing 
through Section 106 agreements and deliver additional affordable housing 
led allocations. This will help address the significant affordable housing need 
identified across the Vale. Under the low growth options, there would be no 
need to allocate any additional new housing sites as there is sufficient land 
within the existing land supply to meet the housing requirements. 
Opportunities to deliver affordable housing would therefore be limited. 
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• A medium level of growth would accord with the aspirations for the Vale of 
Glamorgan within the Future Wales national growth area, which is identified 
as a focus for strategic economic and housing growth. The level of growth in 
the plan should be sufficiently ambitious to support this, whilst at the same 
time being complementary to and not competing with Cardiff, which is 
identified in Future Wales as the primary settlement within the region. It is 
considered that low growth, which would mean no new housing or 
employment allocations, would not accord with what the national growth 
area is seeking to achieve. Conversely, a level of growth beyond what has 
realistically been achieved in the past as required in the high growth 
scenarios could have implications for the level of growth that could be 
accommodated in other LAs within the Cardiff Capital Region. 

• It is considered that there is sufficient capacity within the Vale to 
accommodate a medium level of growth that can be delivered in sustainable 
locations in a manner that affords appropriate protection to the most 
valuable areas of the natural and built environment. 

 
2.12 When determining the housing requirement, the existing land supply must be 

included. When existing completions, planning permissions, carried forward 
adopted LDP allocations and an assumption for windfall (unallocated) sites are 
factored in, there is already an existing housing supply of 6,060 units.  

 
2.13 There is a requirement in national planning policy for a flexibility allowance to be 

included in case any sites do not proceed or there are deliverability issues.  When 
a 10% flexibility allowance is applied, this would mean a housing provision of 
8,679 dwellings would be required to deliver a housing requirement of 7,890 
dwellings per annum. When the existing supply is deducted from the total, this 
would mean that there would be a requirement for 2,619 new units over the 
plan period.  
 
Sustainable Growth Strategy 

 
2.14 A series of stakeholder engagement events were held to discuss the spatial 

options for the distribution of development across the Vale. Following the 
engagement process, a Sustainable Growth Strategy has been derived. This 
comprises six key elements as follows: 

 
1. Delivering a sustainable level of housing and employment growth supported 

by appropriate infrastructure to accord with the Vale’s position within the 
Cardiff Capital Region. 

2. Aligning locations for new housing, employment, services and facilities to 
reduce the need to travel. 

3. Focusing development in locations that are well served by existing and 
proposed rail stations as part of the South Wales Metro and in areas with 
good bus links.  
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4. Allowing for small scale affordable housing led development in settlements 
outside the Strategic Growth Area at a scale proportionate to the size of 
settlement.  

5. Supporting the role of Cardiff airport as a strategic gateway for international 
connectivity 

6. Allowing for regeneration opportunities, including at Aberthaw and Barry 
Docks. 
 

2.15 A ‘strategic growth area’ has been identified which focuses on the key settlement 
of Barry, and the service centres and primary settlements that are served by or 
are in close proximity to stations on the Vale of Glamorgan rail line. Cowbridge is 
also identified within the ‘strategic growth area’ as it is a sustainable ‘service 
centre’ settlement in its own right, offering a range of services and facilities. 

 
2.16 The Preferred Strategy includes a series of overarching strategic policies that 

address the key themes identified and also contribute to delivering the vision 
and objectives: 
SP1 – Preferred Growth Strategy 
SP2 – Settlement Hierarchy 
SP3 – Housing Requirement 
SP4 – Key Housing Led Sites 

SP4.1 – North East Barry 
SP4.2 – Land to the North of Dinas Powys, off Cardiff Road 
SP4.3 – Readers Way, Rhoose 
SP4.4 – Church Farm, St Athan 
SP4.5 – Land to the West of St Athan 

SP5 - Placemaking 
SP6 – Creating Healthy and Inclusive Places and Spaces 
SP7 – Sustainable Transport 
SP8 – Affordable and Specialist Housing 
SP9 – Gypsy and Travellers 
SP10 – Retail, Commercial and Service Centres 
SP11 – Retail Floorspace 
SP12 – Community Infrastructure and Planning Obligations 
SP13 – Employment Growth 
SP14 – Sustainable Tourism 
SP15 - Climate Change Mitigation and Adaptation 
SP16 – Sustainable Waste Management 
SP17 – Sustainable Provision of Minerals 
SP18 – Green Infrastructure 
SP19 – Biodiversity and ecosystem Resilience 
 

Key Sites 
 

2.17 As part of the Preferred Strategy, key sites can be identified that have a role in 
delivering the strategy. Five new key residential led sites have been identified 
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within the strategic growth area in sustainable settlements that are served by 
existing and proposed rail stations, in addition to rolling forward a number of the 
existing RLDP allocations where the principle of development has been 
established and it is considered realistic that they will be delivered within the 
plan period. 
 

2.18 The largest of the key sites is proposed for North East Barry, reflecting Barry’s 
status as a key settlement within the RLDP settlement hierarchy. The site could 
accommodate up to 1,500 dwellings, with 900 of these dwellings being delivered 
in the plan period up to 2036. The site is proposed for a mix of uses including a 
new primary school, retail, café/restaurant uses, a community hub and potential 
co-working spaces.  

 
2.19 Access to the site would be obtained from Gilbert Lane with a proposal to 

replace the current roundabout with a signalised junction with enhanced 
segregated pedestrian and cycle lanes linking to the existing and proposed active 
travel routes at Port Road and Cardiff Road. Transport for Wales travel time 
isochrones data identifies that the southern part of the site is currently within a 
20-minute walk from Cadoxton station and the whole site is within a 15-minute 
cycle. Improvements to the existing active travel routes to the station have been 
identified and a proposed bus loop through the site would also encourage travel 
by sustainable modes.  

 
2.20 Another key site is proposed on land to the North of Dinas Powys, accessed via a 

new signalised junction off Cardiff Road.  This site could accommodate up to 250 
dwellings. Dinas Powys is a primary settlement within the settlement hierarchy 
and is considered to be a highly sustainable location with two train stations and a 
range of services and facilities. The key site is within a 10-minute walk/5 minute 
cycle of Eastbrook station, and improvements to active travel links are proposed 
to further improve connectivity to encourage travel by means other than the car. 

 
2.21 A further key site of 450 dwellings is identified in the primary settlement of 

Rhoose, at Readers Way. Rhoose is a primary settlement and is in close proximity 
to existing and future employment opportunities at both the Aberthaw site and 
also the Cardiff Airport Enterprise Zone, therefore aligning housing with 
employment opportunities The site is also within a 20-minute walk/10 minute 
cycle of Rhoose Station, with active travel improvements proposed. 

 
2.22 Two key sites are identified to the south of St Athan. Land at Church Farm is an 

existing housing allocation in the adopted LDP and therefore the principle of 
development has been established on this site. It is, however, proposed to 
extend the allocation to incorporate an adjoining field to the east. In addition, 
land has been identified to the west of St Athan. Collectively, these two sites 
could deliver between 850 and 1,150 new dwellings. The sites at St Athan may 
also provide potential scope for meeting future educational needs that may arise 
in the central/western Vale. 
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2.23 St Athan is located within the strategic growth area, with the proximity of the 
settlement to existing and future job opportunities at Bro Tathan Enterprise Zone 
and the Former Aberthaw Power Station ensuring that new housing is aligned 
with employment opportunities. Furthermore, discussions are ongoing with 
Transport for Wales and CCR regarding the potential to deliver a new station in St 
Athan and a sufficient quantum of new development in this locality will help 
support the business case for any proposal. The West of St Athan key site has 
identified a preferred location for a station on land within the boundary, which is 
well related to both the proposed key sites and also the existing residential 
population of St Athan.  

 
2.24 In addition to the residential led sites, the Preferred Strategy identifies four 

major employment allocations which are all rolled forward from the adopted LDP 
– land to the south of Junction 34, Hensol and three areas within the Cardiff 
Airport and Bro Tathan Enterprise Zone (Land east of Cardiff Airport, Land south 
of Port Road (Model Farm) and Bro Tathan East). The Model Farm site has been 
included within the Preferred Strategy as it is currently subject to an appeal for 
non-determination of an outline planning application for a B1, B2, B8 Business 
Park. Consideration will be given to the outcome of this appeal when 
determining the status of this site within the Deposit RLDP.  

 
2.25 In summary, the Preferred Strategy: 

 
• Adopts a Sustainable Growth Strategy that focusses new development in 

sustainable locations, aligns new housing with employment and community 
facilities, reducing the need to travel, and targets development in locations 
well served by the rail network and with good bus links.  

• Makes provision for 8,679 homes over the Plan period (Policy SP3). This will be 
delivered through 4,457 dwellings from the existing land supply, 1,603 
dwellings from large and small windfall sites, between 2,450 and 2,750 
dwellings on key sites, and additional new housing allocations including small 
scale affordable housing led developments to be determined at Deposit stage. 

• Identifies key residential led sites at North East Barry, Land to the North of 
Dinas Powys (off Cardiff Road), Readers Way, Rhoose, Church Farm, St Athan 
and Land to the West of St Athan and provides strategic policies which will lead 
the development of each site.  

• Makes provision for 168 net hectares of employment land for B1 (Office and 
Light Industry), B2 (General Industries) and B8 (Distribution and Storage) 
employment uses which has the potential to support an additional 5,338 jobs 
over the plan period. 

• Supports the redevelopment and enhancement of existing employment land at 
the former Aberthaw Power Station and No.2 Port, Barry Docks for B1, B2 and 
B8 and Zero Carbon related employment and infrastructure proposals. 

• Contains strategic policies on a range of topic areas to deliver the Vision and 
Objectives.  
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Integrated Sustainability Appraisal and Habitats Regulation Assessment 
 

2.26 The RLDP must be subject to an Integrated Sustainability Appraisal (ISA) 
incorporating the requirements of Strategic Environmental Assessment (SEA) as 
required by the Planning and Compulsory Purchase Act 2004, and the SEA 
Regulations. ISA is a mechanism for considering and communicating the likely 
effects of an emerging plan, and alternatives in terms of key sustainability issues.  
The aim of ISA is to inform and influence the plan-making process with a view to 
avoiding and mitigating negative impacts and maximising positive impacts.  
Through this approach, the ISA for the RLDP seeks to maximise the developing 
plan’s contribution to sustainable development. As detailed above, the ISA seeks 
to fulfil the requirements and duties for SA, SEA, Equalities Impact Assessment, 
Health Impact Assessment, Welsh Language Impact Assessment and Well-Being 
Future Generations Act.  The approach is to fully integrate these components to 
provide a single assessment process to inform the development of the RLDP. 

 
2.27 The Council is also required to undertake a Habitats Regulation Assessment 

(HRA) of the LDP under Part IVa of the Conservation (Natural Habitats, &c.) 
(Amendment) (England and Wales) Regulations 2007. The HRA will determine 
the likely significant effects of the plan on European Sites of nature conservation 
importance and, if applicable, scope what needs “appropriate assessment” (AA) 
and how it will be undertaken. The Initial ISA Report and the Habitats Regulations 
Assessment will be published alongside the Draft PS. It should be noted that the 
ISA and HRA are iterative processes and will be updated as the RLDP progresses 
towards adoption. 
 
Next Steps 
 

2.28 Should Council endorse the Draft PS as recommended, the statutory public 
consultation will take place during December 2023 and January 2024. It should 
be noted that the statutory six-week consultation period has been extended to 
eight weeks to account for the Christmas period.  
 

2.29 Following the public consultation period, responses to the Draft PS will be 
collated and carefully considered and an initial consultation report will be 
prepared and published containing details of the representations and the 
Council’s response to them. The initial consultation report will be reported to 
Cabinet in September/October 2025 to seek approval of the Preferred Strategy.  
 

2.30 Once the Draft PS has been approved, work will commence on the Deposit RLDP 
with a view to undertaking the statutory six-week public consultation of the Draft 
Deposit Plan between February and March 2026. 
 

2.31 Cabinet is therefore requested to recommend to Council to approve the Draft PS 
for public consultation to take place between December 2023 and January 2024 
for an eight-week period.  
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3. How do proposals evidence the Five Ways of Working and contribute 
to our Well-being Objectives? 

 

3.1 Long term – The RLDP Preferred Strategy sets out a long-term Vision for how the 
Authority is expected to change in land use terms over the plan period and 
provides certainty for developers and the public.  
 

3.2 Prevention – The RLDP will contain policies that seek to ensure that new 
development has a positive impact on the economy, the built and natural 
environment as well as the social and cultural well-being of the Vale of 
Glamorgan.  

 
3.3 Integration – The RLDP Preferred Strategy considers the PSB Well-being Plan and 

other relevant corporate strategies and policies that have been adopted by the 
Council. The influence of the RLDP is relevant to a number of service areas as 
well as numerous external organisations and agencies. Accordingly, it is 
recognised that they will all play an important role in the preparation of the 
RLDP. The RLDP will also be prepared in accordance with a range of national 
Planning Policy and guidance as well as environmental, social and economic 
evidence gathered as part of the Councils Integrated Sustainability Appraisal.  
 

3.4 Collaboration - The RLDP is subject to extensive statutory consultation in 
accordance with the LDP Regulations 2005 (as amended 2015) and the 
Development Plans Manual (Edition 3, 2020). To meet the objectives and targets 
set out in the RLDP, the Council will work in collaboration with external partners 
and agencies to ensure their successful delivery. The RLDP must also consider the 
impact of the RLDP on neighbouring local authorities, the Council is involved in 
several regional working groups which will influence the evidence base and 
emerging policies. 
 

3.5 Involvement - Engagement is a key aspect of the RLDP preparation process and 
details of this are contained within the Community Involvement Scheme (CIS) 
section of the DA, which the Local Planning Authority must adhere to. 

4. Climate Change and Nature Implications  
4.1 The RLDP provides the local planning policy framework for delivering sustainable 

development in the authority up to 2036. It has a key role to play in making new 
development resilient to climate change, decarbonising society, and protecting 
and enhancing the natural environment and strategic policies are set out within 
the Draft PS to respond to these issues.  
 

4.2 Climate change and biodiversity are identified as ISA themes in the draft Scoping 
Report. 
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4.3 The ISA framework contains relevant ISA objectives for the RLDP in respect of 
climate change and biodiversity. 

5. Resources and Legal Considerations 
Financial  

5.1 Reserve funding is available to progress the RLDP to adoption. It is anticipated 
that this will cover expenditure relating to all elements of preparation of the 
RLDP and the Independent Examination.  

 
Employment  

5.2 There are no direct employment implications associated with this report. 

 
Legal (Including Equalities) 

5.3 The RLDP will be subject to an ISA to assess the environmental, social and 
economic implications of the Plan’s strategy and policies pursuant to Section 
39(2) of the Planning and Compulsory Purchase Act 2004. 

5.4 The adopted LDP remains the extant planning policy framework for the 
determination of planning applications and appeals in the Vale of Glamorgan 
while the RLDP is being prepared. Once the RLDP is adopted it will replace the 
current adopted LDP.  

6. Background Papers 
Development Plans Manual (Edition 3) March 2020 | GOV.WALES 

 

 

https://www.gov.wales/development-plans-manual-edition-3-march-2020
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1. INTRODUCTION 

1.1.1. The Planning and Compulsory Purchase Act 2004 and the Town and Country 

Planning (Local Development Plan) (Wales) Regulations 2005 require the Vale of 

Glamorgan Council (the Council) to prepare a Local Development Plan (LDP) for 

its administrative area which sets out the Council’s strategy for future land use and 

development. 

 

1.1.2. The Vale of Glamorgan LDP 2011-2026 was adopted on the 28th June 2017. The 

LDP sets out the Council’s planning policy framework for the development and use 

of land in the authority. It forms the basis for consistent and rational decision-

making and ensures the most efficient use of land and other limited resources. 

 

1.1.3. Planning Policy Wales (Edition 11 February 2021) (PPW) advises that up-to-date 

development plans are the basis of the planning system and Section 69 of the 

Planning and Compulsory Purchase Act 2004 states that a local planning authority 

must carry out a review of their LDP “at such times as the Assembly prescribes” 

and must report to the Assembly on the findings of their review.  

 

1.1.4. Section 41 of the Town and Country Planning (Local Development Plan) (Wales) 

Regulations 2005 (as amended) directs that a Local Planning Authority must 

commence a full review of its LDP every four years from the date of its initial 

adoption, or sooner if the findings of the Annual Monitoring Report indicate 

significant concerns over the Plan’s implementation. 

 

1.1.5. A review of the LDP has been undertaken and the findings are set out in the 

Review Report (RR). The RR considers the contextual, legislative and policy 

changes that have taken place since adoption and examines the performance of 

the Plan in terms of how well the policies have delivered the Plan’s vision, aims 

and strategy. The RR also considers the type of review process to be followed and 

concludes that the Council undertakes a full review following the appropriate 

procedures.   

 

1.1.6. The adopted LDP remains the extant planning policy framework for the 

determination of planning applications and appeals in the Vale of Glamorgan while 

the replacement LDP is being prepared. The first stage in the preparation of a 

Replacement LDP (RLDP) is the production of a Delivery Agreement. 

1.2. WHAT IS A DELIVERY AGREEMENT? 

1.2.1. The preparation of a Delivery Agreement (DA) is a statutory requirement in the 

process of revising a LDP. Prepared and formally approved by the Council and 

then by the Welsh Government (WG), the DA marks the formal start of the plan 

preparation/revision process and is a statement of the Council’s commitment to 

prepare an LDP.  
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1.2.2. The Town and Country Planning (Local Development Plan) (Wales) Regulations 

2005 (as amended) prescribe the form and content of the LDP and make 

provision for the procedure to be followed in their preparation including 

preparation of the DA (Regulation 9). 

 

1.2.3. The DA is an essential project management tool which sets out the processes of 

plan preparation, making clear the opportunities and methods of engagement 

required by legislation, regulations and Welsh Government guidance. It also sets 

out the resources and timescales involved. The DA sets out when and how 

stakeholders, interested parties and the public can become involved and 

contribute to the plan preparation/revision process. Once adopted, the 

Replacement Vale of Glamorgan LDP will cover the period 2021-2036 

 

1.2.4. The Development Plans Manual directs that the Delivery Agreement must 

include the following: 

 

• Community Involvement Scheme (CIS) – the CIS includes details of how 

and when the Council intends to engage with statutory and non-statutory 

stakeholders, partners, and members of the public throughout the plan 

preparation process. The CIS provides details of the form that this 

engagement will take and how the Council will respond to representations 

received and how these representations might inform subsequent stages of 

plan preparation. The Council's CIS is contained in Section 2.  

 

• Timetable – The timetable sets out the timeframe for preparing and 

adopting the LDP and the associated documents. It provides information on 

the various stages of the LDP process including the preparation and 

publication of the Sustainability Appraisal report, Annual Monitoring Reports 

and Supplementary Planning Guidance (SPG). The detailed timetable for the 

LDP including the consultation process for key stages is set out in Appendix 

3. 

 

1.2.5. The DA has been prepared in accordance with relevant Welsh Government 

Regulations and guidance, including: 

• The Town and Country Planning (Local Development Plan) (Wales) 

Regulations 2005 (as amended); and  

• The Development Plans Manual (Edition 3, March 2020). 

 

1.2.6. The draft version of this Delivery Agreement was subject to a public consultation 

between Friday 5th November 2021 and Monday 31st January 2022. Following 

consideration of the comments received, the amended DA was then reported to 

the Cabinet and Full Council for approval in accordance with LDP Regulation 9 

before submission to the Welsh Government for approval. The Welsh 

Government’s formally approved the Council’s DA on 4th May 2022.  

 

1.2.7 Substantial progress has been made on the plan, including on the Issues, Vision 

and Objectives, the Growth and Spatial Options, the Call for Candidate Sites, 
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and the development of an evidence base. However, as part of the frontloading 

of the evidence base, there has been a need to engage further with the site 

promoters of key sites which has caused delays in the preparation of the Draft 

RLDP Preferred Strategy and has ultimately resulted in the Council being unable 

to meet the timetable as set out in the approved DA.  In accordance with the 

regulations, the Welsh Government were requested to approve an extension to 

the RLDP timetable. The extension was granted on the XXXXX and the DA has 

been updated accordingly. The updated timetable is set out in Appendix 3 and 

the Welsh Government’s letter of approval to the amendments is at Appendix 6. 

 

1.2.8 The DA is available on the Council’s website and can be inspected at the 

Council’s principal office during normal office hours in accordance with LDP 

Regulation 10. 

1.3. PREPARATION OF THE REPLACEMENT LDP 

1.3.1. In preparing the RLDP for the Vale of Glamorgan, and in accordance with Welsh 

Government Development Plans Manual (Edition 3, 2020), the Council will aim to 

achieve the following key outcomes: 

 

1. Support sustainable development and quality places based around the 

National Sustainable Placemaking Outcomes, aligned with national policy 

(set out in PPW) integrated with a SA/SEA/HRA, including Welsh language 

and the requirements of the Well-being of Future Generations Act 2015. 

2. Be based on and underpinned by early, effective, and meaningful community 

involvement in order to understand and consider a wide range of views, with 

the aim of building a broad consensus on the spatial strategy, policies and 

proposals. 

3. Be based on a robust understanding of the role and function of the Vale of 

Glamorgan including the functional linkages to areas beyond administrative 

boundaries. 

4. Be distinctive by having plans setting out clearly how the Vale of Glamorgan 

will develop and change, giving certainty for communities, developers, and 

businesses. 

5. Be resilient to climate change (using the latest UK Climate Projections, flood 

risk and vulnerability assessment data) and support the transition to a low 

carbon society in line with the latest carbon reduction targets and budgets as 

set out in the Environment (Wales) Act (Part 2). The principles of 

Placemaking, the Sustainable Transport Hierarchy and the Energy Hierarchy 

as set out in PPW must be adhered to. 

6. Ensure the sustainable management of natural resources in accordance with 

the Environment (Wales) Act 2016 and other relevant legislation. 

7. Deliver what is intended through deliverable and viable plans, taking into 

account necessary infrastructure requirements, financial viability and other 

market factors. 

8. Be proactive and responsive, kept up-to-date and flexible to accommodate 

change. 
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1.3.2. The RLDP will be prepared with regard to a wide range of legislation, policies 

and other initiatives at the European, national, regional and local level. The Local 

Well-Being Plan ‘Our Vale – Our Future’ (LWBP) will be of particular importance 

at the local level. The LWBP relates to the economic, social, environmental and 

cultural well-being of the Vale of Glamorgan and has clear links with the RLDP 

where it relates to land use planning. 

1.4. INTEGRATED SUSTAINABILITY APPRAISAL (ISA) INCORPORATING 

STRATEGIC ENVIRONMENTAL ASSESSMENT (SA/SEA) AND HABITATS 

REGULATIONS ASSESSMENT (HRA)  

1.4.1. An Integrated Sustainability Appraisal, (ISA) incorporating Strategic 

Environmental Assessment (SEA), is a statutory requirement of LDP preparation 

in order to assess the environmental, social and economic implications of the 

Plan’s strategy and policies. The SA/SEA process is utilised to ensure that policies 

in the LDP reflect sustainable development principles and take into account the 

significant effects of the Plan on the environment. SA, incorporating SEA, was an 

iterative process throughout the preparation of the adopted LDP and is reflected 

in the Plan’s proposals and policies. 

 

1.4.2. The Development Plans Manual advises that local planning authorities should 

consider the value and opportunities for an integrated assessment approach to 

preparing a development plan where the integration of statutory and key elements 

such as the Well Being of Future Generations Act 2015, Equalities Act, Welsh 

Language, Health Impact Assessment (HIA) and the Environment Act (section 6) 

(where relevant) are combined into a single Integrated Sustainability Appraisal 

(ISA). This approach enables a more transparent, holistic and rounded 

assessment of the sustainability implications of growth options, objectives, policies 

and proposals. The ISA process runs concurrently with the plan making process 

and forms an iterative part of plan preparation. 

 

1.4.3. The ISA (incorporating the SEA) will involve the following stages: 

• An Integrated Sustainability Appraisal Scoping Report – this identifies the 

existing sustainability issues in the Vale of Glamorgan and provides baseline 

information along with a review of plans, policies, programmes, and 

strategies. The existing SA indicators and objectives will be revised and 

updated as necessary. A revised Sustainability Framework will be produced.  

• An Initial Integrated Sustainability Appraisal Report (ISAR) – this predicts 

and evaluates the effects of the LDP options, spatial strategy and strategic 

policies on the social, environmental and economic objectives as set out in 

the ISA Scoping Report. The ISAR will be published at the same time as the 

Preferred Strategy and updated when the Deposit Plan is prepared. 

• A Final Integrated Sustainability Appraisal Report (SAR) - this will bring 

together all elements of the ISAR and take into account the binding 

recommendations of the Planning Inspector. The Final ISAR will be published 

following receipt of the Inspector’s Report.  

• An Integrated Sustainability Appraisal Adoption Statement – this will be 

published to explain how the sustainability considerations and the 
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Sustainability Assessment have been taken into consideration in the 

production of the RLDP.  

 

1.4.4. Consultation on the key stages of the ISA/SEA has been included within the 

timetable for the preparation of the LDP and the CIS. The findings of the 

ISA/SEA work will be evidenced at key stages in the RLDP preparation process. 

Reports will be prepared, and stakeholders consulted in parallel with the 

Preferred Strategy consultation and Deposit Plan consultation. A Final ISA 

Report together with the other RLDP documentation will be submitted to Welsh 

Government for Examination. The statutory environment bodies will be consulted 

at all of the stages referred to above and there will be wider on-going dialogue 

with these bodies throughout the process. 

 

1.4.5. In addition to the ISA, the Council will undertake a Habitats Regulation Appraisal 

of the RLDP as it is being prepared. 

1.5. HABITATS REGULATION APPRAISAL 

1.5.1. A Habitats Regulations Assessment (HRA) is a legal requirement of the Habitats 

Directive1 and is required for any Plan or Programme which is likely to have a 

significant impact on a European designated site either alone, or in combination 

with other projects or plans. In Wales, requirements for HRA, including proposed 

modifications to existing plans, are set out within Part 6 of the Conservation of 

Habitats and Species Regulations 2017 and Part 2 of the Conservation of 

Offshore Marine Habitats and Species Regulations 2017. 

 

1.5.2. The HRA process follows a series of Stages; these will be undertaken for the 

RLDP, as necessary, to meet the requirements of the Regulations: 

• Stage 1 – Screening for Likely Significant Effect: to determine whether the 

RLDP is likely to have significant effects on European Sites. 

• Stage 2 – Appropriate Assessment and Integrity Test: If the HRA 

Screening indicates that the RLDP is likely to have significant effects, a 

further level of assessment is needed to consider whether the RLDP could 

adversely affect the integrity of one or more European site(s), either alone or 

in combination with other plans or projects, in view of their established 

conservation objectives and conservation status. If the potential for adverse 

effects on site integrity is identified, the Appropriate Assessment should also 

consider mitigation measures to control the identified impacts, to avoid 

adverse effects on site integrity; and  

• Stages 3 and 4 – Consideration of Alternative Solutions and Imperative 

Reasons of Overriding Public Interest: Only where significant effects 

remain at the end of Stage 2 in the HRA process is there a need to consider 

alternatives and Imperative Reasons of Overriding Public Interest. 

 

1.5.3. The Development Plans Manual advises that it is not appropriate to integrate 

HRA with SA as they are derived from different legislative requirements; the 

 
1 Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and of wild 
fauna and flora 
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findings therefore should be published separately and clearly documented. 

However, it is good practice to summarise the findings of the HRA in the SA as 

part of its assessment of the impact on biodiversity. 

 

1.5.4. The HRA process will be undertaken in conjunction with the ISA (incorporating 

SEA) to ensure an integrated approach to assessment. It is intended that the 

process will run concurrently with the Plan making process and form an iterative 

part of the RLDP, involving the consideration of all emerging policy and site 

options. Natural Resources Wales will be consulted throughout the HRA 

process. 

1.6. EVIDENCE BASE ASSESSMENTS 

1.6.1. In undertaking the review of the LDP there will be a need to update the evidence 

base that informed the current Plan to fully understand the land use 

requirements of the Vale of Glamorgan and to take account of any contextual 

and policy changes that have taken place since the plan was adopted e.g. Future 

Wales: the National Plan 2040 / PPW 11.  It is anticipated that the following 

studies / assessments will be required as part of the RLDP process: 

• Population and Housing Projections  

• Local Housing Needs Assessment  

• Affordable Housing Viability Assessment 

• Gypsy and Traveller Accommodation Needs Assessment 

• Sustainable Settlement Appraisal 

• Settlement boundary Review 

• Employment Land Review 

• Retail Study 

• Green Infrastructure Assessment 

• Landscape Assessment 

• Green Wedge Review 

• Open Space Assessment 

• Renewable Energy Assessment 

• Infrastructure Assessment 

• Strategic Flood Consequence Assessment 

 

1.6.2. This is not a definitive list and additional evidence may be required as the Plan 

revision progresses. 

1.7. WELL BEING OF FUTURE GENERATIONS ACT (WBFGA)  

1.7.1. The Well Being of Future Generations (Wales) Act (WBFGA) gained Royal 

Assent in April 2015 and sets out seven well-being goals which all public bodies 

are required to work to achieve. The seven well-being goals are shown below: 
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Figure 1: 7 Wellbeing and Future Generation Goals 

 
Source: Welsh Government 

 

1.7.2. The WBFGA aims to make a difference to the lives of people in Wales in relation 

to seven well-being goals and also sets out five ways of working. The five ways of 

working are shown below: 
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Figure 2: 5 Ways of Working 

 
Source: Welsh Government 

 

1.7.3. Given that sustainable development is the core underlying principle of the LDP 

(and SEA); there are clear links between both the LDP and the WBFGA.  

 

1.7.4. As a requirement of the Act, a Local Well-being Plan (LWBP) must be prepared 

and the Vale of Glamorgan Well-Being Plan 2018-2023 Our Vale – Our Future 

was published in 2018. The LWBP considers the economic, social, environmental, 

and cultural well-being of the authority and will have clear links with the RLDP. 

Both the WBFGA and the LWBP will be considered fully throughout the 

preparation of the RLDP, which will follow the five ways of working. 

1.8. TESTS OF SOUNDNESS 

1.8.1. ‘Soundness’ is an integral part of the LDP system and is an important principle by 

which it can be demonstrated that a LDP shows good judgement and is able to be 

trusted.  If the RLDP is found not to be ‘sound’ then the WG could require the 

Council to take necessary action to remedy the situation.  

 

1.8.2. The RLDP will be submitted to the WG for Examination. An independent Inspector 

appointed by the WG will undertake this Examination to determine whether the 

Plan is ‘sound’. The Inspector will assess whether the RLDP has been prepared 

in accordance with legal and regulatory procedural requirements and complies 

with the CIS. The Inspector must also determine whether the RLDP meets the 

three tests2 of soundness set out in guidance issued by the WG and the Planning 

Inspectorate. These are: 

 
2 Welsh Government Development Plans Manual (Edition 3 March 2020)  
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• Test 1 – Does the Plan fit? i.e. is it clear that the LDP is consistent with other 

plans? 

• Test 2 – Is the Plan appropriate? i.e. is the Plan appropriate for the area in 

which it will be used and in the light of the evidence collected? 

• Test 3 – Will the Plan deliver? i.e. is the plan likely to be effective? 

 

1.8.3. The Inspector’s conclusions are binding on the Council and, unless the Welsh 

Government intervenes, the Council must accept the changes required by the 

Inspector and adopt the RLDP within the specified timeframe. 

1.9. SUPPLEMENTARY PLANNING GUIDANCE 

1.9.1. In addition to the policies contained within the RLDP, the Council may also 

produce Supplementary Planning Guidance (SPG) to elaborate on a policy within 

the LDP to provide clarity and to help ensure that it is applied effectively. 

 

1.9.2. The preparation of SPG is non-statutory and they do not have the same status 

as the policies within the RLDP. However, the Welsh Government advises that 

SPG may be a material consideration in the determination of planning 

applications provided it is derived from and consistent with the LDP, the weight 

afforded to it being increased if it is consistent with LDP policies and has been 

the subject of public consultation. 

 

1.9.3. SPG can cover a wide range of topics such as design advice, site development 

briefs and documents relating to specific planning issues (e.g. affordable 

housing, householder extensions, amenity standards etc.). The Council has 

already produced SPG relevant to the adopted LDP, which will be reviewed as 

an integral part of the LDP review process. Any additional SPGs that the Council 

may need to produce will be considered as part of the deposit stage of the LDP 

process and will be prepared in accordance with the Council’s adopted 

guidelines to produce SPG and Development Briefs, which can be viewed on the 

Council’s web site. The Council will consult relevant stakeholders during the 

production of SPG.  

 

1.9.4. Any SPG prepared during the RLDP process cannot be formally adopted until 

after the Inspector’s report on the RLDP has been published. 

1.10. COLLABORATIVE WORKING 

1.10.1. The Development Plans Manual advises that Local Planning Authorities should 

consider opportunities for joint working in order to maximise the efficiencies of 

evidence gathering, consultation and co-operation. Considering such issues on a 

wider basis places Local Planning Authorities in a much stronger position to 

resolve planning issues and better reflect how people and businesses operate, in 

line with the WBFGA five ways of working. This will in turn demonstrate a key test 

of soundness ‘Does the Plan Fit? - Is it compatible with the plans of neighbouring 

authorities?’  
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1.10.2. The Vale of Glamorgan has and will continue to work with all neighbouring local 

authorities where benefits can be derived through collaborative working and 

sharing of resources. This will include sharing and jointly preparing elements of 

the evidence base, the preparation of regional studies as well as the involvement 

in regional working groups such as the South East Wales Strategic Planning 

Group (SEWSPG). 

1.11. RISK MANAGEMENT 

1.11.1. Having considered the resource input to the RLDP process, the Council 

considers that while challenging, the proposed timetable for the Plan is both 

realistic and achievable. In preparing the timetable, Council has had regard to 

the scope of the work involved, existing Welsh Government Regulations and 

guidance and the resources the Council is able to commit to the plan 

preparation. The Development Plan Manual expects RLDPs to be prepared in 

3.5 years from formal agreement of the DA with a single additional slippage 

period of 3 months which provides a small amount of flexibility if necessary. Any 

deviation beyond this requires a formal revision to the Delivery Agreement but 

should only be considered in exceptional circumstances. As the original 

timetable for the Delivery Agreement has already been exceeded, any further 

delays will require the preparation and agreement of a new Delivery Agreement. 

 

1.11.2. While every effort will again be made to adhere to the revised timetable, the 

Council has identified certain risk areas that could result in some departure from 

the timetable. These risks together with the Council’s proposed response to 

managing them should they occur are set out in Appendix 3. 

 

1.12. RESOURCES 

 

1.12.1. In terms of staff resources, the Council’s Head of Regeneration and Planning 

and the Operational Manager for Planning and Building Control will be 

responsible for the overall delivery of the RLDP. The Principal Planner will be 

responsible for the day-to-day project management of the process. The Planning 

Policy Team will lead in the preparation and delivery of the RLDP including the 

preparation of all documentation and consultation activities. 

 

1.12.2. The current staff resources are set out below: 

• Principal Planner X 1 

• Senior Planner X 3 

• Assistant Planner X1 

• Student Planner X 1 

 

1.12.3. In addition to the above staff resources, it will also be necessary for other internal 

departments to assist with various evidence base updates/assessments, 

preparing documents for publication and with consultation / public participation 

(as set out in the CIS). This is likely to include officer support from: 

• Development Management 
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• Housing 

• Highways 

• Education 

• Regeneration  

• Countryside 

• Democratic Services 

• Legal Services 

• ICT 

• Corporate Communications 

• Graphic Designers 

1.13. ANTICIPATED CONSULTANTS’ FEES 

1.13.1. Most of the work required to progress the RLDP will be undertaken by Council 

officers. However, it is recognised that additional professional specialist services 

will also be required throughout the RLDP programme, particularly in relation to 

technical or specialist elements of the evidence base (e.g., ISA) and during the 

Examination. Financial resources have been made available for these 

commissions.  

 

1.13.2. The DA has been prepared in respect of a RLDP only. However, it should be noted 

that work is on-going on a regional basis and collaboration with neighbouring 

authorities will continue to be fundamental to the preparation of the RLDP, 

particularly regarding a joint evidence base, where appropriate. The SEWSPG 

has, and continues to, progress a set of regionally agreed methodologies for key 

topic areas to ensure a consistent evidence base throughout the Cardiff Capital 

Region.  

 

1.13.3. A dedicated budget is available to progress the RLDP to adoption within the 

proposed timetable. It is anticipated that this will cover expenditure relating to all 

elements of preparation of the RLDP and the Independent Examination. 

1.14. COVID 19 

1.14.1. The Covid 19 pandemic has had major impacts across society resulting in 

organisations having to adapt and find alternative ways in which to work and 

deliver services. While it is hoped that the RLDP process will be unaffected by 

previous restrictions placed on public gatherings and movement, there is a 

possibility that certain elements of the RLDP process, particularly public 

consultation may be directly affected by Covid 19 in the future. 

 

1.14.2. A key component of the DA is the CIS which sets out who, when, and by what 

means the Council seeks to engage with the public and other stakeholders in the 

RLDP preparation process. The Covid 19 pandemic and the associated 

lockdowns have had an impact on how we access services, use public buildings 

and participate in public consultations and/or engagements. With many public 

buildings temporarily closed or offering only restricted access during the 

pandemic, the opportunity to attend face to face consultation events and engage 
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directly with the plan preparation process may present challenges should 

restrictions continue or be required during the RLDP process. 

 

1.14.3. However, the Council is committed to fully engaging with stakeholders and 

members of the public throughout the RLDP process and should restrictions be 

in place over scheduled consultation periods, the Council will ensure that 

additional mechanisms are put in place e.g. digital and virtual consultation and 

extended consultation periods, and that further resources are directed to raising 

awareness of the LDP consultation to ensure that stakeholders and members of 

the public are not disadvantaged and are able to engage with the RLDP process. 

 

1.14.4. The CIS includes details of where and when such changes to the statutory 

consultation might be necessary and the steps that the Council will take to 

ensure meaningful consultation.  

1.15. MONITORING AND REVIEW 

1.15.1. The Planning and Compulsory Purchase Act requires local authorities to keep 

under review matters that may affect the planning and development of their 

areas. The Council will monitor and review the progress of the RLDP against the 

requirements of the DA to ensure that the agreed timetable is adhered to and 

that public engagement as set out in the CIS is being followed.  

 

1.15.2. Although the original Delivery Agreement timetable has been exceeded, 

exceptional circumstances beyond the local planning authority’s control could 

further impact the revised timetable. These include:  

 

• Significant changes to European, UK or Welsh legislation which directly affects 

the RLDP preparation process.  

• Significant changes to the Community Involvement Scheme e.g. as a result of 

Covid 19 restrictions.   

• Preparation of the RLDP slips by more than 3 months at a key stage in the 

approved timetable due to unforeseen circumstances beyond the control of the 

local planning authority e.g. Judicial Review 

• Significant unforeseen changes to the resources available to undertake the 

preparation of the RLDP. 

• Any other unexpected changes in circumstances which materially affects the 

delivery of the RLDP in accordance with the agreed DA. 

 

1.15.3. An updated timetable will be submitted to the Welsh Government following the 

Deposit stage. This will provide certainty of the timescales for the remaining 

stages (i.e. replacing indicative stages with definitive stages). The indicative 

timetable will be refined after the Deposit stage and submitted to the Welsh 

Government for agreement. 

 

1.15.4. Following adoption of the RLDP, an Annual Monitoring Report (AMR) will be 

produced and submitted to the WG in accordance with LDP Regulation 37. The 

AMR will establish how effectively the policies and proposals of the RLDP are 
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performing and being implemented. It will assess whether the basic strategy 

remains sound and whether any policies need changing to reflect contextual 

changes, including those associated with legislation and national policy. The 

AMR will also specify the housing land requirement including the delivery against 

the trajectory set out within the Plan and the number of net additional affordable 

and general market dwellings built in the Authority’s area, and report on other 

LDP indicators. 
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2. COMMUNITY INVOLVEMENT SCHEME 

2.1. INTRODUCTION 

2.1.1. The Community Involvement Scheme (CIS) sets out how and when the Council 

will actively involve stakeholders and the wider community in the preparation of 

the RLDP. Although the Council is responsible for the content of the RLDP, the 

Development Plans Manual advises that it is essential that the right people are 

involved at the right time from an early stage in the plan making process. This 

ensures greater consensus, strengthens community involvement and helps align 

the RLDP process with the 5 ways of working set out in the WBFGA. Early 

engagement should also minimise the resources needed, and time taken for the 

Plan to reach adoption by reducing the number of objections to policies later in the 

plan preparation process. 

 

2.1.2. The Development Plans Manual (paragraph 3.17 refers) states that when 

preparing the CIS, local planning authorities should: 

• “Create the conditions for early involvement and feedback at a stage when 

people can shape and influence the plan, based on the 5 ways of working, as 

set out in the WBFGA 2015. 

• Encourage the commitment from all participants to an open and honest 

debate on realistic development alternatives in search of broad consensus. 

• Recognise the need to adopt approaches/techniques for involving all 

elements of the community (age groups, local community action groups, hard 

to reach groups and protected characteristic groups) including business, 

which seeks to involve those not normally involved. 

• Recognise that a one size fits all approach will not be appropriate.”  

 

2.1.3. The DA and more importantly, the CIS have been prepared during an ongoing 

pandemic. Throughout the RLDP process, the Council will adhere to the latest 

Government guidelines and Regulations in terms of consultation methods and if 

required, keep the consultation processes set out in the CIS under review to 

ensure that community involvement is maintained. 

2.2. PRINCIPLES OF THE PARTICIPATION STRATEGY 

2.2.1. Public engagement forms one of the four well-being objectives set out in the 

Council’s Corporate Plan 2020-2025 Working Together for a Brighter Future, ‘To 

work with and for our communities.’ The well-being objectives align with the Vale 

of Glamorgan Public Services Board’s (PSB) well-being objectives and provide a 

framework for improving well-being in the authority maximising the contribution 

made to delivering the national well-being goals in an integrated way. 

 

2.2.2. The Council has adopted the ten national principles for public engagement in 

Wales which were endorsed by the Welsh Government in 2011. These principles 

aim to offer a consistent approach and good standard for public engagement 

across Wales and are as follows: 
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1. Engagement is effectively designed to make a difference - Engagement 

gives a real chance to influence policy, service design and delivery from an 

early stage.  

2. Encourage and enable everyone affected to be involved, if they so 

choose - The people affected by an issue or change are included in 

opportunities to engage, as an individual or as part of a group or community, 

with their views both respected and valued. 

3. Engagement is planned and delivered in a timely and appropriate way – 

The engagement process is clear, communicated to everyone in a way that 

is easy to understand within a reasonable timescale, and the most suitable 

method(s) for those involved is used. 

4. Work with relevant partner organisations - Organisations should 

communicate with each other and work together wherever possible to ensure 

that people’s time is used effectively and efficiently. 

5. The information provided will be jargon free, appropriate and 

understandable - People are well placed to take part in the engagement 

process, as they have easy access to relevant information that is tailored to 

meet their needs.  

6. Make it easier for people to take part - People can engage easily as any 

barriers for different groups of people are identified and addressed. 

7. Enable people to take part effectively - Engagement processes should try 

to develop the skills, knowledge and confidence of all participants. 

8. Engagement is given the right resources and support to be effective - 

Appropriate training, guidance and support are provided to enable all 

participants to effectively engage, including both community participants and 

staff.  

9. People are told of the impact of their contribution - Timely feedback is 

given to all participants about the views they express, and the decisions or 

actions taken as a result; methods and forms of feedback should take 

account of participants’ preferences. 

10. Learn and share lessons to improve the process of engagement - 

People’s experience of the process should be monitored and evaluated, to 

measure its success in engaging people and the effectiveness of that 

participation. Lessons should be shared and applied in future engagements. 

2.3. WHO WILL WE CONSULT? 

2.3.1. The LDP Regulations require the Council to work in partnership with a wide range 

of stakeholders in preparing the RLDP, including specific and general consultation 

bodies and the public. Effective involvement of people and communities and 

collaboration with other organisations are two of the five ways of working set out 

in the Well-Being of Future Generations Act and are a key aspect in the 

preparation of the RLDP. 

 

2.3.2. Appendix 1 provides a list of all specific and general consultation bodies that will 

be consulted at the appropriate stages of the RLDP process. This list of consultees 

is not exhaustive and will be added to as appropriate throughout the RLDP 

process.  
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2.3.3. The Council will actively seek to involve the following groups in the RLDP 

preparation process: 

MEMBERS OF THE PUBLIC, INTERESTED PERSONS AND ORGANISATIONS  

2.3.4. For the adopted LDP, the Council developed and maintained a consultation 

database that held contact information and consultation details of those 

individuals, agencies, organisations and community groups that had engaged in 

the LDP process. The database assisted officers in the management of the LDP 

process and enabled interested parties to be kept updated and informed of 

progress. 

 

2.3.5. The EU General Data Protection Regulation (GDPR) came into force in May 2018. 

This placed new restrictions on how organisations can hold and use personal data 

and defining rights about that data. As a result of the GDPR, the Council can no 

longer utilise the previous LDP information and is therefore required to establish a 

new database of stakeholders and interested parties who wish to be involved in 

the preparation of the RLDP. 

 

2.3.6. Any interested parties must give their consent, in writing, if they wish to be added 

to the new stakeholder database. Anyone who makes representations at any of 

the stages of RLDP process will be deemed to have given their consent and will 

be added to the stakeholder database. This will enable the Council to administer 

their comments and keep them informed of the RLDP process. Representors will 

also be given the opportunity to receive correspondence in Welsh or English. 

 

2.3.7. If any person, group, organisation or company wishes to be involved in the 

preparation of the RLDP, they can request to be added to the stakeholder 

database by logging their contact details on the Council’s website. For those who 

are unable to access the Council’s website, they can contact the Planning Policy 

Team by email, telephone or in writing, using the contact details as set out in 

paragraph 2.4.4 below to obtain a form to submit their details and consent. 

PUBLIC SERVICES BOARD 

2.3.8. The Public Services Board (PSB) brings together senior leaders from public and 

third sector organisations across the Vale of Glamorgan to work in partnership 

for a better future. PSBs were established in each local authority area in Wales 

through the Well-being of Future Generations Act. Through the Vale of 

Glamorgan PSB and its Well-being Plan, partners are working together to 

improve the social, economic, cultural and environmental well-being of the 

authority. 

 

2.3.9. The Vale of Glamorgan PSB has been identified as a key stakeholder group to 

act as a sounding board at the participation stages of the RLDP and ISA 

preparation. It is envisaged that this will take place through structured 

discussions led by trained facilitators from the Council's Corporate 
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Communications team. The Council is one of four statutory partners of the PSB, 

the other three being: 

 

• Cardiff and Vale University Health Board 

• South Wales Fire and Rescue Service 

• Natural Resources Wales 

 

In addition, a number of other partners have also accepted the invitation to 

be members of the PSB and participate in its activities, these are:  

  

• South Wales Police 

• Glamorgan Voluntary Services 

• South Wales Police and Crime Commissioner 

• Cardiff and Vale College 

• National Probation Service 

• Community Rehabilitation Company 

• A representative of Town and Community Councils 

• Welsh Government 

ELECTED MEMBERS  

2.3.10. Elected members will play an important role in the development of the RLDP. They 

occupy a unique position, representing their constituents and making decisions on 

matters which will affect the future of the Vale of Glamorgan. They will be able to 

raise awareness of the RLDP in their ward and assist in highlighting any local 

issues and opportunities which are relevant to the Plan.  

 

2.3.11. The Cabinet member for Legal, Regulatory and Planning Services has 

responsibility for Planning Policy including the RLDP. Liaison with the Cabinet 

member and all other members is essential throughout the RLDP process. At key 

stages of the preparation of the RLDP and ISA, engagement with members will 

take place through member briefings, member workshops and via reports to 

appropriate Council meetings.  

TOWN AND COMMUNITY COUNCILS 

2.3.12. Town and Community Councils play a key role in disseminating important 

information to residents within their area. They will be consulted at all stages of 

the RLDP process and encouraged to raise awareness of the RLDP within their 

local communities. They can provide up to date local information and opinions on 

any proposals within their area, provide details of any land use-based aspirations 

they have for their community and can help to identify key local land use issues. 

 

2.3.13. Through the Planning (Wales) Act 2015 there is the potential for town and 

community Councils to prepare Place Plans for their area. Place Plans should 

reflect the aspirations of the local community whilst also making synergies with 

the Council’s aspirations in the development plan and the Wellbeing Plan. Place 
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Plans are given weight in planning decisions if they are adopted by the Council 

as supplementary planning guidance. 

BUSINESSES, LANDOWNERS, DEVELOPERS AND AGENTS 

2.3.14. Land and investment will be needed to meet the aims and objectives of the RLDP, 

and efforts will be made to engage with the business community at an early stage. 

We will engage with planning agents who are regular users of the Council’s 

planning service along with landowners, estate agents and prospective developers 

who wish to promote land for development through the RLDP process. 

 

2.3.15. The Candidate Site process will provide the opportunity for interested parties to 

submit development sites for potential allocation in the RLDP. A common 

methodology has been established across the South East Wales region for local 

planning authorities to utilise for their respective RLDPs. A call for candidate sites 

will be undertaken, and all candidate sites will need to be submitted via a 

standardised form. The form will contain the criteria required to assist in the 

assessment of sites. In accordance with paragraph 3.36 of the Development Plans 

Manual, site promoters will be required to show whether the site: 

• Is in a sustainable location and can be freed from all constraints. 

• Is capable of being delivered. 

• Is financially viable. 

SPECIFIC AND GENERAL CONSULTATION BODIES 

2.3.16. Appendix 1 provides a list of the specific and general consultation bodies along 

with UK Government departments and other consultees. The specific consultees 

include the Welsh Government and those bodies with specific functions that apply 

to the RLDP area e.g. the Cardiff and Vale Health Board and main utilities 

providers. The Authority must also consult UK Government Departments where 

aspects of the plan appear to affect their interests. These consultation bodies will 

be formally consulted throughout the RLDP process.   

HARD TO REACH GROUPS 

2.3.17. Hard to reach groups are those groups within society that have typically been 

under-represented in the plan preparation process. Additional effort will therefore 

be required to ensure these groups are engaged in the RLDP process. A flexible 

approach will need to be undertaken in relation to engagement with these 

groups, albeit within the parameters of the specified participation / consultation 

periods.  

 

2.3.18. In order to engage hard to reach groups in the RLDP process, the Council will 

utilise existing agencies, groups where possible and trusted intermediaries may 

also be used to gain the views of groups who do not have the confidence to 

directly engage in the RLDP process.  
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2.3.19. The following groups are identified as not having been sufficiently engaged in 

plan preparation previously and will therefore be actively encouraged to 

participate in the preparation of the RLDP: 

• Young people and children 

• People with disabilities 

• Older people 

• People with learning difficulties 

• Homeless people 

• Ethnic minorities 

• Gypsies and Travellers 

 

2.3.20. In addition to the above hard to reach groups, there are other seldom heard 

voices who are considered to have been under-represented previously in 

development plan preparation. This includes (but is not exclusive to) those 

seeking affordable housing in the authority, agricultural related development, 

small / self-build housebuilders and small and medium-sized enterprises. The 

Council will seek to engage with these groups by using existing contacts where 

available.  

2.4. HOW WE WILL INVOLVE YOU 

2.4.1. Information on the RLDP process will be regularly updated on the Council’s 

website (www.valeofglamorgan.gov.uk). Copies of the relevant documents 

associated with the RLDP process will also be made available at the Council’s 

principal office in Holton Road, Barry and at Council run libraries. 

 

2.4.2. The Council’s Digital Strategy 2017 – 2020 sets out the Council’s vision of how 

new technologies can deliver services in a more efficient, productive, and cost-

effective way to the benefit of staff and Vale of Glamorgan residents. The strategy 

is the result of a review of the way in which the Council operates key organisation 

wide processes. One of the key findings of the review included the role that digital 

technology could have on how the Council interacts with customers and partners 

and the potential efficiencies that can be harnessed via a move to digital channels 

such as through the website and online apps, rather than the more traditional 

means of customer contact such as via telephone, post and face-to-face. 

 

2.4.3. The Council’s digital vision will be delivered through four interrelated themes, most 

of which is a digital customer service which seeks to enable citizens to get the 

services and information they need online digitally by default. This means 

embracing technology to re-design Council services and the way they are provided 

to customers (starting with a digital solution as the default solution). 

 

2.4.4. The importance of digital technology in engaging with partners and disseminating 

information has been highlighted throughout the Covid 19 pandemic where new 

and innovative solutions have been used and embraced. The Council’s default 

position therefore throughout the RLDP process will be to use electronic 

communication and undertake engagement virtually. However, the Council 

recognises that some individuals may not have internet access. In such cases, the 

http://www.valeofglamorgan.gov.uk/
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Council will advise where hard copies of documents are available to view and 

paper comment forms will be made available on request.  All efforts will be made 

to make the consultation stages as clear and as accessible as possible. Officers 

will be available on weekdays during normal office hours to deal with any RLDP 

queries and can be contacted in the following ways:  

Post: Planning Policy Team, Dock Office, Subway Road, Barry, CF63 4RT 

Telephone: 01446 704665 

Email: LDP@valeofglamorgan.gov.uk 

2.4.5. The Council will seek to publicise the RLDP process at every stage in order to 

reach as many interested parties as possible and to encourage active engagement 

in the process.  

This will be done through: 

• Direct contact (primarily via email or letter where required in either Welsh or 

English). 

• Leaflets / newsletters / posters 

• The use of the Council’s social media accounts on Twitter and Facebook. 

• Engagement with elected members through workshops, briefings, drop-in 

sessions and in reports to appropriate Council meetings. 

• Press releases for the local media, where appropriate. 

• Preparing documents which help people to engage in the key stages of the 

process e.g. easy read versions, summary documents.  

• Public information exhibitions, drop-in sessions or virtual exhibitions 

• Virtual engagement and consultation via web-based technology such as 

webinars  

• Site notices will be displayed for proposed land allocations at the Deposit Plan 

stage. 

 

2.4.6. The Council will be providing a wide range of opportunities for stakeholders and 

interested parties to access information and get involved in the RLDP process. 

However, there are resource limitations to the extent of engagement that is 

possible. Additionally, it is important that all consultees are dealt with in a fair and 

equal manner. In view of this, it is not proposed that officers attend meetings 

organised by individual groups. However, officers will be available throughout the 

RLDP process during normal office hours to provide information or assistance if 

required. It should be noted that if face to face contact with officers is restricted by 

relevant government guidance on such matters at the time, alternative 

communication methods such as online or telephone will be utilised.  

EASY READ DOCUMENTS 

2.4.7. To assist with clarity and inclusiveness, the Council will produce documents at 

key stages which help people to engage in the process e.g., ‘easy read’ versions 

or summary documents. 

2.5. WHAT WE EXPECT FROM YOU – EXPECTATIONS OF STAKEHOLDERS 

mailto:LDP@valeofglamorgan.gov.uk
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2.5.1. In order to ensure any comments and representations on the RLDP are 

considered, they must be submitted within the set timescales and in the prescribed 

manner. The DA contains the timetable for the relevant Plan stages and provides 

a guideline of when we will seek your involvement. More detailed information is 

set out below. This will ensure that individual views are considered and taken into 

account throughout the RLDP process. 

 

2.5.2. It is also important that you notify the Planning Policy team if your contact details 

change during the RLDP process so that officers can keep you fully informed of 

progress. In respect of candidate sites, land ownership changes may also occur 

during the process and it is imperative that the Planning Policy team are made 

aware of this in order to ensure progress is not delayed. 

2.6. BUILDING CONSENSUS 

2.6.1. The Council will seek to build consensus through the various engagement and 

consultation methods set out within the CIS. Consensus building can only be 

achieved if the community and other interested parties are kept fully informed and 

effectively engaged throughout the preparation of the RLDP, which will be of 

particular importance in the early stages of the RLDP preparation. It is 

nevertheless recognised that there will be occasions where consensus cannot be 

achieved and a difference in opinion between certain parties occurs. A clear audit 

trail of decisions will be maintained in order to ensure that there is transparency in 

the decision-making process, and, to provide assurances to those that disagree 

that the decisions have been made in an informed and balanced way. 

2.7. HANDLING REPRESENTATIONS 

2.7.1. Representations received within the specified timescales will be handled as 

follows: 

• Acknowledgement by e-mail (or letter where required) providing contact details 

and detailing how the Council will deal with the representation 

• Details of the next steps in the RLDP preparation process 

• Local Authority’s responses to representations recorded and published in 

accordance with the Regulations. 

 

2.7.2. The Council’s website will be used to provide up-to-date information and news on 

the progress of the RLDP. At all key stages, consultation responses will be 

reported to Cabinet and where necessary Council. 

 

2.7.3. Petitions received during consultation periods on the RLDP will be acknowledged 

and registered as a valid representation. Every petition must nominate a single 

presenter. An acknowledgment by email or letter will be sent to the presenter of 

the petition who will be the point of contact and will have a right to be heard at any 

future Examination, subject to agreement by the Inspector. This does not limit the 

right of individuals signing the petition to submit separate formal representations 

on the Plan.  

2.8. LATE REPRESENTATIONS 
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2.8.1. The RLDP preparation process is subject to statutory and non-statutory 

consultation periods which have defined periods in which representations should 

be made. To ensure fairness and equality for all, any comments/representations 

received after the close of the prescribed consultation period will be deemed ‘not 

duly made’ and will not be considered further. The timescale to produce the RLDP 

has been agreed by the Welsh Government and the acceptance of late 

representations could result in delays which would not be acceptable. 

 

2.8.2. Only where the Council is satisfied that a genuine attempt to submit a 

representation within the given timescales has been made, will a late 

representation be registered as duly made. Evidence of delivery, posting etc. will 

be required to support such claims. Such circumstances are expected to be 

exceptional, and all representors are advised to submit comments / 

representations within the advertised consultation periods. 

2.9. AVAILABILITY OF DOCUMENTS 

2.9.1. The RLDP documents and representation forms will be made available 

electronically at the relevant stages of the preparation process on the Planning 

Policy web pages of the Council’s website at: 

 

https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Pla

nning/planning_policy/Replacement-Local-Development-Plan.aspx 

 

2.9.2. Paper copies will also be available at the following locations, subject to COVID-19 

restrictions: 

• The Council’s principal office at Holton Road, Barry;. 

• All Vale of Glamorgan Council managed libraries. 

 

2.9.3. Where required, hard copies of documents will be sent to Specific Consultation 

bodies. However, paper copies of documents will not generally be sent out during 

the RLDP process as they will be made publicly available in the locations listed 

above, as well as being made available electronically on the council’s website. In 

exceptional circumstances paper copies may be offered. However, this will be 

assessed on a case-by-case basis depending on the specific needs of the relevant 

individual or stakeholder. 

  

https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Planning/planning_policy/Replacement-Local-Development-Plan.aspx
https://www.valeofglamorgan.gov.uk/en/living/planning_and_building_control/Planning/planning_policy/Replacement-Local-Development-Plan.aspx
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2.10. THE WELSH LANGUAGE 

2.10.1. The Welsh Language (Wales) Measure 2011 makes Welsh an official language in 

Wales, which means that the Welsh language must not be treated any less 

favourably than English. The Welsh Language Standards came into force for 

public bodies in Wales in 2016. These place a legal duty on Councils to make it 

easier for people to use and access their services through the medium of Welsh 

and introduce penalties for non-compliance. The Council is committed to 

implementing the Welsh Language Standards and providing Welsh language 

services across all the services which it provides. 

 

2.10.2. The Council has published a Welsh Language Promotion Strategy 2016 – 20213, 

and the requirements of both this, the Corporate Strategy and the Welsh Language 

Standards will be maintained at each stage of the RLDP process. 

 

2.10.3. Bilingual engagement will be carried out in the following ways: 

 

• The Council welcomes correspondence in Welsh and English and where 

correspondence is received in Welsh and a reply is necessary, this will be in 

Welsh; 

• All consultation letters, comment forms, public notices (including site notices) 

and newsletters associated with the LDP will be bilingual; 

• Any RLDP pages on the Council website and social media posts published on 

Twitter and Facebook will be bilingual; 

• Any public meetings will be conducted bilingually where a request has been 

made ahead of time. Prior notification is required in order to provide a 

translation service; and 

• Draft RLDP documents can be made available in Welsh if requested. The 

adopted RLDP will be available in both Welsh and English. 

2.11. TIMETABLE AND METHODS OF ENGAGEMENT 

2.11.1. Figure 1 provides a summary of the RLDP process highlighting engagement and 

feedback points. Appendix 2 sets out the detailed timetable for community 

engagement and the proposed engagement methods for the key stages in the 

RLDP preparation process. The list is not exhaustive and may need to be adapted 

to ensure the community and stakeholders are appropriately involved at each 

stage. The Council’s website and social media pages will be regularly updated in 

respect of the RLDP and all consultees will be notified of any events or 

consultations. Local press releases will also be issued as and when required. 

 
3   Vale of Glamorgan Welsh Language Promotion Strategy Strategaeth Hybu’r Gymru 
https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20L
anguage/Welsh-Language-Promotion-Strategy-Final.pdf 
 

https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20Language/Welsh-Language-Promotion-Strategy-Final.pdf
https://www.valeofglamorgan.gov.uk/Documents/Our%20Council/Equal%20Opportunities/Welsh%20Language/Welsh-Language-Promotion-Strategy-Final.pdf
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Figure 3: Summary of RLDP Process including Engagement and Feedback Points 
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3. TIMETABLE 

3.1.1. A timetable detailing the various stages of the RLDP process, how it will be project 

managed and the resources that are required for its production is an integral part 

of the DA to be agreed with the Welsh Government. Paragraph 3.24 of the 

Development Plans Manual advises that the timetable must set out a timeline for 

the plan preparation process made up of the various stages, including key stages 

of public consultation, which is definitive up to deposit stage, and indicative up to 

adoption. It must also set out the key dates for publication of the ISA Report and 

the AMR. 

 

3.1.2. Table 1 summarises the main stages of the DA timetable.  

Table 1: Summary Timetable 

Key Stages Definitive Timescales 

Stage 1 
Delivery Agreement 

Public consultation 
 
Political Approval and Submission to Welsh 
Government 
 
Approval from Welsh Government 
 
Prepare Revised DA 
 
 

Approval of extension to DA timetable from 
Welsh Government 
 
 

November 2021 –January 
2022 
March 2022 – April 2022 
 
 
May 2022 
 
July 2023 – September 
2023 
 
November/December2023 

Stage 2 
Pre-Deposit 
 

Candidate Site call 
 
 
Consultation on Integrated Sustainability Appraisal  
 
 
Vision and Objectives/Growth Options 
 
 
Consultation on Preferred Strategy 
 
 
Political Reporting of Preferred Strategy Initial 
Consultation Report 
 

June 2022 – August 2022 
 
 
August 2022 - September 
2022 
 
May 2022 – November 
2022 
 
December 2023 – January 
2024 
 
September 2024 -October 
2024 

Stage 3 
Deposit  
 

Public Consultation on Deposit Plan 
 
 
 

February 2025 – March 
2025 
 
 

 Indicative Timescales 

Stage 4 
 

Political approval for submission to Welsh 
Government 
 

November 2025 
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Submission November 2025  
 

Stage 5 
 

Examination December 2025 – 
February 2026 

Stage 6 
 

Inspector’s Report preparation and publication March 2026 – July 2026 

Stage 7 
 

Adoption August 2026 - September 
2026 

 

3.1.3. As stated above, the timetable is split between definitive and indicative stages as 

follows: 

 

• Definitive Stages (Stages 1- 4) - this defines those elements of the RLDP 

process up to and including the Deposit stage. These stages are under the 

direct control of the Council and the definitive dates shown in table 1 above 

are considered to be both realistic and achievable. Every effort will be 

made to ensure that the RLDP preparation process adheres to the defined 

timetable. 

 

• Indicative Stages (Stages 5 - 8) - this defines those elements of the RLDP 

process post Deposit and up to and including adoption. As these stages 

are more dependent upon external factors over which the Council has little 

direct control (e.g. number of representations received), the timetable is 

indicative. It should be noted that the indicative stages in the timetable will 

be defined within 3 months of the close of the Deposit period. 

 

3.1.4. At the time of drafting the DA, the UK is still experiencing / recovering from the 

impacts of the Covid 19 pandemic. While the longer-term outlook is good and the 

UK’s recovery from the pandemic is hopefully underway, its implications on 

everyday life may endure for some time. In this regard, while the CIS includes a 

variety of mechanisms to encourage public engagement, it may be necessary to 

amend or modify the consultation mechanisms identified to reflect the Coronavirus 

Regulations (2020) and Ministerial advice in order to restrict the spread of the virus 

and ensure the continued safety of participants. 

 

3.1.5. In the unlikely event that this will be required, alternative consultation measures or 

extended consultation timeframes will be substituted to ensure continued and 

relevant stakeholder engagement. The use of digital involvement options to 

provide communities with information and the ability to engage with the RLDP in 

a virtual manner will be utilised. Details of the nature of each consultation period 

and the arrangements for the methods for engagement will be made clear on the 

Council’s website and correspondence will be sent to those on the RLDP 

database. As stated in the CIS, it is anticipated that a mixture of public face to face 

events and virtual engagement mechanisms will be utilised throughout the RLDP 

preparation process. 
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3.2. KEY STAGES OF PLAN PREPARATION AND OPPORTUNITIES FOR 

INVOLVEMENT 

3.2.1. The LDP Regulations4 set out the legal requirements for participation and public 

consultation in the Plan preparation. This section provides more details on the 

key stages of the RLDP process and sets out how and when stakeholders and 

interested parties can become involved in the RLDP. The Council’s web site will 

be regularly updated with information on the RLDP process including 

consultations, formal notifications and statutory requirements. 

  

 
4 Town and Country Planning (Local Development Plan) (Wales) Regulations 2005 (as amended) 
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STAGE 1: DELIVERY AGREEMENT (TIMETABLE & COMMUNITY INVOLVEMENT 

SCHEME) (JUNE 2021- MAY 2022) (REGULATION 9)  

3.2.2. This document, which provides an overview of the RLDP process and sets out in 

accordance with the Regulations, the timetable and CIS which provides details of 

how and when the Council will engage with interested parties and stakeholders 

throughout the process. 

 

3.2.3. Opportunities for involvement: 

• Consultation on draft Delivery Agreement and draft Review Report 

STAGE 2 (I): PRE-DEPOSIT PREPARATION AND PARTICIPATION (MAY 2022 – 

NOVEMBER 2023) (REGULATIONS 14 AND 15) 

3.2.4. Before the Council can develop the strategic objectives that will form the 

framework of the RLDP it is essential for it to have a clear understanding of the 

dynamic social, environmental and economic characteristics that exist within the 

Vale of Glamorgan. Therefore, the Council will review the existing policy position 

relative to the Vale of Glamorgan and collect data to review and develop the 

evidence base and baseline data. New studies will be commissioned, and new 

data collected where necessary to ensure that the evidence base is as 

comprehensive as possible. The evidence base will also inform the ISA.  

 

3.2.5. In accordance with Regulation 14, the Council will engage with the Specific 

Consultation Bodies and those General Consultation Bodies that it considers 

appropriate during the preparation of the Preferred Strategy. Engagement will 

focus upon the vision and objectives, evidence, issues and alternative strategies 

and options. This will provide an early opportunity for dialogue ahead of the 

Preferred Strategy being prepared. Once formulated the Preferred Strategy and 

the Strategic Options will be made available for wider public consultation. 

 

3.2.6. As part of developing the evidence base, the Council will engage with 

stakeholders to identify strategic locations and candidate sites for potential 

inclusion in the RLDP. The Council will provide stakeholders with assessment 

criteria to facilitate the identification of sites. A Candidate Sites Register will be 

compiled by the Council and all candidate sites will be assessed to ascertain if 

they can contribute to the Strategy for the Plan and meet the requirements of the 

ISA. When promoting candidate sites, developers and landowners will be 

required to include sufficient information to allow a robust assessment of the site 

to be made including viability evidence where applicable. 

 

3.2.7. Opportunities for involvement: 

• Candidate Site Call 
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STAGE 2 (II): PRE-DEPOSIT CONSULTATION (DECEMBER 2023 - JANUARY 

2024) (REGULATIONS 15, 16 AND 17) 

3.2.8. This stage will include statutory consultation on the Preferred Strategy and 

strategic locations for new development and accompanying ISA Report (statutory 

8-week period). This will be followed by the preparation of the initial consultation 

report that will be published alongside the Deposit LDP. 

 

3.2.9. Opportunities for involvement: 

• Consultation on Preferred Strategy 

• Consultation on Initial ISA report 

STAGE 3: DEPOSIT (FEBRUARY 2025 – MARCH 2025) (REGULATION 17) 

3.2.10. The Deposit LDP will be subject to public consultation (statutory 6-week period, 

LDP Reg 17 refers) to allow stakeholders to make representations. When 

drafting policies and identifying sites in the Deposit Plan, the Council will pay due 

regard to the previous consultation exercises and stakeholder engagement. The 

documents to be published at this time will comprise the Deposit RLDP, the ISA 

Report (incorporating the SEA Environmental Report), a list of supporting 

documents and the initial consultation report. 

 

3.2.11. Opportunities for involvement: 

• Consultation on Deposit LDP 

• Consultation on Final ISA Report 

STAGE 4: SUBMISSION (NOVEMBER 2025) (INDICATIVE) (REGULATION 22)  

3.2.12. At this stage the Council is required to submit the Deposit Plan, Integrated 

Sustainability Appraisal Report, CIS, copies of all representations received, key 

supporting evidence, the Consultation Report, the report on the local planning 

authority’s suggested changes and a statement of the main issues to the Welsh 

Government and the Planning Inspectorate. 

 

3.2.13. Following submission, an Inspector will be appointed to examine the Plan to 

determine whether it satisfies the preparation requirements of the Planning and 

Compulsory Purchase Act 2004 and whether it is "sound" (section 64(5) of the 

2004 Act refers). The examination will also consider representations including 

objections that have been made in accordance with the LDP Regulations. 

 

3.2.14. Opportunities for involvement: 

• Once submitted, the examination process will be undertaken by an 

Independent Inspector. A Programme Officer working for the Inspector will be 

the first point of contact to stakeholders. Information will be made available 

on the forthcoming examination process. 

STAGE 5: EXAMINATION (DECEMBER 2025 – FEBRUARY 2026) (INDICATIVE) 

(REGULATION 23) 
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3.2.15. The Council will enter into a Service Level Agreement with the Planning 

Inspectorate prior to the Submission of the Plan. The Planning Inspectorate has 

indicated that the Independent Examination and the production of the Inspector's 

Report should take no more than 12 months. 

 

3.2.16. Opportunities for involvement: 

• Representors will have the opportunity to attend the Examination hearing 

sessions and / or submit written representations.  

STAGE 6: INSPECTOR’S REPORT (JULY 2026) (INDICATIVE) (REGULATION 24)  

3.2.17. Once the Inspector is satisfied that no further information is necessary to inform 

the consideration of the Plan, he/she will publish a report outlining the 

examination’s findings, together with any changes to the Deposit Plan and 

reasons for those recommendations. The Inspector’s report will be binding upon 

the Council. The aim of the Independent Examination is to ensure that the Plan 

is at a stage where it is sound and can be adopted. It follows therefore that any 

changes made by the Inspector must themselves be demonstrably sound. 

STAGE 7: ADOPTION (SEPTEMBER 2026) (INDICATIVE) (REGULATION 25)  

3.2.18. On receipt of the Inspector's Report, following a fact checking period, the Council 

is required to adopt the final RLDP incorporating the Inspector’s 

recommendations within 8 weeks, unless the Welsh Government intervenes. On 

or before the day on which the RLDP is adopted, the Council will publish the 

Inspector’s Report and make it available for inspection and to view on Council’s 

web site (www.valeofglamorgan.gov.uk) and at the deposit locations. The RLDP 

will become operative on the date it is adopted, and final publication of the Plan 

should follow as soon as possible (after the expiry of the six-week legal 

challenge period). 

ANNUAL MONITORING REPORT & REVIEW (31ST  OCTOBER ANNUALLY 

FOLLOWING ADOPTION) 

3.2.19. The Planning and Compulsory Purchase Act 2004 requires local planning 

authorities to keep under review matters that may affect the planning and 

development of their areas. In this regard, the Council will establish monitoring 

procedures in accordance with guidance contained within the Development 

Plans Manual and will produce an Annual Monitoring Report for submission to 

the Welsh Government by the 31st October each year. 

 

3.2.20. A more detailed project plan is shown at Appendix 3. 

  

http://www.valeofglamorgan.gov.uk/
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4. APPENDICES 

4.1. APPENDIX 1: LIST OF SPECIFIC AND GENERAL CONSULTATION BODIES  

SPECIFIC CONSULTATION BODIES (LDP REGULATION 2)  INCLUDING UK 

GOVERNMENT DEPARTMENTS 

4.1.1. The Council will consult the following specific consultation bodies at all 

consultation stages in the preparation of the LDP: 

• Welsh Government (Planning division) 

• Natural Resources Wales (NRW) 

• CADW 

• Office of the Secretary of State for Wales  

• Network Rail Infrastructure Limited (Western & Wales) – (Property) 

• Secretary of State for Transport (in relation to previous Strategic Rail 

Authority functions) 

• UK Government Departments – Department of Business, Energy and 

Industrial Strategy 

• Home Office 

• Ministry of Defence 

• Cardiff and the Vale University Health Board 

• Planning & Asset University Hospital of Wales 

• Vale of Glamorgan Town and Community Councils  

o Barry Town Council 

o Cowbridge with Llanblethian Town Council 

o Llantwit Major Town Council 

o Penarth Town Council 

o Colwinston Community Council 

o Dinas Powys Community Council 

o Ewenny Community Council 

o Llancarfan Community Council 

o Llandough Community Council 

o Llandow Community Council 

o Llanfair Community Council 

o Llangan Community Council 

o Llanmaes Community Council 

o Michaelston le Pit Community Council 

o Pendoylan Community Council 

o Penllyn Community Council 

o Peterston super Ely Community Council 

o St Athan Community Council 

o St Brides Major Community Council 

o St Donats Community Council 

o St Georges and St Brides super Ely Community Council 

o St Nicholas with Bonvilston Community Council 

o Sully and Lavernock Community Council 

o Welsh St Donats Community Council 

o Wenvoe Community Council 
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o Wick Community Council 

• Adjoining Local Authorities 

o Cardiff Council 

o Bridgend County Borough Council 

o Rhondda Cynon Taf County Borough Council 

• Adjoining Community Councils within other local authorities 

o Bridgend County Borough Council 

▪ Bridgend Town Council 

▪ Coychurch Lower Community Council 

▪ Merthyr Mawr Community Council 

▪ Pencoed Town Council 

o Cardiff Council 

▪ St Fagans Community Council 

▪ Pentyrch Community Council 

o Rhondda Cynon Taf County Borough Council 

▪ Llaharan Community Council 

▪ Llanharry Community Council 

▪ Pontyclun Community Council 

• Mobile Phone Operators  

• Service Providers  

o Dwr Cymru Welsh Water 

o National Grid/Transco 

o British Gas 

o Swalec 

o EON UK 

o EDF Energy 

o Scottish Power 

o SSE 

o Wales & West Utilities 

o Western Power Distribution 

o Npower 

o Powergen 

o BT Group Plc 

o Virgin Media 

In addition, CADW are a statutory consultee for the Strategic Environmental Assessment (SEA) of the 

Plan and will be consulted at the relevant stages in the process. 

GENERAL CONSULTATION BODIES 

4.1.2. The following is a list of general consultation bodies to be consulted at the 

relevant stages outlined in the preparation of the LDP. This list is not intended to 

be exhaustive and other organisations and bodies who wish to be involved can 

be added and consulted where appropriate: 

VOLUNTARY BODIES, SOME OR ALL OF WHOSE ACTIVITIES BENEFIT ANY PART 

OF THE LOCAL AUTHORITY’S AREA 

• Action for Children 

• Advocacy Matters (Wales) 
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• Age Concern Cardiff & Vale 

• Age Concern Cymru 

• Alzheimer’s Association 

• Asthma UK Cymru 

• Barry Dock Lifeboat 

• Barry Island Historical Group 

• Barry Preservation Society and Civic Trust 

• British Horse Society 

• British Trust for Ornithology 

• Business in the Community Wales 

• BTCV 

• Butterfly Conservation (South Wales Branch) 

• Campaign for Protection of Rural Wales (CPRW) 

• Campaign for Real Ale (CAMRA) 

• Cardiff Cycling Campaign 

• Cardiff & The Vale of Glamorgan Area Scout Council 

• Cardiff & Vale Parents Federation 

• Cardiff Justice and Peace Group 

• Cardiff Naturalists' Society 

• Citizens Advice Cardiff & Vale 

• Civic Trust Cymru 

• Clybiau Plant Cymru Kids Club 

• Coed Cadw / The Woodland Trust 

• Coed Cymru 

• Community Matters 

• Country land and Business Association 

• Cowbridge History Society 

• Duke of Edinburgh's Award 

• Friends of the Earth Cymru 

• Glamorgan Federation of Women's Institutes 

• Glamorgan Voluntary Services 

• Green Lane Association 

• International Bee Research Association (IBRA) 

• Llancarfan and District Community Association 

• Llantwit Major Local History Society 

• Llantwit Major Men's Probus 

• Lower Penarth Community Association 

• Llamau  

• National Children’s Homes 

• National Allotment Society (NSALG) 

• One Voice Wales 

• Open Spaces Society 

• Penarth Ramblers 

• Ramblers Cymru 

• Penarth Sea Angling Club 
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• Penarth Civic Society 

• Planning Aid Wales 

• Renewable UK 

• Rotary Club of Llantwit Major 

• Royal National Lifeboat Institute 

• Royal Society for the Protection of Birds (RSPB) 

• Showman's Guild of Great Britain, South Wales and Northern Ireland 

• Sustrans Cymru 

• The Amelia Trust 

• The British Horse Society 

• The Theatres Trust 

• The Trussell Trust 

• Time to Change Wales 

• Trail Riders Fellowship 

• Vale of Glamorgan District Sports Council 

• Vale of Glamorgan Group, Ramblers Association 

• Vale of Glamorgan Neighbourhood Watch Association 

• Vale of Glamorgan Tourist Centre (Wales) 

• Valeplus 

• Vale Ways 

• Vale 50+ Forum 

• Welsh Assembly of Women 

• Welsh Beekeepers Association 

• Welsh Historic Gardens Trust 

• Welsh Trail Riders 

• Wildlife Trust for South & West Wales 

• WRVS 

• Youth Cymru 

• Youth Hostel Association 

BODIES WHICH REPRESENT THE INTERESTS OF DIFFERENT RACIAL, ETHNIC OR 

NATIONAL GROUPS IN THE LOCAL AUTHORITY’S AREA 

• UK Association of Gypsy Women (UKAGW) 

• Equality & Human Rights Commission 

• Race Equality First 

• Race Alliance Wales 

• Show Racism the red Card 

• Stonewall Cymru 

• Commission for Racial Equality 

BODIES WHICH REPRESENT THE INTERESTS OF DIFFERENT RELIGIOUS GROUPS 

IN THE LOCAL AUTHORITY'S AREA 

• All Nations Centre 

• Big Ideas / Ignite 

• The Presbyterian Church of Wales  
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• Jehovah's Witnesses 

• Muslim Welfare Association of Vale of Glamorgan 

• Roman Catholic Archdiocese of Cardiff 

• The Orthodox Church in Wales 

• The Salvation Army 

• Tynewydd Rd Congregational Church 

• U.K. Islamic Mission 

• Undeb Bedyddwyr Cymru (Union of Welsh Baptists) 

• United Free Church 

• United Reformed Church (Wales) Trust 

BODIES WHICH REPRESENT THE INTERESTS OF DISABLED PERSONS IN THE 

LOCAL AUTHORITY'S AREA 

• Barry & District Mencap 

• Cardiff and Vale Mental Health Development Project 

• Cardiff & Vale Coalition of Disabled People 

• Mencap Cymru 

• MIND in the Vale of Glamorgan 

• Mirus Wales 

• Penarth Blind Club 

• Penarth Hard of Hearing Club 

• Sight Life 

• Wales Council for Deaf People 

• Disability Wales 

BODIES WHICH REPRESENT THE INTERESTS OF PERSONS CARRYING ON 

BUSINESS IN THE LOCAL AUTHORITY’S AREA 

• Business Eye  

• The Business Centre 

• Country Land and Business Association 

• Cowbridge Chamber of Trade 

• National Farmers Union Cymru  

• Middleton Farming Trust 

• Federation of Master Builders 

• Home Builders Federation 

• Welsh Federation of Housing Associations 

• Mineral Products Association 

• Mobile Operators Association 

BODIES WHICH REPRESENT THE INTERESTS OF WELSH CULTURE IN THE 

AUTHORITY AREA 

• Cymdeithas yr iaith Gymraeg 

• Institute of Welsh Affairs 

• Menter Iaith Bro Morgannwg 
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OTHER CONSULTATION BODIES 

The following is a list of other consultees who will be consulted during the preparation of the  

      Replacement LDP. This list is not exhaustive and can be added to where appropriate.  

EMERGENCY SERVICES 

• South Wales Fire and Rescue Service 

• South Wales Police – Secured by Design Officer 

• Welsh Ambulance Services NHS Trust 

HOUSING ASSOCIATIONS  

• Hafod Housing Association 

• Newydd Housing Association 

• United Welsh Housing Association 

• Wales and West Housing Association 

PROFESSIONAL BODIES / QUANGOS 

• Arts Council of Wales 

• British Geological Survey 

• CBI Wales 

• Chamber of Trade 

• Design Commission for Wales 

• District Valuer Services 

• Glamorgan Gwent Archaeological Trust Ltd 

• HSE Hazardous Installations Directorate 

• Landscape Institute Wales 

• Public Health Wales 

• RICS Wales 

• Sports Council for Wales 

• Fields in Trust Cymru 

• The Civic Trust For Wales 

• The National Trust 

• Visit Wales 

• Department of Enterprise, Innovation and Networks (DEIN) – previously WDA 

• Welsh Local Government Association 

TRANSPORT OPERATORS / INTEREST GROUPS 

• Associated British Ports 

• Cardiff City Transport Services 

• Cardiff Airport 

• Cardiff Harbour Authority 

• Cardiff & Vale University Health Board (Transport) 

• Civil Aviation Authority 

• CILT (UK) Cymru Transport 

• Confederation of Passenger Transport 

• C.T.C Right to Ride 



37 | P a g e  
 

• Easyway Minibus Hire Ltd 

• First Cymru Buses Ltd 

• Cardiff Bus 

• New Adventure Travel Ltd 

• Network Rail 

• Transport Focus 

• Penarth Section Cardiff Cycling Campaign 

• Railfuture (RDS) Wales 

• Transport for Wales 

• Transport for Wales Active Travel 

• Transport for Wales Station Integration 

• Vale of Glamorgan Railway Company 

CARDIFF CAPITAL REGION JOINT CABINET AND OTHER LOCAL AUTHORITIES IN 

THE CARDIFF CAPITAL REGION (ADJOINING LOCAL AUTHORITIES LISTED ABOVE) 

• Cardiff Capital Region Joint Cabinet 

• Newport City Council 

• Merthyr Tydfil County Borough Council 

• Blaenau Gwent County Borough Council 

• Torfaen County Borough Council 

• Caerphilly County Borough Council 

• Monmouthshire County Council 

 



38 | P a g e  
 

4.2. APPENDIX 2: SUMMARY OF COMMUNITY INVOLVEMENT IN RLDP KEY STAGES 

 

Community Involvement Timetable and Proposed Methods of Engagement - Definitive Stages 

Stage 1 – Delivery Agreement (LDP Regulations 9 and 10) 

Key steps in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? Method of 
engagement 

Outcomes / Reporting 
Mechanism 

Prepare Draft Delivery 
Agreement 

To set out the timetable 
for the preparation of the 
RLDP and the process / 
methods of community 
engagement 
 

June 2021 – 
August 2021 

LDP Team 
Internal consultees 
Members 
  

Council website updated 
to advise stakeholders 
and interested parties 

Draft Delivery Agreement 
prepared by officers.  

Draft Delivery Agreement 
consultation 

To inform stakeholders 
that the Council is 
preparing a RLDP and to 
seek community 
engagement. 
 
To seek the views of 
stakeholders on the 
content of the draft 
Delivery Agreement 
 

Political Reporting 
September 2021 – 
October 2021 
 
Public 
Consultation 
November 2021 –
January 2022 

LDP Team 
Specific Consultation Bodies 
General Consultation Bodies 
Other Consultation Bodies 
General Public 
Members 
Public Services Board (key 
stakeholder group) 
 

Council Website 
Notification via 
email/letter. 
Social media 
Press release 
Posters  
Drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic e.g. 
virtual engagement 
 

Publication of draft Delivery 
Agreement for consultation 
online and at principal 
office. 

Submission of amended 
Delivery Agreement to 
Welsh Government for 
approval  
 
 

To seek formal 
agreement from the WG 
of the Delivery 
Agreement following 
consultation, 
consideration of 

April 2022 
(Welsh 
Government have 
4 weeks to 
respond) 

LDP Team 
Welsh Government 

Delivery Agreement 
submitted to Welsh 
Government for 
approval 

Delivery Agreement 
approved by Welsh 
Government. 
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comments received and 
approval by Council. 

Publication of approved 
Delivery Agreement 
(Regulation 10) 

To inform stakeholders 
of the agreed Delivery 
Agreement timetable and 
CIS.  

May 2022 LDP Team Council Website 
Notification via 
email/letter. 
Social media 
Press release 

Agreed Delivery Agreement 
published on the Councils 
web site and paper copy 
made available for viewing 
at principal office - Civic 
Offices, Barry during normal 
office hours.  

Prepare Revised DA To set out the timetable 
for the preparation of the 
RLDP and the process / 
methods of community 
engagement 
 

July 2023 – 
September 2023 

LDP Team Council website updated 
to advise stakeholders 
and interested parties 

Draft Delivery Agreement 
prepared by officers. 

Submission of amended 
Delivery Agreement to 
Welsh Government for 
approval  
 
 

To seek formal 
agreement from the WG 
of the Delivery 
Agreement. 

November 2023 
 

LDP Team 
Welsh Government 

Delivery Agreement 
submitted to Welsh 
Government for 
approval 

Delivery Agreement 
approved by Welsh 
Government. 

Publication of approved 
revised Delivery 
Agreement 
 

To inform stakeholders 
of the agreed Delivery 
Agreement timetable and 
CIS.  

December 2023 LDP Team Council Website 
Notification via 
email/letter. 
Social media 
Press release 

Agreed Delivery Agreement 
published on the Council’s 
web site and paper copy 
made available for viewing 
at principal office - Civic 
Offices, Barry during normal 
office hours.  

 

Stage 2 – Pre-Deposit Preparation & Participation (Regulations 14 & 15) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? Method of 
Engagement 

 

Outcomes / Reporting 
Mechanism 
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Review / update existing 
LDP evidence base 
(including ISA / SEA 
baseline and framework) 

To inform the RLDP 
strategy and policy 
framework. 
 
Any relevant updated or 
new evidence will be 
made available for 
comment at the 
appropriate RLDP stage 
e.g. Preferred Strategy /  
Deposit Plan stage  
 

June 2021 – 
November 2024 

LDP Team 
Other relevant Council 
departments  
Consultants (where necessary) 
Specific / general / other 
consultation bodies as required. 
ISA / SEA consultees  
 
  

Notification via 
email/letter. 
website 
 
 
 

Topic / background papers 
Survey reports 
LDP monitoring 
Specialist surveys/data 
collection & analysis 
ISA scoping report – update 
baseline information, 
indicators and objectives. 
 

Call for Candidate Sites 
(Regulation 14(2 & 3)) 

To establish land 
availability, by identifying 
areas which landowners 
are seeking to develop. 
 
Identify potential 
development sites and 
inform the RLDP 
Strategy. 

June 2022-August 
2022 (12 weeks) 
 
 
Note: A further 
Candidate Site 
Call may be 
necessary 
depending on the 
outcome of the 
initial site call. 
 

All stakeholders and interested 
parties who wish to promote sites 
for future development. 

Website 
Notification via 
email/letter. 
Social media 
Press release 
Posters 
 

Publication of Candidate 
Sites Register (Regulation 
14) 

Prepare ISA Scoping 
Report 
 

To set the context, 
establish the baseline 
and decide on the ISA 
scope and objectives  
 
Includes the review of 
relevant plans, 
programmes and policies 

April 2022 – July 
2022 

LDP Team / Consultants (where 
necessary) 
Specific consultation bodies 
Neighbouring local authorities 
SEA / SA statutory consultees 
 
 
 

Website 
Notification via 
email/letter. 
 

Draft SA Scoping Report 

Consultation on ISA 
Scoping Report 

To enable the  
Environmental 
Consultation Bodies and 

August 2022 – 
September 2022 
(5 weeks) 

LDP Team / Consultants (where 
necessary) 

Notification via 
email/letter. 
Social media 

Publish ISA scoping report 
on Council web site and 
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Other interested 
stakeholders to comment 
on the scoping report 
 

Statutory authorities (NRW and 
Cadw)  
Comments also invited from all 
other interested parties.  
 

Press release 
Posters 
Website 
Deposit locations 
Drop-in sessions / 
exhibitions- These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic e.g. 
virtual engagement 
 

make document available at 
deposit locations. 

Identification / assessment 
of vision, issues and 
objectives. 

To develop and agree a 
clear vision and 
objectives for the RLDP 

May 2022 – July 
2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Town and Community Councils 
 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Seek consensus on vision, 
issues and objectives  

Identification / assessment 
of alternative strategies 
and growth options.  

To develop consensus 
on options including 
growth levels and spatial 
distribution to inform 
development of the 
Preferred Strategy 

August 2022 – 
November 2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Town and Community Councils 
 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 
adapted to take account 

Seek consensus on options 
including growth levels and 
distribution 
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of the latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Preparation of Preferred 
Strategy, Initial ISA Report 
/ HRA Report 

Appraise alternative 
options and assess 
effects. 
 
 

December 2022 – 
September 2023 

LDP Team Consultants (where 
necessary) 
Members 
 
 

Website 
Notification via 
email/letter 
Member briefings 

Member approval of Draft 
Preferred Strategy, initial 
ISA Report, HRA Report for 
consultation purposes 

Consultation on 
Preferred Strategy, Initial 
ISA Report / HRA. 

To provide an 
opportunity for 
stakeholders and 
interested parties to 
contribute to the 
preparation of the 
preferred strategy, the 
initial ISA (SEA) Report 
and HRA Screening 
Report and suggest 
modifications. 

December 2023 – 
January 2024 
(8 weeks) 
 

All stakeholders and interested 
parties including general public 
Members 
 

Website 
Notification via 
email/letter. 
Social media 
Posters 
Exhibitions / drop-in 
sessions - These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
virtual meeting and 
exhibitions 

Report of consultation 

Analyse consultation 
responses and prepare 
Initial Consultation Report. 

To consider whether any 
changes are needed to 
the Preferred Strategy 

February 2024 – 
August 2024 

LDP Team Website 
Notification via e mail / 
letter 

Report of consultation 

Political reporting – Council 
to approve Preferred 
Strategy Initial 
Consultation Report 

To obtain member 
endorsement of the 
Preferred Strategy 

September 2024 -
October 2024 

LDP Team 
Members  
Other relevant internal 
departments 

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Preferred Strategy for the 
RLDP 

 



43 | P a g e  
 

Key Stage 3 – Deposit (LDP Regulations 17, 18 & 19)   

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Preparation of Deposit 
Plan / update ISA Report 
and HRA. 

Prepare Deposit RLDP 
and associated ISA/ 
HRA documents for 
statutory consultation. 

February 2024 – 
November 2024  

LDP Team 
Other relevant internal 
departments 
Consultants (where necessary) 

Assistance with the 
preparation of RLDP 
and associated 
documentation, ISA 
Report and HRA report 

Preparation of RLDP and 
associated documentation, 
ISA Report and HRA report 

Political Reporting – 
Council to endorse the 
Deposit Plan / ISA / HRA 
for public consultation. 

To obtain member 
approval of Deposit 
RLDP / ISA / HRA for 
public consultation 
purposes 

December 2024 -
January 2025 

LDP Team 
Members 
Other relevant internal 
departments  

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Deposit RLDP / ISA / HRA 
for public consultation 
purposes 

Consultation on Deposit 
Plan / ISA Report / HRA 
and other relevant 
supporting docments. 

To enable all 
stakeholders and 
interested parties to 
make representations 
on the Council’s RLDP 
and supporting 
documents. 

February 2025 – 
March 2025 (6 
weeks) 
 

All stakeholders and interested 
parties. 

Website 
Notification by 
email/letter. 
Deposit locations 
Posters 
Social media 
Press release 
Public engagement 
sessions e.g. webinars, 
exhibitions, drop in 
sessions. These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic. 

Deposit RLDP 
Final ISA/SEA Report 
HRA Report 
Other relevant supporting 
documents 
 
LDP Team to acknowledge 
receipt of duly made 
representations. 
 
Make a copy of the duly 
made representations 
available at deposit 
locations and on Council’s 
web site. (LDP Regulation 
19) 
 

Analyse consultation 
responses and update 
consultation report. 

To consider the 
representations received 
to the Deposit RLDP. 

April 2025-
September 2025 

LDP Team Officers to consider duly 
made representations  

Details of duly made 
representations to be 
incorporated into 
consultation report.  
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Timescales for stages 4 -7 are indicative 

Key Stage 4 – Submission (LDP Regulation 22) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Political Reporting – 
Council to approve 
submission to Welsh 
Government. 

To advise members of 
the content and outcome 
of the Deposit RLDP 
consultation. 

October 2025 -
November 2025 

LDP Team 
Members  
Other relevant internal 
departments 

Consultation on report Members to endorse the 
submission of the RLDP to 
Welsh Government and the 
Planning Inspectorate 
 

Submission of RLDP and 
associated documents to 
Welsh Government & 
Planning Inspectorate for 
examination. 

To submit the RLDP and 
associated documents to 
Welsh Government and 
the PINS for independent 
examination. 
 
 

November 2025 All stakeholders and interested 
parties including the general 
public. 
LDP Team. 
Welsh Government 
Planning Inspectorate 

Notification by 
email/letter. 
Website 
Social media 
Deposit locations 
 

The following documents 
will be submitted to the 
Welsh Government and the 
Planning Inspectorate and 
published on the Council’s 
web site: 
RLDP 
ISA Report 
CIS 
Consultation Report 
Copy of representations 
Any other relevant 
supporting documents 
 
Statement on web site 
advising that RLDP has 
been submitted and details 
of where and when it can 
be viewed.  
 

 

Key Stage 5 – Independent Examination (LDP Regulation 23)  

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 
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Notification of Independent 
Examination in line with 
Regulation 23. 

To ensure that 
stakeholders are advised 
that an Independent 
Examination into the 
RLDP will be taking 
place. 

At least 6 weeks 
before start of 1st 
hearing session  

All stakeholders and interested 
parties including the general 
public. 

Website 
Notification by 
email/letter. 
Social media 
 

Local Planning Authority to 
publish details of time / 
place of examination and 
name of person appointed 
to carry it out. 

Pre- hearing 
meeting. 

To allow the Inspector 
appointed by the WG to 
advise interested parties 
on the examination 
procedures and format. 

December 2025 All representors and any 
stakeholders that have asked to 
be kept informed of progress. 

Website 
Notification by 
email/letter. 
Social media  

Inspector may invite 
comments from participants 
on the draft matters and 
issues identified for the 
examination 

Consideration of the 
soundness of the Plan and 
all representations 
made to the Plan by the 
independent Planning 
Inspector appointed to 
consider the evidence. 

To provide an impartial 
planning view on the 
soundness of the Plan 
and the representations 
made in respect of it. 

January 2026 – 
February 2026 

All stakeholders and interested 
parties including the general 
public. 

Round table 
discussions / 
hearings 
N.B. The Inspector will 
determine the 
procedures to be used 
to hear representations 
orally. 
Formal written 
Submissions also 
considered by Inspector. 

Publish details of hearing 
sessions and advise all 
interested parties. 
 
Seek statements of 
common ground with 
objectors prior to hearing 
sessions.  
 
Prepare and consult on any 
Matters Arising Changes 
(MACs). LDP Team to 
forward responses to the 
Inspector. 

Inspector’s Reporting. Inspector to consider 
evidence presented at 
Examination and in 
formal written 
submissions. 

March 2026 – 
June 2026 

Planning Inspectorate Inspector’s Report. Inspector’s Report. 
 

 

Key Stage 6 – Inspectors Report (LDP Regulation 24) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 
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Receipt of the Inspectors 
Report. 

To receive the 
Inspector’s Report in 
respect of the 
examination into the 
RLDP. The report will 
detail changes 
recommended by the 
Inspector and such 
changes are binding on 
the local authority. 
 

July 2026 LDP Team 
Planning Inspectorate 
Members 

The Inspector’s Report 
will be fact checked by 
the LDP team.  
 
Planning Inspectorate to 
be advised of any 
factual errors.  
 
LDP team to undertake 
any changes to the 
RLDP recommended by 
the Inspector. 

Advise members of 
changes as set out in 
Inspector’s Report. 
 
 
 

Publication of the 
Inspector’s Report. 

To make the Inspector’s 
Report publicly available. 

July 2026 Specific consultees, General 
consultees, other consultees and 
all others on the RLDP database 
to be notified of the publication of 
the Inspector’s Report.  

Notification by 
email/letter. 
Council website. 
Deposit Locations. 
Press release. 
Social media. 

Publication of the 
Inspector’s Report on the 
Council’s web site and at 
deposit locations. 
 

 

Key Stage 7 – Adoption (LDP Regulation 25) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Formal adoption of the 
RLDP as the Development 
Plan for the Council.  

 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

Within 8 weeks of 
receipt of 
Inspector’s Report 
(August 2026 - 
September 2026) 

LDP Team 
Other relevant internal 
departments  
Members 

Council reporting 
procedures. 

Council resolution to adopt 
RLDP. 

Publication of the Adopted 
RLDP, Adoption 
Statement, Final ISA 
Report. 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

As soon as is 
reasonably 
practicable after 
the LPA adopts 
the LDP. 

Welsh Government 
Specific consultation bodies 
General consultation bodies 
Other consultation bodies 
All others on RLDP database 
Town and Community Councils 
Members 

Member briefing 
Notification by 
email/letter 
Council website. 
Social media 
Press release. 
 

Adopted RLDP, Adoption 
Statement, Inspectors 
Report and Final ISA 
Report published on 
Council web site and made 
available at deposit 
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Internal consultees  
 

 locations during normal 
office hours. 
 
Adopted RLDP and 
adoption statement to be 
sent to Welsh Government.  
 

 

Key Stage 8 – Annual Monitoring Report (LDP Regulation 37) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Monitoring To ensure that the RLDP 
objectives are being met.  

By 31st October 
each year 
following adoption. 

LDP Team 
Other relevant internal 
departments 
Members 
Welsh Government 

Monitoring and 
recording of Core & 
Local indicators in line 
with adopted RLDP 
monitoring framework. 

Annual Monitoring Report 
reported to Cabinet and 
submitted to Welsh 
Government by 31st 
October each year. 
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4.3. APPENDIX  3 - DETAILED RLDP TIMETABLE  
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4.4. APPENDIX 4: RISK MANAGEMENT 

4.4.1. The proposed timetable for plan preparation is considered to be both realistic and 

achievable. It has regard to the scope of the work the Council believes to be 

involved, to existing Welsh Government regulations and guidance, and the 

resources available to commit to plan preparation. 

 

4.4.2. While every effort will be made to avoid deviations from the proposed timetable, 

the Council has identified a number of risks which are set out below, together with 

the Council's approach to managing them. The timetable together with the 

anticipated work programme and available resources will be kept under continual 

review to monitor possible slippage or other impacts resulting from the risks 

identified or other causes. Any deviation from the proposed timetable will be 

reported and justified by the Council. 

 

Risk Potential Impact Probability Mitigation Measures 

Ongoing impacts of Covid-
19 pandemic restrictions on 
LDP preparation e.g. 
requirements for prolonged 
or alternative consultation 
periods/measures.  

Delays in 
consultation. 
 
Programme slippage. 

Medium/high. Monitor national restrictions 
throughout LDP process, ensure 
resources available to undertake 
safe consultations if required. 

Additional requirements 
arising from new 
legislation, national 
guidance or new evidence. 

Additional work 
required, causing 
programme slippage. 
 

Medium Monitor emerging legislation / 
guidance and respond early to 
changes where possible. 

Amendments to Plan 
resulting from need to align 
with Strategic Development 
Plan (SDP). 

Programme slippage. Low. Ensure involvement in regional 
work. 
 
Continued liaison with Welsh 
Government 

Delays caused by 
scheduling of Council, 
Planning, Cabinet, Scrutiny 
or Full Council meetings. 
 

Programme slippage. 
 

Medium. Ensure realistic timetable 
prepared and approved by 
Cabinet 
 
Ensure adequate briefing of 
Members 

Delays caused by Council 
delaying approval of 
Documents. 

Programme slippage. Low/Medium. Ensure adequate briefing of 
Members.  
Undertake Scrutiny process 
together with wider Member 
briefings to raise awareness. 

Approved LDP timetable of 
3.5 years proves too 
ambitious due to greater 
than anticipated workload 
and resources available 
e.g. number of 
representations received or 
ISA / SEA requirements. 
 

Programme slippage. 
 

Medium/High. 
 

Realistic timetable prepared with 
some flexibility. 
 
Consider additional resources as 
and when necessary. 
 
 
  

Implications of Plan on a Programme slippage. Low. Likelihood covered in ISA/SEA 
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Designated European site 
in Great Britain. 

 

Insufficient information to 
enable preparation of a 
sound plan e.g. up to date 
population projections, to 
undertake SEA of 
proposals. 
 

Programme slippage. 
 

Low/Medium. 
 

Identify expectations of 
consultation bodies in DA. 
 
Consider additional resources. 

Delays caused by Welsh 
translation and/or the 
printing process. 
 

Programme slippage. 
 

Low/Medium. Ensure appropriate resources 
available. 

Significant objections 
from Statutory Consultation 
bodies. 
 

Replacement LDP 
cannot be submitted 
for examination 
without significant 
work. 

Low/Medium. 
 

Ensure the views of statutory 
bodies are sought and 
considered as early as possible. 

Release of new Population 
projections March 2022 
and March 2023. 

Programme slippage Medium Realistic timetable prepared with 
some flexibility to accommodate 
possible revised population 
projections. 
 

Large numbers and/or 
significant levels of 
objections to proposals e.g. 
site allocations. 

Programme slippage. 
 
Replacement LDP 
cannot be progressed 
without additional 
work. 

Medium. Ensure close liaison and 
early/continued involvement of 
the community, statutory bodies 
and stakeholders throughout the 
LDP process. 
 

Involvement in the 
preparation of a Strategic 
Development Plan (SDP). 

Programme slippage. 
Resource 
implications, extent of 
input to the SDP 
currently unknown. 

Medium/High. Ensure sufficient resources are 
available and corporate support of 
SDP process/ timetable from 
outset. 

Planning Inspectorate 
unable to meet the required 
timescale for examination 
and reporting. 
 

Examination and/or 
report is delayed. 
 
Key milestones in 
programme are not 
met. 
 

Medium. Close liaison with the Planning 
Inspectorate to ensure early 
warning of any problems e.g. 
consultation on the LDP. 
 
Establish Service Level 
Agreement with Planning 
Inspectorate to ensure agreed 
timetable is met. 
 

LDP fails test of 
Soundness. 
 

Replacement LDP 
cannot be adopted 
without considerable 
additional work. 

Low/Medium. 
 

Ensure LDP is sound, founded 
on a robust evidence base with 
sustainability appraisal and well 
audited community and 
stakeholder engagement. 
 

Legal challenge. 
 

Adopted 
Replacement LDP 
quashed. 
 

Low/medium. 
 

Ensure procedures, Act, 
Regulations etc. are fully 
complied with. 
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Significant slippage / 
Additional workload. 

Reduction or lack of 
financial resources. 
 

Programme slippage.  
 
Delay in securing 
Information required 
to progress LDP. 
 

Low/ Medium. 
 

Ensure timetable and process is 
adequately costed with in-built 
capacity for unforeseen costs. 

Changes in staffing 
structures / numbers and 
impact on LDP team. 
 

Programme slippage 
 

Low/Medium. 
 

Consider additional staff or 
support from other 
sections/departments. 
 
Ensure LDP process maintains a 
High corporate priority. 

Lack of Corporate 
consensus and support 
from other Council officers 
and departments in the 
production of the Evidence 
Base, Background studies 
etc. 
 

Programme slippage. 
 

Low/Medium. 
 

Ensure corporate support of LDP 
process and timetable at early 
stage. 

Change in administration 
 
 

Programme slippage low Ensure adequate briefing of 
Members.  
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4.5. APPENDIX 5 - GLOSSARY OF TERMS 

 

Glossary of Terms 

RLDP Replacement Vale of Glamorgan Local 
Development Plan 2021-2036  

Adopted LDP Adopted Vale of Glamorgan Local Development Plan 2011-2026 

CIS Community Involvement Scheme 

DA Delivery Agreement 

GDPR EU General Data Protection Regulation 2016 

HRA Habitat Regulations Assessment 

ISA Integrated Sustainability Appraisal 

ISAR Initial Sustainability Appraisal Report 

LDP Local Development Plan 

LPA Local Planning Authority 

LWBP Local Well-being Plan 

PPW Planning Policy Wales (Edition 11) (February 2021) 

PSB Public Services Board 

RR Adopted Vale of Glamorgan Council Local Development Plan 2011-
2026 Review Report 

SEA Strategic Environmental Assessment 

SEWSPG South East Wales Strategic Planning Group 

SPG Supplementary Planning Guidance 

SA Sustainability Appraisal 

SAR Sustainability Appraisal Report 

WBFG Act Well-being of Future Generations (Wales) Act 2015 
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4.6  APPENDIX 6: LETTER FROM WELSH GOVERNMENT CONFIRMING 

AGREEMENT TO REVISED TIMETABLE 

 

 

 

  



VALE OF GLAMORGAN

DRAFT DELIVERY AGREEMENT
2021-2036

REPLACEMENT LOCAL DEVELOPMENT PLAN

VALE OF GLAMORGAN

DRAFT DELIVERY AGREEMENT
2021-2036

REPLACEMENT LOCAL DEVELOPMENT PLAN



Appendix A – Proposed Revisions to Approved Delivery Agreement (June 2023) 
 
Following approval from the Welsh Government to amend the Vale of Glamorgan Replacement Local Development Plan Delivery Agreement 
timetable to accommodate delays in preparing the Draft Preferred Strategy, the following changes have been made to the Approved Delivery 
Agreement of May 2022.  
 
Front Cover – amend ‘DELIVERY AGREEMENT’ to read ‘REVISED DELIVERY AGREEMENT’ 
 
Internal Front Cover – amend ‘DELIVERY AGREEMENT’ to read ‘REVISED DELIVERY AGREEMENT’ and amend ‘May 2022’ to read 
‘December 2023’ to reflect the amendments to the approved Delivery Agreement date. 
 
Table of Contents: Include new appendix at 4.6 as follows: Appendix 6: Letter from Welsh Government confirming agreement to 
revised timetable (XXXXX 2023). 
 
Page 2, amend paragraph 1.26 (page 2) as follows: 1.2.6. The draft version of this Delivery Agreement was subject to a public 
consultation between Friday 5th November 2021 and Monday 31st January 2022. Following consideration of the comments 
received,  Following the end of the consultation period, officers considered the comments received on the draft DA and made 
any necessary changes. The the amended DA was then reported to the Cabinet and Full Council for approval in accordance with 
LDP Regulation 9 before submission to the Welsh Government for approval. The Welsh Government’s role is to ensure that the DA is 
robust, realistic and covers the main plan preparation requirements. formally approved the Council’s DA on the 4th May 2022. 
 
1.2.7 Page 3, include new paragraph 1.27 as follows: Substantial progress has been made on the plan, including on the Issues, 

Vision and Objectives, the Growth and Spatial Options, the Call for Candidate Sites, and the development of an evidence 
base. However, as part of the frontloading of the evidence base, there has been a need to engage further with the site 
promoters of key sites which has caused delays in the preparation of the Draft RLDP Preferred Strategy and has ultimately 
resulted in the Council being unable to meet the timetable as set out in the approved DA.  In accordance with the 
regulations, the Welsh Government were requested to approve an extension to the RLDP timetable. The extension was 
granted on the XXXXX and the DA has been updated accordingly. The updated timetable is set out in Appendix 3 and the 
Welsh Government’s letter of approval to the amendments is at Appendix 6. 

 
Page 3, amend paragraph 1.2.8 (previously 1.2.7) as follows: The DA is available Following approval from the Welsh Government, 
the DA has now been published on the Council’s website and can be inspected made available for inspection at the Council’s 
principal office during normal office hours in accordance with LDP Regulation 10. 
 
Page 16, delete paragraph 2.3.8 as follows: VALE VIEWPOINT CITIZENS PANEL 2.3.8 The Vale Viewpoint Citizens Panel comprises 
local residents that have expressed an interest in engaging in Council consultations and wish to have their say on various services. 
The panel has undergone a number f changes since its inception in 2012 but now comprises nearly 4,500 members. They will be 
invited to share their views on the various RLDP consultations via email. – delete as panel no longer operative. 
 
 

 



Page 25, amend Summary Timetable at Table 1 as follows: 
 

Key Stages Definitive Timescales 
Stage 1 
Delivery Agreement 

Public consultation 
 
Political Approval and Submission to Welsh Government 
 
Approval from Welsh Government 
 
Prepare Revised DA 
 
Approval of extension to DA timetable from Welsh 
Government 
 

November 2021 –January 2022 
 
March 2022 – April 2022 
 
May 2022 
 
July 2023 – September 2023 
 
November/December 2023 

Stage 2 
Pre-Deposit 
 

Candidate Site call 
 
Consultation on Integrated Sustainability Appraisal  
 
Vision and Objectives/Growth Options 
 
Consultation on Preferred Strategy 
 
Political approval of Preferred Strategy Initial Consultation 
Report 
 

June 2022 – August 2022 
 
August 2022 - September 2022 
 
May 2022 – November 2022 
 
April 2023 – May 2023 December 2023 – January 2024 
 
September 2023 September 2024 – October 2024 

Stage 3 
Deposit  
 

Public Consultation on Deposit Plan 
 
 

April 2024 – May 2024 February 2025 – March 2025 
 
 

 Indicative Timescales 
Stage 4 
 

Political approval for submission to Welsh Government 
 
Submission 

November 2024 – December 2024 November 2025 
 
December 2024 November 2025 

Stage 5 
 

Examination March 2025 – April 2025 December 2025 – February 2026 

Stage 6 
 

Inspector’s Report preparation and publication May 2025 – September 2025 March 2026 – July 2026 

Stage 7 
 

Adoption October 2025 August 2026 – September 2026 

 
 
 



Page 28, amend ‘(MAY 2022 – MARCH 2023)’ in STAGE 2 (I): PRE-DEPOSIT PREPARATION AND PARTICIPATION to read: 
STAGE 2 II: PRE-DEPOSIT PREPARATION AND PARTICIPATION (MAY 2022 – MARCH 2023) NOVEMBER 2023) (REGULATIONS 14 AND 15) 
 
Page 28, amend ‘(APRIL 2023 – MAY 2023)’ in STAGE 2 (II): PRE-DEPOSIT CONSULTATION to read: 
STAGE 2 II: PRE-DEPOSIT CONSULTATION (APRIL 2023 -MAY 2023 DECEMBER 2023 – JANUARY 2024) (REGULATIONS 15, 16 AND 17) 
 
Page 29, amend ‘(OCTOBER 2023 – OCTOBER 2024)’ in STAGE 3: DEPOSIT as follows: 
STAGE 3: DEPOSIT (OCTOBER 2023 – OCTOBER 2024 FEBRUARY 2024 - MARCH 2025) (REGULATION 17) 
This stage will include statutory consultation on the Preferred Strategy and strategic locations for new development and accompanying ISA 
Report (statutory 68-week period) 
 
Page 29, amend ‘(NOVEMBER 2024 – DECEMBER 2024) in STGE 4: SUBMISSION as follows: 
STAGE 4: SUBMISSION (NOVEMBER 2024 – DECEMBER 2024 NOVEMBER 2025) (INDICATIVE) (REGULATION 22) 
 
Page 29, amend ‘(MARCH 2025 – APRIL 2025)’ in STAGE 5: EXAMINATION as follows: 
STAGE 5: EXAMINATION (MARCH 2025 – APRIL 2025 DECEMBER 2025 – FEBRUARY 2026) (INDICATIVE) (REGULATION 23) 
 
Page 30, amend ‘(MAY 2025 – SEPTEMBER 2025)’ in STAGE 6: INSPECTOR’s REPORT as follows: 
STAGE 6: INSPECTOR’s REPORT (MAY 2025 – SEPTEMEBER 2025 (JULY 2026) (INDICATIVE) (REGULATION 24)  
 
Page 30, amend ‘(OCTOBER 2025)’ in STAGE 7 ADOPTION as follows: 
STAGE 7: ADOPTION (OCTOBER 2025 SEPTEMBER 2026) (INDICATIVE) (REGULATION 25) 
 
Pages 38 - 47, amend dates in Appendix 2: Summary of Community Involvement in RLDP Stages as follows: 
 
Stage 1 – Delivery Agreement (LDP Regulations 9 and 10) 

Key steps in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? Method of 
engagement 

Outcomes / Reporting 
Mechanism 

Prepare Revised DA To set out the timetable 
for the preparation of the 
RLDP and the process / 
methods of community 
engagement 
 

July 2023 – 
September 2023 

LDP Team Council website updated 
to advise stakeholders 
and interested parties 

Draft Delivery Agreement 
prepared by officers. 

Submission of amended 
Delivery Agreement to 
Welsh Government for 
approval  
 
 

To seek formal 
agreement from the WG 
of the Delivery 
Agreement. 

November 2023 
 

LDP Team 
Welsh Government 

Delivery Agreement 
submitted to Welsh 
Government for 
approval 

Delivery Agreement 
approved by Welsh 
Government. 



Publication of approved 
revised Delivery 
Agreement 
 

To inform stakeholders 
of the agreed Delivery 
Agreement timetable and 
CIS.  

December 2023 LDP Team Council Website 
Notification via 
email/letter. 
Social media 
Press release 

Agreed Delivery Agreement 
published on the Council’s 
web site and paper copy 
made available for viewing 
at principal office - Civic 
Offices, Barry during normal 
office hours.  

 
 

Stage 2 – Pre-Deposit Preparation & Participation (Regulations 14 & 15) 
Stage in the RLDP 

process 
Purpose When / 

Timescale 
Who will be involved? Method of 

Engagement 
 

Outcomes / Reporting 
Mechanism 

Review / update existing 
LDP evidence base 
(including ISA / SEA 
baseline and framework) 

To inform the RLDP 
strategy and policy 
framework. 
 
Any relevant updated or 
new evidence will be 
made available for 
comment at the 
appropriate RLDP stage 
e.g. Preferred Strategy /  
Deposit Plan stage  
 

June 2021 – 
February 2024 
November 2024 

LDP Team 
Other relevant Council 
departments  
Consultants (where necessary) 
Specific / general / other 
consultation bodies as required. 
ISA / SEA consultees  
 
  

Notification via 
email/letter. 
website 
 
 
 

Topic / background papers 
Survey reports 
LDP monitoring 
Specialist surveys/data 
collection & analysis 
ISA scoping report – update 
baseline information, 
indicators and objectives. 
 

Call for Candidate Sites 
(Regulation 14(2 & 3)) 

To establish land 
availability, by identifying 
areas which landowners 
are seeking to develop. 
 
Identify potential 
development sites and 
inform the RLDP 
Strategy. 

June 2022-August 
2022 (12 weeks) 
 
 
Note: A further 
Candidate Site 
Call may be 
necessary 
depending on the 
outcome of the 
initial site call. 
 

All stakeholders and interested 
parties who wish to promote sites 
for future development. 

Website 
Notification via 
email/letter. 
Social media 
Press release 
Posters 
 

Publication of Candidate 
Sites Register (Regulation 
14) 

Prepare ISA Scoping 
Report 
 

To set the context, 
establish the baseline 
and decide on the ISA 
scope and objectives  
 

April 2022 – July 
2022 

LDP Team / Consultants (where 
necessary) 
Specific consultation bodies 
Neighbouring local authorities 
SEA / SA statutory consultees 

Website 
Notification via 
email/letter. 
 

Draft SA Scoping Report 



Includes the review of 
relevant plans, 
programmes and policies 

 
 
 

Consultation on ISA 
Scoping Report 

To enable the  
Environmental 
Consultation Bodies and 
Other interested 
stakeholders to comment 
on the scoping report 
 

August 2022 – 
September 2022 
(5 weeks) 

LDP Team / Consultants (where 
necessary) 
Statutory authorities (NRW and 
Cadw)  
Comments also invited from all 
other interested parties.  
 

Notification via 
email/letter. 
Social media 
Press release 
Posters 
Website 
Deposit locations 
Drop-in sessions / 
exhibitions- These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic e.g. 
virtual engagement 
 

Publish ISA scoping report 
on Council web site and 
make document available at 
deposit locations. 

Identification / 
assessment of vision, 
issues and objectives. 

To develop and agree a 
clear vision and 
objectives for the RLDP 

May 2022 – July 
2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Vale Viewpoint Citizens Panel 
Town and Community Councils 
 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Seek consensus on vision, 
issues and objectives  

Identification / 
assessment of alternative 
strategies and growth 
options.  

To develop consensus 
on options including 
growth levels and spatial 
distribution to inform 
development of the 
Preferred Strategy 

August 2022 – 
November 2022 

LDP Team 
Members  
Relevant Council departments 
Public Services Board (Key 
Stakeholder Group) 
Vale Viewpoint Citizens Panel 
Town and Community Councils 
 

Notification via 
email/letter.  
Website 
Social media 
workshops / meetings / 
drop-in sessions - 
These may need to be 
adapted to take account 
of the latest government 

Seek consensus on options 
including growth levels and 
distribution 



advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
webinars / virtual 
exhibitions 

Preparation of Preferred 
Strategy, Initial ISA 
Report / HRA Report 

Appraise alternative 
options and assess 
effects. 
 
 

December 2022 – 
March 2023 
September 2023 

LDP Team Consultants (where 
necessary) 
Members 
 
 

Website 
Notification via 
email/letter 
Member briefings 

Member approval of Draft 
Preferred Strategy, initial 
ISA Report, HRA Report for 
consultation purposes 

Consultation on 
Preferred Strategy, Initial 
ISA Report / HRA. 

To provide an 
opportunity for 
stakeholders and 
interested parties to 
contribute to the 
preparation of the 
preferred strategy, the 
initial ISA (SEA) Report 
and HRA Screening 
Report and suggest 
modifications. 

April 2023 – May 
2023(6 weeks) 
December 2023 - 
January 2024  
(8 weeks) 
 

All stakeholders and interested 
parties including general public 
Members 
 

Website 
Notification via 
email/letter. 
Social media 
Posters 
Exhibitions / drop-in 
sessions - These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic 
Virtual engagement e.g 
virtual meeting and 
exhibitions 

Report of consultation 

Analyse consultation 
responses and prepare 
Initial Consultation 
Report. 

To consider whether any 
changes are needed to 
the Preferred Strategy 

May 2023 – 
August 2023 
February 2024 – 
August 2024 
 

LDP Team Website 
Notification via e mail / 
letter 

Report of consultation 

Political reporting – 
Council to approve 
Preferred Strategy Initial 
Consultation Report. 

To obtain member 
endorsement of the 
Preferred Strategy 

September 2023 
September 2024 - 
October 2024 
 

LDP Team 
Members  
Other relevant internal 
departments 

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Preferred Strategy for the 
RLDP 

Request for further 
information in relation to 
candidate sites which 
accord with strategy 
(where information was  
previously not submitted) 
 

To enable prospective 
sites to be fully 
considered. 

September 2023 
 

Site promoters Direct contact via 
email/letter. 

Additional candidate site 
information submitted.  

 



Key Stage 3 – Deposit (LDP Regulations 17, 18 & 19)   
Stage in the RLDP 

process 
Purpose When / 

Timescale 
Who will be involved? How will they be 

involved? 
Reporting, Dissemination 

and Notification 
Preparation of Deposit 
Plan / update ISA Report 
and HRA. 

Prepare Deposit RLDP 
and associated ISA/ 
HRA documents for 
statutory consultation. 

October 2023 – 
March 2024 
February 2024 – 
November 2024 

LDP Team 
Other relevant internal 
departments 
Consultants (where necessary) 

Assistance with the 
preparation of RLDP 
and associated 
documentation, ISA 
Report and HRA report 

Preparation of RLDP and 
associated documentation, 
ISA Report and HRA report 

Political Reporting – 
Council to endorse the 
Deposit Plan / ISA / HRA 
for public consultation. 

To obtain member 
approval of Deposit 
RLDP / ISA / HRA for 
public consultation 
purposes 

March 2024 
December 2024 – 
January 2025 

LDP Team 
Members 
Other relevant internal 
departments  

Internal consultation on 
report 
Member briefing 

Members to endorse the 
Deposit RLDP / ISA / HRA 
for public consultation 
purposes 

Consultation on Deposit 
Plan / ISA Report / HRA 
and other relevant 
supporting documents. 

To enable all 
stakeholders and 
interested parties to 
make representations 
on the Council’s RLDP 
and supporting 
documents. 

April 2024 – May 
2024  
February 2025 – 
March 2025  
(6 weeks) 
 

All stakeholders and interested 
parties. 

Website 
Notification by 
email/letter. 
Deposit locations 
Posters 
Social media 
Press release 
Public engagement 
sessions e.g. webinars, 
exhibitions, drop in 
sessions. These may 
need to be adapted to 
take account of the 
latest government 
advice regarding the 
Covid 19 pandemic. 

Deposit RLDP 
Final ISA/SEA Report 
HRA Report 
Other relevant supporting 
documents 
 
LDP Team to acknowledge 
receipt of duly made 
representations. 
 
Make a copy of the duly 
made representations 
available at deposit 
locations and on Council’s 
web site. (LDP Regulation 
19) 
 

Analyse consultation 
responses and update 
consultation report. 

To consider the 
representations received 
to the Deposit RLDP. 

June 2024-
October  
2024 
April 2025 – 
September 2025 
 

LDP Team Officers to consider duly 
made representations  

Details of duly made 
representations to be 
incorporated into 
consultation report.  

 
Timescales for stages 4 -7 are indicative 
Key Stage 4 – Submission (LDP Regulation 22) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Political Reporting – To advise members of November 2024 – LDP Team Consultation on report Members to endorse the 



Council to approve 
submission to Welsh 
Government. 

the content and outcome 
of the Deposit RLDP 
consultation. 

December 2024 
October 2025 – 
November 2025 

Members  
Other relevant internal 
departments 

submission of the RLDP to 
Welsh Government and the 
Planning Inspectorate 
 

Submission of RLDP and 
associated documents to 
Welsh Government & 
Planning Inspectorate for 
examination. 

To submit the RLDP and 
associated documents to 
Welsh Government and 
the PINS for independent 
examination. 
 
 

December 2024 
November 2025 

All stakeholders and interested 
parties including the general 
public. 
LDP Team. 
Welsh Government 
Planning Inspectorate 

Notification by 
email/letter. 
Website 
Social media 
Deposit locations 
 

The following documents 
will be submitted to the 
Welsh Government and the 
Planning Inspectorate and 
published on the Council’s 
web site: 
RLDP 
ISA Report 
CIS 
Consultation Report 
Copy of representations 
Any other relevant 
supporting documents 
 
Statement on web site 
advising that RLDP has 
been submitted and details 
of where and when it can 
be viewed.  
 

 
Key Stage 5 – Independent Examination (LDP Regulation 23)  

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Notification of 
Independent 
Examination in line with 
Regulation 23. 

To ensure that 
stakeholders are advised 
that an Independent 
Examination into the 
RLDP will be taking 
place. 

At least 6 weeks 
before start of 1st 
hearing session  

All stakeholders and interested 
parties including the general 
public. 

Website 
Notification by 
email/letter. 
Social media 
 

Local Planning Authority to 
publish details of time / 
place of examination and 
name of person appointed 
to carry it out. 

Pre- hearing 
meeting. 

To allow the Inspector 
appointed by the WG to 
advise interested parties 
on the examination 
procedures and format. 

February 2025 
December 2025 

All representors and any 
stakeholders that have asked to 
be kept informed of progress. 

Website 
Notification by 
email/letter. 
Social media  

Inspector may invite 
comments from participants 
on the draft matters and 
issues identified for the 
examination 

Consideration of the 
soundness of the Plan 
and all representations 

To provide an impartial 
planning view on the 
soundness of the Plan 

March 2025 – 
April 2025 
January 2026 – 

All stakeholders and interested 
parties including the general 
public. 

Round table 
discussions / 
hearings 

Publish details of hearing 
sessions and advise all 
interested parties. 



made to the Plan by the 
independent Planning 
Inspector appointed to 
consider the evidence. 

and the representations 
made in respect of it. 

February 2026 N.B. The Inspector will 
determine the 
procedures to be used 
to hear representations 
orally. 
Formal written 
Submissions also 
considered by Inspector. 

 
Seek statements of 
common ground with 
objectors prior to hearing 
sessions.  
 
Prepare and consult on any 
Matters Arising Changes 
(MACs). LDP Team to 
forward responses to the 
Inspector. 

Inspector’s Reporting. Inspector to consider 
evidence presented at 
Examination and in 
formal written 
submissions. 

April 2025 – 
August 2025 
March 2026 – 
June 2026 

Planning Inspectorate Inspector’s Report. Inspector’s Report. 
 

 
Key Stage 6 – Inspectors Report (LDP Regulation 24) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 

Receipt of the Inspectors 
Report. 

To receive the 
Inspector’s Report in 
respect of the 
examination into the 
RLDP. The report will 
detail changes 
recommended by the 
Inspector and such 
changes are binding on 
the local authority. 
 

August 2025 
July 2026 
 

LDP Team 
Planning Inspectorate 
Members 

The Inspector’s Report 
will be fact checked by 
the LDP team.  
 
Planning Inspectorate to 
be advised of any 
factual errors.  
 
LDP team to undertake 
any changes to the 
RLDP recommended by 
the Inspector. 

Advise members of 
changes as set out in 
Inspector’s Report. 
 
 
 

Publication of the 
Inspector’s Report. 

To make the Inspector’s 
Report publicly available. 

September 2025 
July 2026 

Specific consultees, General 
consultees, other consultees and 
all others on the RLDP database 
to be notified of the publication of 
the Inspector’s Report.  

Notification by 
email/letter. 
Council website. 
Deposit Locations. 
Press release. 
Social media. 

Publication of the 
Inspector’s Report on the 
Council’s web site and at 
deposit locations. 
 

 
Key Stage 7 – Adoption (LDP Regulation 25) 

Stage in the RLDP 
process 

Purpose When / 
Timescale 

Who will be involved? How will they be 
involved? 

Reporting, Dissemination 
and Notification 



Formal adoption of the 
RLDP as the 
Development Plan for the 
Council.  

 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

Within 8 weeks of 
receipt of 
Inspector’s Report 
(September 2025 - 
October 2025) 
(August 2026 – 
September 2026) 

LDP Team 
Other relevant internal 
departments  
Members 

Council reporting 
procedures. 

Council resolution to adopt 
RLDP. 

Publication of the 
Adopted RLDP, Adoption 
Statement, Final ISA 
Report. 

To inform all 
stakeholders and 
interested parties of the 
adoption of the Plan. 
 

As soon as is 
reasonably 
practicable after 
the LPA adopts 
the LDP. 

Welsh Government 
Specific consultation bodies 
General consultation bodies 
Other consultation bodies 
All others on RLDP database 
Town and Community Councils 
Members 
Internal consultees  
 

Member briefing 
Notification by 
email/letter 
Council website. 
Social media 
Press release. 
 
 

Adopted RLDP, Adoption 
Statement, Inspectors 
Report and Final ISA 
Report published on 
Council web site and made 
available at deposit 
locations during normal 
office hours. 
 
Adopted RLDP and 
adoption statement to be 
sent to Welsh Government.  
 

 
 
Page 48, replace 4.3 Appendix 3 – DETAILED RLDP TIMETABLE with revised timetable diagram.  
 
Add new Appendix 6 – Letter from Welsh Government confirming agreement to revised timetable (December 2023). 
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1. INTRODUCTION 

 

1.1 All Local Authorities in Wales are required to produce a Local Development Plan 
(LDP) to manage of land and development over the long term, setting out a 
positive vision for the area, and identifies where and how development should 
take place in the future.   

 

1.2 The existing Vale of Glamorgan LDP was adopted in June 2017 and covers the 
period 2011-2026. Following the adoption of the LDP, the Council is required to 
annually monitor the performance of the plan, and after 4 years undertake a 
review of the plan to consider whether there is a need to update or replace its 
LDP.  A review of the adopted LDP was undertaken in June 2021, which 
concluded that because of changes to national planning and the Council’s new 
ambitions and aspirations, such as addressing climate change it was deemed 
necessary to produce of a Replacement LDP (RLDP).  Work on the RLDP was 
formally commenced in May 2022 which will replace the existing adopted LDP 
once adopted and will cover the period 2021-2036. 

 

1.3 The RLDP will set out where and how new development will take place over the 
period to 2036. It will include site allocations for different land uses, such as 
housing and employment, and policies to help tackle the declared climate and 
nature emergencies, safeguard the environment, and secure high-quality design. 
When adopted by the Council, the RLDP will be used as a basis for determining 
planning applications. 

 

What is the LDP Preferred Strategy? 
 

1.4 The Preferred Strategy is the first statutory consultation stage in the RLDP 
preparation process and, in accordance with the LDP Regulations, is subject to a 
statutory six-week public consultation. 

 

1.5 The Preferred Strategy sets out the proposed strategic direction that the Council 
will take in managing development within the Vale of Glamorgan up to 2036. It 
identifies the sets out the Council’s Vision, strategic objectives, and broad spatial 
strategy, including the strategic growth level and broad spatial distribution of 
growth across the Vale of Glamorgan, as illustrated below: 
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         Figure 1: Breakdown of Preferred Strategy 

 

1.6 The Preferred Strategy is not the final RLDP and as such it does not include all 
the policies, land use proposals or infrastructure that will be required to support 
development. This detail will be set out in the Deposit RLDP which will be subject 
to public consultation in early 2025.  

 

1.7 In developing its Preferred Strategy, the Council has engaged with key 
stakeholders in the identification of the key issues that the RLDP should consider 
and in the development of the Vision and Objectives and the Preferred Growth 
and Spatial Options. Figure 2 illustrates the various stages of the RLDP 
preparation and where the RLDP Preferred Strategy Consultation sits within the 
various stages in the preparation of the plan. The full RLDP preparation timetable 
and the Community Involvement Strategy is set out in the approved Delivery 
Agreement which is available on the Council’s web site. 
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Policy Context

National Policy and Legislation , Regional and Local Strategies 

Vale of Glamorgan Characteristics

Oveview of the key charcateristics of the Vale and the issues 

Key Themes  

Groups the issues identified in key themes to be addressed 

Spatial Vision

The long term spatial vision to 2036 that will guide policy decisions 

Strategic Objectives

Objectives to guide the implementation of the Vision- reflecting the key 
themes 

Spatial  Options

Summarises the Spatial Strategy and Growth Options Considered prior to 
identifying the preffered options

Spatial Strategy

Sets out the Preffered Strategu for location of futuer developmeng and 
level of growth to 2026, illustrated by by a Key Diagram 

Strategic Policies

Key Strategic Policies covering matters relating to housing, employment 
and retail growth, as well as policies that refllect the key themes
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Figure 2: Stages of RLDP Preparation 

 

 

 Integrated Sustainability Appraisal of the Preferred Strategy 

 

1.8 In line with statutory requirements the preparation of the Preferred Strategy has 
been subject to and informed by an Integrated Sustainability Appraisal (ISA) 
which fulfils the requirements and legal duties for Strategic Environmental 
Assessment (SEA), Well-being of Future Generations Assessment (WGFGA), 
Health Impact Assessment (HIA), Equality Impact Assessment (EqIA) and Welsh 
Language Impact Assessment (WLIA).  

 

1.9 The aim of the ISA is to assess the extent to which the emerging planning 
policies will help to achieve the wider environmental, economic and social 
objectives of the RLDP. The ISA of the Draft Preferred Strategy is published as a 
separate document. The Draft Preferred Strategy has also been screened under 
the Habitat Regulation Assessment (HRA). Both documents form part of the 
evidence base for the RLDP and are available on the Council’s website.  

 

Adopted Local Development Plan Review  

Update Evidence Base & Estabish ISA 
Framework 

Delivery Agreement

Call for Candidate Sites

RLDP Preferred Strategy Consultation

Full Deposit Plan Consultation

Submission of Deposit Plan to Welsh 
Government and Planning Inspectorate

Examination 

Inspectors Report 

Formal Adoption of the RLDP 
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1.10 These assessments have been undertaken in an integrated manner and used as 
plan-making tools to inform the Preferred Strategy allowing for the environmental, 
social and economic implications of each component of the Strategy to be 
scrutinised and for any uncertainties, issues or mitigation requirements identified 
during the impact assessment processes to be addressed. This iterative process 
will continue to be an integral part of the Council’s plan preparation of its RLDP.  
 

Other Supporting Documents 
 

1.11 Sitting alongside the Preferred Strategy are a number of background evidence 
papers that provide key sources of information that have informed the strategy.  
These documents have been published separately and are available on the 
Council’s website. 

 

1.12 They focus in more detail on some of the key issues that are of particular 
significance for the Vale of Glamorgan and therefore for the RLDP. They should 
be read alongside the Draft Preferred Strategy, as only their main findings are 
highlighted in Preferred Strategy document given the significant amount of data 
and background information they contain.  
 

Have Your Say on the Preferred Strategy 
  

1.13 The Council would welcome your views on the Replacement Local Development 
Plan Draft Preferred Strategy and give you the opportunity to o have your say on 
the future of the plan area.  

 

1.14 The statutory consultation period will take place between 6th December 2023 
and 31st January 2024. The closing date for the submission of comments is 
23:59 on 31st January 2024. Any comments received after the stated closing date 
and time will not be considered. 

 

1.15 The Preferred Strategy and all supporting documents are available to view on the 
Council’s website and copies of the Preferred Strategy have been placed in all 
Council run libraries, the Docks Office and the Civic Centre.  

 

 How to Comment on the Draft Preferred Strategy   
 

1.16 Comments on the Draft Preferred Strategy consultation can be made in the 
following ways. 

 

• Using the online consultation portal:  

The Council encourages all responses to the Draft Preferred Strategy to be made 
via its online consultation portal, which includes elements to help you comment, 



5 
 

as well as the ability to save and review consultation responses prior to final 
submission.  
 
To submit an online response to the Draft Preferred Strategy, you will need to set 
up an account and follow the Guidance Notes available on the web site. Once 
registered, you can use the online consultation portal to read documents 
published by the Council and to either make comments during a public 
consultation or view comments made by others. 
https://valeofglamorgan.oc2.uk/ 

 

• Email:  Please complete the consultation form available of the Council’s web 

page at www.valeofglamorgan.gov.uk/ldp and send it to:  

LDP@valeofglamorgan.gov.uk 
 

• Post: The comment form may be printed, completed and returned to the LDP 

team at:  The LDP Team, The Vale of Glamorgan Council, The Dock Office, 

Subway Road, Barry CF63 4RT 

 

1.17 The Draft Preferred Strategy consultation comment form is available in other 
formats on request e.g., Welsh, large print. Please contact the LDP Team at 
LDP@valeofglamorgan.gov.uk or the above address. 

 

 What Will Happen After the Consultation? 
 

1.18 Once the consultation closes the Council will carefully consider the responses we 
receive. An Initial Consultation Report will be prepared, which will set out who 
was consulted, the main issues raised and how these comments have influenced 
the next stage of plan preparation – the Deposit RLDP.  

 

1.19 Following consultation on the Deposit RLDP, the Council will also consider all 
comments received and preparations will be made for the plan to be submitted to 
the Welsh Government, who will arrange for an independent Planning Inspector 
to be appointed to conduct an examination in public.  

 
1.20 Following the examination, the Inspector will issue a report recommending 

required changes to the LDP. If the Inspector considers the Plan is fundamentally 
unsound it will not be recommended for adoption. The conclusions reached by 
the Inspector will be binding and unless the Welsh Government intervenes, the 
Council must accept the changes and adopt the LDP as amended.  

 

1.21 Once adopted, the Replacement LDP will replace the existing LDP adopted in 
2017 and will become the framework against which decisions on planning 
applications are made.   

https://valeofglamorgan.oc2.uk/
mailto:LDP@valeofglamorgan.gov.uk
mailto:LDP@valeofglamorgan.gov.uk
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2. POLICY CONTEXT 

 

2.1 In developing its RLDP, the Council is required to have regard to any relevant 
national, regional, and local policies and strategies, stakeholder engagement and 
the findings of technical evidence developed to support the plan. Key elements of 
the context within which the Preferred Strategy has been prepared are set out 
below.  

 

National Policy and Legislation  

 

2.2 The documents considered in this section are national documents that apply 
across the whole of Wales. 

 

Well-being of Future Generations Act (Wales) 2015 (Well-Being Act) 

 

2.3 The Well-being Act sets the framework for improving the well-being of Wales by 
ensuring that sustainable development is at the heart of government and public 
bodies. It aims to make a difference to the lives of people in Wales in relation to 
seven well-being goals: 

 
 

 
 

Figure 3: Well-being of Future Generations (Wales) Act Well-being Goals  

Source: Planning Policy Wales Edition 11 (February 2021) 

 

2.4 The Well-being Act sets out a 'sustainable development principle' and places a 
well-being duty on public bodies, including local authorities, to 'act in a manner 
which seeks to ensure that the needs of the present are met without compromising 
the ability of future generations to meet their own needs'. Sustainable development 
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is at the heart of the RLDP and is a fundamental part of the Integrated 
Sustainability Appraisal (ISA) process. 

 

2.5 The Well-being Act also requires all public bodies to apply the sustainable 
development principle in decision making through the adoption of 5 ways of 
working. These are: 

 

• Taking account of the long term. 

• Helping to prevent problems occurring or getting worse. 

• Taking an integrated approach. 

• Taking a collaborative approach; and 

• Considering and involving people of all ages and diversity. 

 

2.6 The five ways of working have been central to the preparation of the Preferred 
Strategy and will continue to be intrinsic to the development of later stages of the 
RLDP preparation process. 

 

Planning (Wales) Act 2015 

 

2.7 The Planning (Wales) Act (Planning Act) came into force in July 2015. It sets out 
a series of legislative changes to deliver reform of the planning system in Wales, 
to ensure that it is fair, resilient and enables development.  

 

2.8 The Planning Act also provides the legal framework for the preparation of a 
National Development Framework (NDF) and Strategic Development Plans 
(SDPs). Future Wales, the NDF, was published by the Welsh Government in 2021, 
and is discussed in detail in the next section. SDPs are intended to provide a 
regional spatial framework for the future development and use of land within a 
defined region. The South-East Wales Corporate Joint Committee is responsible 
for the preparation of an SDP for the region. However, formal work on the SDP for 
South East Wales has yet to commence. The preparation of the RLDP is therefore 
progressing ahead of the preparation of the SDP, although all efforts will be made 
to ensure that it is in general conformity with the emerging SDP as it is prepared. 
Notwithstanding this, a review of the RLDP will be required once the SDP is 
adopted. 

 

Environment (Wales) Act 2016 

 

2.9 The Environment (Wales) Act (Environment Act) aims to improve the management 
of the natural resources of Wales in a more proactive, sustainable and joined up 
way.,. It includes an enhanced biodiversity duty which requires public authorities 
to maintain and enhance biodiversity and to promote the resilience of ecosystems. 
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2.10 The Environment Act also introduced a requirement for Natural Resources Wales 
(NRW) to produce Area Statements. The Vale of Glamorgan is covered by the 
South-Central Area Statement, which also includes Bridgend, Merthyr Tydfil, 
Rhondda Cynon Taff, and Cardiff.   

 

2.11 The purpose of Area Statements is to provide the framework for the sustainable 
management of natural resources. The South-Central Area Statement is guided 
by the following 5 themes:   

 

• Building resilient ecosystems 

• Connecting people with nature 

• Working with water 

• Improving our health 

• Improving our air quality 

 

Active Travel (Wales) Act 2013 

 

2.12 The Active Travel (Wales) Act (Active Travel Act) aims to promote walking and 
cycling as a means of transport for short journeys (i.e., to access work, school or 
shops and services). The Active Travel Act places a legal duty upon local 
authorities to plan for suitable routes for active travel, produce active travel maps, 
consider the needs of pedestrians and cyclists and to deliver improvements in 
active travel routes and facilities.  

 

2.13 To achieve these objectives, the Active Travel Act requires local authorities to 
identify active travel routes and related facilities through the development of Active 
Travel Network Maps (ATNM). The ATNM for the Vale of Glamorgan forms part of 
the evidence base for the RLDP. 

 

A More Equal Wales - The Socio-economic Duty (2021) 

 

2.14 The Socio-economic Duty is a legal requirement under the Equality Act 2010 that 
came into force in Wales on the 31 March 2021. The Socio-economic Duty requires 
specified public bodies to consider how their decisions might help to reduce the 
inequalities associated with socio-economic disadvantage. when making strategic 
decisions. 

  

2.15 The Duty requires that public bodies take into account the need to reduce the 
inequalities of outcomes resulting from socio- economic disadvantage. This 
includes considering how policies, programmes and services can reduce 
inequalities and promote social inclusion. As the Duty applies to strategic policy 
development, it is relevant to the RLDP. The Socio-economic Duty falls within the 
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scope of the ISA undertaken in respect of the RLDP and the findings of the 
appraisal are set out in the ISA documents. 

 
Public Health (Wales) Act 2017 

 

2.16 Part 6 of The Public Health (Wales) Act places a requirement for public bodies to 
carry out Health Impact Assessments (HIAs) in specific circumstances. The 
regulations, when published, shall set out the circumstances in which a public body 
must carry out a HIA; and the way in which a HIA is to be carried out.  

 

2.17 The purpose of HIA is to ensure that the effects of development on both health and 
health inequalities are considered and addressed during the planning process and 
this should be undertaken at an early stage in the development plan so that any 
relevant health impacts are identified and addressed. In this, in preparing the 
RLDP the ISA incorporates HIA into the appraisal methodology and includes 
specific health and well-being measures.  

 

Future Wales - The National Plan 2040 (Welsh Government, February 2021)  

 

2.18 Future Wales – the National Plan 2040 is our national development framework, 
setting the direction for development in Wales to 2040. It is a development plan 
with a strategy for addressing key national priorities through the planning system, 
including sustaining and developing a vibrant economy, achieving decarbonisation 
and climate-resilience, developing strong ecosystems and improving the health 
and well-being of our communities. It is the highest tier of development plan in 
Wales and is focused on solutions to issues and challenges at a national scale. 
Future Wales sets out where nationally important growth and infrastructure is 
needed and how the planning system at a national, regional and local level can 
deliver it. It provides direction for SDPs and LDPs and supports the determination 
of Developments of National Significance. 

 

2.19 Future Wales sets out 11 outcomes which collectively are a statement of where 
the Welsh Government wants Wales to be by 2040. The outcomes are: 
A Wales where people live…. 

• and work in connected, inclusive and healthy places. 

• in vibrant rural places with access to homes, jobs and services. 

• in distinctive regions that tackle health and socio-economic inequality through 

sustainable growth. 

• in places with a thriving Welsh Language. 

• and work in towns and cities which are a focus and springboard for 

sustainable growth. 

• in places where prosperity, innovation and culture are promoted. 

• in places where travel is sustainable. 
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• in places with world-class digital infrastructure. 

• in places that sustainably manage their natural resources and reduce 

pollution. 

• in places with biodiverse, resilient and connected ecosystems. 

• in places which are decarbonised and climate resilient. 

 
2.20 Future Wales sets out 18 national policies that apply across the whole of Wales, 

and 4 regional policies that apply across the South-East Region. Whilst all the 
policies will need to be addressed in the RLDP, the following policies have 
particular importance for the Preferred Strategy: 

 

Policy 1 - Where Wales will Grow 

2.21 Policy 1 of Future Wales identifies three National Growth Areas, including South 
East Wales. The spatial strategy diagram supporting this policy identifies that the 
Vale of Glamorgan is located within the South East National Growth Area, referred 
to as ‘Cardiff, Newport, and the Valleys’. Policy 1 is supplemented by Policy 33, 
which specifically relates to the Cardiff, Newport, and the Valleys National Growth  

 

Policy 2 - Shaping Urban Growth and Regeneration - Strategic Placemaking 

2.22 Sets out the key placemaking principles that should be considered when 
determining the location of new development. This includes creating a mix of uses 
and variety of house types and tenures, building places at a walkable scale with 
homes, local facilities, and public transport within walking distance and ensuring 
development is built at appropriate densities with green infrastructure 
incorporated.  

 

Policy 6 - Town Centre First 

2.23 Sets out a town centre first approach to the delivery of significant new commercial, 
retail, education, health, leisure, and public service facilities must be located within 
town and city centres. The supporting text for the policy also indicates that town 
centres are appropriate locations for new homes.  

 

Policy 7- Delivering Affordable Homes 

2.24 Re-affirms Welsh Government's aspiration to deliver significant levels of affordable 
housing, including through the planning system. 

 

Policy 8 – Flooding 

2.25 Supports flood risk management that facilitates sustainable economic and national 
growth, promoting nature-based solutions and seeking to maximise social, 
economic and environmental benefits from flood risk management infrastructure. 
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Policy 9 - Ecological Networks and Green Infrastructure 

2.26 Policy 9 requires action toward safeguarding and creating resilient ecological 
networks and promoting effective green infrastructure through placemaking. It 
prescribes that existing and potential areas should be included in Development 
Plans to promote and safeguard the functions and opportunities ecological 
networks and green infrastructure provide.  

 

Policy 10 - International Connectivity  

2.27 A Strategic Gateway being identified at Cardiff Airport to facilitate international 
connectivity. The LDP will need to support the Strategic Gateways by maximising 
the benefits they provide to their respective regions and Wales. New development 
around the Strategic Gateways should be carefully managed to ensure their 
operation is not constrained or compromised.  

 

Policy 12 - Regional Connectivity 

2.28 Sets out that LPAs must maximise opportunities arising from the investment in 
public transport when planning for growth and regeneration. Planning authorities 
must integrate site allocations, new development, and infrastructure with active 
travel networks and, where appropriate, ensure new development contributes 
towards their expansion and improvement. The Welsh Government's commitment 
to improving and increasing sustainable transport and requires authorities in the 
national growth area to plan growth to maximise opportunities arising from 
investment in public transport.  

 
Policy 15 – National Forest 
 

2.29 The Welsh Government is committed to developing a national forest through the 
identification of appropriate sites and mechanisms, with a target to increase 
woodland cover across Wales by at least 2,000 hectares per annum. The national 
forest will comprise of three strands: 

• Quality environment which comprises connected ecosystems, biodiversity 

and habitats, restoration of undermanaged woodland and ancient woodland; 

• Productive woodland; and 

• Community woodland. 
 

Policy 16 - Heat Networks 

2.30 Specifically identifies Barry town as a location for the consideration of a district 
heat network. 
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Policy 33 - National Growth Area – Cardiff, Newport and the Valleys 

2.31 The regional spatial diagram for South-East Wales (Figure 4 below) highlights that 
Cardiff, Newport, and the Valleys, including the Vale of Glamorgan, are part of a 
national growth area. Strategic and Local Development Plans should recognise 
the National Growth Area (NGA) as the focus for strategic economic and housing 
growth, services and facilities; advanced manufacturing; transport and digital 
infrastructure. 

 

 
Figure 4: South East Wales Region  

Source: Future Wales 2040 

 

2.32 To deliver these regional priorities and aspirations, Future Wales recognises that 
the 10 authorities within the region do not exist in isolation from each other and 
that preparing Local Development Plans, planning authorities “will need to consider 
the interdependence of Cardiff and the wider region, ensuring communities around 
the Capital are vibrant, prosperous and connected”.  For the Vale RLDP this will 
require the plan to consider how the aspirations for the Vale of Glamorgan in terms 
of housing and economic growth align with and complement the wider regional 
aspirations, particularly those of neighbouring Cardiff. 

 

Policy 36 – South East Metro 

2.33 Provide regional policy basis for the development of the Metro and for Metro 
focused developments. Planning authorities should plan growth and regeneration 
to maximise the opportunities arising from better regional connectivity, including 
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identifying opportunities for higher density, mixed‑use and car‑free development 
around new and improved metro stations. 

 

Wales National Marine Plan (2019) 

 

2.34 The Wales National Marine Plan (WNMP) sets out the Welsh Government policy 
for the next 20 years for the sustainable use of the seas. The plan contains contain 
plans and policies which will support the vision for clean, healthy, safe and diverse 
seas, guide future sustainable development and support the growth of marine 
space and natural resources (’blue growth’) 

2.35 The Plan sets out policies under the categories of: 

• achieving a sustainable marine economy (sustainable economic growth, 

coexistence) 

• ensuring a strong, health and just society (including access to the marine 

environment, well-being of coastal communities, landscapes and seascapes, 

coastal flooding and climate change) 

• Living within environmental limits (resilient marine ecosystems, air and water 

quality) 

• Promoting good governance (cumulative effects, cross border and plan 

compatibility) 

• Using sound science responsibly 

 

2.36 The WNMP sector specific supporting policies operate alongside the general 
policies and set policy for the future development and use of the marine plan area 
by certain sectors. This includes uses such as inshore and offshore aggregates, 
aquaculture, dredging, marine renewable energy, ports and shipping, and tourism 
and recreation.  

 

Planning Policy Wales Edition 11 (2021) 

 

2.37 Edition 11 of Planning Policy Wales (PPW) sets out the land use planning policies 
and overarching sustainable development goals for Wales, revised to contribute 
towards the statutory well-being goals of the Well-being of Future Generations Act. 
PPW sets out a presumption in favour of sustainable development and considers 
a Plan-led approach to be the most effective means of securing sustainable 
development through the planning system.  

 

2.38 PPW has a strong focus on promoting placemaking, which is considered 
instrumental to achieving sustainable places, delivering socially inclusive 
development and promoting more cohesive communities. Placemaking is deemed 
to be a holistic approach that 'considers the context, function and relationships 
between a development site and its wider surroundings'. 
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2.39 At a strategic level there are four themes which contribute individually to 
placemaking: 

• Strategic & Spatial Choices; 

• Active & Social Places; 

• Productive & Enterprising Places; 

• Distinctive & Natural Places 

 

2.40 PPW requires development plans to “include a spatial strategy covering the lifetime 
of the plan which establishes a pattern of development improving social, economic, 
environmental and cultural well-being”, and that “a broad balance between 
housing, community facilities, services and employment opportunities should be 
promoted.”  

 

Technical Advice Notes (TANs), Circulars and Policy Clarification Letters 

 

2.41 The RLDP will consider the requirements as set out within the series of TANs, 
Circulars and Policy Clarification Letters, which expand on a range of planning 
policy issues.  

 

Building Better Places - The Planning System Delivering Resilient and Brighter 

Futures: Placemaking and the Covid-19 recovery (WG, July 2020) 

 

2.42 Building Better Places sets out the Welsh Government's planning policy priorities 
to assist in the recovery period after the Covid-19 pandemic crisis. It recognises 
that the planning system should be central to the consideration of built and natural 
environment issues that have arisen from the pandemic. The document highlights 
the key existing planning policies and tools which should be used by all sectors in 
the environmental, social, cultural and economic recovery of Wales. LDPs should 
actively embrace the placemaking agenda set out in PPW, identifying its character, 
strengths and areas which need improving and set out policies on how these areas 
will be improved. 

 

2.43 The document reinforces Welsh Government's commitment to better places, 
placemaking, quality outcomes and good design and identifies policy areas that 
should be the focus of consideration and action, to act as a catalyst for a recovery. 
It identifies key issues which bring individual policy areas together to ensure that 
action is the most effective. The RLDP as a key tool for addressing these issues 
will play an important role in supporting the post-covid recovery in the Vale of 
Glamorgan whilst also contributing towards the future resilience of communities. 
 

2.44 The 8 issues are: 

• Staying local: creating neighbourhoods; 

• Active travel: exercise and rediscovered transport methods; 
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• Revitalising our town centres; 

• Digital places: the lockdown lifeline; 

• Changing working practices: our future need for employment land; 

• Reawakening Wales' tourism and cultural sectors; 

• Green infrastructure, health and well-being and ecological resilience; 

• Improving air quality and soundscapes for better health and well-being; 
 

Llwybr Newydd: The Welsh Transport Strategy (2021) 

 

2.45 The Welsh Government’s Transport Strategy sets out three priorities for the next 
5 years: 

• Bring services to people in order to reduce the need to travel. 

• Allow people and goods to move easily from door to door by accessible, 

sustainable, and efficient transport services and infrastructure. 

• Encourage people to make the change to more sustainable transport. 

 

2.46 The Strategy sets out a sustainable transport hierarchy to inform decisions about 
new infrastructure: 
 
 

 
 

Figure 5: Sustainable Transport Hierarchy, 

Source: Llwybr Newydd 

 

Climate and Nature Emergency Declarations 
 

2.47 In response to growing evidence on the impacts that climate change will have, the 
Welsh Government declared a ‘climate emergency’ in April 2019. The 
announcement was made to draw attention to the magnitude and significance of 
the evidence continually being presented by the Intergovernmental Panel on 
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Climate Change. The declaration was made to send a clear signal that the Welsh 
Government will not allow the process of leaving the European Union to detract 
from the challenge of climate change.  
 

2.48 A further declaration was made in June 2021, as the Welsh Government declared 
a nature emergency. The purpose of this was to ensure parity between actions 
taken by the Welsh Government to tackle climate change and biodiversity loss. 
The purpose of this was to set targets for limiting biodiversity loss, similar to those 
that exist for carbon emissions.  

 

Regional Context 

 

Cardiff Capital Region City Deal 

 

2.49 The Cardiff Capital Region (CCR) comprises ten local authorities across the South-
East Wales region, including the Vale of Glamorgan. These local authorities are 
working collaboratively on projects and plans aimed at building on the region’s 
sectoral strengths, its high skill base and three successful universities and 
accelerate economic growth and productivity through a series of considered 
targeted investments in skills, infrastructure, innovation-led scalable projects and 

priority industry sectors and businesses. The CCR City Deal will help boost 
economic growth by improving transport links, increasing skills, helping people into 
work and giving businesses the support they need to grow. CCR has funded a 
number of major investments within the region, including the recent purchase of 
the former Aberthaw Power Station to facilitate its demolition, remediation and 
redevelopment as a Green Energy Park. 

  

CCR Regional Economic and Industrial Plan 2023-2028 

 

2.50 Cardiff Capital Region (CCR) seeks to foster a regional economy that is bigger, 
fairer and greener, generating good growth and creating conditions for shared 
prosperity across the ten local authorities in the region and the Regional Economic 
and Industrial Plan has been prepared to support this. The Plan identifies a number 
of challenges but seeks to achieve the ambition of being “a proud Cardiff Capital 
Region where everyone is connected locally and globally, enjoying work, business 
and life opportunities that make us the place to fulfil potential.”  
 

2.51 The Plan identifies three areas of focus – Becoming More Competitive, Becoming 
More Connected and Becoming More Resilient. As part of the Becoming More 
Competitive theme, specific reference is given to growing the green economy 
through innovation initiatives centred on green technologies and future skills, with 
specific reference to the development of a Green Energy Park at Aberthaw. The 
RLDP will have a role in facilitating land and developing appropriate policies that 
would support the objectives and projects within the Plan.  
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South Wales Metro 

 
2.52 The Metro was part of the original CCR City Deal, with over half of the City Deal 

total funding being ring-fenced for Metro development. Welsh Government, 
through Transport for Wales (TfW), operate the metro rail services within the 
region, whilst local authorities are responsible for bus services and active travel. 
The Metro is an ambitious project aimed at providing an integrated network of 
active, bus and rail travel that will improve accessibility and make sustainable 
transport across and throughout the region easier and faster.  
 

2.53 Furthermore, Metro Plus funding for schemes that support the implementation of 
the South Wales Metro is also available, with the Vale having benefitted from 
funding for the development of a new interchange at Barry Docks.  

 

2.54 Future Wales sets out the requirement for LDPs to plan for growth that will 
maximise the benefits of the Metro funding. 

 
 

Regional Technical Statement for Aggregates (2020) 

 

2.55 The Regional Technical Statement (RTS) has been produced by the South Wales 
Regional Aggregates Working Party (SWRAWP). Minerals TAN 1 (paragraph 1.45 
refers) sets an overarching objective, which seeks to ensure a sustainably 
managed supply of aggregates essential for construction by striking the balance 
between environmental, economic and social costs. The RTS has been formulated 
to help guide individual Local Authorities in South Wales on how to implement 
these mineral planning policies in the formulation of their individual LDP policies 
and allocations. 

 

Regional Collaboration 

 

2.56 The Vale of Glamorgan does not exist in isolation to other local authorities and 
interacts with nearby local authorities regionally on strategic matters including LDP 
preparation. The Vale of Glamorgan is a member of the South-East Wales 
Strategic Planning Group (SEWSPG) consisting of the 10 local authorities of the 
CCR to consider policy issues that affected the region.  

 

2.57 To date the Vale of Glamorgan Council has worked collaboratively with other 
authorities in respect of joint development of evidence for RLDPs and will continue 
to work collaboratively on a number of ongoing projects. The completed and 
ongoing projects include:  

 

• Agreement of a common methodology on Sustainable Settlement Appraisals 



18 
 

• Procurement of a consultation database system for the LDP (Caerphilly, Vale 

of Glamorgan and Rhondda Cynon Taf) 

• Employment Land Survey methodology 

• Regional Strategic Flood Consequences Assessment  

• The development of a development viability model for site-specific and high-

level viability assessments (all 10 CCR authorities and local authorities in the 

Mid and West Wales Regions); 

• Green Belt and Green Wedge Identification Regional Methodology 

• Regional Gypsy and Traveller transit site study 

• Common methodology for the determination of affordable housing transfer 

values 

• Strategic Transport Assessment utilising South East Wales Regional 

Transport Model 

 

2.58 Collaboration and liaison with the other local authorities regionally will continue as 
the RLDP progresses including joint commissioning or collaboration where 
appropriate. 

 

Local Development Plans and Neighbouring Local Planning Authorities  

 

2.59 The Vale’s neighbouring local authorities are Bridgend County Borough Council to 
the west, Cardiff Council to the east and Rhondda Cynon Taf (RCT) County 
Borough Council to the north. Test of soundness 1 ‘Does the plan fit?’ requires the 
Council to demonstrate that it is consistent with the plans of neighbouring 
authorities.  

 

2.60 Bridgend’s RLDP is currently at Examination stage. The Vale and Bridgend have 
been in close collaboration on cross-boundary issues through the preparation of 
the Bridgend RDLP, culminating in a Statement of Common Ground, stating that 
the Vale did not raise any concerns or objections through the formal consultation 
process regarding the RLDP and its supporting evidence base. The Vale will 
continue to engage with Bridgend as the Vale RLDP processes.  
 

2.61 The Vale of Glamorgan and neighbouring Cardiff have similar timescales for the 
preparation of their RLDPs, consequently planning officers from both authorities 
hold regular informal meetings to discuss each authority’s emerging plan 
particularly in respect of cross boundary matters such as housing, employment 
and transport. Cardiff published its Preferred Strategy for consultation in July 2023. 
A background paper has been prepared which explains the relationship between 
the two adjoining authorities and how both plans are considered to complement 
rather than compete which each other. 
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2.62 The Council have also had discussions with RCT on the strategies for their 
respective plans and any cross-boundary issues, and this collaboration will 
continue as part of future stages of plan progression.  

 

Local Policy Context 
 

2.63 The following section identifies the key Council documents that have informed the 
Preferred Strategy. Additionally, key evidence prepared by the Council such as 
that relating to housing need will also be utilised in the development of policies and 
reference to this evidence base will be referred to within the Preferred Strategy. 

  

Vale of Glamorgan Well-Being Plan 2023-28 

 

2.64 As part of the requirements of the Well-being of Future Generations Act the 
Council, together with public sector partners as the Vale of Glamorgan Public 
Services Board (PSB), has prepared its 2nd Well-being Plan for the Vale, informed 
by a Well-being Assessment. The Well-being Plan encompasses the 7 well-being 
goals and provides a framework for all public sector bodies to deliver the 
Sustainable Development Principle through adopting the 5-ways of working. 

 

2.65 The new Well-being Plan sets out three new Well-being Objectives and the priority 
areas that the PSB will be focusing on, and Objectives reflect the key issues and 
key challenges identified by the Vale of Glamorgan Well Being Assessment: 

  

• A more resilient and greener Vale - by understanding and making the 

changes necessary as individuals, communities, and organisations in 

response to the climate and nature emergencies.  

• A more active and healthier Vale – by encouraging and enabling people of 

all ages to be more active and to promote the benefits of embracing a 

healthier lifestyle. 

• A more equitable and connected Vale - by tackling the inequities that exist 

across the Vale, engaging with our communities and providing better 

opportunities and support to make a lasting difference. 

 
2.66 To deliver these objectives, the Well-being Plan has identified 3 priority 

workstreams within which collaboration will be focused: 
 

• Responding to the climate and nature emergencies - The Well-being 

Assessment sets out some of the key issues for the Vale in terms of the 

climate and nature emergencies and partners recognise that the changes 

needed across our organisations and communities can best be achieved by 
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working together. This will include consideration of transport, energy, food, 

biodiversity and how we use our buildings and land. 

 

• Working with the people who live in our communities that experience 

the highest levels of deprivation - The Well-being Assessment has 

highlighted the differences across the Vale and how these inequalities have 

been exacerbated by the Covid 19 pandemic. The Well-being Plan will give 

particular focus on those areas of the Vale of Glamorgan identified as more 

deprived by the Welsh Index of Multiple deprivation and addressing 

inequalities in these communities. 

 

• Becoming an Age Friendly Vale - The proportion of the Vale’s population 

aged 65-84 is projected to increase. The Well-being Plan shall seek to 

ensure that the Vale is more age friendly and a better place for people to 

grow old, making it a friendlier place for all and recognise contribution that 

older people make. 

 

Project Zero- The Vale of Glamorgan Council’s Climate Change Challenge Plan 2021-

2030 

 

2.67 In February 2020 the Council signed a Climate Emergency Charter with the Vale 
PSB, setting out the PSB’s shared commitment to lead by example, take positive 
action and to reduce its impact on climate change.  

 

2.68 Project Zero is the Vale of Glamorgan Council’s response to the climate change 
emergency. Project Zero brings together the wide range of work and opportunities 
available to tackle the climate emergency, reduce the Council’s carbon emissions 
to net zero by 2030 and encourages others to make positive changes. The strategy 
highlights the role of the adopted LDP in contributing to the climate change 
commitment through for example securing planning contributions towards 
sustainable transport schemes and through implementation of policies that 
encourage renewable energy.  

 

2.69 The RLDP provides the opportunity for the Council to explore ways to take forward 
the Council’s climate change commitments to Wales’s transition to a low carbon 
nation. 

 

The Vale of Glamorgan Corporate Plan 2020-2025 

 

2.70 The Vale of Glamorgan Corporate Plan is the Council’s key strategic document 
and sets out the framework for the various activities the Council undertakes. It 
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seeks to deliver a wide range of outcomes measured against the plan’s 4 well-
being objectives:  

 

• To work with and for our communities.  

• To support learning, employment, and sustainable economic growth.  

• To support people at home and in their community.  

• To respect, enhance and enjoy our environment. 

 

2.71 For each objective, the plan sets out the actions that will be taken over the 5-year 
Corporate Plan period and is supported by an Annual Delivery Plan which identifies 
further detailed actions. The Corporate Plan includes aspects relevant to land use 
planning which will influence and direct the focus of the Replacement LDP: 

 

• Improving well-being, promoting active and sustainable transport; 

• supporting economic growth through working as part of the Capitol City 

Region, regeneration, improving infrastructure and supporting town centres, 

tourism, and industry;  

• increasing the supply of good quality affordable housing;  

• reducing carbon emissions and minimising the impact on the environment;  

• ensuring that developments are sustainable, mitigate their impact and 

integrate with local communities and provide the necessary infrastructure; 

• protect and enhance the natural built environment and cultural heritage;  

• minimise pollution, provide effective waste management and reduce the 

impact of flooding. 

 

The Vale of Glamorgan Local Transport Plan 2015-2030  

 

2.72 The Council’s Local Transport Plan (LTP) seeks to identify the local sustainable 
transport measures required to ensure the Vale of Glamorgan adheres to 
requirements set by Welsh Government and current good practice guidance. The 
LTP sets out several short-term objectives to 2020 and includes medium and 
longer-term objectives to 2030. The LTP has been informed by proposals within 
the Council’s adopted LDP and is also consistent with the Wales Transport 
Strategy objectives.  

 

2.73 In identifying schemes, the LTP seeks ways to secure better conditions for 
pedestrians, cyclists, and public transport users and to encourage a change in 
travel choices away from the single occupancy car. The LTP also seeks to tackle 
traffic congestion by securing improvements to the strategic highway corridors for 
commuters who may need to travel by car as well as providing better infrastructure 
for freight. It also seeks to address the key road safety priorities for the Vale. The 
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LTP supports proposals for the Cardiff Metro and will inform future regional 
transport planning work. 

 

The Vale of Glamorgan Biodiversity Forward Plan (2019) 

 

2.74 The Vale of Glamorgan Biodiversity Forward Plan (BFP) looks at how the Council 
manages and improves natural resources to ensure that biodiversity and 
sustainability are considered in all service areas and are core themes in service 
delivery, becoming an integral part of the decision-making processes throughout 
the Council.  The plan sets out how the Vale of Glamorgan Council shall meet its 
obligations under section 6 of the Environment (Wales) Act 2016 to demonstrate 
how the Local Authority will “seek to maintain and enhance biodiversity in the 
proper exercise of their functions and in doing so promote the resilience of 
ecosystems”.  

 

2.75 Part one of the Forward Plan sets out the background (including the legislative 
context), identifies challenges and opportunities and sets out the actions and 
targets to be undertaken to achieve these aims. The actions in the BFP are 
reported on every three years in accordance with statutory requirements and 
reviewed and updated at the end of each 3-year reporting period. The review of 
the BFP will coincide with that of the LDP and as such shall provide key 
background evidence for the replacement LDP and inform the review of policies 
relating to the biodiversity within the Plan. 

 

The Vale of Glamorgan Housing Strategy 2021-26 

 

2.76 The Housing Strategy sets out the intentions of the Council and its partners to meet 
a wide range of housing objectives. The strategy includes a long-term vision for 
housing in the Vale where “All residents in the Vale of Glamorgan have access to 
good quality, suitable housing and can live happily and independently in vibrant, 
sustainable communities”. The vision is underpinned by four key aims which form 
the framework within which action will be taken.  

 

• Aim 1: More Homes, More Choice.  

• Aim 2: Improved homes and communities.  

• Aim 3: Better housing advice and support.  

• Aim 4: Equality of access to housing and housing services. 

 

2.77 The Strategy is accompanied by a delivery plan, which is set over the same period 
as the strategy. The delivery plan outlines a range of actions developed by the 
Council and its partners, under each of the 4 aims.  
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The Vale of Glamorgan Older Persons Strategy  

 

2.78 The Council’s Older Persons Housing Strategy ‘Creating Homes and 
Neighbourhoods for Later Life 2022-36’ sets out a vision in the Vale of Glamorgan 
Council which is: ‘to secure the best quality of life for older people to live as 
independently as possible in later life. This means delivering a range of 
accommodation that enables older people to live fulfilling lives and enjoy good 
health in attractive homes that meet their needs and allow them to retain their 
independence as they age”.  

 

2.79 The strategy projects that by 2037 there will be a need for some 1,357 specialist 
age designated housing, retirement housing (for social rent and for sale) and 
housing with care (extra care housing for social rent and for sale).  Highlighting the 
importance for the Council and its partners to address future housing needs 
associated with an aging population through the provision of appropriate housing 
solutions arising from a growing older population.   The strategy identifies a range 
of mechanisms for delivery including the LDP, which is seen to have a key role in 
encouraging private and social housing providers to develop a range of 
mainstream housing that is suited and attractive to older people. 

 

Declared Climate and Nature Emergencies 
 

2.80 In July 2019 the Vale of Glamorgan Council joined with Welsh Government and 
other Councils across the UK in declaring a global ‘climate emergency’. The 
Council made a commitment to: 

• Reduce the Council’s carbon emissions to net zero before the Welsh 
Government target of 2030 and support the implementation of the Welsh 
Government’s new Low Carbon Delivery Plan. 

• Make representations to the Welsh and UK Governments, as appropriate, to 
provide the necessary powers, resources and technical support to Local 
Authorities in Wales to help them successfully meet the 2030 target. 

• Continue to work with partners across the region. 

• Work with local stakeholders including Councillors, residents, young people, 
businesses, and other relevant parties to develop a strategy in line with a target 
of net zero emissions by 2030 and explore ways to maximise local benefits of 
these actions in other sectors such as employment, health, agriculture, 
transport and the economy. 

 
2.81 Closely linked to the declaration of a climate emergency, in July 2021 the Vale of 

Glamorgan Council declared a ‘nature emergency’ and committed to a target of no 
net loss to biodiversity in the Vale of Glamorgan. The Council is committed to 
working with local, regional and national partners to continue to develop and 
implement best practice methods that can protect Wales’ biodiversity.   
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The Placemaking Charter and Placemaking Plans  
 

2.82 In May 2023, Cabinet resolved that the Vale of Glamorgan Council should become 
a signatory to the Placemaking Charter Wales1. The Placemaking Charter has 
been developed by Welsh Government and the Design Commission for Wales in 
collaboration with the Placemaking Wales Partnership. The Charter builds on the 
strengthening focus on placemaking in policy and practice in Wales and aims to 
provide a common understanding of the range of considerations that go into 
placemaking. Signatories to the Charter agree to promote the following principles 
in the planning, design and management of new and existing places: 

• People and community 

• Location 

• Movement 

• Mix of uses 

• Public Realm 

• Identity 
 

2.83 Placemaking Plans will be prepared for the four towns within the Vale (Barry, 
Cowbridge, Penarth and Llantwit Major) reflecting the six principles of the 
Placemaking Charter. It is important that there is consistency between 
Placemaking Plans and proposals identified in the adopted LDP and emerging 
RLDP. However, Placemaking Plans have a wider remit than land use planning 
matters, covering the other things such as events, activities within places and 
social well-being. Adopted Placemaking Plans will be a material consideration in 
the determination of planning applications.  

  

 
1 Placemaking Charter - Design Commission for Wales (dcfw.org) 

https://dcfw.org/placemaking/placemaking-charter/
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3. THE VALE OF GLAMORGAN KEY CHARACTERISTICS 

 

3.1 The Vale of Glamorgan is Wales’ most southerly Unitary Authority, lying west of 

Cardiff between the M4 and the Severn Estuary. It covers an area of 33,097 

hectares (130 square miles) the majority of which, approximately 85% (28,132 

hectares) is agricultural land. 

 

3.2 Bordering the Severn Estuary, the Vale has 53 kilometres of coastline, of which 

19 kilometres is designated as the ‘Glamorgan Heritage Coast’. The neighbouring 

local authorities are Bridgend County Borough Council to the west, Cardiff Council 

to the east and Rhondda Cynon Taf County Borough Council to the north.  

 

3.3 The Vale’s population was approximately 131,900 as indicated by the 2021 

Census. Barry, the largest town, is the administrative centre and is the main centre 

of population with a resident population of approximately 56,600 people in 2021. 

A further 45,300 people are distributed amongst the larger towns of Penarth, 

Llantwit Major, Dinas Powys and Cowbridge. The remaining population is 

dispersed throughout the Vale’s smaller rural villages and hamlets. 

 

Settlement Pattern 

 

3.4 The settlement pattern of the Vale of Glamorgan has largely been shaped out of 

the area’s industrial heritage and the Vale’s prime agricultural landscape. The 

main settlements of Barry and Penarth are located on the coast and developed 

around the ports, serving the demand for Welsh coal, while settlements such as 

Cowbridge and Llantwit Major developed as market towns providing services for 

local agriculture. Away from the main centres, the Vale is characterised by a mix 

of urban settlements located primarily within the south eastern Vale, elsewhere 

the rural Vale consists of small villages and hamlets.  

 

3.5 The Vale of Glamorgan Settlements Appraisal Review Background Paper 

categorises the Vale’s settlements into four categories which best represent the 

role, character, and function of the settlements. These are:  
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Key Settlement: Barry 

 

Service Centre Settlements: Cowbridge, Llantwit Major, Penarth 

 

Primary Settlements: 

Dinas Powys, Rhoose, St. Athan, Llandough (Penarth), Sully, Wenvoe, Wick and 

Culverhouse Cross 

 

Minor Rural Settlements: 

Aberthaw (East) Graig Penllyn Penllyn 

Aberthin Llancarfan Peterston Super Ely 

Bonvilston Llandow Sigingstone 

Colwinston Llanmaes St Brides Major 

Corntown Llysworney St Nicholas 

Ewenny Ogmore by Sea Treoes 

Fferm Goch Pendoylan Ystradowen 

 

Hamlets and Smaller Rural Settlements: 

Aberthaw (West) Llanmihangel St Brides Super Ely 

Broughton Llansannor St Donats 

Castle Upon Alun Llantrithyd St Georges 

City Maendy St Hilary 

Drope Marcross St Lythans 

Dyffryn Michaelston le Pit St Mary Church 

Flemingston Monknash St Mary Hill 

Fonmon Moulton St Y Nyll 

Gileston Norton Swanbridge 

Gwern y Steeple Ogmore Village Tair Onen 

Hensol Pancross The Downs 

Lampha Penmark The Herberts 

Lavernock Penn Onn Tredogan 

Leckwith Pentre Meyrick Trerhyngyll 

Llanbethery Porthkerry Tre-Dodridge 

Llancadle Ruthin Twyn-yr-Odyn 

Llandough (Cow) Southerndown Walterston 

Llangan St Andrews Major Welsh St Donats 
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3.6 At the top of the hierarchy is the key settlement of Barry, which is the largest of 

the Vale’s towns and an important hub for social and economic activity. 

Recognised as the administrative centre of the Vale, Barry is one of the most 

sustainable locations within which to focus major new development opportunities, 

with excellent rail connections to Cardiff (4 trains an hour) and Bridgend (1 train 

an hour but expected to increase to 2 as part of Metro improvements). Barry offers 

a range of strategic services and facilities including employment, community 

facilities and established retail areas offering a range of goods and facilities. 

 

3.7 In recent years, the Barry Docks area has undergone considerable regeneration 

with the development of the mixed-use Waterfront scheme on brownfield land 

adjacent to the docks, and investment in Barry Island, which is a focal point for 

tourism.  

 

3.8 While the settlements of Cowbridge, Penarth and Llantwit Major are different in 

character to each other in terms of their size and locations, they are considered to 

play similar strategic roles. As well as having significant resident populations, each 

offers a range of local employment opportunities, sustainable transport options, 

established retail centres and a wide range of cultural, educational and community 

services and facilities. For these reasons these settlements have been classed as 

Service Centre Settlements reflecting their role in providing a range of services 

that serve the daily needs of their residents and acting as important hubs for those 

living in nearby smaller settlements. 

 

3.9 The primary settlements of Dinas Powys, Rhoose, St Athan, Llandough (Penarth), 

Sully, Wenvoe, Wick and Culverhouse Cross complement the role of the Service 

Centre Settlements in that they provide for the needs of residents and cater for 

the needs of the surrounding wider rural areas. They offer several key services 

and facilities, which are vital to their role as sustainable communities, as they 

reduce the need to travel to Barry or the Service Centre Settlements to address 

day-to-day needs. 

 

3.10 The group of Minor Rural Settlements are dispersed throughout the Vale and 

contain a more limited but nonetheless important range of services and facilities 

that play a functional role in meeting some of the basic needs of residents within 

rural areas, reducing the need to travel.   

 

3.11 The lowest tier of settlements consists of 54 hamlets and smaller rural settlements 

of the Vale. These are largely comprised of either a small group of dwellings or 

more sporadic/dispersed and loose knit groups of residential properties (often 

including isolated individual houses or farmhouses and barn conversions). These 
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places typically have smaller resident populations, generally below 100 residents. 

Nonetheless, the settlements are important contributors to rural life within the Vale 

of Glamorgan and the character of the countryside outside of the main 

settlements. 
 

Population and Demography 

 

3.12 Between the last two censuses (2011 and 2021) the population of the Vale of 

Glamorgan increased by 4.4% from around 126,300 in 2011 to around 131,900 in 

2021, which was greater than the percentage change across Wales as a whole 

over the same period (1.4%). 

 

3.13 The largest growth in population (2001–2020) has been in the 65–79 age group 

with an overall increase of almost 50% (Figure 6). The 80+ age group has also 

seen substantial growth, increasing by 38% over the historical period. The size of 

the working age population (15–64) has increased by 10%, whilst the population 

aged 0–4 has decreased by 2%. The population ageing seen in the Vale of 

Glamorgan is an inevitable feature of population change across the UK, as the 

larger birth cohorts of the post-war period move into the retirement ages and 

improvements in healthcare mean people are living longer. 

 

Figure 6: Source: ONS  

 

3.14 Migration data for the Vale of Glamorgan indicates that the largest population 

exchange (inward and outward migration) has occurred been between the Vale 

and neighbouring Cardiff.  This is illustrated in Figure 7, which indicates that there 

has been a steady exchange of people moving between Cardiff and the Vale, with 

the Vale experiencing a net increase in its population (an average of 717 per year) 

due to migration from other areas, including a significant migration flow from 
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Cardiff. More recently, for the period 2016-2021 net migration into the Vale rose 

to 992 persons annually (Figure 7), a key contributing factor for the above Wales 

average population increase identified within the 2021 census.  

 

 
Figure 7: Source: Edge Analytics Demographic Report  

 

3.15 The population exchange between the Vale and Cardiff has also influenced the 

demographic profile of both authorities. Figures 8 and 9 highlight that since 2001 

there has been a net inflow into the Vale across all age groups, except for the 15–

19-year-old cohort, as family groups in particular have moved into the Vale from 

places such as Cardiff.  Conversely, there has been a large outflow associated 

with young people leaving the area to study elsewhere in the UK. This is also 

reflected in the inward flow of 15–19-year-olds into Cardiff. 
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Figure 8: Vale of Glamorgan Internal Net Migration- Age Profile (Source ONS) 

 

 
Figure 9: Cardiff Internal Net Migration- Age Profile Source: ONS 

 

Housing Market and Housing Need 
 

3.16 The long-term migration trend of people moving between Cardiff and the Vale 

suggests that the Vale and Cardiff to some degree share a larger than local 

housing market, and to a lesser extent this is also shared with neighbouring 

Bridgend. These factors highlight the importance for collaboration between the 

Vale and its neighbours when considering strategic matters such as housing 

growth. 
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3.17 The Vale also has a high housing cost with average house prices in April 2023 on 

average 9.7 times the average workplace earnings compared to the regional 

average of 7.12. In terms of the Vale, evidence on entry level house prices indicate 

that the Vale contains 4 distinct housing market areas, Barry, Penarth, Coastal 

and Rural. 

 

3.18 Consequently, the Vale has a significant need for affordable homes, with 

affordable housing need steadily increasing over the past 10 years, despite of the 

fact that Vale is one of highest performing authorities in Wales in terms of 

affordable housing delivery. The Council’s latest Local Housing Market 

Assessment (LHMA) identifies a need for 1,205 affordable homes per annum over 

the 5-year period 2021-2026.  The assessment highlights that the areas in the 

Vale with the greatest need are Barry and Penarth, however there is a general 

need for a range of types and sizes of affordable housing across the Vale. 
 

3.19 It is anticipated that affordable housing need will continue to be a major issue for 

the RLDP over the lifetime of the plan. 

 

Gypsy and Travellers  

 

3.20 There are currently no public owned Gypsy and Traveller sites within the Vale, but 

there are 3 private sites with permanent planning permission (5 pitches); 1 

tolerated site (17 pitches) and 2 unauthorised developments (4 pitches). The 

Council has a duty to ensure that the existing and future accommodation needs of 

the Gypsy and Traveller community is met through the provision of sufficient land 

in the RLDP for Gypsy and Traveller sites. The latest Gypsy and Traveller 

Accommodation Assessment (GTAA) identifies a need for 11 additional pitches to 

be delivered over the plan period (9 pitches to 2026, and a further 2 pitches by 

2036).  

 

Health and Well-being 

 

3.21 The Vale of Glamorgan is generally be regarded as an affluent and attractive area 

relative to other authorities within the region. However, the Vale exhibits 

considerable socio-economic diversity, with parts of the rural Vale containing 

some of the most affluent communities in Wales and other communities falling 

within the highest 10% of most deprived areas in Wales.   

 

 
2 Hometrack market intelligence 
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3.22 The Welsh Indices of Multiple Deprivation (WIMD) show that most deprived 

neighbourhoods in the Vale have persistently been in Barry, primarily within the 

eastern wards. The most recent WIMD data (2019) identified 3 areas to be within 

the top 10% most deprived places in Wales (Gibbonsdown 2, Buttrills 2, and Court 

3), with other areas in Barry also falling within the top 20%. In addition, pockets of 

high deprivation are also present in areas of Penarth, St Athan and Llantwit Major. 

 

3.23 These disparities are reflected in the health and well-being of our communities. 

When compared to other parts of Wales, Vale residents generally exhibit good 

health and have one of the highest average life expectancies at birth. However, in 

areas of highest deprivation life expectancy for people is considerably lower, 

where a higher proportion of people are affected by long term health conditions.  

 

3.24 Recognition of these inequalities, which reflect differing community needs at a 

neighbourhood and locality level within the Vale of Glamorgan, will necessitate 

bespoke approaches that go beyond the remit of the RLDP, however the plan can 

assist in addressing these issues through enhancing access to employment, 

improving open spaces and active travel routes and supporting the provision of 

affordable housing and regeneration.  

 

3.25 Access to health and social care services is a more challenging issue for some 

parts of the Vale particularly given the ageing population, and the rural nature of 

the Vale aligned with poor public transport. In preparing the RLDP, the Council 

has worked closely with the Cardiff and Vale Local Health Board to identify future 

health and well-being issues such as the need to identify locations for new health 

services as changes to the delivery of health services with the community. 

 

Education 
 

3.26 The area has good schools and high levels of education attainment with 37.3% of 

the adult population (aged 16-64) holding an NVQ level 4 or higher. There are 46 

infant/junior/primary schools, 7 secondary schools and Barry and Vale College 

with campuses located in Barry and Cardiff Airport Enterprise Zone. Whilst several 

new schools in Vale have been provided under the authority’s 21st Century 

Schools programme, and several others are planned to be expanded during the 

plan period, in some areas schools are at or near capacity. In preparing the RLDP, 

the Council will consider educational needs arising from planned growth, 

especially within those areas where capacity is limited. 
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Connectivity  

 

3.27 The area benefits from good road and rail links that provide direct connectivity to 

the wider region. The M4 motorway located to the north of the Vale providing a 

key transport link that gives access to the South East Wales region and beyond. 

The Vale of Glamorgan railway line runs east to west through the authority serving 

the Vale’s largest settlements of Penarth and Cogan, Dinas Powys, Barry, Llantwit 

Major and Rhoose, linking the authority with Cardiff and Bridgend and providing 

connections to the main south Wales railway line. The main towns also have 

reasonable access to local bus services, but villages that are located away from 

key bus corridors are not as well served. 

 

3.28 Cardiff Airport is located near the coast to the west of Barry. Recognised as an 

important gateway for business and tourism in south Wales, the airport plays a 

significant role in supporting the local economy and connecting south Wales to 

destinations across the UK and the world. Since the outbreak of the Coronavirus 

pandemic in 2020, number of passengers using Cardiff Airport have fallen sharply. 

In 2022, passenger numbers stood at 860,000 (arrivals and departures), which is 

below the pre-pandemic levels of 1.65 million in 2019. The benefits of proximity to 

the airport offers significant opportunities and should be capitalised on through the 

plan.  

 

3.29 The nature of the Vale’s settlement patterns means that residents within the main 

towns and settlements are better able to access a range of facilities by walking, 

cycling and public transport, and the Council continue to improve active travel 

network within and between settlements. However, there is relatively limited public 

transport availability in the more remote rural areas and between its main towns, 

which limits accessibility to facilities and services, particularly for disadvantaged 

groups.  

 

3.30 The Vale of Glamorgan is within the South East Wales Metro Zone and the Council 

continue to seek improve public transport connectivity to improve transport 

infrastructure, including new park and ride facilities, to facilitate greater 

accessibility for Vale residents and reduce peak hour congestion, both on rail and 

road network.  

 

3.31 The Port of Barry is a key facility for the region's chemical industry, handling liquid 

bulks for major companies and handles around 300,000 tonnes of cargo, 

contributing over £340 million to the economy every year and is an important 

source of local employment. 
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3.32 Digital connectivity will continue to play an important role in enabling agile working 

and facilitating economic growth. Data from WIMD 2019 provides an insight into 

the quality of broadband availability across the Vale of Glamorgan. The WIMD 

Environment Domain includes a measure of the unavailability of broadband at 

speeds of 30 megabits per second (mbs), this is the typical speeds provided by 

Fibre to Cabinet connections. There is a disparity in download speeds between 

more rural and urban areas of the Vale of Glamorgan. LSOAs in towns such as 

Barry, Penarth and Cowbridge show high availability of broadband at 30mbs and 

LSOAs in more rural areas show poorer availability. The RLDP will promote and 

support the delivery of digital and communications infrastructure to meet the needs 

of users and providers for the plan period. 

 

Economy & Employment 

 

Place of Work and Commuting 

 

3.33 The geography of economic activity within the authority is increasingly varied with 

the Vale people often living, working and undertake leisure activities within and 

outside of the authority. Since the Covid pandemic, the number of people working 

from home increasing significantly, alongside the proportion of the workforce 

participate in flexible work patterns. The latest 2021 Census data indicates that 

34% of the workforce work from home either part or full time. However, this varies 

across the Vale of Glamorgan, with highest occurrences of homeworking located 

within the rural Vale, and lowest within Barry3.  

 

3.34 Whilst the distance residents typically commute is relatively short, with most Vale 

residents (33.8%) travelling less than 10km to their place of work, 16% commute 

up to 30km and 3.5% more than 30km, levels of outward commuting remain high 

(Figure 10). The greatest number of residents who travel outside of the Vale for 

work purposes travel to Cardiff followed by Bridgend and Rhondda Cynon Taf, 

whilst a smaller proportion commute into the Vale from these neighbouring 

authorities. Consequently, the main highway experiences congestion at peak 

periods. 
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Figure 10: Source: ONS 2011 

 

Employment Structure 

3.35 The proportion of the Vale’s working age population (16-64 years old) in 2021 was 

60.3% slightly below both regional and national average (62% and 61.2% 

respectively).  

 

3.36 Over the past 5 years, the number of jobs within the Vale of Glamorgan has 

generally remained constant over at 41,000, whilst the job profile people employed 

within the has change with the greatest change occurring within the professional, 

scientific and technical sectors, and business and support services, reflecting the 

wider trend in the expansion of office-based employment.   

 

3.37 The health sector accounts for the largest number of employees within the Vale of 

Glamorgan, 8,000 or 19.5% of the total number in employment, Manufacturing 

was the next largest industry in the Vale of Glamorgan, employing 3,500 or 8.5 

percent of the workforce. Private office sectors accounted for a combined total of 

15.4 percent, or 6,300 employees in the Vale, compared with 16.8 percent for 

Wales.  Due to the high prevalence of residents employed in professional sectors, 

the Vale can be described as having a skilled workforce, which is reflected in 

average weekly pay in the Vale being £61 more than that of average workplace 

weekly pay, equivalent to 10% more4. 

 

 
4 ONS, “Earnings and hours worked, place of work by local authority: ASHE Tables 7 and 8”, 2021, provisional. Mean 
gross pay for a full-time employee, Vale of Glamorgan: place of work (£607.80); place of residence (£669.20). 
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Figure 11: Employment by Occupation, January 2021 - December 2021 Source: Annual Population Survey, 

2022  

 

Tourism  

 

3.38 The Vale has a range of attractions for tourists that utilise the natural environment 

to improve the area’s economic well-being. This includes the Glamorgan Heritage 

Coast, the Wales Coast Path and well-established seaside resorts; attractive 

countryside and country parks; unique historic features; several outdoor pursuit 

activities; and a well-established network of walking routes. 

 

3.39 Barry Island seafront and Whitmore Bay are recognised as one of the main tourist 

destinations within the Vale of Glamorgan. The resort is well known throughout 

the South Wales Valleys, South West England and the West Midlands from which 

historically a high proportion of visitors were drawn. The resort’s main attractions 

include the beach, Barry Island Pleasure Park, other smaller attractions and 

numerous amusements, cafes and bars. Despite having to face major market 

changes and ever increasing demands the area still attracts an estimated 424,000 

visitors with and economic value of £17 million (STEAM 2019). 

 

3.40 The economic contribution of the tourism sector has been growing year on year in 

Vale of Glamorgan; however, in 2020 data suggests the economic impact of the 

sector had fallen by 45.1% as a result of the Covid pandemic and associated travel 

restrictions which coincided with a 45.3% fall in the number of full-time equivalent 

jobs employed in the sector. STEAM data shows that the number of day visitors 

dropped to 1.89 million in 2020, but these numbers recovered to 4.23 million by 

2021.  It is considered that as the Vale recovers from the pandemic, trends will 

increase to meet and exceed growth seen pre-pandemic.  
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Retail 

 

3.41 The retail sector in the Vale of Glamorgan is made up of a range of convenience 

and comparison stores centred principally in the settlements of Barry, Penarth, 

Llantwit Major and Cowbridge and at the out of centre retail park at Culverhouse 

Cross. Health checks on the main town centres undertaken as part of the Retail 

and Commercial Leisure Study (2023) indicated that Penarth, Cowbridge and 

Llantwit Major were performing well, with below average levels of vacant units 

within the district centres, whereas the town centre of Holton Road in Barry and 

the District Centre of High Street had higher than average vacant units. There is 

a need to ensure that future policies allow for flexibility for a greater range of uses 

that would be acceptable within a town centre, in line with the town centre first 

principle. 

 

3.42 The retail study identified that the Vale of Glamorgan is retaining a healthy 

proportion of spend on convenience goods, with 86.1% (£273.7m) of all 

convenience spending (everyday essential items such as food) by Vale residents 

being spent in retail units within the Vale. However, much of this spend is taking 

place within out of centre stores rather than town centres. For comparison 

shopping (retail items not bought or a frequent basis), the Vale retains just over 

half (50.3%) of all comparison spend (£294.5m), with the leakage out of the area 

being primarily directed towards Cardiff.  
 

3.43 The study identified that there is a convenience floorspace capacity of between 

4,282 sq m and 5,862 sq m (depending on the type of operator), which is due to 

the trading of existing stores above benchmark levels.  In qualitative terms, Barry 

Holton Road, Penarth and Llantwit Major town centres have been identified as 

have a need for a medium to large supermarket.  

 

Natural Environment  

 

3.44 The Vale is a distinctive, gentle lowland landscape, largely comprising a rolling 

limestone plateau, which is dissected by several rivers including the Ely, Thaw 

and Waycock. A variety of rural land uses characterise the area, reinforced by 

thick hedgerows, frequent small woodlands and trees, which create a sense of 

enclosure. The landscape terminates abruptly at the Heritage Coast with vertical 

cliffs. Dispersed between the cliffs there are several sandy and shingle beaches 

along coastline. There are a few sandy beaches, as well as shingle, along the 

coastline.  

 

3.45 Many of the Vale’s landscapes are identified through designation for their high 

quality. One Landscape of Outstanding and Special interest exists wholly within 

the Vale and another partially, there are 6 Special Landscape Areas, and the 
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western coast of the Vale is recognised for its national importance as the 

Glamorgan Heritage Coast.  

 

3.46 The mixture of coast and countryside landscapes results in a great variety of 

habitats, some of which are quite rare such as the mesotrophic lake, Pysgodlyn 

Mawr, at Hensol and the saline lagoon at Aberthaw. This diversity also means that 

the Vale’s coast and countryside hold a rich diversity of flora and fauna. Rare 

species are present, including the High Brown Fritillary butterfly, the Green 

Sandpiper, Corn Buttercup, the True Service Tree, the Fairy Shrimp and the Shrill 

Carder Bee. Whilst the extent of many of the habitats is relatively small, some are 

more extensive such as heathland, coastal grasslands and woodlands, and the 

length of ancient and species rich hedgerows and arable field margins are 

significant. 

 

3.47 Like the Vale’s landscapes, in recognition of the rich habitats of the Vale, many of 

its areas are designated for their biodiversity value by international, national and 

local designations making it one of the richest areas of biodiversity and natural 

beauty in south Wales. There are 2 sites in the Vale designated as European sites 

under the Habitats Directive: the Severn Estuary, which is identified as a RAMSAR 

site, a Special Area of Conservation, and a Special Protection Area; and Dunraven 

Bay, which is identified as a Special Area of Conservation. The Kenfig Special 

Area of Conservation also abuts the Vale to the East. In addition to these there 

are a range of national and local designations, for example: 27 Sites of Special 

Scientific Interest; over 300 Sites of Importance for Nature Conservation; 12 

Regionally Important Geological and Geomorphological Sites, and 3 Local Nature 

Reserves.  
 

3.48 In responding to the declared climate and nature emergencies, it will be important 

to safeguard designated areas and where possible take advantage of 

opportunities to create new ecological networks.  
 

3.49 The adopted LDP identifies green wedges which seek to prevent the coalescence 

of settlements and retain openness. A regional methodology for the identification 

of green wedges is currently being prepared and it is anticipated that this 

methodology will be used to inform any green wedge designations within the 

Deposit RLDP. Consideration will also be given to the existing Special Landscape 

Area designations to ensure that these remain appropriate.  

 

Language, Culture, Heritage, and Diversity 
 

3.50 The Welsh language is part of the social and cultural fabric of Wales and the Welsh 

Government is committed to ensuring that the Welsh language is supported and 



39 
 

encouraged throughout Wales. The 2021 Census identified that 11.5% of the 

population aged 3 or older could speak Welsh, representing an increase when 

compared with the 2011 Census, where only 10.8% of people aged 3 or older 

could speak Welsh. This is contrary to the trend experienced across Wales overall, 

where the number of Welsh speakers has decreased from 19% in 2011 to 17.8% 

in 2021.  

 

3.51 The percentage of people recording that they are from a non-White ethnic group 

has increased in the 2021 Census compared to the 2011 Census, with 5.4% 

identifying as belonging to an ethnic group other than White, compared to 4.4% in 

2011. The 2021 Census identified that 2.1% of the population identified their 

ethnicity as ‘Asian, Asian British or Asian Welsh’, 0.5% identified as ‘Black, Black 

British, Black Welsh, Caribbean or African’, 2.3% identified as ‘Mixed or Multiple 

ethnic groups’ and 0.5% identified as ‘other ethnic group.’ 

 

3.52 In terms of built heritage, the Vale of Glamorgan has approximately 740 listed 

buildings, over 100 Scheduled Ancient Monuments, 39 Conservation Areas, 18 

areas included in the Register of Historic Parks and Gardens and 2 areas on the 

Register of Landscapes of Historic interest in Wales.  
 

3.53 It is also vital for the plan to ensure that future housing makes provision for the 

specific accommodation needs of disabled people through providing opportunities 

for independent living proposals such as supported living schemes and by 

ensuring that specialist housing forms part of a wider housing mix on allocated 

sites identified. It will also be important for new developments to be suitably 

located and enable easy access to shops and facilities of town and local centres. 
 

Climate Change and Flood Risk  

 

3.54 In 2019, the Vale of Glamorgan accounted for approximately 5% of Wales’ carbon 

emissions, with 8.4 tonnes of CO2 per capita. Emissions are reducing over time, 

however, they will have to reduce significantly during the plan period to achieve 

net zero targets. The sectors that emit the most carbon are industry (57%), 

transport (21%) and domestic (17%). 53% of the Vale’s housing stock have an 

EPC rating of D or worse. 38% of the Vale’s electricity demand is met by local 

renewable energy generation, with ground-mounted solar PV (84MW) and 

biomass (45MW) contributing to this.  

 

3.55 As a coastal authority climate change will have a dramatic impact on the Vale’s 

coastline and the communities within coastal areas due to sea level rise and 

storms leading to increased exposure of the coast to flooding and coastal erosion.   

Also, areas of the Vale are within proximity to existing areas of flood risk, 
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particularly areas neighbouring Barry, Dinas Powys and Penarth. Natural 

Resources Wales Communities at Risk Register estimate that there are 

approximately 5,000 residential properties in the Vale currently at some level of 

flood risk5. General climate change projections show an increased likelihood of 

more frequent and intense rainfall. It is expected that severe events such as the 

2020 storms will become more common with increased severity and frequency of 

flooding of homes, communities, and businesses. At the same time, coastal 

flooding is a growing threat due to accelerating mean sea-level rise and increases 

in storminess and wave heights. These climate change associated impacts will 

increase the number of properties, infrastructure, and key services at risk of 

flooding from all sources. 

 

 

 

 

 

  

 
5 https://datamap.gov.wales/layergroups/geonode:nrw_communities_at_risk_register 
 

https://datamap.gov.wales/layergroups/geonode:nrw_communities_at_risk_register
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4. RLDP KEY THEMES, VISION, AND OBJECTIVES   

 

KEY THEMES 
 

4.1 The role of the RLDP is to provide a policy framework that will address the land 

use issues faced by the Vale of Glamorgan. Having regard to the above context 

and characteristics of the Vale, including key issues in national policy and other 

local and regional plans and strategies, as well as feedback received from 

stakeholder engagement during the preparation of the plan, the following Key 

Themes have been identified. 

 

 

 

 
 

RLDP Key Themes 

 

Mitigating and Adapting to Climate Change 

Prioritise Climate Change adaption and mitigation, ensuring that development and land use in 
the Vale reacts to the causes and is resilient to the impact of Climate Change. 

 

Improving Mental and Physical Health and Well-being 

Improve the health and well-being of our residents by fostering active, healthy communities for 
living, working and visiting and that tackle health and socio-economic inequalities in a 

sustainable way. 

 

Homes for All 

Housing supply needs to be able to respond to the authority’s growing population but must also 
be appropriate in terms of type, tenure and location. In addition, there must be an adequate 

provision of affordable housing in order to cater to those in need. 
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4.2 The development of the core elements of the Preferred Strategy, namely the 

Vision, objectives and strategic policies set out in the following sections have been 

shaped by these key themes. 

 

 

  

 

Placemaking 

Facilitate the development of adaptable, accessible, well-connected communities that have a 
strong sense of identity, offer a sustainable range of services and facilities and are equipped with 

adequate infrastructure. 

 

Protecting and Enhancing the Natural Environment 

Protect and enhance the quality, connectivity and resilience of the Vale’s natural environment 
and green / blue infrastructure network and maximise opportunities to strive to achieve net 

biodiversity benefit. Natural resources, minerals and waste must be sustainably managed in the 
Vale of Glamorgan in order to achieve resource efficiency, including the utilisation and 

generation of renewable energy. 

 

Embracing Culture and Heritage 

Preserve and enhance the authority’s cultural and heritage assets, maximising opportunities 
presented by the Vale’s historic built and natural environmental and cultural identity. 

 

Fostering Diverse, Vibrant, and Connected Communities 

Foster the development of well-connected, cohesive communities and ensure all engagement 
processes are as inclusive as possible, allowing everyone that wishes to share their views 

throughout the RLDP process to do so. 

 

Promoting Active and Sustainable Travel Choices 

Promote and encourage the use of sustainable methods of travel, particularly active modes of 
transport, whilst simultaneously reducing the need to travel. 

 

Building a Prosperous and Green Economy 

Facilitate economic growth across the authority, ensuring a range and choice of local and 
strategic employment sites and job opportunities in response to employment needs. These 

opportunities should be adaptive to change and foster the growth of a highly skilled workforce. 
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VISION (2021 - 2036) 

 

4.3 The RLDP has a crucial role to play in promoting and delivering sustainable, 

vibrant, and inclusive communities.   In response to the strategic issues and key 

issues, the RLDP Vision alongside the 10 strategic objectives translates how the 

Council through land use planning will ensure that future development contributes 

to addressing these key issues within the Vale and supports the opportunities and 

ambitions for the Vale of Glamorgan over the lifetime of the plan.  

 

4.4 The RLDP Vision looks forward 15 years to 2036 and shows how growth will 

contribute towards making the Vale healthier, connected, and sustainable place 

where people want to live and work. It establishes the overall direction that is 

further articulated in more specific spatial objectives and form the link between the 

high-level vision and the spatial growth strategy and strategic policies. 

 

Vale of Glamorgan RLDP Vision  

By 2036 : 

The Council will have achieved its target of becoming zero carbon by 2030. It has adopted 

innovative techniques and efficient resource use to mitigate its impact on the 

environment, and exemplar zero carbon projects including schools and district heating 

networks have been implemented. Development of the Cardiff Capital Region Aberthaw 

Green Energy Park has established the Vale of Glamorgan as a regional hub for 

innovation in renewable and green energy and zero carbon manufacturing.  All 

development within the Vale of Glamorgan is now built to the highest standards of 

environmental design and performance, incorporating measures to mitigate and adapt to 

the impacts of Climate Change. 

 

The Vale of Glamorgan is a healthy and inclusive place for everyone, with equitable 

access to services and facilities both physically and digitally. Residents are proud of 

where they live and have access to the homes they need. Housing growth has delivered 

homes which caters for all, including affordable homes and older person’s housing; 

contributing towards diverse and cohesive communities where residents can maintain 

their independence. 

 

Through placemaking, places and spaces are safe, accessible and socially inclusive. 

Development respects local character and sense of place is valued by residents and 

contributes positively towards health and well-being. Positive improvements have been 

achieved in narrowing the disparities in the quality of life and health outcomes for 

residents living in the most deprived areas through improved access to employment, 

education, training, services, and investment in the built environment. 

 



44 
 

The Vale enjoys a network of connected, multi-functional and accessible green and blue 

spaces, providing a range of enhanced leisure and health benefits within and between 

towns, villages, and the countryside. More residents participate in active and healthy 

lifestyles. Investment in green infrastructure has produced a net biodiversity benefit with 

the creation of new habitats, enhanced connectivity and Planting providing carbon 

storage and contributing towards Climate Change resilience and adaptation. 

 

The Vale continues to be a place where the culture and diversity of people, and the unique 

qualities of its communities, are recognised and protected.  

 

Placemaking supports a strong sense of community and has contributed to improving the 

quality of life for all generations. Residents and visitors have access to local facilities and 

inclusive places to meet and play. New development will have respected the local 

character of the Vale, protecting its outstanding and distinctive historic, natural and built 

environment. The important historic heritage of the Vale continues to be conserved and 

enhanced. 

 

The Council’s Growth and Regeneration Programme for Barry has successfully 

transformed the town. The town and local retail centres are vibrant places, while the new 

marina at Barry Waterfront and revitalised Barry Island provide all year-round tourism. A 

range of public realm schemes have enhanced the built and natural environment 

throughout the town. 

 

The towns of Cowbridge, Llantwit Major and Penarth are vibrant and attractive 

sustainable service centres playing a vital role in providing a diverse range of services 

and facilities for their residents and those living in neighbouring villages. Town centres 

have adapted to reflect changes in retail behaviour and now function as multi use centres 

providing retail, leisure, recreation, community, and employment spaces. 

 

Growth within rural settlements has provided for the needs of residents and supports 

balanced multigenerational communities that contribute to the vibrancy of the rural area.  

Through investment in active travel, public transport, and broadband connectivity the rural 

vale is a living and working countryside supporting a network of sustainable and thriving 

rural communities. 

 

The delivery of the South East Wales Metro means that the Vale of Glamorgan is now 

well connected by an integrated transport system supporting economic growth.  

Communities have access to improved transport connectivity both locally and regionally, 

with economic and housing growth delivered sustainably to the benefit of communities. 

Enhanced active travel networks within and between towns and villages have created 
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liveable and accessible neighbourhoods for residents linked to their surrounding rural 

settlements. 

 

The Vale has a thriving local economy with a balanced, diversified business base. New 

employment growth at Bro Tathan and Cardiff Airport Enterprise Zones has attracted 

inward investment from knowledge-based and high-tech businesses, creating high quality 

employment and training. The Vale has a skilled and adaptable workforce. The delivery 

of strategic and local employment sites, alongside opportunities for rural businesses, 

agricultural diversification and digital connectivity, has enabled existing businesses to 

grow and thrive and has contributed to a reduction in outward commuting. 

 

Through strong investment in tourism, leisure, recreation and green infrastructure, the 

Vale of Glamorgan is an all-year-round tourist destination. Sensitive and sustainable 

management of its built and natural assets including the Heritage Coast, Country Parks, 

beaches, countryside and historic heritage has enabled tourism to flourish. The Vale 

attracts visitors from afar and tourism is an important source of local employment, 

investment, and an enabler of rural diversification. 

 

STRATEGIC OBJECTIVES  

 

4.5 The 10 strategic objectives below expand the LDP vision into the 9 key themes for 

the Vale of Glamorgan. These Objectives not only reflect national Planning policy, 

but also the aspirations of the Council and key stakeholders and demonstrate how 

the RLDP will contribute towards addressing the issues identified. 

 

Objective 1 - Mitigating and Adapting to Climate Change 

• Ensure the efficient use of natural resources, promoting sustainable design and 

construction techniques within new developments. Support increased generation of 

renewable and low carbon energy, including district heating and community led schemes.  

 

• Encourage development that reduces the need to travel by car and encourage 

people to participate in active travel and use sustainable transport to reduce emissions 

and improve air quality.  

• Ensure that all new development and infrastructure is resilient to future impacts 

arising from Climate Change. Direct development away from areas prone to flood risk 

and incorporate water management, biodiversity enhancement and adaptation measures.  

 

Objective 2 - Improving Mental and Physical Health and Well-being 

• Ensure that all places offer inclusive and accessible environments for all ages that 

facilitate interaction with nature and others, and access to necessary healthcare facilities. 
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Enable residents to participate in active lifestyles, through the provision of convenient 

access to open spaces and active travel routes for leisure, recreation and work.  

 

• Enable the delivery of local employment, training and regeneration opportunities 

that reduce health and social inequalities.  

 

Objective 3 - Homes for All 

• Ensure that all new residential developments provide high quality housing that includes 

the right mix, tenure and type of homes that respond to the changing needs of the Vale’s 

population. This includes homes that are affordable, accessible and adaptable for people 

of all ages and that address the identified accommodation needs of all the Vale’s 

communities through all stages of life.    

 

Objective 4 - Placemaking 

• Through placemaking, ensure that all development will contribute positively toward 

creating a sense of place. All new development will be appropriately located and 

contribute toward creating active, safe, and accessible places that contain a range of 

uses. The character of existing communities will be protected and enhanced by 

developing places that respect local distinctiveness and the existing setting.  

• Facilitate the provision of accessible community infrastructure that is tailored to 

meet the needs of the community, including high quality health, education, training, 

cultural, social, recreation, and community facilities and spaces.  

 

Objective 5 – Protecting and Enhancing the Natural Environment 

• Ensure that all development makes a positive contribution towards the 

development of a network of green infrastructure, protect natural habitats and soil quality 

and assist in reversing the nature emergency by delivering a local net biodiversity benefit.  

• Prioritising previously developed brownfield land for new development, directing 

development away from areas of nature conservation interest and safeguarding the 

sensitive natural environment from inappropriate development.   

 

Objective 6 - Embracing Culture and Heritage 

• Recognise the value of the Vale’s built heritage by embedding placemaking into the 

Planning process, to ensure that development proposals protect the Vale’s historic built 

environment from harmful changes. Ensure that new developments conserve and 

enhance the attractive qualities of the Vale’s historic assets, respond appropriately to the 

locally distinctive context, and achieve high standards of design.    

• Maintain and enhance the Vale’s cultural facilities, and where appropriate secure 

opportunities for cultural enrichment within new developments, the public realm and 

through the provision of multi-purpose community spaces and buildings.  
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Objective 7 - Fostering Diverse, Vibrant, and Connected Communities 

• Facilitate physical, economic, and social regeneration, reflecting the needs and 

aspirations of local communities, through the provision of new homes, employment, and 

enhanced transport connectivity.  

 

• Enable diversification of uses within town and local commercial and service 

centres to offer a mix of retail, leisure, commercial and community uses. Improve active 

travel and public transport connectivity within and between towns and neighbouring 

settlements.  

• Provide for vital and vibrant rural communities whilst protecting the countryside 

through the delivery of growth in sustainable locations, related to the Settlement 

Hierarchy, alongside the provision of supporting infrastructure. 

 

Objective 8 - Promoting Active and Sustainable Travel Choices 

• Ensure new development is directed to locations that are or can be accessible by 

a choice of modes of transport, including walking, cycling, and public transport.  

 

• Ensure that all new development increases the opportunities for residents to 

engage in active travel, by incorporating active travel facilities and encouraging a modal 

shift towards greater use of sustainable transport.  

 

• Identify opportunities for maximising local transport investment arising from the 

South East Wales Metro to strengthen public transport connectivity both locally and 

regionally, provide management of the highways network, and offer safe and effective 

choices for walking and cycling alongside enhanced public transport services. 

 

Objective 9 - Building a Prosperous and Green Economy 

• Provide for a range and choice of good quality employment land and support 

infrastructure to enable local businesses to expand. Create opportunities for inward 

investment and enable the Vale’s economy to respond to future changes in work and 

employment patterns.  

 

• Promote Bro Tathan Enterprise Zone, Cardiff Airport and Aberthaw, as important 

employment areas, enabling delivery of high-quality and skilled jobs, training, and 

education opportunities.  

 

• Support diversification of the rural economy, enabling opportunities to provide 

employment and business premises within rural settlements and facilitate the growth in 

rural enterprises.  
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• Facilitate sustainable tourism growth, recognising its contribution to the Vale’s 

economic well-being. Enable enhanced leisure, recreation, economic activity, 

diversification, and sustainable development.  

 

Objective 10 – Promoting Sustainable Tourism 

• To create an attractive tourism destination with a positive image for the Vale of 

Glamorgan, encouraging sustainable tourism and high-quality facilities to enrich the 

experience for visitors and residents. 
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5. SPATIAL STRATEGY AND GROWTH OPTIONS 

 

5.1 The principal purpose of the Preferred Strategy is to set out a clearly the level of 

growth and its spatial distribution of development within the Vale of Glamorgan to 

deliver the Vision and Objectives over the plan period.  

 

5.2 The consideration of realistic spatial options is an important part in the preparation 

of the RLDP. Each spatial option will need to have regard to legislation, national 

planning policy, local and regional strategies. Furthermore, the Plan must take 

account of the specific characteristics, assets and issues within the Vale of 

Glamorgan and seek to guide development in the way that respond to this. The 

strategy must deliver the Vision and Objectives. 

 

Spatial Strategy Options 

 
5.3 As the Council already has an adopted LDP, the existing LDP Strategy has been 

assessed alongside three other alternative strategies to determine whether it 

remains appropriate within the current policy context. The four strategy options 

that have been considered are as follows: 

 

• Option 1 – Continuation of the adopted LDP Growth Strategy. 

• Option 2 – Dispersed Growth. 

• Option 3 – Focused Growth. 

• Option 4 – Sustainable Transport Oriented Growth. 

 

5.4 The four alternative spatial options are all considered to be realistic but would 

result in different distributions of growth for housing and other forms of 

development. An analysis of the four spatial strategy options is contained in the 

Spatial Options Background Paper. This considers the advantages and 

disadvantages of each spatial option including the compliance of each spatial 

option with Future Wales. Each of the strategy options have also been considered 

as part of the Integrated Sustainability Appraisal. 

 

5.5 There are some key planning policy issues that must be incorporated in whatever 

strategy option is chosen as they are an integral part of any strategy. These 

include: 

 

• Utilising previously developed land before greenfield sites in the first 

instance. 

• Addressing climate change through mitigation and adaptation. 

• Promoting placemaking principles. 
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• Promoting sustainable transport and modal shift. 

• Maximising opportunities for green infrastructure enhancement. 

• Responding to the nature emergency through biodiversity net benefit. 

 

5.6 Following analysis of the options, and the output of the stakeholder engagement 

sessions, it is considered that the Sustainable Transport Oriented Growth Option 

is the most appropriate as it best aligns with the policy requirements of Future 

Wales, Planning Policy Wales and Llwybr Newydd – the Wales Transport Strategy 

by focusing development in sustainable places that would reduce the need to 

travel and encourage the use of sustainable transport. This option will consider 

the capacity of settlements to accommodate development, rather than targeting 

development primarily to sites of a certain size or position in the settlement 

hierarchy.  

 

5.7 Following the engagement process, the focus of the strategy has been refined so 

that it seeks not only to locate sites in places well served by public transport but 

also targets development in places that reduce the need to travel in the first place 

through the co-location of housing in places with employment opportunities, 

services and community facilities. This Sustainable Growth Strategy also 

responds to the acute need for affordable housing through focusing development 

in the areas with greater need.  The strategy also allows for small scale affordable 

housing led developments in minor rural settlements where appropriate to respond 

to the need for affordable housing in communities across the Vale. 

 

5.8 A more detailed explanation of the components of the Sustainable Growth 

Strategy is set out in the RLDP Preferred Strategy overview section. 

 

Growth Options 
 

5.9 One of the main functions of the RLDP is to ensure that there is sufficient land 

available within the Vale of Glamorgan to deliver the required future housing and 

employment requirements over the lifetime of the plan. These requirements 

depend on the number of people, so the future population level for which provision 

must be made is a key consideration of the plan. 

 

5.10 In preparing the RLDP, the Council is required to consider a range of population 

growth scenarios to assist in the identification of the level of housing and 

employment growth that will be provided over the plan period. The Council 

therefore commissioned Edge Analytics to produce a technical paper (Vale of 

Glamorgan Demographic Evidence February 2023) to provide a range of 

population, housing, and employment growth evidence to inform the emerging 
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RLDP. The report builds on the Welsh Government household and population 

projections alongside demographic, dwelling led and employment led scenarios. 

 

5.11 To compliment the demographic evidence, the Council commissioned an 

Employment Land Study (ELS, October 2022) to identify the employment land 

requirements for the Vale. In line with Welsh Government guidance, the ELS 

considered several trend-based scenarios to identify need over the lifetime of the 

plan and identified the employment land required for each option. The ELS 

recommended that the Council adopt employment land provision based upon 

historic take up, requiring the provision of 67.80ha of land with the capacity to 

support 5,338 jobs over the plan period. 

 

5.12 Table 1 summarises the 12 growth options considered by the Council and includes 

the housing and growth requirements arising from the assumptions within each. A 

full explanation of the scenarios considered is provided within the Council’s 

Growth Options Background Paper. 
 

Table 1: Growth Options considered by the Council 

Scenario 

Change 2021-2036 Average per year 

Population 
change 

Population 
change % 

Households 
change 

Households 
change % 

Net 
migration 

Dwellings Employment 

Dwelling-led 5Y 19,048 13.9 10,062 16.9 1,360 698 493 

PG-5Y 16,923 12.4 9,187 15.4 1,222 637 426 

Employment-led 
ELR 

13,224 9.8 7,599 12.9 1,020 527 341 

WG-2018-
HIGHPOP 

13,127 9.7 7,500 12.7 938 520 292 

Dwelling-led 10Y 13,154 9.7 7,587 12.8 1,009 526 325 

Employment-led 
ELR (CR 1-1) 

10,719 7.9 6,548 11.1 869 454 341 

WG-2018 9,787 7.3 6,214 10.6 851 431 243 

PG-Long Term 8,561 6.3 5,705 9.6 739 396 210 

PG-10Y 8,519 6.3 5,695 9.6 741 395 197 

WG-2018-
LOWPOP 

5,172 3.8 4,559 7.8 759 316 191 

Employment-led 
OE 

2,402 1.8 3,041 5.2 367 211 25 

WG-2014 13 0.0 2,182 3.9 64 151 -126 
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5.13 For the purposes on engagement with stakeholders, the options were categorised 

into high, medium and low growth.  

• High growth: 550 to 700 dwellings per annum and 400 to 500 new jobs per 

annum, (PG-5Y and Dwelling-led 5Y scenarios). 

• Medium growth: 400 to 550 dwellings per annum and 240 to 350 new jobs 

per annum (WG-2018, Employment-led ELR (CR 1-1), Dwelling-led 10Y, 

WG-2018-HIGHPOP, and Employment-led ELR scenarios).  

• Low growth: 150 to 400 dwellings per annum, and a reduction of 125 jobs to 

an increase of 210 jobs per annum (WG-2014, Employment-led OE, WG-

2018-LOWPOP, PG-10Y, PG-Long Term scenarios) 
 

5.14 As explained within the Growth Options Background Paper, a medium level of 

growth received support through stakeholder engagement and is considered 

appropriate for the following reasons:  

• The number of jobs associated with the population increase would align with 

the recommendations of the ELS on the number of jobs that would be 

required, reducing the need for commuting.  

• In all options, there would be an increase in the 65+ population, but this level 

of growth would also stabilise the working age and school age populations 

over the plan period, unlike the low population growth option, where there 

would be a decline overall in these age groups. A stable working age and 

school aged population will support economic growth and will help achieve 

balanced thriving communities where services and community facilities such 

as schools remain viable. 

• This level of growth would require a moderate level of new dwellings to be 

allocated, which will increase opportunities to secure affordable housing 

through Section 106 agreements and deliver additional affordable housing 

led allocations. This will help address the significant affordable housing need 

identified across the Vale. Under the low growth options, there would be no 

need to allocate any additional new housing sites as there is sufficient land 

within the existing land supply to meet the housing requirements. 

Opportunities to deliver affordable housing would therefore be limited. 

• A medium level of growth would accord with the aspirations for the Vale of 

Glamorgan within the Future Wales national growth area, which is identified 

as a focus for strategic economic and housing growth. The level of growth in 

the plan should be sufficiently ambitious to support this, whilst at the same 

time being complementary to and not competing with Cardiff, which is 

identified in Future Wales as the primary settlement within the region. It is 

considered that low growth, which would mean no new housing or 

employment allocations, would not accord with what the national growth area 
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is seeking to achieve. Conversely, a level of growth beyond what has 

realistically been achieved in the past as required in the high growth 

scenarios could have implications for the level of growth that could be 

accommodated in other LAs within the Cardiff Capital Region. 

• It is considered that there is sufficient capacity within the Vale to 

accommodate a medium level of growth that can be delivered in sustainable 

locations in a manner that affords appropriate protection to the most valuable 

areas of the natural and built environment. 
 

5.15 In order to respond to the RLDP Objectives, particularly delivering ‘Homes for All’ 

and ‘Building a Prosperous and Green Economy,’ it is considered that the 

evidence base would support growth towards the higher end of the ‘medium’ range 

as this would maximise the potential for affordable housing delivery and best align 

the proposed working age population increases with employment requirements.  

 

5.16 The Preferred Growth option is the Dwelling-led 10 Year scenario, which is 

based on the average annual build rate for the first 10 years of the adopted plan 

(526 dwellings per annum or 7,890 over the plan period). As this option reflects 

what has been delivered in recent years, it is considered to be realistic and 

deliverable and suitably ambitious, given the Vale’s position within the national 

growth area.    

 

.    



54 
 

6. PREFERRED STRATEGY 

 

6.1 The RLDP strategy identifies broad areas where new development will take place in 
order to achieve the Vision and Objectives set out earlier in the Plan. The strategy 
has been derived having full regard to: 

 

• The national, regional and local policy context. 

• The key social, economic, environmental, and cultural issues relevant to the 

Vale of Glamorgan. 

• The adopted LDP Review Report. 

• The issues identified in the Annual Monitoring Reports for the adopted LDP. 

• A range of population, household, dwellings and employment growth 

scenarios. 

• The latest Local Housing Market Assessment.  

• The Settlements Appraisal Review. 

• The Integrated Sustainability Appraisal Scoping Report and assessment of 

Alternative Options. 

• Stakeholder engagement and involvement on the Vision, Issues and 

Objectives, Spatial Strategy Options and Growth Options; and 

• Regional discussions on the level of growth in the context of Future Wales. 

 

6.2 The ten strategic objectives identified in Section 4 have had a significant influence 
on the development of the strategy, which seeks to balance the need for growth 
(Objective 3 - Homes for All, Objective 9 - Building a Prosperous and Green 
Economy) with the need to protect the Vale of Glamorgan’s distinctive natural and 
built environment (Objective 5 - Protecting and Enhancing the Natural Environment, 
Objective 6 – Embracing Culture and Heritage). 

 

6.3 In line with the Council’s declaration of a Climate Emergency, the role of planning in 
mitigating and adapting to climate change (Objective 1) is an integral part of the 
RLDP. The strategy seeks wherever possible to favour the re-use of previously 
developed land, avoids areas of flood risk and promotes a range and choice of new 
housing and employment sites in sustainable locations with good access to 
employment, public transport, community facilities and shops (Objective 8 -
Promoting Active and Sustainable Travel Choices).  

 

6.4 Placemaking, through the creation of active, safe and accessible places that contain 
a range of uses, is at the heart of the strategy (Objective 4 – Placemaking). This will 
also help ensure that the plan creates communities that will improve well-being 
(Objective 2 - Improving Mental and Physical Health and Well-being). Regeneration 
and the diversification of town centres in line with town centre first principles will be 
an integral part of creating vibrant communities (Objective 7 - Fostering Diverse, 
Vibrant, and Connected Communities).  
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6.5 In addition, the strategy recognises the potential economic benefits that can arise 
from the promotion of appropriate sustainable tourism (Objective 10 – Promoting 
Sustainable Tourism). 

 

6.6 The RLDP Sustainable Growth Strategy comprises six key elements as follows: 
 

1. Delivering a sustainable level of housing and employment growth supported 

by appropriate infrastructure to accord with the Vale’s position within the 

Cardiff Capital Region. 

2. Aligning locations for new housing, employment, services and facilities to 

reduce the need to travel. 

3. Focusing development in locations that are well served by existing and 

proposed rail stations as part of the South Wales Metro and in areas with good 

bus links. 

4. Allowing for small scale affordable housing led development in settlements 

outside the Strategic Growth Area at a scale proportionate to the size of 

settlement.  

5. Supporting the role of Cardiff airport as a strategic gateway for international 

connectivity. 

6. Allowing for regeneration opportunities, including at Aberthaw and Barry 

Docks. 

 

1. Delivering a sustainable level of housing and employment growth to 

accord with the Vale’s position within the Cardiff Capital Region. 

 

6.7 In order to meet the aspirations contained within the overarching Vision, there is a 
requirement for a sustainable level of growth and as such the RLDP will make 
provision for: 

 

• 8,679 dwellings to deliver a housing requirement of 7,890 dwellings over the 

plan period or 526 per annum (based on a 10% allowance for flexibility).  

• An allocation of 168 Ha of employment land across a range of sites to 

enable 67.8 Ha to be brought forward and the delivery of up to 5,338 jobs.  

 

6.8 The level of growth proposed is based on average completions over the first ten 
years of the adopted plan period (526 dwellings per annum). This reflects an 
appropriate timeframe, encompassing a period of low housing completions following 
the economic recession and the more recent boom years following the adoption of 
the LDP and delivery of allocated sites. This level of growth has been demonstrated 
to be deliverable and is considered to be sufficiently ambitious to reflect the Vale’s 
position in the Future Wales national growth area and address the acute need for 
affordable housing, whilst also being achievable within the constraints of the natural 
and built environment.  
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6.9 This level of growth will strive to deliver a population balance by bolstering the 
working and school age populations to offset the ageing population. This will be 
achieved by providing a range of housing and employment opportunities to 
encourage existing residents to live and work in the Vale (reducing out-migration and 
out-commuting) and as well as encouraging the in-migration of new residents, but at 
a level that is complementary to rather than competing with the neighbouring 
authority of Cardiff and the wider Cardiff Capital Region.  

 

6.10 The scale of employment provision is balanced with the level of population growth to 
seek to reduce commuting. 

 

2. Aligning locations for new housing, employment, services and 

facilities to reduce the need to travel. 

 

6.11 A key priority of Llwybr Newydd – the Wales Transport Strategy is to bring services 
to people in order to reduce the need for people to use their cars. The spatial 
strategy will seek to locate major new development in places that are well served by 
services and facilities in accordance with the findings of the Settlements Appraisal 
Review.  

 

6.12 The level of growth proposed within settlements must be sustainable and in the right 
locations, having regard for the role and function of settlements, the Settlements 
Appraisal Review and the capacity of particular settlements to accommodate further 
growth. 

 

6.13 The Vale has several established business parks and industrial estates offering a 
range of employment opportunities. The businesses within the Cardiff Airport and 
Bro Tathan Enterprise Zone provide a range of high-quality jobs, with further 
development opportunities anticipated to be delivered with the Enterprise Zone. New 
housing development will therefore be targeted to St Athan and Rhoose as key 
development opportunities to capitalise on to their proximity to the Enterprise Zone.  

 

6.14 Whilst the plan will seek to align land uses where appropriate, the co-location of 
uses may not be appropriate in every area, and proposals must have regard to the 
local context. There are some employment sites within the Vale that are in locations 
that are poorly served by sustainable transport and therefore the plan would not 
seek to promote major new housing or other development in these locations. 
Conversely, some employment may not be appropriate in residential areas from an 
amenity perspective. However, where appropriate, the broad principle is that the 
spatial strategy should look to ensure that new housing is located in places with 
good access to jobs.   
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6.15 Town centres offer a range of employment opportunities and, in line with the town 
centre first principle enshrined in national planning policy, new development, 
including small scale housing and mixed-use development, should be promoted in 
town centres. The proximity of town centres will also be a consideration in the 
allocation of appropriate larger housing sites, with sites within walking and cycling 
distance of centres being favoured, as this will reduce the need to travel. 

 

6.16 Where existing infrastructure requires improvement to help accommodate new 
development, the Section 106 obligations process will be used to ensure that 
necessary infrastructure, facilities and services are secured at a level appropriate to 
the scale, type and location of the proposed development.   

  

3. Focusing development in locations that are well served by existing 

and proposed rail stations as part of the South Wales Metro and in 

areas with good bus links. 

 

6.17 Whilst reducing the need to travel is a key policy objective, it is recognised that there 
are journeys that will need to be made by other modes of transport, particularly due 
to the strong relationship with Cardiff as a designation for employment, retail and 
entertainment. In line with the transport hierarchy, the RLDP spatial strategy seeks 
to locate development in places that are well served by sustainable transport. 

 

6.18 The Vale of Glamorgan rail line crosses the southern part of the Vale, linking Cardiff 
and Bridgend to the settlements of Penarth and Cogan, Dinas Powys, Barry, Rhoose 
and Llantwit Major. There are currently four services an hour between Barry and 
Cardiff Central and an hourly service between Barry and Bridgend, although the 
frequency of this service is due to increase by 2025. There are also branch lines to 
Penarth and Barry Island. Targeting new development to the settlements that are 
served by the rail network is a key part of the strategy, as it will facilitate journeys 
being made by means other than the car.  

 

6.19 To help inform the site selection process, TfW have produced travel time isochrone 
maps, which identify walking and cycling distances at 5-minute intervals up to 20 
minutes from each of the existing rail stations in the Vale.  

 

6.20 A feasibility study for a new station at St Athan was completed in 2022, which 
identified four potential site locations for a new station to the south of St Athan. The 
proposed station is currently being considered through the Welsh Transport 
Appraisal Guidance (WelTAG) business case process. If successful, the station 
would serve the residential settlement of St Athan and wider area, including Bro 
Tathan Enterprise Zone and the proposed Aberthaw Green Energy Park. 

 

6.21 As identified within the Settlements Appraisal Review, Cowbridge is also a sustainable 

location with a thriving high street accommodating a supermarket and a range of other 

shops, services and facilities which cater for everyday needs, reducing the need to 
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travel. It also has primary and secondary schools, a leisure centre and health facilities. 

Whilst not on the train line, it does have a good bus link to other settlements in the 

Vale, as well as Cardiff and Bridgend.  

 

4. Allowing for small scale affordable housing led development in 

settlements outside the Strategic Growth Area at a scale proportionate 

to the size of settlement. 

 

6.22 The LHMA 2021 identifies a need for 1,205 affordable homes per annum over the 
next 5 years. There is an identified backlog of need across all sub-market areas in 
the Vale of Glamorgan and the issue is acute in many communities where 
development opportunities are limited.   

 

6.23 The provision of affordable housing within primary and minor rural settlements as 
defined within the settlement hierarchy will provide opportunities for younger and 
working aged people, who may otherwise have had to move elsewhere within the 
Vale or the wider area to access housing, to stay within their own communities. This 
will help maintain a balanced demographic structure within the minor rural 
settlements and will assist in sustaining local services and facilities, including 
schools.  

 

6.24 As a consequence, a key part of the strategy is to allow for affordable housing led 
developments within those primary and minor rural settlements outside of the 
Strategic Growth Area, at a scale that is appropriate to the size of the community it is 
serving with the actual number of dwellings will be dependent on the local context. 
An ‘affordable housing led’ scheme is one where a minimum of 50% of the dwellings 
would need to be affordable, although this could increase to a maximum of 100% if 
the site is brought forward by an affordable housing provider.  

 

5. Supporting the role of Cardiff airport as a strategic gateway for 

international connectivity. 

 
6.25 Future Wales recognises Cardiff Airport as “an essential part of Wales’ strategic 

transport infrastructure. It is an international gateway connecting Wales to the world 
and is an important driver within the Welsh economy.” The RLDP strategy therefore 
recognises the importance of Cardiff Airport from economic and transport 
perspective. 

 
6.26 The airport is located within the Cardiff Airport and Bro Tathan Enterprise Zone. The 

Enterprise Zone is split over two sites – the Cardiff Airport and Gateway 
Development Zone, which is directly adjacent to the airport, and the Bro Tathan site 
at St Athan. These strategically located flagship sites are intended to stimulate 
inward investment and consolidate the role of the Vale of Glamorgan within the 
Cardiff Capital Region. 
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6.27 The Cardiff Airport and Gateway Development Zone comprises two distinct areas – 
Airport Business Park, to the north of Port Road, and the strategic employment site 
to the south of Port Road, known as Model Farm. The northern site is currently 
home to the International Centre for Aerospace Training (ICAT), which is part of 
Cardiff and Vale Collage, with plans for further expansion.  The Employment Land 
Study indicates that 61.05 Ha of land remains available across the northern and 
southern parts of this part of the Enterprise Zone. An appeal for non-determination 
has been submitted to the Planning and Environment Decisions Wales (PEDW) for 
an outline planning application for a B1, B2, B8 Business Park on the southern site 
(Model Farm). Consideration will be given to the outcome of this appeal when 
determining the status of this site within the Deposit RLDP.  

 

6.28 Bro Tathan has been subject to significant investment to date, including the recent 
completion of the Northern Access Road, which provides a direct access to the 
Enterprise Zone, improving connectivity. The site also benefits from a civilian 
operated fully operational 1,800m runway. A number of high-profile businesses 
including Aston Martin Lagona and eCube Solutions are located on the site. A range 
of development opportunities remain on the Bro Tathan site for a mix of uses 
including B1, B2 and B8, as well as an opportunity for a hotel. The Employment 
Land Study identifies that there is 51.3 Ha of net developable land that is realistically 
likely to be available within the plan period.   

 
6.29 The RLDP will safeguard land within the Enterprise Zone where appropriate to assist 

in supporting the role of Cardiff Airport.   
 

6.30 It is recognised that there is a tension between the RLDP’s climate change objective 
and the intention to support Cardiff Airport, given that aviation emissions are a 
significant global contributor to climate change. This challenge is recognised in 
Llwybr Newydd – the Wales Transport Strategy. However, the availability of a local 
airport does allow Welsh-based passengers the opportunity to fly from closer to 
home, reducing journeys for those that may have otherwise been made outside of 
Wales. WG is working with the UK Government and the Jet Zero initiative, as well as 
with Cardiff Airport, to reduce the environmental impacts of aviation. 

 

6. Allowing for regeneration opportunities, including at the former 

Aberthaw Power Station and Barry Docks. 

 
6.31 The strategy will recognise and safeguard land at the former Aberthaw Power 

Station as a Green Energy Park. Following the demolition of the power station and 
remediation of the site, it is proposed that the site will: 

• Support the production of renewable and green energy projects. 

• Provide an accompanying battery storage facility to support the green energy 

projects. 

• Produce a zero-carbon manufacturing cluster which will include green 

hydrogen production facilities. 
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• Provide a green energy innovation centre to promote innovation, growth, 

knowledge and community interaction with the zero-carbon future of Wales. 

• Be responsible for the development and maintenance of a bio-diverse 

ecology park which will include a visitor centre, providing amenities to the 

local community. 

• Create the correct conditions to support industrial de-carbonisation and future 

giga-plant facilities. 

 

6.32 Aberthaw offers a unique opportunity to create highly skilled jobs, whilst making a 
significant contribution toward mitigating climate change, in accordance with the 
objectives of the Plan. This significant regeneration opportunity is supported through 
the RLDP policy framework, informed by the Masterplan that is currently being 
prepared. 

 
Barry Docks 

6.33 The strategy for the adopted LDP focused on the regeneration of the former No. 1 
Dock, known as Barry Waterfront, as a mixed-use strategic site. The majority of the 
residential development has now been completed, with the remaining units on East 
Quay currently under construction. 

 
6.34 There are future plans for the continued regeneration of the Waterfront, including a 

proposal to create a 400-berth marina with floating pontoons, together with a marina 
office, restaurant, incubator workshops and residential units at the Mole.  

 
6.35 In addition to the Mole and Marina proposals, the Associated British Ports (ABP) 

have identified future redevelopment opportunities on land within their ownership. 
This includes: 
 

• Upgrading Lady Windsor Lock and installation of new lock gates to meet the 

needs of all vessels using the Dock. 

• Redevelopment of Black Rocks Growth Zone for uses such as battery supply 

chain, advanced manufacturing, rare earth mineral processing, and next 

generation biofuel manufacturing. 

• The Port Clean Growth Hub focusing on zero carbon manufacturing. 
 

Strategic Growth Area 
 

6.36 The Strategy seeks to promote development in the Strategic Growth Area, an area 
that accommodates the main centres of population and urban settlements that are 
served by a range of facilities and services and are accessible by a range of 
transport modes. Within the Strategic Growth Area, Barry as a key settlement, and 
the service centre settlements of Llantwit Major, Penarth and Cowbridge, provide 
opportunities for sustainable growth. The primary settlements of Sully, Dinas Powys, 
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Llandough (Penarth), Rhoose and St Athan have also been included within the 
Strategic Growth Area, as these are sustainable locations where new residential 
development can be aligned with other uses and where there are current and 
proposed sustainable transport options to reduce the need to travel by car. 

 
 

Key Diagram 

 

6.37 The key diagram illustrates the RLDP Strategy and shows the extent of the Vale of 
Glamorgan Council and the RLDP area. The key diagram also shows the Strategic 
Growth Area, strategic transport routes, key locations for future development, the 
plan’s hierarchy of settlements and interrelationships with adjoining local authorities. 
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Figure 13: Key Diagram 
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STRATEGIC POLICIES 

 

6.38 This section sets out the overarching strategic policies that address the key 
themes identified and also contribute to delivering the vision and objectives. The 
policies have been arranged into the four themes of Planning Policy Wales: 

• Strategic and Spatial Choices 

• Active and Social Places 

• Productive and Enterprising Places  

• Distinctive and Natural Places 

 

STRATEGIC AND SPATIAL CHOICES 

 

PREFERRED GROWTH STRATEGY 

 

6.39 Policy SP1 sets out the level of growth and its spatial distribution in accordance 
with the RLDP Sustainable Growth Strategy. 

 

SP1: GROWTH STRATEGY  

The Vale of Glamorgan RLDP will make provision for the following in the period 2021-

2036: 

 

Housing 

The delivery of 7,890 dwellings by 2036, including a minimum of 2,000 affordable 

homes. The primary focus of housing and employment growth within the Vale shall be 

within the Strategic Growth Area as identified on the Key Diagram and will be 

concentrated in the following locations that are served by existing public transport 

routes and provide the opportunity to enhance sustainable transport connectivity: 

A. Barry  

B. Penarth  

C. Llantwit Major 

D. Cowbridge 

E. Dinas Powys 

F. Rhoose 

G. St Athan 

In rural areas, additional growth will be permitted within existing settlement boundaries 

and on affordable housing led schemes in sustainable locations. 

 

Employment 

Employment sites to deliver the identified employment land requirement 67.8ha and 

the delivery of up to 5,388 jobs.  New employment development will be focussed on 

existing Major and Locally Important Employment Sites and Employment 

Regeneration Opportunity Areas. 
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Infrastructure 

Deliver associated infrastructure necessary to support the growth. 

 

SETTLEMENT HIERARCHY 
 

6.40 To ensure that new development takes place in locations that have the best 
access to a wide range of services, facilities, and employment opportunities, 
whilst minimising the need to travel, the distribution of growth is guided by the 
following settlement hierarchy. This position of each settlement within the 
hierarchy has been informed by an assessment of population size, settlement 
connectivity, and the availability of employment and other services and facilities 
as detailed in the Council’s Settlements Appraisal Review. 

 

SP2: SETTLEMENT HIERARCHY  

The broad distribution of development within the Strategic Growth Area will be shaped 

by the following hierarchy of settlements, reflecting the role and function of places, and 

directing growth to locations that will provide the greatest opportunities for delivering 

housing to meet affordable needs, community infrastructure and enhanced 

sustainable transport provision. 

 

Strategic Growth Area Settlement Hierarchy: 

 

Key Settlement: Barry.  

Barry will remain the focus of future development within the Vale of Glamorgan. As the 

largest town within the Vale, future growth will support its role as the main 

administrative town providing good transport connectivity, services, employment and 

retail and leisure for its residents and wider area. 

 

Service Centre Settlements: Cowbridge, Llantwit Major, Penarth.  

These important settlements that offer a range of facilities that also serve a wider area 

growth will support this role and a where the level of development will meet local needs 

of the area. 

 

Primary Settlements: Rhoose, St Athan, Sully, Llandough, Dinas Powys 

Development within these settlements will reflect the complimentary role they have in 

relation to the Key and Service Centre Settlements, transport connectivity and areas 

of employment. 

 

Areas Outside the Strategic Growth Area 

 

Primary Settlements: Wenvoe, Wick, Culverhouse Cross 

Minor Rural Settlements: Ewenny, Corntown, St Brides Major, Colwinston, St 

Nicholas, Bonvilston, Fferm Goch, Peterston Super Ely, Llandow, Ystradowen, 

Llanmaes, Pendoylan, Aberthin, Llancarfan, Llysworney, Graig Penllyn, Ogmore by 

Sea, Sigingstone, Aberthaw East, Penllyn, Treoes.  
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The character of the settlements, including their relationship to and setting within the 

surrounding countryside, will be protected and where possible enhanced.  

Development in the Primary Settlements that are outside of the strategic growth area 

as well as the Minor Rural Settlements identified will be limited to the efficient and 

sustainable use of existing buildings, infill opportunities, small-scale affordable 

housing led schemes, and rural enterprise/ agricultural related developments. 

 

For the purposes of this policy small scale affordable housing led developments are 

defined as providing a minimum of 50% affordable housing on sites of up to 25 

dwellings in minor rural settlements or up to 50 dwellings in primary settlements. The 

type, scale and mix of affordable housing will be expected to reflect the latest evidence, 

including specialist older person housing. Proposals which do not meet the minimum 

50% affordable housing provision will not be supported. 

 

The settlements identified within the settlement hierarchy have been afforded 

settlement boundaries. Outside of these defined settlement boundaries are regarded 

as ‘countryside’ unless specifically identified for other uses in the plan.  

 

6.41 The spatial growth strategy for the Vale provides the framework for delivering 
growth that will support and reflect the different roles and functions of its towns 
and villages and the needs of communities, linked by sustainable transport 
choices. Delivering Placemaking also requires growth to respect the scale and 
function of places, safeguard environmental quality, and enhance local character.  

 

6.42 Policy SP2 identifies the hierarchy of settlements within the Vale of Glamorgan, 
reflecting the Strategic Growth Area of the Plan. Within the Growth Area, the 
Strategy directs growth to the Key, Service Centre and Primary Settlements 
located within the Strategic Growth Area. As well as providing opportunities for 
sustainable regeneration and support local service provision and to encourage 
the use of sustainable travel modes, future growth shall also reflect their 
respective roles and characteristics as well as their relevant physical or 
environmental constraints.  

 

Strategic Growth Area Settlements 

 

6.43 The Key Settlement of Barry will continue to be an important hub for social and 
economic activity and is recognised in the Strategy as one of the most 
sustainable locations within which to focus major new development opportunities. 
Barry has experienced major growth during the previous plan period, including 
through the mixed-use redevelopment of Barry Waterfront, which was identified 
as a strategic site within the adopted LDP up to 2026. Development opportunities 
for a mix of uses remain within the wider Barry Waterfront area on a number of 
smaller sites, but in order to meet the significant need for affordable housing and 
to respond to Barry’s position as a Key Settlement, there is a need to identify 
additional housing in the town supported by a range of other complementary 
uses.  
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6.44 The Service Centre settlements of Cowbridge, Penarth and Llantwit Major are all 
different in character, but have similar roles. For example, they all have 
significant resident populations, good public transport provision, local 
employment opportunities, established town centres and a wide range of cultural, 
educational and community services and facilities. The Service Centre 
settlements serve the daily needs of their residents and act as important hubs for 
those living in nearby smaller settlements. Therefore, the strategy envisages that 
these settlements will also act as focal points for growth in the Vale of Glamorgan 
over the Plan period.  

 

6.45 Dinas Powys, Llandough (Penarth) and Sully are defined as Primary Settlements 
and provide a complimentary role to the key and service centre settlements in 
that they provide for the needs of residents. They contain several key services 
and facilities, vital to their role as sustainable communities, and are well served 
by regular public transport services. These facilities include primary schools, 
small convenience shops, food and drink outlets and employment opportunities. 

 

6.46 St. Athan and Rhoose are key locations for employment growth within the 
Strategic Growth Area. The two settlements are identified as Primary 
Settlements, reflecting the range of services and facilities available. Future 
growth within these settlements would accords their roles within the wider 
regional growth area due to their proximity to the Bro Tathan and Cardiff Airport 
Enterprise Zones and the proposed Aberthaw Green Energy Park, as well as 
existing and future transport connectivity proposals.  

 

Settlements outside the Strategic Growth Areas 

 

6.47 The settlements of Wick, Wenvoe and Culverhouse Cross have been identified 
as Primary Settlements as part of the Settlements Appraisal Review as the size 
of settlements and the services and facilities available are commensurate with 
other Primary Settlements of a similar scale. However, these specific settlements 
have purposefully not been included within the Strategic Growth Area as 
significant additional growth within these settlements would be contrary to the 
RLDP Strategy. In the case of Wick, this is due to the rural location of the 
settlement and the limited opportunities to travel by means other than the car for 
employment and to access services and facilities. 
 

6.48 Whilst Culverhouse Cross and Wenvoe are not on existing train lines, they are 
served by regular bus services. Culverhouse Cross has changed in character 
over the adopted plan period, with the redevelopment of the former ITV studios 
resulting in the settlement having a more residential role, alongside its position as 
an out-of-town retailing centre. Whilst there are a range of A1, A3 and D2 uses in 
close proximity, it lacks any community facilities including schools and healthcare 
and further residential development in this area would therefore have the 
potential to increase car use. Furthermore, the Spatial Options paper also 
identifies that development opportunities in both Culverhouse Cross and Wenvoe 
are significantly limited by the presence of Best and Most Versatile (BMV) 
agricultural on the edge of both settlements.  
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6.49 The Vale’s Minor Rural Settlement have also been identified outside of the 

Strategic Growth Area. The types of services and facilities typically found within 
these smaller settlements includes places of worship, community halls, small 
scale retail uses and formal recreational facilities. Several of the smaller rural 
settlements such as Colwinston, St Nicholas and St. Brides Major include primary 
schools that serve a wider catchment area, whilst others also provide small scale 
local employment opportunities, either within or near settlements. Due to these 
functional links between rural settlements, it is essential to ensure that existing 
services and facilities are safeguarded, and that enable opportunities that will 
support or enhance facilities.  

 

6.50 Notwithstanding this, it is essential for the LDP to balance the growth in a way 
that supports the needs of rural communities with the wider sustainability 
objectives of the plan, especially in its contribution towards meeting the 
challenges posed by climate change. Consequently, Policy SP2 identifies those 
settlements that are considered to have sufficient population, services and 
facilities to accommodate small scale growth without it having a detrimental 
impact on their existing character and local environment. 

 

6.51 Consistent with national policy, within these settlements general market housing 
will be limited to opportunities within the defined settlement boundaries, including 
infill development and the conversion of existing buildings. Elsewhere, new 
housing development on the edge of these villages will be restricted to ‘rural 
exceptions’ housing where a functional need is evidenced, and to small scale 
affordable housing led allocations (up to 25 dwellings in minor rural settlements 
and up to 50 dwellings in primary settlements outside the strategic growth area), 
where a minimum of 50% affordable housing will be required.  

 

6.52 Enabling an element of open market housing within rural villages will provide 
opportunities for the delivery of affordable housing and market housing reflecting 
the aspirations of rural communities to sustain and provide for their housing 
needs and support viability and deliverability. In this regard proposals which 
cannot deliver a minimum 50% affordable housing shall not be permitted.  

 

6.53 Given the diverse character of the rural villages identified in Policy SP2, in 
considering the scale of affordable housing need proposed, the Council will take 
account of the suitability of the proposal in relation to exiting services and 
facilities, availability of public transport and the impact the proposal would have 
on character and setting of the village. In this respect, proposals should be led by 
Placemaking principles set out in Policy SP5, rather than by a desire to maximise 
the number of dwellings set out in the policy. 

 

6.54 Settlement boundaries will be drawn around each of the towns and villages in the 
RLDP settlement hierarchy at Deposit stage and will be clearly defined on the 
Proposals Map. Settlement boundaries play an important role in ensuring the 
delivery of sustainable development by encouraging development within the 
sustainable settlements identified in the LDP Hierarchy. They also assist in 
protecting the surrounding undeveloped countryside from inappropriate 
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development, in line with national planning policy, by delineating the extent of 
built development. The delineation of settlement boundaries therefore helps to 
support and reinforce the delivery of the Plan’s objectives and strategy and 
provides a key policy mechanism for managing growth within the Vale of 
Glamorgan.  

 

HOUSING GROWTH 

 

6.55 The RLDP strategy for housing growth seeks to bring forward sufficient housing 
to meet the identified housing requirement of the preferred growth option for the 
plan over the plan period, ensuring that an appropriate mix is provided of general 
needs market and affordable homes, and specialist housing to cater for the 
needs of those in need of accessible or adapted housing. 

 

SP3: HOUSING REQUIREMENT 

 

To meet the identified housing requirement of 7,890 dwellings, provision will be made 

for the delivery of 8,679 homes in the Plan Period 2021 to 2036. This will be delivered 

by: 

• 4,457 dwellings from the existing land supply 

• 1,603 dwellings from large and small windfall developments  

• 2,450 to 2,750 dwellings on key sites*  

• Additional new housing allocations including affordable led developments* 

 

*Exact numbers of units to be determined at Deposit RLDP stage 

 

6.56 Policy SP3 identifies a housing requirement of 7,890 dwellings (526 units per 
annum) for the plan period.  With the inclusion of a 10% margin for flexibility to 
ensure deliverability, the plan will make provision for 8,679 dwellings. This 
housing provision will be delivered from the component sources listed in Table 2. 

 

6.57 In order to meet this housing requirement figure, the Council has taken into 
account the contribution of the existing land supply, i.e., sites with planning 
permission, including those units under construction, and existing adopted LDP 
sites which are considered to be both deliverable and viable, and complement the 
spatial growth strategy of the RLDP. This figure also includes units that have 
been completed on large and small sites over the first 2 years of the plan period, 
equating to 785 dwellings. Collectively these sources would contribute 4,457 
dwellings towards meeting the housing requirement. Appendix 1 provides a list 
of all sites with planning permission and Appendix 2 sets out the deliverable 
adopted LDP sites that are proposed to be rolled forward.  
 

6.58 A further source of housing arises from windfall developments, which are sites 
that are not specifically allocated for housing yet come forward in accordance 
with the development plan and other material planning considerations. Analysis 
of historical delivery of housing over the past 10 years indicates that on average 
small windfall sites (sites of less than 10 dwellings) have provided some 55 
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dwelling completions per year, and large windfall sites (10 dwellings or greater) 
contributed on average 74 dwellings per year. After consideration of existing 
large windfall sites within the existing housing land supply and the contribution 
that these sources have already made during the first two years of the RLDP, it 
has been projected that windfall sites would potentially contribute a further 1,603 
dwellings over the remainder of the plan. 

 

6.59 Table 2 below draws the above elements together to identify the existing housing 
supply against the housing requirement and consequently identifies the future 
requirement to be met through new site allocations in the RLDP.  Taken together 
these sources contribute 6,060 dwellings towards the RLDP housing requirement 
of 8,679 dwellings, leaving a residual housing requirement of 2,619 dwellings to 
be provided through additional allocations within the RLDP.  
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Table 2: Housing Supply and Housing Requirement 

 Component of Supply Number of 

Dwellings 

Notes 

 Housing Provision 8,679 Housing requirement for 2021-

2036 (7,890 dwellings + 789 

(10%) flexibility allowance) 

A Completions 21/22 and 22/23 785 Comprising 700 dwellings on 

large sites and 85 dwellings on 

small sites 

B Units under construction 1st 
April 2023 

513  

C Units within planning 
permission 

1,449 Includes sites that have S106 
agreements pending where it is 
realistic that the agreement will 

be signed 

D Rolled forward LDP sites 1,710 Only those that are realistically 
likely to be developed – some 

are subject to planning 
applications 

 Total Existing Supply 
(A+B+C+D) 

4,457  

E Large Sites Windfall 
Allowance (10 or more 

dwellings): 

888 

(74 
dwellings 
p.a. x 12 
years) 

A large sites windfall allowance 
of 74 dwellings p.a. is forecast 
over the plan period. To avoid 

double counting of large 
windfall sites already within the 
land supply, this allowance has 

been applied to 12 of the 
remaining years of the plan 

2024-2026  

F Small Sites Windfall Allowance 

(9 or less dwellings): 

 

715 

(55 

dwellings 

p.a. x 13 

years) 

An allowance of 55 dwellings 

p.a. has been included, which 

is based on an average of 

small site completions over the 

last 10 Years. This allowance 

has been applied to remaining 

years of the plan 2023-2026.    
 Total Windfall allowance 

(E+F) 

1,603  

 Residual Requirement 

(Additional land to be allocated 

on new sites) 

2,619 Housing provision minus total 

existing supply minus total 

windfall allowance 

 
 

6.60 Further details of the Council’s analysis of the Vale of Glamorgan land supply are 
set out in the RLDP Housing Land Supply Background Paper.  
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HOUSING DELIVERY 

 

6.61 Strategic Policies SP1 and SP3 identifies the requirement for the provision of an 
additional 7,890 over the plan period, and the plan makes provision for 10% 
allowance to provide a degree of flexibility to ensure delivery of the requirement 
and equates to a total provision of 8,769. This figure will be met through the 
existing land supply detailed in Table 2 plus the allocation of key sites as listed in 
Policy SP4 and additional affordable housing led sites, which will be identified at 
Deposit Plan stage when further detailed assessment work is complete. 
 

6.62 Planning Policy Wales identifies a search sequence for the allocation of land with 
previously developed (brownfield) and under-utilised sites being considered in the 
first instance. There are limited opportunities for further significant brownfield 
development in the Vale of Glamorgan and therefore it is necessary to target 
development in the most sustainable locations on the edge of settlements that 
can be well connected by active travel routes to public transport, services and 
facilities. The RLDP will seek to allocate those sites that are in the most 
sustainable locations and can deliver high quality development in accordance 
with placemaking principles and that respond positively to the nature and climate 
emergencies.  

 

6.63 The Key Sites that are identified in Policy SP4 have been selected following a 
robust multi-stage assessment process in line with the Candidate Site 
Assessment Methodology. The process has considered the suitability of the sites 
for development have regard for an initial appraisal of site constraints and 
deliverability as well as conformity with the Preferred Strategy. At Preferred 
Strategy stage, only sites considered key to the delivery of the strategy have 
been identified. These key sites are located in settlements in the highest tiers of 
the settlement hierarchy within the strategic growth area and are of a sufficient 
scale to be able to be able to best deliver placemaking principles including 
delivering a mix of uses, green infrastructure and active travel improvements. The 
key sites are also all within a 20-minute walk or cycle to existing or proposed rail 
stations.   

 

SP4: KEY HOUSING-LED SITES 

 

To deliver the plan’s strategic growth and contribute to meeting the identified housing 

requirement set out in SP3, additional land is identified for residential development 

within the following key locations: 

 

Key Sites 

Site 

Reference 

Settlement Site Name Dwellings 

proposed in plan 

period 

SP4 KS1  Barry Land at North East Barry 900 
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SP4 KS2 Dinas Powys North of Dinas Powys, off 

Cardiff Road 

250 

SP4 KS3 Rhoose Land at Readers Way 450 

SP4 KS4 St Athan Land at Church Farm, St 

Athan 

250-550 

SP4 KS5 St Athan Land to the West of St Athan 600 

   2,450 - 2,750 

 

Strategic Growth Area Land Bank Sites - Committed and Rolled Forward 

Housing Sites 

 

Reference Settlement Site Name Status Dwellings 

Remaining 

1st April 

2023 

SP4 L1 Barry Land West of 

Pencoedtre Lane 

Rolled forward 

Adopted LDP 

allocation 

135 

SP4 L2 Cowbridge Land adjoining St. 

Athan Road 

Planning 

application 

awaiting 

determination 

105 

SP4 L3 Cowbridge Darren Farm Under 

Construction 

306 

SP4 L4 Llantwit Major Former Eagleswell 

School 

Rolled forward 

Adopted LDP 

allocation 

72 

SP4 L5 Llantwit Major Land between new 

Northern Access 

Road and Eglwys 

Brewis Road (east) 

Rolled forward 

Adopted LDP 

allocation 

185 

SP4 L6 Llantwit Major Land adjacent to 

Froglands Farm 

Planning 

permission 

(subject to 

s106) 

90 

SP4 L7 Llantwit Major Land between the 

Northern Access 

Road and Eglwys 

Brewis Road (west) 

Planning 

permission 

(subject to 

s106) 

140 

SP4 L8 Penarth Land at Upper 

Cosmeston Farm 

Planning 

application 

awaiting 

determination 

576 
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SP4 L9 Llandough Land south of 

Llandough Hill / 

Penarth Road 

Planning 

permission 

(subject to 

s106) 

133 

SP4 L10 Rhoose Land north of the 

Railway Line, (East) 

Planning 

application 

awaiting 

determination 

282 

SP4 L11 St Athan Land at Burley Place Rolled forward 

Adopted LDP 

allocation 

80 

SP4 L12 St Athan Land to the east of 

Eglwys Brewis 

Under 

construction 

152 

SP4 L13 Sully Land at Swanbridge 

Road 

Under 

construction 

333 

   Total  2,589 

 

In delivering the housing requirement, all new residential developments will be 

required to contribute towards the provision of an appropriate mix of market 

housing, affordable housing, specialist accommodation and support the 

transition to zero carbon. 

 

6.64 To deliver this housing requirement, Policy SP4 policy identifies the Key and 
Strategic Growth Area Housing Allocations that will contribute towards meeting 
the majority of the housing requirement over the plan period. These consist of 
new Key Sites allocations and Strategic Growth Area Land Bank Sites Committed 
and Rolled Forward Sites (i.e., sites with planning permission and/or existing 
allocated sites that are realistically likely to be delivered in the RLDP plan period). 
Only those sites that can accommodate 50 dwellings or more is included within 
the list above as these will make the most significant contribution towards 
delivering the strategy. In addition to this, there are sites that benefit from 
planning permission but have not been included within the list above due to their 
smaller scale (less than 50 dwellings) or because they are located outside of the 
Strategic Growth Area. The full list of sites with planning permission is set out in 
Appendix 1. 
 

6.65 Further consideration of the Key Sites in terms of housing, community facilities, 
sustainable transport and infrastructure requirements for each of the sites are set 
out in site specific policies SP4 KS1 to SP4 KS5 and Appendix 3. 

 
6.66 For existing Strategic Growth Area sites with planning permission, allocations will 

be expected to be delivered in accordance with their current permissions. 
Existing LDP housing allocations will be required to comply with all other relevant 
policies of the current LDP until such time as the RLDP is adopted, after which, 
sites will be required to comply with the policies of the RLDP including those 
relating to the provision of affordable housing, active travel, placemaking and 
design and provision of green infrastructure. 
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Spatial Distribution of Housing Growth  

 

6.67 The table below summarises the spatial distribution of the various components of 
the housing land supply as they relate to the RLDP Settlement Hierarchy. The table 
indicates that 785 dwellings have already been constructed since the 
commencement of the plan period and that the existing housing land bank will 
contribute to a large proportion of the identified housing requirement. The 
distribution of windfalls across the settlement hierarchy shown in the table is 
representative of historical trends which indicate that most windfall development 
has come from sites within Barry and the Service Centres of Cowbridge, Llantwit 
Major and Penarth, and the projected allowance reflects this trend.  Further details 
of the Council’s analysis of windfall trends are set out in the RLDP Housing Land 
Supply Paper.  

 

Table 3:  Spatial Distribution of Existing Housing Supply (April 2023) 

Components 
of Housing Supply 

Settlement Hierarchy  

A 

 Total 
Key 

Settlement 
Barry 

Service 
Centre 

Settlements 

Primary 
Settlements 
in Strategic 

Growth 
Area 

Minor Rural 
Settlements 

and 
Primary 

Settlements 
outside of 
Strategic 
Growth 

Area 

Hamlets 
and Smaller 

Rural 
Settlements 

Small 
Windfall 

85 33 23 22 5 2 

Large 
(Windfall) 
and 
Allocations 

700 268 102 303 27 0 

B 
Units under 
Construction 
April 2023 

513 261 99 145 8 0 

C 

*Units with 
Planning 
permission 
Not Started 
(April 2023) 

1449 153 608 561 111 16 
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D 
LDP Sites 
carried 
forward 

1710 135 938 637 0 0 

E 
Key 
Housing 
Allocations  

2,450
-

2,750 
900 0 

1,550 – 
1,850 

0 0 

F 

Additional 
Housing 
and 
Affordable 
Housing 
Led 
Allocations 

TBC TBC TBC TBC TBC TBC 

G 
Large 
windfall 
sites (10>) 

888 359 272 126 64 67 

H 
Small 
windfall 
sites (<10) 

715 290 218 102 51 54 

I 
Total 
Housing 
Provision 

 2,399 2,260 3,446-3,746 266 139 

Total Provision    8,510 – 8,810 

 

6.68 The spatial distribution of the housing land supply in Table 3 illustrates that the 
spatial distribution of new housing is being directed in line with the spatial growth 
strategy (SP1), specifically to the settlements in the Vale that are best served by 
public transport connectivity and offer a good range of services and facilities. 
Barry, as a key settlement, is accommodating a significant proportion of new 
development commensurate with its status in the hierarchy and its credentials as 
a sustainable settlement well served by sustainable transport. The service centre 
settlements are also accommodating an appropriate share. Whilst the highest 
proportion of development is identified within the primary settlements within the 
strategic growth area, it should be noted that there are five settlements within this 
category – St Athan, Rhoose, Dinas Powys, Llandough and Sully. These are 
settlements that as well as having good existing and proposed public transport 
links, are also well served by employment opportunities in close proximity, 
aligning housing with employment. It will be noted that only a small proportion of 
development is likely to take place outside of the strategic growth area, with 
some of this development relating to planning permissions granted in accordance 
with the adopted LDP strategy. 
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6.69 In the short-term the housing delivery will be more dependent on the supply of 
existing commitments and adopted plan allocations carried forward into the 
RLDP. However, as the plan period progresses, the contribution from new 
allocations will be more significant. A housing trajectory identifying the delivery of 
units will be prepared to support the Deposit LDP. 

 

Key site details 
 

6.70 Following the candidate site assessment process undertaken to inform the 
Preferred Strategy, the sites identified as Key Sites are those that are considered 
to best accord with the principles of the Preferred Strategy due to their locations 
in close proximity to sustainable transport links, services and facilities and are 
sites that are considered to be viable and deliverable, having regard for 
constraints. Whilst illustrative layouts have been provided for each site, further 
detailed assessment work will be undertaken in the lead up to the Deposit Plan 
including detailed Masterplans and a detailed list of development requirements. 
The overall capacity of sites and the affordable housing target may be subject to 
change in light of the masterplanning process and detailed viability work.  

  



77 
 

 

SP4 KS1 NORTH EAST BARRY 

 

Land in North East Barry is allocated for a residential led development comprising 

residential, community facilities including a primary school, commercial uses, green 

infrastructure and leisure facilities and improved active travel routes. The site will 

accommodate up to 1,500 dwellings, of which 900 dwellings would be delivered during 

the Plan period.  

 

The developer will be required to provide the following: 

• A minimum of 30% of affordable housing, subject to consideration of viability. 

• On and off-site measures to provide good quality, attractive, legible, safe and 

accessible pedestrian and cycle linkages to local services, facilities and public 

transport nodes, including to Cadoxton Station and along the A4231 Barry 

Docks Link Road. 

• The delivery of a village centre encompassing an appropriate mix of uses to be 

determined through the Masterplanning process. 

• The on-site provision of education facilities. 

• Improvements to infrastructure, including the upgrading of highways, 

pedestrian and cycle access from Gilbert Lane and Argae Lane. 

• The provision and enhancement of appropriate green infrastructure, leisure, 

sport and recreation space together with biodiversity enhancement to achieve 

biodiversity net benefit. 

• Other planning obligations as necessary in accordance with Policy SP12 to be 

determined through the Masterplanning process.   
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Figure 14: SP4 KS1 Land at North East Barry initial illustrative plan 
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SP4 KS2 LAND TO THE NORTH OF DINAS POWYS, OFF CARDIFF ROAD 

 

Land to the North of Dinas Powys is allocated for a comprehensive residential led 

development of 250 homes during the Plan period. 

 

The developer will be required to provide the following: 

• A minimum of 40% of affordable housing, subject to consideration of viability. 

• On and off-site measures to provide good quality, attractive, legible, safe and 

accessible pedestrian and cycle linkages to local services, facilities and public 

transport nodes, including Eastbrook Station. 

• Improvements to infrastructure, including the upgrading of highways, 

pedestrian and cycle access on to Cardiff Road. 

• The provision and enhancement of appropriate green infrastructure, leisure, 

sport and recreation space together with biodiversity enhancement to achieve 

biodiversity net benefit. 

• Other planning obligations as necessary in accordance with Policy SP12 to be 

determined through the Masterplanning process.   
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Figure 15: SP4 KS2 Land North of Dinas Powys, Off Cardiff Road, Dinas Powys initial illustrative plan 



81 
 

 

SP4 KS3 LAND AT READERS WAY RHOOSE 

 

Land at Readers Way, Rhoose is allocated for a comprehensive, residential led 

development of 450 homes during the Plan period. A minimum of 35% of all new 

homes will be required to be affordable.     

 

The developer will be required to provide the following: 

• A minimum of 35% of affordable housing, subject to consideration of viability. 

• On and off-site measures to provide good quality, attractive, legible, safe and 

accessible pedestrian and cycle linkages to local services, facilities and public 

transport nodes, including Rhoose Station. 

• The delivery of an appropriate mix of uses to be determined through the 

Masterplanning process. 

• Improvements to infrastructure, including the upgrading of highways, 

pedestrian and cycle access to serve the site. 

• The provision and enhancement of appropriate green infrastructure, leisure, 

sport and recreation space together with biodiversity enhancement to achieve 

biodiversity net benefit. 

• Other planning obligations as necessary in accordance with Policy SP12 to be 

determined through the Masterplanning process.   
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Figure 16: SP4 KS3 Land at Readers Way, Rhoose initial illustrative plan 
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SP4 KS4 LAND AT CHURCH FARM, ST ATHAN 

 

Land at Church Farm, St Athan is allocated for a comprehensive residential led, 

development of between 250 and 550 homes during the Plan period. A minimum of 

35% of all new homes will be required to be affordable.     

 

The developer will be required to provide the following: 

• A minimum of 35% of affordable housing, subject to consideration of viability. 

• On and off-site measures to provide good quality, attractive, legible, safe and 

accessible pedestrian and cycle linkages to local services, facilities and public 

transport nodes. 

• The delivery of an appropriate mix of uses to be determined through the 

Masterplanning process. 

• Improvements to infrastructure, including the upgrading of highways, 

pedestrian and cycle access to serve the site. 

• The provision and enhancement of appropriate green infrastructure, leisure, 

sport and recreation space together with biodiversity enhancement to achieve 

biodiversity net benefit. 

• Other planning obligations as necessary in accordance with Policy SP12 to be 

determined through the Masterplanning process.  This may include a 

contribution towards the delivery of a new station at St Athan. 
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Figure 17: SP4 KS4 Land at Church Farm, St Athan initial illustrative plan 
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SP4 KS5 LAND TO THE WEST OF ST ATHAN 

 

Land to West of St Athan is allocated for a comprehensive, residential led development 

of 600 homes during the Plan period.  A minimum of 35% of all new homes will be 

required to be affordable.    

  

The developer will be required to provide the following: 

• A minimum of 35% of affordable housing, subject to consideration of viability. 

• On and off-site measures to provide good quality, attractive, legible, safe and 

accessible pedestrian and cycle linkages to local services, facilities and public 

transport nodes. 

• The delivery of an appropriate mix of uses to be determined through the 

Masterplanning process. 

• Improvements to infrastructure, including the upgrading of highways, 

pedestrian and cycle access to serve the site. 

• The provision and enhancement of appropriate green infrastructure, leisure, 

sport and recreation space together with biodiversity enhancement to achieve 

biodiversity net benefit. 

• Other planning obligations as necessary in accordance with Policy SP12 to be 

determined through the Masterplanning process. This may include a 

contribution towards the delivery of a new station at St Athan. 
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Figure 18: SP4 KS5 Land to the west of St Athan initial illustrative plan 
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ACTIVE AND SOCIAL PLACES 

 

PLACEMAKING 

 

6.71 Placemaking is a cornerstone of the national planning agenda in Wales and the 
sustainable development objectives which underpin it. It is a multi-faceted 
approach to the planning, design and management of new development and 
spaces, as well as the protection and enhancement of existing assets. It is 
fundamentally about responding to the context of a place, through an 
understanding of its evolution, its functionality, and its impacts. 

 

SP5: PLACEMAKING   

 

Development proposals will be required to demonstrate the following Placemaking 

Principles which will add social, economic, environmental, and cultural value, resulting 

in enhanced local benefits by:   

 

A. Ensuring high quality sustainable design that reflects local distinctiveness, 

character, and cultural identity;   

B. Prioritising the determinants of health and well-being during the design process;   

C. Creating a diverse mix of uses and multi-functional spaces;   

D. Contributing to a vibrant, safe and inclusive public realm that encourages active 

travel and reduces car dependency;   

E. Strategically integrating Green Infrastructure networks and open space into 

development, delivering social and environmental benefits;   

F. Providing a range of housing types and tenure;    

G. Locating development appropriately where homes, local services and facilities are 

accessible and well connected;   

H. Developing high densities where appropriate, making the most efficient use of land 

and supporting mixed uses;  

I. Protecting and enhancing the Historic Environment.  

 

Placemaking Statements will be required for all major developments setting out how 

the proposal accords with Placemaking Principles. 

  

6.72 The Council is committed to the Placemaking Wales Charter and recognises 
Placemaking as fundamental in achieving the RLDP Vision. The purpose of 
Policy SP5 is to ensure that Placemaking is achieved by any new development 
through the application of the Placemaking Principles. 

 

6.73 Placemaking is defined by the Design Commission for Wales (DCFW) in the 
Placemaking Guide (2020) as “ensuring that each new development or 
intervention contributes positively to creating or enhancing environments within 
which people, communities, businesses and nature can thrive”. Assessing 
proposals for new development requires a holistic approach that takes into 
consideration whole places rather than individual land uses or each development 
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in isolation. Placemaking relates to the built and natural environment and involves 
considerations at a high level, including climate change, down to local level such 
as impact on local character and cultural identity, including the impact on the 
Welsh language.  

 

 

 
Figure 19: Placemaking Principles  

Source: Design Commission for Wales 

 

 

6.74 Implementation of the Placemaking Principles will ensure that well-being is 
maximised through sustainable development that promotes active and healthy 
lifestyles. The determinants of health and well-being, as set out under Policy 
SP12 Health and Well-being, must also be considered as a priority from the early 
design stage, and demonstrated clearly by development proposals. High 
standards of design will create attractive places with distinct local identity and a 
vibrant public realm offering accessibility for all, focused on hubs of mixed used 
development that is connected and well served by active travel and public 
transport.   

 

6.75 The Vale is rich with local character, heritage and natural beauty which must be 
respected and enhanced by new development. Development proposals must 
demonstrate considerate design, which is sustainable, minimises environmental 
impact and responds visually to its surroundings. As well as vibrant and 
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attractive, the public realm must be accessible and inclusive for all. Proposals for 
public realm improvements should consider measures to assist people with 
physical or sensory impairments. 

 

6.76 New development within the Vale should contribute to places with a variety of 
uses, services and facilities, where people can live, work and enjoy. Housing 
developments must offer a range of housing types and tenure to accommodate a 
range of needs and be in sustainable locations where there is access to a variety 
of uses. A mix of uses helps to create places that are inviting and sustainable; 
offering positive interactions between people, businesses and the environment, 
and reduces the need to travel. Developing to high densities will make the most 
effective use of land, maximise development potential, improve connectivity and 
encourage active travel.  

 

6.77 Multi-functional spaces include public open space, streets or mixed-use buildings 
which offer safe and welcoming space for people to interact, socialise, work, 
exercise or relax. Green Infrastructure should be integrated into public spaces to 
improve visual quality, add amenity value, encourage physical activity and 
interaction with nature as well as sustainable drainage and ecological benefits.  

 

6.78 Development will be favoured where meaningful community involvement has 
been demonstrated. Engagement with local people where they have the 
opportunity to contribute to development proposals is valuable for placemaking 
as it creates a sense of ownership and belonging amongst communities.  

 

6.79 Major development proposals must be supported by a Placemaking Statement to 
demonstrate clearly how proposals for new development will achieve 
placemaking. Placemaking Statements will explain the aspects of the 
development and measures taken to ensure that the proposal accords with the 
Placemaking Principles. Evidence should be included to demonstrate how each 
Placemaking Principle has been met.  
 

 

HEALTH AND WELL-BEING 
 

6.80 The health and well-being of our communities is crucially important to delivering 
long term sustainable development and placemaking. This includes physical, 
mental and social well-being. Key to the Plan is ensuring access to good quality 
services and facilities exists and that people of all ages and backgrounds receive 
the access they need to live full, productive and prosperous lives. 

 

6.81 Planning and health need to be considered together in two ways: in terms of 
creating environments that support and encourage healthy lifestyles, and in terms 
of identifying and securing the facilities needed for primary, secondary and 
tertiary care, and the wider health and care system. 
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SP6 – CREATING HEALTHY AND INCLUSIVE PLACES AND SPACES  

 

All development shall seek to create healthy and inclusive places that improve health 

inequities and social cohesion. This will be achieved by:  

 

A. Ensuring development proposals are designed to facilitate accessible healthy 

environments to address relevant determinants of health positively, particularly 

in response to local health needs.  

B. Ensuring that all places and developments are as inclusive as possible, capable 

of adapting to a broad range of changing needs and delivering a high quality of 

life, where no one is excluded.  

C. Enabling Opportunities for access to healthy food choices 

D. Supporting the provision of new and enhanced community and healthcare 

facilities.  

E. Protecting existing public health and well-being.  

 

Major Developments will be required to be accompanied by Health Impact 

Assessments to fully consider their health implications. 
 

 

6.82 Policy SP6 seeks to ensure that development proposals promote health and well-
being. Whilst many of the complexities of promoting health and well-being exist 
beyond the remit of the planning system, it is recognised that the quality of the 
environment that we inhabit and the activities that take place within these spaces 
have crucial impacts on them. The wider determinants of health (Figure 20) 
illustrate the relationship and interactions between the built environment and 
physical and mental well-being. 

 

 
Figure 20: The Wider Determinants of Health. Source: Dahlgren and Whitehead (1991) R: Barton and 

Grant (2006) 
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6.83 To ensure new development responds appropriately to health and well-being 
needs, and tackles health inequalities, a health in all policies approach will be 
followed. This ensures that new policy considers its health implications by 
seeking to avoid negative health outcomes and improving them where possible. 
This embeds health and wellbeing as a key policy issue throughout all relevant 
policies within the plan and is underpinned by Policy SP6.   

 

6.84 Healthy Places and Spaces are those which incorporate a high standard of 
design that responds to health and well-being needs of all users and the 
placemaking principles;  facilitate high levels of multi-modal accessibility for all 
journeys to necessary services and facilities; the provision of quality active travel 
infrastructure and open spaces, including sport facilities; the provision of green 
infrastructure and spaces for socialising, including spaces for growing food; and 
high-quality and appropriate housing accommodation. Ensuring these will 
guarantee determinants of health affected by planning are addressed positively. 
 

6.85 Inclusive places are those that deliver equality of accessibility and opportunity, 
enabling everyone to participate fully in society and people to remain in their 
homes and communities as their needs change. Relatively small modifications 
can have a significant impact on the ability of people to enjoy their local area, 
such as incorporating appropriate lighting to reduce the fear of crime, providing 
places for people to rest and socialise. Careful design can ensure that places are 
welcoming for all generations, removing barriers that prevent people from 
meeting their needs or enjoying active lives. In this respect there is considerable 
cross over between health and wellbeing and the delivery of placemaking as set 
out in Policy SP5.  

 
6.86 The availability of local healthy, affordable food is associated with improved 

attitudes towards healthy eating and healthier food purchasing behaviour, as well 
as changes to dietary behaviour, such as increased fruit and vegetable 
consumption. The provision of areas for growing food within new development 
offers the opportunity for individuals and communities to have access to fresh 
fruit and vegetables, contributing to healthy lifestyles and encouraging physical 
activity.  

Additionally, gardening and food growing can also contribute to mental wellbeing 
and social inclusion, and provide economic, environmental, and educational 
benefits. Depending on the proposal, the incorporation of areas for growing 
could count towards the provision of on-site open space requirement.  The 
provision of allotments is the most common way to provide informal opportunities 
for local food production. However, where there is limited scope to provide 
designated outdoor growing spaces, creative solutions should be 
explored.  Such measures could include the planting of fruit trees, the provision 
of containers and raised beds within landscaping schemes, the creation of 
growing spaces within communal gardens, internal courtyards and roof gardens, 
or by utilising incidental spaces. In larger developments this could also include 
areas of land unsuitable for buildings.  
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6.87 Health inequalities exist across the Vale of Glamorgan, both spatially and 
between different population groups. Compliance with Policy SP6 will ensure that 
where possible these health inequalities are addressed. Data sets that identify 
inequalities include the Welsh Index for Multiple Deprivation6, and publications 
from Public Health Wales and Cardiff and the Vale University Health Board. 
These should be used to inform Health Impact Assessments (HIAs) 

 

6.88 HIAs consider how the population will be affected by development, assessing 
both positive and negative health impacts. A key consideration of these is 
ensuring health inequalities are not increased by proposed developments. All 
development which falls under the threshold for undertaking a HIA, should still be 
designed to maximise the impact it can make to promoting healthy communities 
and reducing health inequalities. In these cases, where inequalities are identified, 
how a proposed development will achieve this should be set out in a planning 
statement.  

 
6.89 HIAs will be required when assessing major developments (10 or more dwellings 

etc.) in order to consider their health implications. Guidance on completing HIAs 
has been produced by the Welsh Health Impact Assessment Unit7. Further 
guidance on the requirements for HIAs will be set out with Supplementary 
Planning Guidance.  

 

6.90 An important contributing factor to poor diet and health in is the distribution and 
access to Food and Drink Uses, such as hot food takeaways, cafes and 
restaurants with a takeaway service. This is of particular relevance in areas of 
deprivation. In some locations there is an issue where such uses cluster together, 
reinforcing the ease of and access to unhealthy foods. Consideration will 
therefore be given to controlling the proliferation of, and therefore access to, such 
uses within the Vale’s existing retail centres. 

 
6.91 A further role of the RLDP will be supporting the provision of health care facilities, 

and whilst the Vale of Glamorgan Council does not directly deliver healthcare 
facilities the Council does have a key enabling role. Working in partnership with 
the Cardiff and Vale Local Health Board provides an understanding of service 
capacity, changes in service delivery and the need for additional facilities, the 
RLDP can facilitate and identifying opportunities for new and improved provision. 

 
6.92 In consultation with local healthcare providers who deliver health infrastructure 

facilities in the Vale, developers of large housing developments (or where there 
are cumulative effects from a number of smaller developments), should have 
regard to whether there is a need to deliver appropriate health care facilities. The 
need for healthcare facilities, or other health-promoting infrastructure such as 
segregated cycle lanes or leisure facilities, should be considered in-step with the 
demands from new development. This is particularly necessary for large sites 
that may be phased during which time the demands created from a development 
may change.  

 
6 Welsh Index of Multiple Deprivation | GOV.WALES 
7 WHIASU HIA guidance: HIA_Tool_Kit_V2_WEB-1.pdf (phwwhocc.co.uk)  

https://www.gov.wales/welsh-index-multiple-deprivation
https://phwwhocc.co.uk/whiasu/wp-content/uploads/sites/3/2021/05/HIA_Tool_Kit_V2_WEB-1.pdf
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6.93 It is also essential that development proposals safeguard public health and well-
being, including the potential risks arising from climate change. In achieving this, 
development proposals must demonstrate that they will not result in an 
unacceptable impact on people and residential amenity, including from varying 
forms of pollution.  

 

SUSTAINABLE TRANSPORT  

 

6.94 The Vale of Glamorgan benefits from good transport connectivity by both rail and 
road that provides direct access to strategic network. However, the network 
experiences congestion at peak hours, leading to delays and the Council 
recognise the need for improvements to public transport services and walking 
and cycling infrastructure to encourage participation in active travel (walking and 
cycling) especially for shorter journeys within and between the Vale’s towns and 
villages. 

 

6.95 A key part of our strategy is to locate development in areas which are or can be 
made sustainable by encouraging a mix of uses within a development, limiting 
the need to travel, wherever possible, and offering a genuine choice with the 
priority being on walking, cycling and passenger transport. By decreasing 
reliance on private car use, such land use patterns will also help mitigate the 
ever-increasing threat of Climate Change by reducing greenhouse gas 
emissions.  

 

SP7: SUSTAINABLE TRANSPORT  

To help address the RLDP Vision and Objectives, the Plan encourages a modal shift 

towards sustainable forms of transport and increasing active travel opportunities. New 

development must support an enhanced transport network that increases the 

proportion of journeys being undertaken by sustainable travel modes. 

This will be achieved through: 

A.   

i. Appropriately siting new developments in sustainable and accessible 

locations where a range of services and facilities are within walking and 

cycling distance. 

ii Ensuring that new development is integrated with existing Active Travel 

Routes that provide a safe, inclusive, pleasant travelling experience, 

contributes to their expansion and improves connectivity within and between 

towns, villages and surrounding rural settlements. 

iii Ensuring that new developments are designed to encourage walking, cycling 

and public transport use as alternatives to private car use. 

iv Adopting appropriate levels of car and bicycle parking provision, reflecting the 

plans objectives for reducing car borne journeys in accordance with the 

Council’s adopted parking standards 
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v Improving accessibility and connectivity to sustainable transport facilities. 

vi Providing new or enhanced transport services and facilities where 

appropriate. 

vii Supporting and facilitating the delivery of the South Wales Metro. 

viii Safeguarding former railway lines for potential and existing Active Travel 

routes. 

ix Providing the necessary infrastructure for ULEVs in appropriate locations. 

 

B. As appropriate, new development proposals will be required to provide Transport 

Statements, Transport Assessments and Travel Plans to ensure the delivery of 

travel choice and sustainable opportunities for travel. 

 

C. New developments anticipated to have an adverse impact on the transport 

network will be expected to contribute towards capacity and mitigation measures. 

Proposals that require new transport infrastructure will be required to make a 

proportionate financial contribution. 

 

6.96 In light of the Sustainable Transport Hierarchy outlined in Planning Policy Wales 
(Edition 11) and the target included in Llwybr Newydd, the new Wales Transport 
Strategy 2021 for 45% of journeys to be made by public transport, walking and 
cycling by 2040, it is essential for the RLDP to include an ambitious strategic 
policy that addresses sustainable travel choices in the Vale of Glamorgan. 

 

6.97 Policy SP7 sets out the plans approach for encouraging sustainable transport 
use, indicating that all new development proposals will be required to contribute 
to creating an accessible, sustainable, safe, integrated and well-connected 
transport network. This should be met both within and outside of the development 
area and proposals should demonstrate that transport provision associated with 
development proposals will be appropriate, both in terms of modal choice and the 
capacity of the highway network to accommodate additional trips for all modes. 

 

6.98 Active travel should be the natural first choice for everyday journeys and thus, all 
new development should prioritise walking, cycling and use of public transport at 
the earliest stages including how the proposal provides connectivity to existing 
areas and what opportunities are available for enhancing active travel 
connections. Developers should be able to demonstrate that transport provision 
associated with development proposals will be appropriate, both in terms of 
modal choice and the capacity of the highway network to accommodate 
additional trips for all modes. 

 

6.99 It is also important that development is respectful of the existing scale and 
character of the area. The private vehicle requirements of the development 
should not have a significant adverse effect on the wider environment and the 
amenity of residents, such as through unacceptable levels of trip generation or 
result in displacement parking. Developers should be able to demonstrate that 
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transport provision associated with development proposals will be appropriate, 
both in terms of modal choice and the capacity of the highway network to 
accommodate additional trips for all modes. If new developments are likely to 
have an adverse impact on the surrounding transportation network, they will be 
required to contribute towards improved capacity and mitigation measures. 

 

6.100 New developments which are likely to result in significant transport impacts must 
be supported by Transport Statements, Transport Assessments and Travel 
Plans, as appropriate, to ensure the delivery of sustainable opportunities for 
travel in line with the latest Welsh Government guidance. A Transport 
Assessment provides detailed information on the likely transport impact of a 
proposed development and is submitted in support of a planning application; a 
Transport Statement is a lower level of assessment for smaller developments. 
Travel Plans are long-term management strategies for integrating sustainable 
travel proposals into the planning process and are often required where the 
proposal is required to be supported by a full Transport Assessment. The 
implementation of the Travel Plan will be secured as part of a planning 
permission. 

 

6.101 The Council has adopted minimum parking standards within residential 
developments in order to overcome issues associated with low parking provision. 
In determining the right levels of parking, the Council will consider the anticipated 
demand from the type of housing proposed, the likely occupiers, the design of the 
public realm and highway, the proposed parking design solutions and any local 
restrictions. 

 

 

AFFORDABLE AND SPECIALIST HOUSING 

 

6.102 The delivery of affordable housing is a key objective of the LDP Strategy, with the 
relative strength of the Vale of Glamorgan’s housing market over the last 10 
years having resulted in many local people experiencing difficulties purchasing 
suitable housing on the open market. 

 

6.103 The latest Local Housing Market Assessment (2021), published in January 2022, 
identifies that for the period 2021-2026, there is a need for 1,205 new affordable 
homes per annum. This comprises: 

• 915 units of social rented accommodation 

• 211 units of intermediate rented housing 

• 79 units of low-cost home ownership 
 

6.104 The existing backlog of need from people on the housing waiting list is most 
acute within Barry and Penarth/Llandough, although there are significant people 
on the waiting list across all areas of the Vale. Much of the need for affordable 
housing consists of smaller one and two-bedroom units for social rent across 
many parts the Vale of Glamorgan, reflecting societal trends in household 
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composition and the high prevalence of single person households and 
households comprising of couples with no children. 
 

6.105 In March 2022, a new methodology for the preparation of LHMAs was published 
by Welsh Government with the requirement that emerging LDPs must now be 
based on the outputs of an LHMA prepared using the new methodology. Work 
has progressed on the preparation of an updated LHMA using this new 
methodology. However, a new version of the LHMA tool was published on 30th 
June 2023, which updated the default data and included the new May 2022 
electoral wards. Due to the timescales for the preparation of the Preferred 
Strategy, it was not possible to complete a new LHMA report utilising the new tool 
as part of the evidence base to inform the Preferred Strategy. However, an initial 
review of the high-level outputs of the draft LHMA indicates that the level of need 
for affordable housing remains high. It is intended that the final LHMA will be 
included as part of the evidence base for the Deposit Plan once signed off by 
Welsh Government.  
 

6.106 To help address the need identified, the Council anticipates that the current land 
supply identified in SP3 together with new allocations will deliver a minimum of 
2,000 affordable dwellings through the planning system over the plan period. The 
overall affordable housing target will depend on the viability of area specific 
targets and the spatial distribution of new and windfall sites and will therefore be 
revised for the Deposit LDP to take account of additional housing sites to be 
identified and to reflect updated viability evidence. Details on the affordable 
housing contributions from the existing housing land bank and those arising from 
the projected windfalls are set out in the Council’s Housing Land Supply 
Background Paper. 

 

SP8: AFFORDABLE AND SPECIALIST HOUSING 

The residential requirement identified in Policy SP3 will be expected to contribute to 

the established community housing needs of the Vale of Glamorgan by delivering a 

minimum of 2,000 affordable residential units over the plan period. 

 

In meeting this target, the plan will ensure that new housing developments provide for 

a mix of housing tenures, types, and sizes of homes, including specialist 

accommodation to meet the needs for residents with care needs and an ageing 

population, in accordance with the Council’s latest Local Housing Marking Assessment 

and Older Persons Housing Strategy. 

 

6.107 The Council’s Older Persons Housing Strategy Creating Homes and 
Neighbourhoods for Later Life 2022-36 sets out a vision in the Vale of Glamorgan 
Council which is: ‘to secure the best quality of life for older people to live as 
independently as possible in later life. This means delivering a range of 
accommodation that enables older people to live fulfilling lives and enjoy good 
health in attractive homes that meet their needs and allow them to retain their 
independence as they age”.  
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6.108 The strategy projects that by 2037 there will be a need for some 1,357 specialist 
age designated housing, retirement housing (for social rent and for sale) and 
housing with care (extra care housing for social rent and for sale).  Highlighting 
the importance for the Council and its partners to address future housing needs 
associated with an aging population through the provision of appropriate housing 
solutions arising from a growing older population.   To address this forecast need, 
the strategy identifies a range of mechanisms for delivery including the LDP 
which is seen to have a key role in encouraging private and social housing 
providers to develop a range of mainstream housing that is suited and attractive 
to older people. 

 

6.109 For these reasons, both Strategic Housing Policies SP3 and SP4 make 
provisions for new housing developments to include specialist housing such as 
older persons housing as part of the overall mix with residential developments, 
including where affordable housing is sought through planning contributions.  

 

6.110 Housing for older persons covers a spectrum of needs, from sheltered housing 
(where residents live mainly independent lives whilst sharing some communal 
facilities) through to extra care housing and care homes, where a level of 
personal health care is typically provided. In addition to accommodation largely 
related to the needs of older people, there are other types of adapted 
accommodation that provide for other health-related needs. These would also fall 
within the provisions of this policy. 

 

6.111 Further details on the mechanisms for delivering specialist housing will be set out 
in the Council’s Affordable Housing Supplementary Planning Guidance. 

 

SP9: GYPSY AND TRAVELLERS 

 

Land will be made available to accommodate unmet Gypsy and Traveller 

accommodation identified in the latest Gypsy and Traveller Accommodation 

Assessment for the provision of 11 residential pitches by 2036. 

 

6.112 The Housing Act requires the Council to take account of the accommodation 
needs of the Gypsy and Traveller community through the preparation of the 
Gypsy and Traveller Accommodation Assessment (GTAA). The latest GTAA was 
completed in June 2022 and has been submitted to Welsh Government for 
approval. The GTAA has identified a need for 9 residential pitches in the five-year 
period up to 2026 and a further 2 pitches in remainder of the Replacement LDP 
plan period, giving a total need of 11 pitches until the end of Plan period.  
 

6.113 There are currently retrospective planning applications in respect of four pitches 
across two sites, which form part of the unmet need. If these applications are 
approved, the unmet need figure will be reduced. There may also be scope to 
accommodate extra plots at one of the sites that are currently unauthorised (to 
meet the additional pitch need as the occupants' children become adults). This 
would further offset the need. 

 



98 
 

6.114 Land will be identified to accommodate any unmet Gypsy and Traveller 
accommodation need in the Deposit Plan. The Deposit Plan will also include a 
criteria-based policy against which to assess applications for new or unexpected 
demand for Gypsy and Traveller accommodation, including extensions to existing 
sites. 

 
6.115 The GTAA also considers transit provision, recognising that there was a need for 

more transit provision in Wales, but it was identified there was no need to provide 
a transit site in the Vale based on current evidence. It is considered that transit 
provision is a regional issue and as such is being considered on a regional basis 
through the South East Wales Strategic Planning Group as part of the evidence 
base for the Strategic Development Plan.    

 

RETAIL, COMMERCIAL AND SERVICE CENTRES 

 

SP10:  RETAIL, COMMERCIAL AND SERVICE CENTRES 

The Hierarchy of Retail, Commercial and Service Centres within the Vale of 

Glamorgan is as follows: 

Town Centres - Barry Holton Road, Penarth, Cowbridge 

Town centres provides (or have the potential to provide) a range of shops, services, 

businesses, cultural, leisure and community facilities to a significant hinterland which 

includes smaller neighbouring towns or a number of suburbs. 

District Centres - Barry High Street, Llantwit Major 

District centres provide (or have the potential to provide) a range of shops, services, 

businesses and community facilities to a hinterland which includes neighbouring 

villages or a few surrounding suburbs. 

Village and Local Centres - Barry: Main Street, Cadoxton; Vere Street, Cadoxton; 

Park Crescent; Barry Road, nr. Cadoxton; Upper Holton Road 

Dinas Powys: Cardiff Road; Dinas Powys Village Centre 

Penarth: Cornerswell Road 

Rhoose: Fontygary Road 

St Athan: The Square 

Village and Local Centres provides (or have the potential to provide) essential shops 

and services to a surrounding community including nearby villages and hamlets. 

Neighbourhood Centres - Barry: Bron-y-Mor; Cwm Talwg; Gibbonsdown Centre; 

Park Road 

Boverton 

Dinas Powys: Camms Corner; Castle Court/The Parade 

Llantwit Major: Crawshay Drive  

Penarth: Pill Street; Tennyson Road 

Neighbourhood Centres provide (or have the potential to provide) essential shops 

and services to its immediate residential area) 
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The centres identified above are the preferred locations for a range of uses, 

including retail, leisure, office, visitor accommodation and appropriate residential and 

community facilities. Development proposals must be in keeping with the defined 

role of each centre. 

New development within the Retail, Commercial and Service Centres should accord 

with the defined role of each centre within the hierarchy and support the vitality and 

viability and increase footfall within the centres. 

 

6.116 The role of traditional town centres as retail centres is changing and their future 
regeneration and revival will involve repurposing to create multi-functional ‘retail, 
commercial and service centres’ that meet the needs of the community they 
serve. To recognise the need to move away from the traditional retail role of 
Town Centres and in accordance with Future Wales Town Centre First Policy, 
Policy SP9 adopts a more flexible approach to non-retail uses to create a mix of 
retail, commercial, leisure, residential etc. To maintain the long-term viability and 
vitality of the Vale’s retail centres the plan will seek to enable them to evolve into 
multifunctional centres containing a broad range of retail, leisure and services 
that function as places and spaced for socialising, working, studying and 
enjoying.  

 
6.117 Development proposals in Centres will apply the Placemaking Principles in Policy 

SP5, ensuring that Centres are attractive, safe and welcoming. Centres will be 
accessible for all and prioritise sustainable transport; they will be well served by 
active travel infrastructure and public transport that connects to surrounding 
settlements. 

 
6.118 Centres are considered as sustainable places to live and where appropriate could 

incorporate small new scale residential development through, for example the 
conversion of upper floors. They should also include multifunctional open green 
spaces to improve amenity, visual quality and provide environmental and health 
benefits.  

 
6.119 Barry (Holton Road), Penarth and Cowbridge are identified as Town Centres at 

the top of the hierarchy due to their large number and widest range of retail, 
leisure and services. Town Centres play an important role in their provision of 
retail and services as they serve surrounding and wider communities, which are 
well connected by sustainable transport. The range and number of retail, leisure 
and services and the significance of their wider role increases as Centres move 
up through the hierarchy from Neighbourhood Centres, Village Centres, District 
Centre and Town Centre.  

 
6.120 Policy SP9 will need to be considered alongside detailed policies seeking to 

manage edge and out-of-town retailing. 
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SP11: RETAIL FLOORSPACE  

 

New retail floorspace should be directed to the town and district centres identified in 

Policy SP10. There is capacity for between 4,282 and 5,862 sqm (net) of new 

convenience retail floorspace with the Vale of Glamorgan. Where quantitative and 

qualitative need has been evidenced and suitable sites are not available within the 

town and district centres, the sequential test will be followed. Where need is identified, 

proposals must conform with the requirements of relevant RLDP Policies.  
 

6.121 Retail provision within the Vale of Glamorgan is largely concentrated within Barry 
town centre and Penarth, Cowbridge and Llantwit Major district centres. These 
retail areas are characterised by a range of local and national retailers and serve 
relatively wide catchment areas. In addition, local and neighbourhood centres 
provide an important local service for their immediate catchment area and 
provide opportunities for reducing journeys by car.  

 
6.122 The latest Vale of Glamorgan Retail and Leisure Study (June 2023) provides an 

updated quantitative need and qualitative assessment of both convenience 
(food), comparison goods (clothing, electronic items etc.) and town centre leisure 
uses such as bars, cafes, and restaurants across the authority. The study 
identified that over the plan to 2036 there is qualitative capacity for between 
4,282 and 5,862 sqm net of convenience food retail floorspace and 432 sqm net 
and 679 sqm net of comparison floorspace. Spatially, the study identifies the 
potential need for additional need convenience food retailing within the retail 
centres of Barry, Penarth and Llantwit Major which the report recommends would 
lead to potential improvements in the vitality and viability of these centres, whilst 
also recognising a general qualitative need for encouraging a diverse range of 
uses within the Vale’s main town and district retail centres. 

 

6.123 In considering proposals for additional convenience and comparison retail 
proposals the Council will consider how proposals contribute to national policy 
“Town Centres First” objectives to support diverse multifunctional centres that 
function beyond the traditional role of town shopping centers, expanding their role 
as places which offer opportunities to access range of shopping, commercial and 
leisure opportunities as well as places of employment, education, civic identity 
and social interaction.  

 

INFRASTRUCTURE 

 

6.124 Many forms of development place additional demands on services and facilities 
which will affect their ability to meet the needs of the community. The provision of 
new infrastructure, as well as the safeguarding, improvement and efficient use of 
existing infrastructure is central to ensuring that all new development proposed 
within the Plan period contributes to achieving the Plan’s vision of creating 
sustainable communities. Timely delivery of necessary infrastructure that 
supports and mitigates the impact of new development is therefore essential to 
support our Spatial Strategy. 
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SP12: COMMUNITY INFRASTRUCTURE AND PLANNING OBLIGATIONS 

 

Where appropriate and having regard to development viability, the Council will seek 

to secure new and improved community infrastructure, facilities, and services 

appropriate to the scale, type, and location of proposed developments through the use 

of planning obligations. Community infrastructure may include the provision or 

improvement of:  

 

A. Affordable and specialist housing.  

B. Educational provision and facilities.  

C. Transport infrastructure and facilities for pedestrians, cyclists, public transport, 

and vehicular traffic.  

D. Public open space. 

E. Community Growing Spaces such as allotments 

F. Green infrastructure. 

G. Public art 

H. Leisure, sport, and recreational facilities. 

I. Biodiversity Enhancement. 

J. Community facilities. 

K. Healthcare facilities. 

L. Service and utilities infrastructure, including digital infrastructure. 

M. Environmental protection and enhancement such as flood prevention, town 

centre regeneration, pollution management or historic renovation. 

N. Recycling and waste management facilities; and  

O. Employment opportunities and complementary facilities including training and 

working hubs. 

 

The delivery of new or improved infrastructure, or other appropriate measures, must 

be undertaken in a timely and coordinated manner to meet the needs of existing and 

planned communities prior to, or from the commencement of, the relevant phases of 

development. 
 

6.125 The quality, accessibility, and range of community infrastructure available to meet 
the needs of new developments is vital to the creation of sustainable 
communities. Policy SP12 sets out the requirements for ensuring all new 
developments in the Vale of Glamorgan are supported by appropriate services 
and facilities to meet their needs and the needs of the existing community, to 
create safe, sustainable, liveable, healthy and mixed communities. This may be 
through improvements to existing facilities or the provision of new infrastructure.  

 
6.126 When considering the infrastructure needs generated from development, this will 

be considered against the type of development proposed, the local 
circumstances and needs arising from the development and what it is reasonable 
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to expect the developer to provide considering the relevant national and local 
planning policies. Further information will be set out in the Council’s 
Supplementary Planning Guidance on Planning Obligations.  In addition, site 
specific community infrastructure is identified under relevant site allocations set 
out in Policies 4.1 to 4.5. 

 
6.127 In most cases, the Council will encourage developers to provide facilities and 

infrastructure on site to serve the future occupiers of the development. Where this 
is the case, these ‘in-kind’ contributions will be considered when calculating the 
amount of any off-site contributions. Where a development is considered to meet 
all its needs on site and mitigate its impacts through sufficient in-kind 
contributions, it is unlikely that any additional financial contributions will be 
sought.  

 
6.128 Where they satisfy the policy tests, (i.e., are necessary; relevant to planning; 

relevant to the development to be permitted; enforceable; precise and reasonable 
in all other respects), the Council will use planning conditions rather than 
Planning Obligations to secure the necessary community infrastructure required 
as a result of the development (Planning Policy Wales and Circular 16/2014 ‘The 
Use of Conditions for Development Management’).  

 

6.129 Section 106 agreements are voluntary and require the cooperation of the 
developer to be delivered. However, where a developer fails to show they can 
adequately mitigate the impacts of their development, either through planning 
obligations or other measures, it is likely that the application will be refused. 

 

PRODUCTIVE AND ENTERPRISING PLACES 

 

ECONOMIC GROWTH 

 

6.130 The LDP seeks to adapt to changing economic circumstances in the Vale of 
Glamorgan and the changing nature of employment over time through the 
provision of a diverse range of new employment sites and safeguarding existing 
employment areas. 

 

6.131 To ensure that sufficient land exists to meet local employment needs, the Council 
commissioned an Employment Land Study (ELS) (2022), to provide an 
assessment of the existing supply of employment land and employment areas, 
and to identify future employment land needs over the plan period within the 
context of the wider South East Wales region. 

 

6.132 The study highlighted that the Vale’s economic activity is primarily within the 
industrial and manufacturing sectors, which is focused spatially around 3 market 
areas which are Barry, Cardiff Airport and Bro Tathan (St Athan) and the Rural 
Vale (primarily Llantwit Major, Cowbridge, Llandow and smaller rural 
diversification schemes). 
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6.133 In terms of future employment land need, the study has identified a need for 
67.8ha of employment land over the plan period (including a 5-year flexibility 
buffer). Following an assessment of existing employment land within the Vale, the 
study concluded that there is sufficient employment land to meet the need over 
the plan period, and that this provision has the potential for supporting some 
5,338 additional jobs over the plan period. 

 

SP13: EMPLOYMENT GROWTH  

 

To support job growth and economic prosperity across the Vale of Glamorgan over 

the plan period and to meet the projected employment land needs of 67.8 hectares of 

employment land, and the delivery of up to 5,338 jobs, provision of 168 net hectares 

of employment land for B1 (Office and Light Industry), B2 (General Industries) and B8 

(Distribution and Storage) employment uses is provided at the following major and 

local employment locations: 

 

Major Employment Allocations*:  

1. Land east of Cardiff Airport, Rhoose (16.3 ha net) 

2. Land south of Port Road (Model Farm), Rhoose (44.75 ha net) 

3. Bro Tathan East, Aerospace and Business Park (48.5 ha net) 

4. Land to the South of Junction 34, Hensol (29.59 ha net) 

 

Local Employment Allocations: 

5. Atlantic Trading Estate, Barry (6.21 ha net) 

6. Windmill Park, Hayes Road, Barry (3.6 ha net) 

7. Vale Business Park, Llandow (12.4 ha net) 

8. Land to the South of Junction 34 M4 Hensol (Area D 6.64 ha net) 

 

Employment Regeneration Opportunity Areas:  

Proposals for redevelopment and enhancement of existing land and premises for B1, 

B2 and B8 and Low and Zero Carbon related employment and infrastructure proposals 

will be supported at: 

9. Former Aberthaw Power Station 

10. No.2 Port, Barry Docks 

 

*Complimentary ancillary non-B uses maybe permissible where these would provide 

supporting services for existing and future businesses and their employees.  

 

6.134 Policy SP13 sets out the spatial employment land provision for the Vale of 
Glamorgan over the plan period, consisting of a hierarchy of strategic and local 
employment sites which are well located to the 3 key employment market areas 
identified within the ELS, providing for flexibility of choice of to meet the Vale’s 
employment land need over the Plan period.   
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6.135 To meet the projected employment land need of 67.8 net hectares, Policy SP12 
makes provision for 168 net hectares, which reflects the existing available 
employment land supply within the Vale on April 1st 2021. A large proportion of 
the existing supply is concentrated the Cardiff Airport and Bro Tathan Enterprise 
Zones and at Junction 34 of the M4, with additional land identified at local 
employment areas at Barry and Llandow. 

 

 

Major Employment Allocations 

 

6.136 The employment land hierarchy contains four strategic sites - Bro Tathan (St 
Athan) Aerospace and Business Park, land east of Cardiff Airport Business Park 
and land south of Port Road (Model Farm) which together make up the Cardiff 
and St Athan Enterprise Zones and Land to the South of Junction 34.  Their 
position as major employment sites within the employment hierarchy reflects their 
importance as key areas of investment and employment opportunities within the 
Vale. 

 

6.137 Cardiff Airport and Bro Tathan are seen to offer significant opportunities for the 
development of aerospace and advance manufacturing, research and 
development and innovation within the Vale of Glamorgan, building on the 
existing skills base of Cardiff Airport, British Airways Maintenance Cardiff, and 
more recent development at Bro Tathan Enterprise Zone. Their importance to the 
wider region is recognised in Future Wales, the National Plan, which identifies 
Cardiff Airport as one of 4 Strategic Gateways to Wales (Policy 10), stating that: 

 

“Cardiff Airport is an essential part of Wales’s strategic transport infrastructure. It 

is an international gateway connecting Wales to the world and is an important 

driver within the Welsh economy. Cardiff Airport is located within the Cardiff Airport 

and Bro Tathan Enterprise Zone which offers opportunities for investment in the 

site and surrounding areas. The Enterprise Zone offers a wide range of 

development sites and business accommodation, providing opportunities for the 

development of bespoke facilities or investment in existing accommodation” 

(Future Wales, page 82) 

 

6.138 Land east of Cardiff Airport lies to the east of the Airport and the existing 
Airport Business Park and is adjoined by the A4226 to the north and Port Road to 
the south. The Welsh Government and the Vale of Glamorgan Council own most 
of this land, which is allocated as a mixed-use employment and training 
opportunities. The Council with Cardiff and Vale College are presently exploring 
potential development of a new Cardiff and Vale College campus for advanced 
manufacturing on 2.7ha of land to the south-east of the existing Airport Business 
Park and could house up to 2,000 students and staff. The Council wish to see the 
development the remainder of the site for a commercial business park, potentially 
linked to the adjacent Model Farm proposals and a masterplan is currently being 
prepared for this. 
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Figure 21: Cardiff Airport and Gateway Development Zone Source: Cardiff Airport and Gateway Development 

Zone SPG (December 2019) 

 
6.139 Land south of Port Road (Model Farm) Rhoose is currently subject to an 

appeal for non-determination of an outline planning application for a B1, B2, B8 
Business. If the appeal is allowed, the site is anticipated to deliver 1.7 million sq. 
ft of Class B1, B2 and B8 offices, light industrial and warehousing and distribution 
units, alongside car parking, landscaping, drainage infrastructure and biodiversity 
enhancement works which include land for expansion of Porthkerry Country Park 
to the south (Figure 16). The site’s proximity to Cardiff Airport and Bro Tathan 
alongside future aspirations of Cardiff and Vale College provides the opportunity 
to develop the area into a high-quality business cluster. 

 

6.140 Bro Tathan East (St Athan) is located approximately 5 miles from Cardiff 
Airport, which together form the Welsh Government St Athan and Cardiff Airport 
Enterprise Zone. Since its designation in 2013 as one of 6 Enterprise Zones in 
Wales investment from the Welsh Government at Bro Tathan has provided some 
1200 new jobs and has seen the refurbishment of the existing MOD hanger and 
buildings, the development of 32 ha of employment land (Bro Tathan North) and 
a new northern access road as well as improvements to the B4265.  Bro Tathan 
is now home to a diverse range of businesses in high technology sectors 
including engineering/ technology research (Cardiff University), specialist drone 
manufacturer, cyber security start-up business and vertical farming. 

 

6.141 The 48.5 ha of land allocated under SP13.3 relates to the next phase of 
investment at Bro Tathan East zone which the Welsh Government has indicated 
will be ready for development in 2025. Reflecting the Welsh Government’s 
continued aspirations to develop the Bro Tathan East into a high-quality mixed 
use business park. The Council’s ELS indicated an absence of ancillary facilities 
available to those employed at Bro Tathan, accordingly Policy SP13 allows for 
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the provision complimentary ancillary uses to support those employed at Bro 
Tathan. 

 

6.142 In addition to the land allocated, Bro Tathan is identified as an existing 
employment area, which will enable further opportunities for employment uses to 
developed over the longer term. 

 

 

 
 
Figure 22: Bro Tathan Y Porth Development Brief (July 2020) 

 
 

6.143 Land South of Junction 34, M4 is occupied by Renishaw PLC, who acquired 
the site in 2011. Its strategic position adjoining the M4 motorway presents the 
Vale of Glamorgan with the opportunity for development of strategic scale 
industrial and logistics businesses. Outline planning consent was granted in 2016 
for up to 151,060 sqm of Class B1, B2 and B8 uses; a Hotel/Residential Training 
Centre (Class C1/C2); and up to 1,300 sqm ancillary uses within Classes A1, A2, 
A3; alongside 30.5 ha of green infrastructure. The proposals (Figure 18) include 
the expansion of Renishaw existing manufacturing in the 40,000 sqm of 
warehousing (2019/01421/RES, approved May 2021), and a 6.64 ha business 
park which will contribute to meet identified local employment needs (SP13.8). 
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Figure 23: Future Land Uses Land South of Junction 34, M4 Source: Planning application 2019/01421/RES 

 

Local Employment Allocations 

 

6.144 Local employment allocations comprise a further 28.85 hectares (net) of land for 
B1, B2 and B8 uses and are allocated to ensure that an appropriate range and 
choice of land is available to support local economic growth. These sites are 
generally located within or adjoining existing employment areas that support a 
variety of employment uses, and provide opportunities local small enterprises and 
start-ups, enable established business to expand and are attractive areas for 
local business investment. 

 

6.145 The maintenance of a land bank of sites, particularly where growth sectors can 
be accommodated, is vital to the success of the areas’ economic development 
initiatives and investment. Therefore, proposals for alternative uses on the 
strategic and local employment site allocations identified in Policy SP13 for non-
employment purposes will not be permitted to protect their status as important 
employment sites. 

 

Employment Regeneration Opportunity Areas 

 

6.146 Policy SP13 identifies two Employment Regeneration Opportunity Areas at the 
Former Aberthaw Power Station and the Operational Port of Barry Docks, which 
the plan considers as important areas for supporting the LDP objectives for 
Climate Change and Greening the Vale’s economy, facilitating the growth in 
renewable and low carbon energy production and businesses. 
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6.147 Aberthaw Power Station has been acquired by the Cardiff Capital Region 
(CCR) following investment of £38.4million and will see the former power station 
transformed into a Green Energy Park, which may include: 

 

• The production of renewable and green energy projects. 

• Battery storage facility to support the green energy projects. 

• A zero-carbon manufacturing cluster, including green hydrogen production 

facilities. 

• A green energy innovation centre to promote innovation, growth, 

knowledge, and community interaction with the zero-carbon future of 

Wales, and  

• A bio-diversity ecology park which will include a visitor centre, providing 

amenities to the local community. 

 

6.148 A Masterplan is currently being prepared by CCR Energy to inform the future 
development. The first phase of redevelopment will involve the demolition of the 
power station and remediation works which is expected to begin in 2023 and will 
take several years to complete. 

 

 
Figure 24: Aberthaw Green Energy Hub Concept Plan Source: 

 

6.149 Port facilities are an important regional infrastructure and economic asset within 
the South East Wales region and are acknowledge as such within Future Wales 
which states that “Local Development Plans should consider the role of the ports 
locally, regionally and nationally and establish frameworks to support their 
operation and potential expansion”. In the Vale, Barry Docks provides a valuable 
source of local employment and has been the focus of regeneration for Barry with 
the redevelopment of Barry Waterfront for housing, retail, and recreation. 

 

6.150 No2 Dock, Barry Docks which is owned by Associate British Ports (ABP) 
represents the second stage in the regeneration of Barry Docks which shall focus 
on enhancing the docks’ economic role for the future.  The identification of the 
area as an Employment Regeneration Area is reflects vision and aspirations of 
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ABP contained within its long-term strategy Future Ports: Barry which sets out its 
employment areas and operational port land at No2 Dock to 2035, which focuses 
on developing the port around low and zero carbon sectors alongside traditional 
marine related industrial uses.  

 

 
Figure 24: Future Ports: Barry Docks Land Use Proposals  

Source: https://www.abports.co.uk/media/up4dk5s3/20220726-abp-barry-port-vision-v1-1-web-

format.pdf 

 

6.151 Potential projects identified within the proposals include redevelopment of 
existing industrial areas within the operational port for low carbon energy cluster 
including green energy production, carbon capture facilities and hydrogen 
production, as well enhance road and rail access. To adapt to climate change, 
new development in the port will also need to incorporate necessary measures to 
address flood risk. 

 

6.152 It is hoped that the growth in the renewables sector at Aberthaw and Barry Docks 
will create new highly skilled jobs and significantly boost the economy. 
Accordingly, Policy SP13 supports the growth of these sectors alongside B1, B2 
and B8 employment. 

 

TOURISM 

 

6.153 The Vale’s coastal and rural setting, along with its rich culture and historic 
environment are valuable assets for tourism and leisure. Attractions such as the 
Glamorgan Heritage Coast, Whitmore Bay, Barry Island and Penarth, as well as 
its location within the South East Wales region make the Vale of Glamorgan an 
attractive destination for day visitors, as well as those wishing to stay for longer.  

 

https://www.abports.co.uk/media/up4dk5s3/20220726-abp-barry-port-vision-v1-1-web-format.pdf
https://www.abports.co.uk/media/up4dk5s3/20220726-abp-barry-port-vision-v1-1-web-format.pdf
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6.154 The Vale’s tourism assets provide a valuable source of local employment, 
employing over 2,000 people and generating some £203 million of visitor 
expenditure both directly and indirectly. 

 

SP14: SUSTAINABLE TOURISM  
  
Proposals which promote the Vale of Glamorgan as a destination for Sustainable 
Tourism will be favoured. Development proposals should contribute to the positive 
image of the Vale as an attractive and sustainable tourist destination by:  
 
A. Promoting opportunities for visitors to engage in forms of tourism that have a low 

impact on the environment.  

B. Protecting and enhancing existing tourism attractions and leisure facilities;  

C. Enhancing the visitor economy, attracting local investment, providing local 

employment opportunities and contributing to rural diversification.  

D. Recognising and protecting the Vale’s distinct local identity, built and natural 

environment as assets to tourism;  

E. Providing a variety of tourism opportunities, particularly through all year-round 

facilities and a range of appropriately located visitor accommodation. 

 
 

6.155 Policy SP14 seeks to support the provision of new and enhanced tourism 
facilities, whilst emphasising the importance for this to be undertaken in a 
sustainable manner, so that the natural and built tourism assets are maintained 
for the enjoyment of future generations. The RLDP will provide a policy 
framework which encourages new investment in appropriately located tourism, 
leisure and recreation facilities, and seeks to protect and enhance existing 
facilities, for the benefit of residents, visitors and the local economy.   

  
 

CLIMATE CHANGE 
 

SP15: CLIMATE CHANGE MITIGATION AND ADAPTATION  

All development proposals must respond to the challenges of climate change by both 

mitigating its causes and adapting to its impacts.  

The causes of climate change will be mitigated by ensuring new development 

proposals:   

A. Contribute to decarbonisation in their siting, design, construction, mixture of uses 

and, by following placemaking principles. 

B. Promote the principles of a circular economy by prioritising the reuse of existing 

buildings and the construction of more adaptable and durable buildings.  

C. Maximise resource efficiency and sustainable construction techniques, including 

sourcing materials locally. 

D. Include sustainable building design principles, incorporating passive building 

techniques where possible. 
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E. Maximise the opportunities for carbon sequestration from green infrastructure. 

F. Maximise the opportunities for renewable energy development, specifically in 

local search areas, to provide 70% of projected electricity demand by 2036.  

G. Promote the optimisation of energy supply and distribution options, including the 

provision of district heat networks. 

 

New development proposals will adapt to the impacts of climate change by:  

H. Being designed to respond to a warmer climate. 

I. Promoting urban shading and cooling through the provision of green 

infrastructure.  

J. Maximising water efficiency and minimise adverse impacts upon quality of water 

resource. 

K. Redirecting development away from areas of flood risk and ensure that new 

development suitably controls surface water run-off through the use of 

sustainable drainage systems and nature-based solutions. 

L. Redirecting development away from areas of coastal erosion. 

 

All applications must set out how they mitigate the causes of climate change and 

adapt to its impacts.  

Major Developments will be required to be accompanied by Energy Reports to 

display compliance with criterion D. Where it is proposed to demolish an existing 

building instead of reusing it, Whole Life Carbon Assessments will be required to 

ensure compliance with criterion B.  

6.156 The planning process in isolation cannot respond to the implications of climate 
change and the declared Climate Emergency, and there is a role to play for all 
sectors of society. However, it is imperative that outcomes of the process 
respond to these implications where possible. Policy SP14 seeks to achieve this 
by ensuring that new development mitigates the causes of climate change and 
adapts to its implications. Specifically, the causes will be mitigated by sensitively 
considering new development through placemaking processes and seeking to 
reduce emissions both directly and indirectly. Impacts will be adapted to by 
considering the implications of a warmer climate. This will require specific 
consideration in the design of schemes to consider whether they are appropriate 
given greater fluctuation in weather patterns, including more extreme weather 
events, as well as rising sea levels. 

 
6.157 Policy SP14 covers the principal areas where the planning process can mitigate 

the causes and adapt to the impacts of climate change. Responses to the 
implications are, however, wide ranging and cover multiple planning fields, for 
example, green infrastructure, sustainable transport, and placemaking. 
Therefore, whilst SP14 covers key issues at a high level, further detail is provided 
throughout the Strategic Policies to ensure that the appropriate level of attention 
is afforded to issues associated with climate change. This is specifically the case 
in relation to promoting modal shift and siting new development in locations that 
will reduce the need to travel, which is integral to achieving the Strategy and 
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reducing emissions from transport. Issues dealt with explicitly by Policy 14 are 
expanded upon below.  

 

6.158 New development will have to consider whether there are opportunities for 
achieving higher sustainable building standards, including zero carbon, to 
respond to the implications of climate change. This means:  

 

• Mitigation: Ensuring the design and construction of new buildings 

minimises carbon emissions, including through taking measures to reduce 

energy consumption; and 

• Adaptation: Ensuring buildings are resilient to projected changes to 

weather patterns, including more extreme weather events. This would 

include flood resilience and considering overheating.  

 

6.159 Criterion B prioritises the reuse of existing buildings in order to account for their 
embedded carbon. However, it is recognised that this is not always the most 
effective means of limiting carbon emissions, especially where a new building 
could have significantly greater sustainability credentials. Therefore, Whole Life 
Carbon Assessments8 can justify when it may be more appropriate to replace a 
building based by evidencing where less carbon may be emitted by replacing a 
building.   
 

6.160 The Council is currently undertaking feasibility work to consider the implications 
of requiring new buildings to be zero carbon in their construction and operation. 
Once this is complete, the Council will be able to fully consider the economic 
viability impacts of requiring new buildings to be zero carbon in their construction 
and operation. In accordance with paragraph 5.8.5 of Planning Policy Wales, this 
work would provide the Council with robust evidence allowing us to bring forward 
standards higher than the national standards set out in Building Regulations. If 
this intervention were considered feasible, Policy SP14 would be updated at 
Deposit stage to reflect zero carbon requirements, and prescriptive supporting 
policy would be produced.  

6.161 Policy 17 of Future Wales sets out that significant weight needs to be given to the 
need to generate 70% of Wales’ electricity by 2030 from renewable sources, as 
well as other international commitments. A renewable energy assessment has 
been completed to identify how the Vale of Glamorgan can contribute to 
achieving this. The renewable energy assessment includes an identification of 
specific areas of search in the Vale of Glamorgan, where renewable energy 
development is least constrained. Further detailed policy will refer directly to the 
particulars of these specific areas. Having identified these areas and assessed 
the resource potential of the Vale of Glamorgan, a challenging but achievable 
target for renewable electricity energy production has been drawn up, as set out 
in the policy text. The feasibility of a heat network in Barry has also been 
considered, and the provision of this, as well as other sources of renewable heat 
energy, are facilitated by Policy SP15. Alongside local and regional partners a 

 
8 The RICS Whole life carbon assessment for the built environment: how, why and what next? | 

Journals | RICS 

https://ww3.rics.org/uk/en/journals/construction-journal/the-rics-whole-life-carbon-assessment-for-the-built-environment-how-why-and-what-next.html
https://ww3.rics.org/uk/en/journals/construction-journal/the-rics-whole-life-carbon-assessment-for-the-built-environment-how-why-and-what-next.html
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Local Area Energy Plan is being produced for the Vale of Glamorgan. This will 
identify pathways for decarbonising our energy system in line with national 
targets. The evidence produced from this work will inform the Deposit Plan and 
contribute to policy within it.  

 

6.162 Areas within the Vale are at risk from flooding from both sea and rivers, and a 
Strategic Flood Consequences analysis has been carried out in collaboration with 
the other 10 south east Wales Local Authorities to consider this. Development 
proposals will have to ensure compliance with TAN15, to ensure development 
does not take place in locations with unacceptable flood risk. The Flood Map for 
Planning (FMfP) should be used as a material consideration to consider flood 
risk, and an updated TAN15 is expected to be published to accompany the FMfP 
in late 2023.  

 
6.163 Predominantly, the flood risk from rivers is confined to rural areas. However, flood 

risk does exist to differing extents in Cowbridge, Dinas Powys and eastern Barry. 
Only some of these areas benefit from being within TAN15 Defended Zones, and 
there are other areas with no significant protection. From the sea, where flood 
risk exists in residential areas, namely Barry and Penarth Marina, these are 
included within TAN15 Defended Zones. Barry Docks and Aberthaw Power 
Station are at risk from tidal flooding and are not located within TAN15 Defended 
Zones. Therefore, further consideration will have to be given to the implications of 
flooding in these locations for development to be acceptable.    

 

6.164 The southern coast of the Vale is susceptible to varying degrees of coastal 
erosion. Given this, varying policy approaches are recommended in the relevant 
Shoreline Management Plans910 dependent on whether a coastline abuts rural or 
urban land, and the context of the risk. Where development is proposed in 
proximity Erosion Risk Map11, relevant Shoreline Management Plans12 and the 
Area Statement12 for South Wales Central. Development should be avoided 
where there is a risk of it being affected by coastal erosion over its lifetime.  

 
6.165 As set out in paragraph 5.8.4 of PPW, an Energy Report ‘should include 

recommendations to the developer relating to energy efficiency and appropriate 
renewable energy technologies that could be incorporated into the development.’ 
Future applications should also be accompanied by responses to these reports 
from the developer. The preparation of Energy Reports for major developments 
will assist in setting out how proposed developments comply with the 
requirements of Policy SP15 and respond to the implications of climate change. 

  

SUSTAINABLE WASTE MANAGEMENT 
 

 
9 Swansea and Carmarthen Bay Coastal Engineering Group (southwalescoastalgroup.cymru) 
10 SMP2 Main Document – Severn Estuary Coastal Group 
11 Coastal Erosion Risk Map (naturalresources.wales) 
12 Natural Resources Wales / South Central Wales Area Statement 

 
 

https://www.southwalescoastalgroup.cymru/en/shoreline-management-plan-smp2/final-smp2-report-and-appendices-pdf-versions/
https://severnestuarycoastalgroup.org.uk/shoreline-management-plan/smp2-action-plan/
https://flood-risk-maps.naturalresources.wales/
https://naturalresources.wales/about-us/area-statements/south-central-wales-area-statement/?lang=en
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6.166 The major streams of waste arising in the borough include municipal or local 
authority collected (including household); commercial and industrial; construction, 
excavation, and demolition; and hazardous. Waste management has changed 
significantly over the last twenty years in Wales with a major decrease in waste 
being disposed of to landfill and an increase in recycling. 

 
 

SP16: SUSTAINABLE WASTE MANAGEMENT  

The sustainable management of waste will be facilitated by: 

A. Promoting and supporting additional sustainable waste management facilities, 

measures, and strategies in accordance with the waste hierarchy and the 

principles of nearest appropriate installation and self-sufficiency. 

B. Supporting the circular economy by encouraging the minimisation of the 

production of waste and the use of reused and recycled materials in the design, 

construction, and demolition stages of development.  

C. Ensuring that provision is made for the sustainable management, sorting, 

storage and collection of waste in all new developments. 

 

The following locations are considered suitable for the development of in-building 

waste management solutions:  

-  Atlantic Trading Estate.  

-  The Operational Port of Barry Docks. 

-  Llandow Trading Estate.  

-  On suitable existing and allocated B2 and B8 industrial sites. 

The provision of open-air sustainable waste management facilities on appropriate 

Class B2 or B8 industrial sites, operational mineral working sites, derelict land or 

buildings or within or adjoining existing farm complexes will also be acceptable 

where they do not conflict with existing or proposed neighbouring uses. 

6.167 In line with the national waste strategy ‘Towards Zero Waste’, the Council will 
consider proposals in accordance with a ’waste hierarchy,’ which ranks waste 
prevention and management options based on what is best for the environment. 
The highest priority in the hierarchy is the prevention of waste in the first place. 
Following this, if waste is created, priority should be given first to preparing it for 
re-use, then recycling, then other recovery (e.g., energy), and last of all disposal 
(e.g. landfill or incineration without energy recovery). 

 
6.168 Technical Advice Note (TAN) 21 on Waste indicates that consideration should be 

given to how proposals for waste covered by Article 16 of the revised Waste 
Framework Directive fit with the ‘nearest appropriate installation’ principle. This 
approach requires that waste should be disposed of or recovered in appropriate 
facilities close to where it arises to reduce the detrimental environmental impacts 
associated with the transportation of waste. The provision of an integrated and 
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adequate network of waste management facilities in the Vale and the wider 
region is critical to this and to ensuring self-sufficiency. 

 
6.169 Consideration must also be given to the circular economy within the context of 

new development, which aims to keep materials, products and components in 
use for as long as possible. This approach facilitates cost savings and accords 
with the waste hierarchy by reusing, repairing and recycling materials. 

  
6.170 Future Wales identifies waste as a policy area that requires a coordinated 

approach as part of the Strategic Development Plan (SDP) and consideration will 
be given to any emerging regional evidence as part of the plan preparation 
process. TAN 21 acknowledges that the Collections, Infrastructure and Markets 
Sector Plan provides a strategic assessment of waste, but monitoring will be 
required on a regional basis. The most recent Waste Planning Monitoring Report 
for South East Wales (April 2016) concludes that there is currently no need for 
additional landfill capacity within the region. In addition, the report advises that 
any new proposals for further residential waste treatment should be carefully 
assessed to ensure that overprovision does not occur within the region. As such, 
no specific need for new waste management facilities has currently been 
identified at a regional level.  

 
6.171 As the Waste Planning Authority, the Council has a statutory responsibility for the 

collecting and disposing of municipal (household) waste and for land use 
planning control over waste management. The Vale is a member of Project 
Gwrydd, a partnership with four other local authorities (Caerphilly, Cardiff, 
Monmouthshire, and Newport) which have a long-term contract with Viridor 
Waste Management to treat residual municipal waste at the Trident Park energy 
from waste facility in Cardiff. There are two Household Waste Recycling Centres 
(HWRC) in the Vale located at the Atlantic Trading Estate in Barry and at the 
Llandow Trading Estate in Llandow. 

 
6.172 Atlantic and Llandow Trading Estates, as well as the operational port of Barry 

Docks, are considered appropriate locations for in-building waste management 
facilities. Atlantic Trading Estate has seen the recent development of a resource 
recovery facility, as well as a reuse shop on land adjacent to the existing HWRC. 
In accordance with the Vale of Glamorgan Recycling and Waste Management 
Strategy (2022-2032), there are proposals to replace the existing HWRC at 
Llandow with a new modern facility as well as develop a second reuse shop.  

 

6.173 To provide further flexibility, the policy also identifies existing Class B2 ‘general 
industrial’ and B8 ‘storage and distribution’ employment sites, as being potentially 
suitable locations for additional in-building waste management facilities. 

 

6.174 For open air facilities, the LDP seeks to facilitate their provision through the 
Policy by identifying suitable locations where such facilities may be acceptable 
and would not conflict with neighbouring uses.  

 
6.175 Planning applications for waste management facilities will be considered against 

national planning policy and guidance and other relevant LDP Policies.  
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MINERALS  
 

6.176 National planning requires local planning authorities to make provision for a 
minimum land bank of 10 years for crushed rock and 7 years for land-based sand 
and gravel throughout the full 15 years of a development plan period, and to 
promote the sustainable manage of aggregates. 

 

 

SP17:  SUSTAINABLE PROVISION OF MINERALS 

The local and regional need for the provision of a continuous supply of minerals will 

be achieved through:  

A. Maintaining a minimum of 10 years land bank of crushed rock throughout the 

plan period.   

B. Favouring proposals which promote the sustainable use of minerals and 

encourage the use of secondary and alternative resources.  

C. The safeguarding of known resources of sandstone, limestone, sand and gravel 

(where these occur outside settlements), from permanent development that 

would unnecessarily sterilise them or hinder their future extraction; and  

D. Safeguarding railheads to allow for the potential transportation of minerals by 

sustainable means and wharf facilities for the landing of marine dredged sand & 

gravel where appropriate. 

 
6.177 The 2nd Review of the Minerals Regional Technical Statement for the South 

Wales area was published by the South Wales Regional Aggregates Working 
Party (SWRAWP) in September 2020. Appendix B of the RTS includes specific 
recommendations and guidance for each Local Planning Authority.  The RTS 2nd 
review was subsequently amended by a policy clarification letter in November 
2021, which indicates that the apportionment for the Vale of Glamorgan is 17.05 
million tonnes of crushed rock over 25 years. There is an existing landbank of 
18.73 million tonnes of crushed rock (as at 31st December 2016), all of which 
relates to Carboniferous Limestone. There is no apportionment and no land bank 
for land-won sand and gravel. The report concludes that in view of the slight 
surplus of existing permitted crushed rock reserves and the lack of sand and 
gravel production in the Vale of Glamorgan, no further allocations are specifically 
required to be identified within the RLDP.  

 
6.178 The Vale of Glamorgan forms part of the Cardiff City sub-region along with 

Bridgend, Cardiff, Rhondda Cynon Taf, Merthyr Tydfil, Caerphilly and the Brecon 
Beacons National Park. The latest position statement for this sub-region (July 
2022) indicates that whilst most authorities in the region, including the Vale of 
Glamorgan, can meet their apportionment for crushed rock, there is a shortfall in 
two authorities. Options are currently being considered to address this, but the 
RTS2 indicates that where the shortfall cannot be addressed through new 
allocations or permissions, collaborative working with neighbouring authorities in 
the same sub-region would be required in order to transfer the required provision 
to other LPAs. This position will be updated in the Deposit Plan.  
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6.179 Although the Wharf at Barry Docks has not been used for landing marine sand 

and gravel since 2005 it is recognised that this is a potential supply route of sand 
and gravel resource into the region. The wharf site is therefore safeguarded on 
the Proposals Map and future proposals will need to consider the potential impact 
on the landing of marine sand and gravel at Barry Docks. The safeguarding of the 
wharf does not prevent its use to land other goods and does not affect permitted 
development rights. Railheads should also be safeguarded in order to provide a 
full range of sustainable transport options.  

 

DISTINCTIVE AND NATURAL PLACES 

 

GREEN INFRASTRUCTURE  
 

6.180 Green infrastructure is a network of multi-functional green spaces, urban and 
rural, which can deliver a wide range of environmental and quality of life benefits 
for local communities. Green infrastructure has a potentially important role to play 
in mitigating the impacts of extreme weather events, particularly extended heat 
waves. In addition, green infrastructure helps support biodiversity and makes an 
important contribution to the quality of the environment. Access to beautiful and 
well-maintained green spaces such as parks and gardens, country parks and 
wildlife areas, supports both physical and mental health and well-being. 

 

SP18: GREEN INFRASTRUCTURE  
 

Development proposals will incorporate measures that protect and enhance high 

quality green infrastructure provision and maximise its functionality. To achieve this, 

development proposals must:  

 

A. Strategically incorporate existing green infrastructure into design, taking 

advantage of opportunities that are presented by existing and potential assets, 

through following the principles of placemaking. 

B. Protect and enhance connectivity between green infrastructure assets.  

C. Achieve biodiversity net benefit. 

D. Protect landscapes designated for their geological, natural, visual, historic or 

cultural significance. 

E. Employ nature-based solutions, including the Building with Nature Standards, 

where possible. 

F. Provide amenity open space, which fulfils a wide range of roles. 

G. Facilitate environments that promote mental and physical health and well-being.  

H. Promote urban cooling and shading, sustainable drainage systems, and 

allotments and community orchards. 

 
 

6.181 The wide variety of natural landscapes, biodiversity habitats, green spaces, 
coastal and rural areas alongside the network of footpaths and bridleways within 
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the area is considered as one of the reasons why the Vale is such an attractive 
place to live and visit.  

 

6.182 Ensuring the enhancement of biodiversity, the resilience of ecosystems, and 
maximising green infrastructure provision are crucial in responding to both the 
declared Climate and Nature Emergencies. Policy SP17 seeks to achieve this by 
identifying where development proposals should protect, enhance, and maintain 
existing green infrastructure. It also seeks to ensure that green infrastructure 
provision is holistic and delivers the benefits of a wide range of functions.  

 

6.183 A Green Infrastructure Assessment has been completed to facilitate a robust and 
proactive approach to enhancing biodiversity, increasing ecological resilience and 
improving well-being outcomes. This identifies key strategic opportunities where 
the restoration, maintenance, creation and connection of green features and 
functions deliver the most significant benefits. The Green Infrastructure 
Assessment will inform the master planning of sites allocated in the Replacement 
Local Development Plan, as part of the placemaking of these sites.  

 

6.184 This policy should be read alongside SP19 on Biodiversity and Ecosystem 
Resilience, which seeks to protect and promote connectivity. This will be 
achieved by retaining existing wildlife corridors and facilitating new linkages by 
taking advantage of site-specific opportunities. In attempting to identify 
opportunities, a site and its surrounding context should be considered. The site 
should also be considered in the context of the Green Infrastructure Assessment.  

 

6.185 Delivering multifunctional green space is integral to delivering holistic green 
infrastructure and the intent of SP17 and the Green Infrastructure Assessment. 
Provision of multi-functional green infrastructure should create cohesive spaces 
that: allow for recreation and relaxation; promote physical and mental health and 
well-being; facilitate learning opportunities; support connectivity and wildlife 
habitat; manage water resources; mitigate and adapt to climate change; enhance 
local food production; and support heritage and culture. It can also play a major 
role in attracting economic growth and investment, increasing land and property 
benefits, promoting tourism, and increasing business productivity. 

 

6.186 Nature based solutions can be a valuable tool in creating sustainable and 
resilient developments. Incorporating features such as SUDS, tree planting and 
accessible natural green spaces, can make a significant contribution to providing 
green infrastructure, supporting biodiversity, mitigating the effects of climate 
change and contributing to the creation of more liveable and sustainable 
communities. The Building with Nature Standards (BwN 2.0) provides a 
framework of best practice Standards that collectively defines a benchmark of 
good green infrastructure and how to deliver it. These standards provide a 
benchmark of good practice and should be applied to all development as a 
quality checklist, in a way which is proportionate to the nature and scale of the 
development proposed. 

 

6.187 In delivering new and enhanced green infrastructure it is vital to co-ordinate 
infrastructure provision so that resources are used effectively. The Council’s 
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Green Infrastructure Plan sets out the green infrastructure assets and the various 
partners involved in green space provision. It contains a vision, background 
evidence, recommendations, and an action plan.  

 

6.188 Development will be directed away from areas identified as having high 
ecological value, and these will be limits to where growth can take place in the 
Vale of Glamorgan. Green infrastructure and particularly areas of high ecological 
value should not be viewed solely as limits that constrain growth. Instead, it 
should be viewed as an infrastructure asset that can undergo growth itself, with 
the purpose of accelerating nature recovery. This will be achieved by taking 
advantage of the opportunities presented by existing green infrastructure and 
seeking to influence landowners to strategically manage it with improved 
provision in mind. The areas of high ecological value identified in the 
Replacement LDP will form the basis of this and land in proximity to these should 
be prioritised for maximising provision, in line with the Strategy set out in the 
Council’s Green Infrastructure Plan.  

 

NATURE CONSERVATION AND BIODIVERSITY 

 

6.189 The rich and varied biodiversity of the Vale of Glamorgan supports a wide range 
of wildlife habitats and species that are highly valued and contribute to the Vale’s 
distinctive character and sense of place. These assets include sites and areas of 
European, national and local importance, as well as important landscapes, 
woodlands and an extensive coastline that includes the Vale of Glamorgan 
Heritage Coast.  

 

SP19: BIODIVERSITY AND ECOSYSTEM RESILIENCE  

Biodiversity in the Vale of Glamorgan will be protected, maintained and enhanced. 

Development must provide a net benefit for biodiversity and improve the resilience 

and connectivity of ecosystems. To achieve this, all developments must: 

 

A. Demonstrate that there has been an overall net benefit for biodiversity 

proportionate to the nature and scale of the development.  

B. Ensure that UK/European protected species and habitats are protected in 

accordance with statutory requirements. 

C. Protect the integrity of statutory and non-statutory designated sites ensuring that 

they are properly protected and managed. 

D. Be directed away from areas of high ecological value. 

E. Incorporate green infrastructure at the early stages of design, that protects and 

enhances existing site features and improves the connectivity of the ecological 

network. 

F. Incorporate nature-based solutions within development to support biodiversity 

and build ecosystem resilience within the site and the wider area.  

 

Development on or adversely affecting other non-designated sites or wildlife 

corridors with biodiversity value will only be permitted where it can be demonstrated 
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that the need for the development outweighs any harm caused by the development 

and that net biodiversity benefit measures can be provided. 

6.190 Policy SP19 Biodiversity and Ecosystem Resilience recognises the importance of 
the Vale of Glamorgan’s natural assets and seeks to ensure that they are 
protected, maintained and enhanced not only for their intrinsic nature 
conservation value, but also for the wider social, economic and community 
benefits that they provide. 

 

6.191 The Environment (Wales) Act 2016 introduced an enhanced biodiversity and 
resilience of ecosystems duty (Section 6 Duty) on public authorities in Wales. 
This duty requires that in the exercise of their functions, public authorities in 
Wales must seek to maintain and enhance biodiversity by ensuring development 
does not cause any significant loss of habitats or populations of species and must 
provide a net benefit for biodiversity.  

 

6.192 Development will therefore be required to demonstrate that a net benefit for 
biodiversity can be achieved. A net benefit for biodiversity can be achieved 
through a range of actions ranging from habitat creation and/or long-term 
management arrangements that enhance existing degraded habitats and improve 
the resilience of ecosystems. Benefits must be long term, measurable, 
demonstrable, and primarily on site. Biodiversity enhancements should be 
delivered following the step-wise approach of firstly avoiding, then minimising, 
with mitigation as a last resort for compensating any negative impact.  Where it is 
not possible to achieve on-site mitigation and enhancement, off-site 
compensation must be provided to ensure a biodiversity net benefit.  

 

6.193 Networks of natural habitats and green infrastructure provide a valuable 
ecological resource. They connect sites of biodiversity importance and provide 
stepping stones for the migration, dispersal and genetic exchange of species 
within the wider environment. To avoid fragmentation and isolation of natural 
habitats, such networks should be protected from inappropriate development and 
where possible enhanced. The Council’s Green Infrastructure Assessment 
identifies the green infrastructure provision within the Vale of Glamorgan and 
contains a vision, recommendations, and action plan of how green infrastructure 
within the Vale can be extended and enhanced.  

 

6.194 Sensitive design and choice of location of new development can have a positive 
effect on the Vale’s built and natural heritage. Similarly, new development will be 
required to minimise its impact on natural systems, landscapes, species and 
habitats and where appropriate provide opportunities for the creation of new 
habitats or the sensitive enhancement of existing habitats. 

 

6.195 Policy SP19 Biodiversity and Ecosystem Resilience is supported by SP11 
Community Infrastructure and Planning Obligations and SP17 Green 
Infrastructure. These require new development to provide new community 
infrastructure including Green Infrastructure and features that support biodiversity 
enhancement and to incorporate Green Infrastructure respectively.  
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Appendix 1 – Existing Land Supply - Sites with planning permission including 

sites under construction – 1st April 2023 
 

Settlement Tier Site Name & Planning 
Reference 

Source Total Site 
Capacity 

Dwellings 
not 

started 
April 2023 

Dwellings 
Under 

Construction 
April 2023 

Key Settlement: 
Barry 

Land known as East Quay, 
Barry Waterfront, Barry 

2019/01393/RES 
(Taylor Wimpey) 

LDP 
Allocation 
(with PP) 

58 0 30 

Key Settlement: 
Barry 

East Quay, (Land to West of 
Cory Way, South of the 

Graving Dock) 
2019/01384/RES 

(Persimmon) 

LDP 
Allocation 
(with PP) 

62 0 62 

Key Settlement: 
Barry 

Development land at East 
Quay, Barry Waterfront - 

2019/01385/RES (Barratts) 

LDP 
Allocation 
(with PP) 

56 0 13 

Key Settlement: 
Barry 

Development land at East 
Quay, Barry Waterfront (to 

East of Cory Way) 
2019/01386/RES (United 

Welsh) 

LDP 
Allocation 
(with PP) 

36 0 36 

Key Settlement: 
Barry 

Holm View (Phase1 11 
dwellings Complete) Phase 2 

31 dwellings application 
2022/00397/REG3 (Vale of 

Glamorgan Council) 

LDP 
Allocation 
(with PP) 

42 31 0 

Key Settlement: 
Barry 

Hayes Wood, The Bendricks 
2021/00378/REG3 (Vale of 

Glamorgan Council) 

Windfall 53 41 12 

Key Settlement: 
Barry 

Colcot Health Clinic, Winston 
Road, Barry 

2021/01444/RG3 Vale of 
Glamorgan Council 

Windfall 12 0 12 

Key Settlement: 
Barry 

81-85, Holton Road, Barry -
former Dan Evans 

2021/00622/FUL (Hafod) 

Windfall 25 25 0 

Key Settlement: 
Barry 

Castle Hotel, Jewel Street, 
Barry 

2019/01062/FUL(Newydd) 

Windfall 14 0 14 

Key Settlement: 
Barry 

Sea View Labour Club, Dock 
View Road, Barry 

2019/01061/FUL (Newydd) 

Windfall 28 0 28 

Key Settlement: 
Barry 

Former Windsor Hotel, 
Holton Road, Barry 

2019/01060/FUL (Newydd) 

Windfall 18 0 18 

Key Settlement: 
Barry 

Haydock House, 1, Holton 
Road, Barry 2013/01249/FUL 

(Hafod) 

Windfall 16 0 16 

Key Settlement 
Barry 

Land at Coldbrook Road 
East, Cadoxton 

2021/01743/FUL (Vale of 
Glamorgan Council) 

Windfall 20 0 20 
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Key Settlement 
Barry 

Former Railway Sidings, 
Ffordd y Milleniwm, Barry 
2020/00775/OUT Pending 

S106 (Hafod) 

Windfall 56 56 0 

Service Centre 
(Cowbridge) 

Cowbridge Comprehensive 
6th Form Block, Aberthin 
Road 2018/01408/FUL 
Pending S106. (Hafod) 

LDP 
Allocation 
(with PP) 

34 34 0 

Service Centre 
(Cowbridge) 

Land to the north and west of 
Darren Close, Cowbridge 

2017/00841/RES – Phase 1 
– 169 Units 

2018/0240/RES – Phase 2 - 
306 Units (Taylor Wimpey) 

LDP 
Allocation 
(with PP) 

475 242 64 

Service Centre 
(Llantwit Major) 

Land adjacent to Froglands 
Farm, Llantwit Major- Land 

North of West Camp - Site B 
- Eastern Parcel, Llanmaes 
2020/00352/OUT Pending 

S106 (Welsh Ministers) 

LDP 
Allocation 
(with PP) 

90 90 0 

Service Centre 
Llantwit Major) 

Phase 1 Land between new 
Northern Access Road and 
Eglwys Brewis Road- Land 

East of B4265 – Site B - 
Western Parcel, Llanmaes- 

2020/00351/OUT- 140 
dwellings approved Pending 

S106 (Welsh Ministers) 

LDP 
Allocation 
(with PP) 

140 140 0 

Service Centre 
(Penarth) 

Land to the rear of Nos. 2 to 
4, St. Cyres Road, Penarth 
2020/01232/RG3 (Vale of 

Glamorgan Council) 

Windfall 14 0 14 

Service Centre 
(Penarth) 

56a, Windsor Road, Penarth 
(Former Monty Smith Ltd) 

2018/01420/FUL (X-Stream 
Properties) 

Windfall 21 0 21 

Service Centre 
(Penarth) 

Land adjacent to Oak Court- 
Planning application 

2022/00294/HYB  70 bed 
extra care and 32 older 
person accommodation 

Pending S106 (Wales and 
West) 

LDP 
Allocation 
(with PP) 

102 102 0 

Primary 
Settlement 

(Llandough) 

Land south of Llandough Hill 
/ Penarth Road Application 
2020/01590/HYB Pending 

S106 

LDP 
Allocation 
(with PP) 

133 133 0 
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Primary 
Settlement 

(Llandough) 

Land north of Leckwith Road 
2018/01023/FUL (Hafod) 

LDP 
Allocation 
(with PP) 

40 0 40 

Primary 
Settlement (St 

Athan) 

Land to the east of Eglwys 
Brewis (Land off Cowbridge 

Road) 2019/01408/RES 
(Barratt David Wilson) 

LDP 
Allocation 
(with PP) 

253 72 80 

Primary 
Settlement (St 

Athan) 

Land off Gileston Road, St. 
Athan 2017/01263/FUL 

Windfall 18 18 0 

Primary 
Settlement (St 

Athan) 

St. Athan Boys Village, St. 
Athan Application 

2022/00452/RES (JS 
Construction) 

Windfall 15 15 0 

Primary 
Settlement 
(Rhoose) 

Land to the North of Heol Y 
Pentir, Rhoose 

2022/00602/RES (Wales and 
West) 

Windfall 15 15 0 

Primary 
Settlement 

(Sully) 

Phase 1: Land West of 
Swanbridge Road, Sully 

(Taylor Wimpey) 

LDP 
Allocation 
(with PP) 

325 118 25 

Primary 
Settlement 

(Sully) 

Phase 2: Land West of 
Swanbridge Road, Sully. 
Application 2016/01520 

(Taylor Wimpey) 

LDP 
Allocation 
(with PP) 

190 190 0 

Minor Rural 
Settlement 
(Bonvilston) 

Land to the east of 
Bonvilston, Application 

2015/00960/FUL (Acorn) 

LDP 
Allocation 
(with PP) 

120 72 8 

Minor Rural 
Settlement 

(Southerndown) 

Dunraven Court, Beach 
Road, Southerndown 

2019/00503/FUL 

Windfall 22 22 0 

Minor Rural - 
Wick 

Land at St. Brides Road, 
Wick 2021/01081/FUL 

(Wales and West) 

Windfall 17 17 0 

Other Rural 
(Hensol) 

Hensol Castle, Hensol Castle 
Park, Hensol 

2018/00482/HYB 

Windfall 16 16 0 

 
2,536 1,449 513 

Total Dwellings April 2023 1,962 
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Appendix 2 – Rolled Forward adopted LDP Sites 
 

Settlement Tier Allocated Site Name Status Total Site 
Capacity at 
April 2023 

Key Settlement 
(Barry) 

Land to the west of Pencoedtre Lane  No current planning 
application - Site part of 
Council's Housing 
Programme 

135 

Service Centre 
(Llantwit Major) 

Former Eagleswell Primary School No current planning 
application - Site part of 
Council's Housing 
Delivery Programme  

72 

Service Centre 
(Llantwit Major) 

Land between new Northern Access Road 
and Eglwys Brewis Road (east)  

No current planning 
application - Candidate 
Site Submission  

185 

Service Centre 
(Cowbridge)  

Land adjoining St. Athan Road, Cowbridge - 
Land between Windmill Lane and St Athan 
Road, Cowbridge  

2022/00958/FUL 
planning application 
awaiting determination  

105 

Service Centre         
(Penarth) 

Land at Upper Cosmeston Farm, Lavernock,  2020/01170/OUT 
planning application 
awaiting determination 

576 

Primary 
Settlement  
(St Athan) 

Land at Church Farm, St. Athan - No Current 
Application  

No current planning 
application - Candidate 
Site Submission 

250 

Primary 
Settlement (St 
Athan) 

Former Stadium Site / Land adjacent to 
Burley Place, St. Athan – Developer interest 

No current planning 
application – Developer 
interest 

80 

Primary 
Settlement (St 
Athan) 

Land at Higher End St Athan (Phase 2)  2022/00266/RES - 25 
Affordable Dwellings -
planning application 
awaiting determination 

25 

Primary 
Settlement 
(Rhoose) 

Land north of the Railway Line, Rhoose 
(East).   

Application 
2022/00733/FUL 
submitted June 2022- 
planning application 
awaiting determination 

282 

    TOTAL 1,710 

 

 

 

 

 

 

  



125 
 

Appendix 3 – Key Housing Sites 

 

Key Settlement – Barry 

  

A3.1 During the adopted LDP period, a significant proportion of new housing and 

accompanying facilities proposed for Barry have been developed on the large 

brownfield regeneration site at Barry Waterfront, which was identified as a 

mixed-use strategic site in the LDP. The housing part of this scheme is now 

nearing completion, although there remain development opportunities on the 

Waterfront for other uses, including land identified for a potential college 

campus.  

A3.2 An Urban Capacity Study (UCS) has been prepared to consider potential 

development sites within the existing defined settlement of Barry. The UCS 

has demonstrated that there are no other sites suitable for housing likely to 

become available on previously developed land of a similar scale to the 

Waterfront, although there are a number of infill and redevelopment 

opportunities that may be acceptable in principle as windfall sites over the 

RLDP plan period. It is therefore the case that for Barry to accommodate a 

level of growth commensurate with its position as a Key Settlement in the 

settlement hierarchy (as identified in the Settlements Appraisal Review 

Background Paper) it will be necessary to consider a sustainable extension to 

the settlement. 

A3.3 The Spatial Options Background Paper identifies that Barry is constrained by 

flooding to the south of the town, landscape constraints to the north, and Best 

and Most Versatile (BMV) agricultural land to the east. Having regard to these 

constraints, opportunities for sustainable growth beyond the existing 

settlement boundaries of the town are limited. 

A3.4 Through the candidate site assessment process, a key site has been 

identified to the North East of Barry (SP4 KS1) on an area of primarily low 

agricultural land. The 71.1 Ha site could accommodate up to 1,500 dwellings, 

although it is anticipated that only 900 dwellings would be anticipated to be 

delivered within the RLDP plan period up to 2036. There would be a 

requirement for a minimum of 30% affordable housing (300 units), with the 

site making an important contribution in delivering affordable housing in one of 

the areas with the highest need.  

A3.5 In line with the sustainable growth strategy, a development of the scale 

proposed in this location in North East Barry would allow new housing to be 

aligned with employment, services and facilities to reduce the need to travel. 

The proposed site would encompass a range of uses including a primary 

school and a new village centre with uses such as cafes, retail and 

workshops/co-working units. A gateway building is also proposed at the 

entrance to the site, which could incorporate a mix of uses that not only serve 

the site but also the adjoining Pencoedtre Village Estate. In addition to the mix 

of uses on site, a supermarket is already located at the entrance and a 
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secondary school is located directly south. Further consideration will need to 

be given to what is a viable and appropriate scope and mix of non-residential 

uses. 

A3.6 Another key element of the strategy is to focus development in locations that 

are well served by existing and proposed rail stations and in areas with good 

bus links. Barry is well served by the rail network with four stations and 4 

services an hour to Cardiff. Travel time isochrone maps prepared by 

Transport for Wales indicate that this site is currently within a 15-minute cycle 

of Cadoxton station and the southern-most part of the site is within a 20-

minute walk.  

A3.7 It is recognised that the site is adjacent to the A4231 Barry Docks Link Road. 

However, there will be a requirement for the delivery of significant Active 

Travel improvements to enhance connectivity with the surrounding area. This 

would include the provision of a pedestrian and cycle lane on the A4321, 

linking to both the existing Active Travel route along Port Road to the north 

and the Cardiff Road roundabout to the south. Such an improvement would 

offer significant benefits in the provision of Active Travel routes serving the 

town and wider AT network. Furthermore, there are proposed improvements 

to provide safe pedestrian and cycle routes from the site to Cadoxton station 

through the existing residential area, and at the station itself where secure 

cycle parking and improved pedestrian access into the is proposed.  

A3.8 Highway improvements associated with the development of the site would 

include the removal of the roundabout at the site entrance (Gilbert Lane) and 

its replacement with a signalised junction with prioritised cyclist and 

pedestrian crossings, which will improve connectivity with the housing estate 

opposite by sustainable modes of travel. In addition, a bus loop is proposed to 

serve the site, linking to existing services in Barry where feasible.  

A3.9 The site adjoins two areas of Sites of Special Scientific Interest (SSSI) at 

Barry Woodlands. The SSSIs will be protected through appropriate buffering. 

A specific opportunity exists to enhance ecological connectivity between the 

currently divorced parcels of the Barry Woodlands SSSI, to the north of the 

site. The south of the site is primarily wetlands and this provides a significant 

opportunity for multifunctional green infrastructure, including water 

management, biodiversity enhancements and engaging public amenity space. 

In addition, the site will need to provide multi-functional green infrastructure, 

including playing fields. 

A3.10 A context plan has been included at Figure A1 and a high-level initial 

illustrative layout is set out in Figure 14 This will be refined through the 

masterplanning process and at Deposit stage further detail including the key 

placemaking principles for each site will be defined. 
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Figure A1  Land North East Barry Context Plan  

 

 



128 
 

Service Centre Settlements – Cowbridge, Penarth, Llantwit Major 

A3.11 The settlements of Cowbridge, Penarth and Llantwit Major have all been 

identified as service centre settlements, informed by the Settlement Appraisal 

Review, reflecting their role in providing a range of services that provide for 

the daily needs of their residents and acting as important hubs for those living 

in nearby smaller settlements. Penarth and Llantwit Major are well served by 

the rail network, with Penarth having 3 stations (Penarth, Dingle Road and 

Cogan). Cowbridge does not have a station but has good bus connectivity 

with Cardiff and Bridgend and is considered to be a highly sustainable 

settlement with a range of services and facilities.   

A3.12 Each of the Service Centre Settlements have large adopted LDP allocations 

that are either under construction or are realistically likely to be developed 

within the RLDP plan period. In Cowbridge, the allocation at Darren Farm, 

comprising 475 dwellings, is currently under construction. The development is 

not due to be completed until several years into the plan period. This site, 

together with two other allocated housing sites in the town that are subject to 

planning applications or pending the signing of a Section 106 agreement, will 

provide the majority of the town’s future market and affordable housing. As a 

result, it is not considered that the town requires any further larger ‘key’ 

allocations. Smaller scale developments in sustainable locations may be 

acceptable if a need for such uses is identified.  

A3.13 The Upper Cosmeston Farm site in Penarth is key to the future growth of the 

settlement for market and affordable housing. The 576 dwelling allocated site 

is currently subject to a planning application and is considered realistically 

likely to be delivered. As the site is Welsh Government owned, it will deliver 

50% affordable housing. In addition, there are several smaller schemes either 

with planning permission or under construction in Penarth. Due to its coastal 

location and other constraints, development opportunities are limited. The 

Urban Capacity Study considered potential sites in the Penarth area and 

whilst there are a number of sites that could potentially be brought forward as 

relatively small-scale windfall sites, there are no other significant opportunities 

within the town.  

A3.14 Land is allocated for housing between the northern access road and Eglwys 

Brewis Road, which would serve the Llantwit Major housing market. The site 

comprises three parcels, two of which have planning permission for housing, 

(pending s106) and the third is considered realistically likely to be delivered. 

Collectively, the three parcels would deliver 415 dwellings, which is a site 

commensurate to the role of the town of Llantwit Major. 

Primary Settlements in the Strategic Growth Corridor  

A3.15 The primary settlements of Dinas Powys, Rhoose, St Athan, Llandough 

(Penarth) and Sully are identified within the strategic growth area and are 

therefore areas where sustainable levels of development could be acceptable. 
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Dinas Powys 

A3.16 Dinas Powys is the best served of the primary settlements in terms of the rail 

network with stations at Eastbrook and Dinas Powys, and Cogan station also 

within reasonable walking distance. The settlement scores highly in the 

Settlement Appraisal Review due to the number of services and facilities in 

the area. 

A3.17 Land has been identified at a key site to the North of Dinas Powys (SP4 KS2). 

The site is 12.7 Ha and could accommodate up to 250 dwellings, with a 

minimum of 40% affordable housing.  

A3.18 The site would accord with the strategy, as Transport for Wales maps show 

that Eastbrook station is at maximum a 10-minute walk from the site. It is also 

well related to services, facilities and employment opportunities, with primary 

schools, a GP surgery and local retail provision located in the village and 

Llandough Hospital in close proximity to the site. Access to the site would be 

off a new signalised junction from Cardiff Road, which will require the 

reconfiguration of the road to incorporate a waiting lane and improved Active 

Travel links. Active Travel links from the site to Eastbrook station, local 

schools and connections to facilities within Cardiff will be required.  

A3.19 A multi-functional green infrastructure corridor is proposed through the north 

of the site and the allocation of this land would provide the opportunity to 

enhance existing and create new ecological habitats, which surround the site. 

The introduction of varying habitats would also be achieved through the 

provision of SuDS.  

A3.20 A context plan has been included at Figure A2 and a high-level initial 

illustrative layout is set out in Figure 15. This will be refined through the 

masterplanning process.  
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Figure A2  Land to the North of Dinas Powys Context Plan 
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Rhoose  

A3.21 The primary settlement of Rhoose is well positioned on the Vale of Glamorgan 

line with an existing station in a central location within the village, offering 

hourly (soon to be twice-hourly) connections to Barry, Cardiff and Bridgend.  

A3.22 Rhoose has a number of facilities, including two primary schools and local 

retailing, and is also a location where housing could be aligned with existing 

and future employment opportunities, given the proximity of the site to Cardiff 

Airport and the Enterprise Zone, as well as the proposed Aberthaw Green 

Energy Park. 

A3.23 A 450 dwelling scheme is identified on land at Readers Way on a 29.3 Ha 

site, with a minimum of 35% affordable housing. The site will be residential led 

with the potential for an element of mixed use.  The site is currently within a 

20-minute walk from the station and active travel links will be improved to 

connect the site to the wider area. 

A3.24 It is recognised that the site is in close proximity to the airport runway so to 

mitigate against any amenity issues, the masterplan proposes housing on the 

western part of the site, with the eastern part wholly for green infrastructure 

improvements, providing an opportunity to achieve strong multifunctionality 

and connectivity. Indicatively, this includes the provision of space for food 

growing. Other small scale mixed uses are also identified. 

A3.25 Readers Way Pond is a Site of Importance for Nature Conservation (SINC) is 

located 50 metres to the south of the site. Opportunities exist to improve 

connectivity from this feature to the improved green infrastructure provision 

along the eastern boundary of the site. 

A3.26 A3.10 A context plan has been included at Figure A3 and a high-level initial 

illustrative layout is set out in Figure 16. This will be refined through the 

masterplanning process.  
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Figure A3  Land at Readers Way, Rhoose Context Plan 
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St Athan 

A3.27 The adopted LDP identifies St Athan as a Strategic Opportunity Area, 

recognising the opportunities derived from the Bro Tathan Enterprise Zone 

and the development of the Northern Access Road alongside housing to 

support this role. Bro Tathan has successfully attracted a number of 

businesses providing employment, and several allocated housing sites have 

been brought forward. 

A3.28 The RLDP strategy continues to seek to align housing and employment and 

with the development potential that remains at Bro Tathan, as well as the 

proposed Aberthaw Green Energy Park, St Athan remains a key part of the 

strategy. 

A3.29 The Preferred Strategy also seeks to focus development around key 

sustainable transport nodes. A feasibility study for a station in St Athan has 

been undertaken, which identifies that a new station could be located in St 

Athan, subject to further investigation work. The allocation of two key sites in 

close proximity to the preferred site for a station would help support the 

business case by ensuring there is a sufficient critical mass of people living 

near the station to support its patronage. 

A3.30 Two residential led sites have been identified as key sites in St Athan, 

reflecting its potential to align jobs and housing. Land at Church Farm (SP4 

KS4) comprises land to the east of the settlement, which is allocated in the 

adopted LDP for housing, together with an adjoining parcel of land. 

Collectively, this 24.6 Ha site is anticipated to deliver between 250 and 550 

dwellings. The site is proposed to be accessed of Gileston Road.  

A3.31 The provision of a large area of green infrastructure in the south east of the 

site, provides a significant opportunity for multifunctionality and indicatively 

includes Active Travel connectivity from St. Athan to the access to the 

Aberthaw Green Energy Park site. Allocation of this site would provide the 

opportunity to enhance existing and create new habitats, which surround the 

site. The introduction of varying habitats would also be achieved through the 

provision of SuDS. 

A3.32 The second key site is proposed at Land West of St Athan (SP4 KS5). This 28 

Ha site is proposed for a residential led scheme. In addition, an additional 

parcel of land within the same ownership located to the east is identified as 

the preferred location for the proposed station, alongside a commercial use.  

A3.33 The provision of sensitive landscaping to compliment the heritage assets to 

the north of the site is required. Allocation of this site would provide the 

opportunity to enhance existing and create new habitats, which surround the 

site. The provision of a large area of multi-functional green infrastructure in the 

north east of the site, including playing fields and Active Travel connectivity 

into St. Athan is required. 
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A3.34 Both sites will be required to deliver a minimum of 35% affordable housing. 

Consideration will also be given to how the provision of new sites in St Athan 

can contribute towards educational needs in the Western Vale area.  

A3.35 Context plans have been included at Figure A4 and A5 and High-level initial 

indicative layouts are set out in Figure 17 and 18. These layouts will be 

refined through the masterplanning process. 

Sully  

A3.36 The adopted LDP allocates a significant housing site comprising 515 

dwellings across two phases. Both phases have the benefit of planning 

permission and as of 1st April 2023, 308 units had not been started. The 

delivery of housing on this site will support Sully’s role as a primary 

settlement.  

Llandough (Penarth) 

A3.37 Planning permission has recently been approved (pending s106) on a site 

between Llandough and Penarth and a further allocated site of 40 dwellings is 

currently under construction. These existing sites will support Llandough’s role 

as a primary settlement.  
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Figure A4  Land at Church Farm, St Athan Context Plan 
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Figure A5  Land West of St Athan Context Plan 

 



RLDP Stakeholder Engagement 
 
Delivery Agreement 
Public consultation: 05/11/2021 – 31/01/2022. 
Consultation responses and proposed changes approved on: (Cabinet) 14/03/2022, (Full 
Council) 25/04/2022.  
Approved by Welsh Government: 04/05/2022.  
 
Candidate Sites 
Call for Candidate Sites: 20/06/2022 – 13/09/2022. 
 
ISA Scoping Report 
Public consultation: 24/08/2022 – 29/09/2022. 
Representations received on the Scoping Report will be presented in the Initial ISA Report but 
not amended in the Scoping Report itself.  
 
Issues, Vision and Objectives 
Workshop  Date Attendees 
Elected Members 05/09/22 33 
PSB 14/10/22 6 
Vale of Glamorgan Community Councils 21/10/22 4 
Vale of Glamorgan Town Councils 15/12/22 4 
Senior Vale of Glamorgan Council Officers 14/02/23 14 
 
Changes approved by Cabinet: 27/04/2023 (Minute No. 298 refers). 
 
Growth & Spatial Options 

Workshop Content Date Attendees 
Elected Members Growth Options 01/12/2022 18 
Elected Members  Spatial Options 16/01/2023 25 
Town & Community Councils Growth & Spatial Options 08/02/2023 12 
Council Officers Growth & Spatial Options 14/02/2023 14 
PSB Growth & Spatial Options 15/02/2023 9 

 
Elected Members were directly invited to the workshop; PSB members, Senior Council 
Officers, and Town and Community Council Clerks were welcomed to either attend 
themselves or send representatives on behalf of their organisation. 
 
 
 
 



Business Cabinet Meetings/ Cabinet Briefings 
 Date 
Cabinet Members 20/04/2023 
Cabinet Members, Housing and Engineering OM/HOS 01/06/2023 
Cabinet Members, Housing, Engineering and Education 
OM/HOS 

07/09/2023 

 
Health Impact Assessment Workshop (facilitated by Public Health Wales) 
 

 Date 
Key representatives from the Health Board, NRW and Council 
officers (SRS, Corporate Policy, Planning, Transport, Project 
Zero) 

27/06/2023 

 
Preferred Strategy policies 
 

 Date 
Development Management officers 22/05/2023 
PSB 14/07/2023 
Equalities Consultative Forum 27/07/2023 

 
 
 
 
 
  



Parties Invited to Workshops 
 
Clerks from all Vale of Glamorgan Town and Community Councils: 
Barry Town Council Colwinston  
Cowbridge with Llanblethian Town Council Dinas Powys 
Ewenny Llancarfan 
Llandough Llandow 
Llanfair Llangan 
Llanmaes Llantwit Major Town Council 
Michaelston le Pit and Leckwith Penarth Town Council 
Pendoylan Penllyn 
Peterston-Super-Ely St Athan 
St Brides Major St Donats 
St Georges and St Brides-Super-Ely St Nicholas with Bonvilston 
Sully and Lavernock Welsh St Donats 
Wenvoe Wick 

 
Representatives of all organisations which form part of the PSB: 
Cardiff and Vale University Health Board South Wales Fire and Rescue Service 
Natural Resources Wales South Wales Police 
Glamorgan Voluntary Services South Wales Police and Crime Commissioner 
Cardiff and Vale College National Probation Service 
Welsh Government  

 
Senior officers from the following Vale of Glamorgan Council departments: 
Countryside Services Development Management 
Ecology Education 
Engineering Housing 
Landscapes Neighbourhood Services 
Project Zero Property 
Public Housing Services Regeneration 
Transport Services  
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