

The Vale of Glamorgan Council

ROWIP Funding Programme
Background and Update

Local Access Forum Meeting – 27th July 2016

1. ROWIP Projects 2016-17

1.1 The project comprises a number of programme actions aiming to assist in the delivery of ROWIP Objectives. This year 4 actions are proposed:

Ref	Location	Brief Details of Programme Action	Update
VG1	Summerhouse Point	Dedication of rights at Summerhouse	Approval to proceed with an order has been granted by committee. Instructions are with legal services regarding compensation.
VG2	Countywide	Adopt a path coordination of works	Maintenance issues on adopt a path routes have been programmed and initial approaches commenced.
VG3	Countywide	Definitive Map anomalies – resolve long standing issues by order	Project not yet commenced.
VG4	30km of priority routes	Vegetation clearance	First annual clearance cut complete.

1.2 VG1 provides for the dedication of public footpath rights along a track between boverton mill and summerhouse point. The grant allocation reflects anticipated compensation figures in addition to legal costs.

1.3 VG2 will support the coordination and resolution of maintenance issues on promoted routes that are part of the Adopt a Path scheme.

1.4 VG3 will begin to address long standing issues identified during the quality assurance of the Definitive Map process. This is likely to be through a mix of orders, negotiations and/or enforcement where appropriate.

1.5 VG4 will support the annual clearance of inland routes.