



**The Vale of Glamorgan Council**

**ROWIP Funding Programme**

**Update**

**Local Access Forum Meeting – 31<sup>st</sup> July 2017**

**1. ROWIP Projects 2016-17**

1.1 The project comprises a number of programme actions aiming to assist in the delivery of ROWIP Objectives.

<b>Ref</b>	<b>Location</b>	<b>Brief Details of Programme Action</b>	<b>Update</b>
VG1	Cowbridge	Drainage scheme alongside Waitrose	Proposal to install new gully and connect to existing pipe. Complicated by properties connecting to pipe and discharging pollution. Lack of outfall into stream means pipe has needed to be cleared. Awaiting NRW to take enforcement against properties before constructing headwall and completing remaining works.
VG2	Countywide	Adopt a path coordination of works	Continuing to identify structure works and issue maintenance instructions on promoted routes via survey.
VG3	Countywide	Definitive Map anomalies – resolve long standing issues by order	Not yet commenced.
VG4	30km of priority routes	Vegetation clearance	First round of annual clearance cuts complete

- 1.2 VG1 provides for the design and implementation of a drainage scheme to relieve flooding of Footpath 6, Cowbridge, which leads from Waitrose to the park and childrens play area.
- 1.3 VG2 will support the coordination and resolution of maintenance issues on promoted routes that are part of the Adopt a Path scheme.
- 1.4 VG3 will begin to address long standing issues identified during the quality assurance of the Definitive Map process. This is likely to be through a mix of orders, negotiations and/or enforcement where appropriate.
- 1.5 VG4 will support the annual clearance of inland routes.